

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE S	PAGE OF PAGES 1 11
2. AMENDMENT/MODIFICATION NO. 0001	3. EFFECTIVE DATE 09-Dec-2014	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO.(If applicable)
6. ISSUED BY CODE N00039 COMMANDER, SPACE AND NAVAL WARFARE SYSTEMS COMMAND 02 CONTRACTS 4301 PACIFIC HIGHWAY SAN DIEGO CA 92110-3127		7. ADMINISTERED BY (If other than item 6) CODE See Item 6		
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)			X	9A. AMENDMENT OF SOLICITATION NO. N00039-14-R-0221
			X	9B. DATED (SEE ITEM 11) 12-Nov-2014
				10A. MOD. OF CONTRACT/ORDER NO.
				10B. DATED (SEE ITEM 13)
CODE		FACILITY CODE		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input checked="" type="checkbox"/> is extended, <input type="checkbox"/> is not extended. <p>Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>				
12. ACCOUNTING AND APPROPRIATION DATA (If required)				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this amendment is to: 1. Update Section L-317 to extend time and date for receipt of proposals. 2. Update Section L-317 to remove requirement for assumptions to be submitted no later than five days prior to the time and date for receipt of proposals. The requirement as it applies to exceptions remains unchanged. 3. Update Section L-317 and Attachment 1 Statement of Work (SOW) to remove requirement for Integrated Program Management Report (IPMR). 4. Update Exhibit A Contract Data Requirements List (CDRL) to remove IPMR CDRL (A020) and update Contractor's Progress, Status, and Management Report CDRL (A026).				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
			TEL: _____ EMAIL: _____	
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)		16C. DATE SIGNED 09-Dec-2014

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

(12-9-14) Amendment 0001 – The following revisions are made to the solicitation:

1. Update Section L-317 to extend time and date for receipt of proposals.

As a result of the above, Section L-317(a) is amended as follows:

FROM:

12 December 2014, 1300 PST

TO:

16 December 2014, 1300 PST

2. Update Section L-317 to remove requirement for assumptions to be submitted no later than five days prior to the time and date for receipt of proposals. The requirement as it applies to exceptions remains unchanged.

As a result of the above, Section L-317(a) is amended as follows:

FROM:

Volume III	Contractual Information	Page Limit
Cover Letter, Assumptions and Exceptions to the RFP (if any), Signed SF 33, Completed Section K Reps & Certs, OCI Representation, and Responsibility Information		No Limit

TO:

Volume III	Contractual Information	Page Limit
Cover Letter, Exceptions to the RFP (if any), Signed SF33 Completed Section K Reps & Certs, OCI Representation, and Responsibility Information		No Limit

As a result of the above, Section L-317(b) is amended as follows:

FROM:

Offerors shall submit any assumptions / exceptions that they may have to the requirement no later than (NLT) five (5) business days prior to the time and date for receipt of proposals. If proposal submissions contain assumptions and exceptions, the Government reserves the right to reject the proposal at its discretion.

TO:

Offerors shall submit any exceptions that they may have to the requirement no later than (NLT) five (5) business days prior to the time and date for receipt of proposals. If proposal submissions contain exceptions, the Government reserves the right to reject the proposal at its discretion.

3. Update Attachment 1 Statement of Work (SOW) to remove requirement for Integrated Program Management Report (IPMR).

As a result of the above, the solicitation and the SOW are amended as follows:

- Section L-317(b)(2)(A)(i)

FROM:

Offerors shall include a draft CWBS in accordance with the IPMR CDRL (A020).

TO:

Offerors shall include a draft CWBS.

- SOW Paragraph 3.2.3.2

FROM:

3.2.3.2 Integrated Program Management Report (IPMR) – IMS Components Only

The contractor shall develop, maintain, and deliver a logically networked Integrated Master Schedule (IMS) using the DoD IMP and IMS Preparation and Use Guide, Section L instructions, and CDRL A020, IPMR (IMS Components Only) instructions as guidance. The Contractor shall submit an initial IMS (IPMR Formats 5 and 6 only) as part of its technical proposal response.

The IMS shall serve as the baseline that reflects the contractor's best plan to complete G-TSCMIS Release 3 SOW scope and as the benchmark against which the contractor's progress and contract performance will be measured.

The IMS shall contain the planned events and milestones, all activities from contract award to contract completion, activity entrance and exit criteria, and risks/risk mitigation activities. The IMS shall reflect the tasks, dates (baseline, forecast, and actual), external and internal dependences, and relationships necessary to support independent, accurate forecasts of contract milestone delivery dates by both the Contractor and the Government. The IMS shall be developed, maintained and reported consistently with CDRL A020, Integrated Program Management Report and in conjunction with CDRL A026, Contractor's Progress, Status and Management Report (CPSMR). The Contractor shall support teleconferences, if/as needed, to discuss IMS progress and issues. The Contractor shall conduct Schedule Risk Assessments (SRAs) in accordance with instructions provided in CDRL A020, IPMR (IMS Components only). SRAs may be performed within the IMS or within a separate risk analysis tool based on the capability of the Contractor's automated scheduling tool. As applicable, SRA results shall be incorporated into the Contractor's program risk management process.

The contractor shall maintain, update and deliver the Contract Work Breakdown Structure (CWBS) and the CWBS Dictionary during the execution of the contract in accordance with the instructions provided for CDRL A020 IPMR. The contractor shall use the CWBS as the primary framework for contract planning, budgeting and reporting of cost, schedule and technical performance status to the Government.

TO:**3.2.3.2 Integrated Master Schedule (IMS)**

The contractor shall develop and deliver a logically networked Integrated Master Schedule (IMS) using the DoD IMP and IMS Preparation and Use Guide and Section L instructions as guidance. The Contractor shall submit an initial IMS as part of its technical proposal response.

The IMS shall serve as the baseline that reflects the contractor's best plan to complete G-TSCMIS Release 3 SOW scope and as the benchmark against which the contractor's progress and contract performance will be measured. The IMS shall contain the planned events and milestones, all activities from contract award to contract completion, activity entrance and exit criteria, and risks/risk mitigation activities. IMS updates shall be maintained and reported in conjunction with CDRL A026, Contractor's Progress, Status and Management Report (CPSMR).

- SOW Paragraph 3.2.3.5

FROM:

The Contractor shall report the status of their effort towards achieving the G-TSCMIS R3 Software Development contract objectives, including technical activities and efforts, problems and deficiencies, impacts, and recommended solutions, in accordance with CDRL A026.

TO:

The Contractor shall report the status of their effort towards achieving the G-TSCMIS R3 Software Development contract objectives, including technical activities and efforts, cost and schedule progress, problems and deficiencies, impacts, and recommended solutions, in accordance with instructions provided in CDRL A026.

4. Update Exhibit A Contract Data Requirements List (CDRL) to remove IPMR CDRL (A020) and update Contractor's Progress, Status, and Management Report CDRL (A026).

As a result of the above, the CDRL is amended as follows:

- CDRL A020 is deleted in its entirety and marked as Reserved.
- CDRL A026, block 16 changed –

FROM:

BLOCK 4: The contractor shall submit the CDRL in contractor format in accordance with the SOW. The CDRL shall document decisions and actions resulting from Government Reviews and meetings (e.g., In-Process Reviews).

BLOCK 10, 12-13: The contractor shall submit the CDRL within 10 working days following the end of the month.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro website. Any deliverables containing classified or sensitive information shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

TO:

BLOCK 4: The contractor shall submit the CDRL in contractor format in accordance with the SOW. The CPSMR shall provide standalone visibility into the technical, cost, and schedule progress and status of the awarded contract.

A brief narrative shall be included with the CPSMR that addresses:

Period Covered by Report; Significant Accomplishments -- description of the technical progress made during that period; Significant Issues; Schedule Status -- indicate if efforts are on schedule. If not, indicate the reason for the delay and the projected completion or delivery date, if applicable; Travel Activity; Progress Towards Significant Milestones; Risk Management Plan Updates; Planned/Forecasted Technical Or Program deviations; Subcontractor Performance Issues (if applicable). The CDRL shall document decisions and actions resulting from Government Reviews and meetings (e.g., In-Process Reviews).

BLOCK 10, 12-13: The contractor shall submit the CDRL within 10 working days following the end of the month.

BLOCK 14: The Contractor shall submit this deliverable electronically to the CMPro website. Any deliverables containing classified or sensitive information shall be submitted on Compact Disk or DVD to the G-TSCMIS COR using appropriate means.

(End of Amendment 0001)