

Exhibit A
EPLRS SwISS Contract CDRL List

CDRL	Para	CDRL Title	DID	DID Title
A001	3.2.8.1	Contract Funds Status Report (CFSR)	DI-MGMT-81468	Contract Funds Status Report (CFSR)
A002	3.2.8.2	Management Plan	DI-MGMT-80004A	Management Plan
A003	3.2.8.3	Contract Status Report (CSR)	DI-MGMT-80227	Contractor's Progress, Status, and Management Report
A004	3.2.8.4	Contract Performance Report (CPR)	DI-MGMT-81466A	Contract Performance Report (CPR)
A005	3.2.8.5	Integrated Master Schedule (IMS)	DI-MGMT-81650	Integrated Master Schedule (IMS)
B002	IAW DO SOW	Project Management Plan	DI-MGMT-80004A	Management Plan
B006	IAW DO SOW	Software Requirements Specification (SRS)	DI-IPSC-81433A	Software Requirements Specification (SRS)
B007	IAW DO SOW	Software Design Description (SDD)	DI-IPSC-81435A	Software Design Description (SDD)
B008	IAW DO SOW	Interface Design Description (IDD)	DI-IPSC-81436A	Interface Design Description (IDD)
B009	IAW DO SOW	Software Test Plan (STP)	DI-IPSC-81438A	Software Test Plan (STP)
B010	IAW DO SOW	Software Test Description (STD)	DI-IPSC-81439A	Software Test Description (STD)
B011	IAW DO SOW	Software Test Report (STR)	DI-IPSC-81440A	Software Test Report (STR)
B012	IAW DO SOW	Software Version Description (SVD)	DI-IPSC-81442A	Software Version Description (SVD)
B013	IAW DO SOW	Software Product Specification (SPS)	DI-IPSC-81441A	Software Product Specification (SPS)
B014	IAW DO SOW	Software Development Plan (SDP)	DI-IPSC-81427A	Software Development Plan (SDP)
B015	IAW DO SOW	Waveform Software Security Report (WSSR)	DI-MISC-80711A	Scientific and Technical Reports
B016	IAW DO SOW	Requirement Tracking Matrix (RTM)	DI-MISC-80711A	Scientific and Technical Reports
B017	IAW DO SOW	Configuration Audit Summary Report	DI-CMAN-81022C	Configuration Audit Summary Report
B018	IAW DO SOW	Contract Work Breakdown Structure (CWBS)	DI-MGMT-81334C	Contract Work Breakdown Structure (CWBS)
B019	IAW DO SOW	Quality Assurance Plan	DI-QCIC-81722	Quality Program Plan (QPP)
B020	IAW DO SOW	Risk Management Plan (RMP)	DI-MGMT-80004	Management Plan
B021	IAW DO SOW	Configuration Management Plan (CMP)	DI-CMAN-80858B	Contractor's Configuration Management Plan
B022	IAW DO SOW	Information Packages	DI-MISC-80508B	Technical Report - Study/Services
B023	IAW DO SOW	Record of Meeting Report	DI-ADMN-81505	Report, Record of Meeting/Minutes
B024	IAW DO SOW	Presentation Material	DI-MISC-80508B	Technical Report - Study/Services
B025	IAW DO SOW	Technical Report – Portability Exceptions	DI-MISC-80508B	Technical Report - Study/Services
B026	IAW DO SOW	Technical Report – Development Environments	DI-MISC-80508B	Technical Report - Study/Services
B027	IAW DO SOW	Report of Waveform Model and Report of Test Vector	DI-MISC-80048	Scientific and Technical Report Summary

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT A	C. CATEGORY Other: MGMT
----------------------------------	------------------------	-----------------------------------


D. SYSTEM/ITEM (JTRS) EPLRS SwISS	E. CONTRACT/PR NO. N00039-09-R-0040	F. CONTRACTOR TBD
---	---	-----------------------------


1. DATA ITEM NO. A002	2. TITLE OF DATA ITEM Management Plan	3. SUBTITLE MANAGEMENT PLAN
---------------------------------	---	---------------------------------------

4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-80004A	5. CONTRACT REFERENCE SOW para 3.2.8.2	6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO
---	--	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED D	10. FREQUENCY ONE/R	12. DATE OF 1ST SUBMISSION SEE BLOCK 16	a. ADDRESSEE	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16		FINAL		
					Draft	Reg	Repro


16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DO SOW and DID. BLOCK 12: Shall be submitted NLT 22-business days after contract award. BLOCK 13: Updated PMP shall be submitted NLT 11 business days after Government comments. Government has 11-business days to review and approve. Additional updates shall be submitted as required. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.	JTRS NED PO	0	1	0
		15. TOTAL	0	1


G. PREPARED BY Rick Beltran	H. DATE	I. APPROVED BY 	J. DATE 11 Aug 09
---------------------------------------	----------------	---	-----------------------------


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188					
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.									
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MGMT					
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD				
1. DATA ITEM NO. A004		2. TITLE OF DATA ITEM CONTRACT PERFORMANCE REPORT (CPR)			3. SUBTITLE CONTRACT PERFORMANCE REPORT				
4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-81466A			5. CONTRACT REFERENCE SOW para 3.2.8.4		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO				
7. DD 250 REQ LT		9. DIST STATEMENT REQUIRED D		10. FREQUENCY MNTHLY	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION			
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft	Reg
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. Paragraph 2.1.6: Change to read, "All costs shall be reported in "dollars in thousands" Paragraph 2.2.4.3: "G&A/Overhead costs shall be included at the CWBS level block in 8a. Corresponding non-additive G&A/Overhead entries will also be made in Block 8c." Paragraph 2.6.1: "Format 5 is to include a Program Management Overview assessment of EVMS performance to date as well as a predictive narrative of overall program health. This is to include a forward-looking, proactive Program Management view of the expected progress to be made, and problems anticipated to be encountered for at least the three next reporting periods; 2. MR changes and usage; 3. UB contents and changes; 4. Differences and rational for the Best, Worst Case, and Most Likely Management EAC's; 5. Changes to the time phasing of the baseline information in Format 3; 6. Changes to the staffing information in Format 4, identifying staffing issues (attrition, shortfalls, etc..) where they exist; 7. Performance measurement milestones that are not consistent with contractual milestones (OTS); 8. Formal reprogramming (OTB) implementation details, and any other topic relevant to cost, schedule or technical performance." Block 12: Initial CPR is due NLT than 12 working days after the end of the first full accounting month following the Authorization to Proceed. Block 13: Subsequent CPR submissions are to be made NLT than 12 working days after the end of the contractor's accounting period for the period of performance of the program. General Instructions: 1. All costs shall be reported in "dollars in thousands" 2. The "as of" date will follow the contractor's accounting period and the contractor will submit accounting calendar for the period of performance of the contract for planning purposes at the IBR. 3. All subcontractor CPR's shall be incorporated into the Prime CPR in accordance with the SOW and submitted along with the Prime's monthly CPR submittal. Subcontractor data shall not lag in performance periods. 4. CPR reporting levels will be discussed and mutually agreed to at the Post Award Conference. 5. Variance Analysis: 5a. Current Month variances are to be explained separately from Cumulative variances, and cost variances are to be explained separately from schedule variances. Variance at Completion analysis is to be included in the Format 5. 5b. Periodically the Government and the Contractor will jointly review and mutually agree if adjustment to Format 1 reporting levels and Format 5 variance analysis threshold levels are required to ensure the CPR continue to provide appropriate management visibility through the period of performance of the program. Initial Format 5 thresholds will be negotiated at the PAC and revised as necessary at the conclusion of the IBR.					JTRS NED PO		1	0	
					DCARC			1	0
					15. TOTAL				
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09		


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)		Form Approved OMB No. 0704-0188	
A. CONTRACT LINE ITEM NO.	B. EXHIBIT A	C. CATEGORY Other: MGMT	
D. SYSTEM/ITEM (JTRS) EPLRS SwISS	E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD
16. REMARKS (Continued)			
<p>5c. Variance explanations for each WBS element breaking the thresholds shall address the technical cause, the near-term impact to the program, and the corrective action plan established to adjudicate the issue. The corrective action plans are to be updated in each submittal.</p> <p>5d. Schedule variance narratives shall also identify the significant missed milestones, impact to major milestones, and expected recover dates.</p> <p>6. Estimate at Completion (EAC) changes will be reported in Format 1 and consistent with the SOW. The Contractor shall ensure that the assumptions and content of the Estimate at Completion (EAC) and Budget at Completion (BAC) contained in the CPR are consistent for each monthly submittal so that the VAC reported in the CPR is timely, accurate, and valid.</p> <p>Block 14: CPR deliveries shall be made in accordance with the SOW. The contractor shall deliver the final electronic submission of the CPR to the Earned Value Repository in accordance with the ANSI X12 Standards or XML equivalent. (American National Institute, 839 Project Cost Reporting). Winsight is the preferred format. The delivery of the final monthly CPR submission to DCARC shall be made by the Contractor by uploading the CPR XML file into the DCARC Central Repository website at https://ders.dcarc.pae.osd.mil/evm. The Contractor will also submit an EVM backup file, containing historical EVM performance to the Repository quarterly. Specific instructions and registration information is provided at this website. An Excel submission of the CPR shall to be made to the Joint Tactical Radio System (JTRS) Network Enterprise Domain (NED) Program Manager monthly via a mutually agreeable method to be determined prior to the IBR.</p> <p>BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.</p>			


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188												
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.																
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MGMT												
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD											
1. DATA ITEM NO. A005		2. TITLE OF DATA ITEM INTEGRATED MASTER SCHEDULE (IMS)			3. SUBTITLE INTEGRATED MASTER SCHEDULE (IMS)											
4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-81650			5. CONTRACT REFERENCE SOW para 3.2.8.5		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO											
7. DD 250 REQ LT		9. DIST STATEMENT REQUIRED D		10. FREQUENCY Monthly	12. DATE OF 1ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION										
8. APP CODE A				11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16			a. ADDRESSEE	Draft	Reg	Repro					
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. - Modify Paragraph 2.4 to state "LOE activities are not to be included in the IMS and should be tracked within the contractor's EVMS" - Modify Paragraph 2.4.1.15 to state "Near-critical path reporting will be negotiated prior to IBR" - Modify Paragraph 2.4.1.21 to state "External dependencies shall be also included in the IMS, with unique coding/structure so they may be analyzed separately. All external dependencies shall be determined and documented no later than the conclusion of the IBR. Changes after IBR which impact the external dependency list shall be reflected in the Monthly IMS assessment report (see Paragraph 2.5) and incorporated no later than 30 days after the modification approval date. - Modify Paragraph 2.4.1.23 Schedule Risk Assessment (SRA) shall be performed prior to the IBR and submitted with the IBR document package. Subsequent SRA's will be performed and results presented in PMR's. SRA's will be included as an addendum to the IMS submittal for the month in which they are performed. - Modify Paragraph 2.5 to include: "Variances of more than 10 days to the baseline schedule shall be included in the contractor's monthly schedule assessment. Cause, Impact, and corrective actions for all schedule variances exceeding 10 days shall be included. Critical and near-Critical path analysis shall also be included. Variance assessment may be provided in Excel as a supplement to the native project software file provided. The Prime contractor shall ensure the program IMS includes adequate planning and statusing for any/all subcontracted effort, regardless of contract value and/or contract type. Subcontract schedules shall be made available to the government on an as-required basis for verifying status in the Prime IMS. Block 12: First submission is due within 12 working days after the end of the first full accounting period following Authorization to Proceed. Block 13: Subsequent submittals are due 12 calendar days after the close of the contractor's accounting month end. Block 14: Data will be provided in the Contractor's approved scheduling system in its original format to the EVM Repository. The delivery of the submission to DCARC shall be made by the Contractor by uploading the final, statused IMS to the DCARC Central Repository website at https://ders.darc.pae.osd.mil/evm . Specific instructions and registration information are provided at this website. If Microsoft Project is not the application used in the Contractor's EVMS, the Contractor shall convert the monthly submittal of the IMS to Microsoft Project for delivery to the Joint Tactical Radio System (JTRS) Network Enterprise Domain (NED) Program Manager via a mutually agreeable method to be determined prior to the IBR. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.												DCARC		1		
									JTRS NED PO	1	1	0				
								15. TOTAL						1	2	0
								G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188					
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.									
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MGMT					
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD				
1. DATA ITEM NO. B002	2. TITLE OF DATA ITEM Management Plan				3. SUBTITLE PROJECT MANAGEMENT PLAN				
4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-80004A			5. CONTRACT REFERENCE LAW DO SOW			6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD	9. DIST STATEMENT REQUIRED D	10. FREQUENCY ONE/R	12. DATE OF 1ST SUBMISSION SEE BLOCK 16		14. DISTRIBUTION				
8. APP CODE A	11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16					a. ADDRESSEE	FINAL
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DO SOW and DID. BLOCK 12: Shall be submitted NLT 22-business days prior to Integrated Baseline Review (IBR). BLOCK 13: Updated PMP incorporating IBR accepted comments shall be submitted NLT 11-business days after IBR. Government has 11-business days to review and approve. Additional updates shall be submitted as required. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					15. TOTAL	Draft	Reg		Repro
						JTRS NED PO	0	1	0
					15. TOTAL	0	1	0	
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09		


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.							
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: IPSC			
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD		
1. DATA ITEM NO. B006	2. TITLE OF DATA ITEM Software Requirements Specification (SRS)				3. SUBTITLE SOFTWARE REQUIREMENTS SPECIFICATION		
4. AUTHORITY (Data Acquisition Document No.) DI-IPSC-81433A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO		
7. DD 250 REQ DD	9. DIST STATEMENT REQUIRED D	10. FREQUENCY ONE/R	12. DATE OF 1ST SUBMISSION SEE BLOCK 16	a. ADDRESSEE	14. DISTRIBUTION		
8. APP CODE A	11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16					
16. REMARKS Classified or Sensitive information shall be provided in a separate Appendix. BLOCK 4: Prepare in contractor format with content described in the DO SOW and DID. BLOCK 12: NLT 22-business days prior to Software Specifications Review (SSR). Government has 15 business days to review. BLOCK 13: Updated SRS incorporating SSR accepted comments shall be submitted NLT 11-business after SRR. Updated SRS incorporating CDR accepted comments shall be submitted NLT 11-business days after CDR. Final SRS shall be submitted NLT 22-business days prior to TRR. Government has 22-business days to review and approve. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.				JTRS NED PO	1	1	0
				NSA	1	1	0
				15. TOTAL			
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188					
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.									
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: IPSC					
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD				
1. DATA ITEM NO. B008		2. TITLE OF DATA ITEM Interface Design Description (IDD)			3. SUBTITLE INTERFACE DESIGN DESCRIPTION (IDD)				
4. AUTHORITY (Data Acquisition Document No.) DI-IPSC-81436A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO				
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ASREQ	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION			
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft	Reg
16. REMARKS BLOCK 4: Delete preparation requirements of DI-IPSC-81436A and prepare in the format and content of the SCA. BLOCK 12: IDD (updated APIs) shall be submitted NLT 22-business days prior to CDR. BLOCK 13: Updated IDD (updated APIs) incorporating CDR accepted comments shall be submitted NLT 11-business days after CDR. Government has 22-business days to review and comment. Final IDD shall be submitted with Final Software Product Specification (SPS). Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.						JTRS NED PO	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09		


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: IPSC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B009		2. TITLE OF DATA ITEM Software Test Plan (STP)			3. SUBTITLE SOFTWARE TEST PLAN			
4. AUTHORITY (Data Acquisition Document No.) DI-IPSC-81438A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS Classified and Sensitive information shall be provided in a separate Appendix. BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW with following exception: Add paragraph 1.6 - Test Assumptions and Limitations. BLOCK 12: Draft STP shall be submitted NLT 15-business days prior to PDR. Government has 10-business days to review and comment. BLOCK 13: Updated STP shall be submitted NLT 22-business days prior to CDR. Government has 15-business days to review and comment. Final STP shall be submitted NLT 33-business days prior to Test Readiness Review (TRR). Government has 10-business days to review and approve. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	1	1	0
					NSA	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: IPSC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B010		2. TITLE OF DATA ITEM Software Test Description (STD)			3. SUBTITLE SOFTWARE TEST DESCRIPTION			
4. AUTHORITY (Data Acquisition Document No.) DI-IPSC-81439A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS Security relevant information shall be provided in a separate Appendix. BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. BLOCK 12: Initial STD shall be submitted NLT 48-business days prior to TRR. Government has 15-business days to review and comment. BLOCK 13: Updated STD shall be submitted NLT 20-business days prior to TRR. Government has 15-business days to review and comment. Final STD shall be submitted NLT 22-business days after FQT. Government has 22-business days to review and approve. Incremental submissions of Test Procedures that apply to specific tests or test events are acceptable. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	1	1	0
					NSA	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: IPSC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B011		2. TITLE OF DATA ITEM Software Test Report (STR)			3. SUBTITLE SOFTWARE TEST REPORT			
4. AUTHORITY (Data Acquisition Document No.) DI-IPSC-81440A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS Security relevant information shall be provided in a separate Appendix BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. BLOCK 12: STR shall be submitted NLT 22-business days after FQT. Government has 22-business days to review and approve. BLOCK 13: N/A Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	1	1	0
					NSA	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: IPSC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B012		2. TITLE OF DATA ITEM Software Version Description (SVD)			3. SUBTITLE SOFTWARE VERSION DESCRIPTION			
4. AUTHORITY (Data Acquisition Document No.) DI-IPSC-81442A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ASREQ	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS Security relevant information shall be provided in a separate Appendix. BLOCK 4: Prepare in contractor format with content described in the DO SOW and DID. BLOCK 12: Draft SVD shall be submitted with each engineering release. BLOCK 13: Final SVD shall be submitted NLT 22-business days after FQT. Government has 22-business days to review and approve. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	0	1	0
					NSA	0	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188							
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.											
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: IPSC							
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD						
1. DATA ITEM NO. B013		2. TITLE OF DATA ITEM Software Product Specification (SPS)			3. SUBTITLE SOFTWARE PRODUCTION SPECIFICATION						
4. AUTHORITY (Data Acquisition Document No.) DI-IPSC-81441A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO						
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D	10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION						
8. APP CODE A			11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16							
16. REMARKS Classified or Sensitive information shall be provided in a separate Appendix. BLOCK 4: Prepare in contractor format with content described in the DO SOW and DID. BLOCK 12: Draft SPS (including SDD, IDD, and code) shall be submitted NLT 5-business days prior to TRR. BLOCK 13: Final SPS (including SDD, IDD, and code) shall be submitted NLT 22-business days after the completion of FQT. Government has 22-business days to review and approve. DD250 shall be submitted with Final SPS. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					a. ADDRESSEE	JTRS NED PO	1	1	0		
						NSA	1	1	0		
										15. TOTAL	2
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09				


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MISC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B015		2. TITLE OF DATA ITEM Scientific and Technical Reports			3. SUBTITLE WAVEFORM SOFTWARE SECURITY REPORT (WSSR)			
4. AUTHORITY (Data Acquisition Document No.) DI-MISC-80711A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY Blk16	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS Security relevant information shall be provided in a separate Appendix. BLOCK 4: Delete Block 10 of DID and prepare IAW NSA – Waveform Software Security Report (WSSR) Guidance, 29 Jun 2008. BLOCK 12: The Contractor shall submit an initial draft of the WSSR NLT 33-business days after contract award. Government has 33-business days to review and comment on the draft WSSSR. BLOCK 13: The Contractor shall submit an updated WSSR NLT 33-business days prior to FQT. Government has 33-business days to review and comment on updates of the WSSR. Final WSSR shall be submitted NLT 22-business days after receipt of Government comments. Government has 22-business days to review and approve. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	1	1	0
					NSA	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MISC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B016		2. TITLE OF DATA ITEM Scientific and Technical Reports			3. SUBTITLE REQUIREMENT TRACKING MATRIX			
4. AUTHORITY (Data Acquisition Document No.) DI-MISC-80711A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16		14. DISTRIBUTION	
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16		a. ADDRESSEE		
16. REMARKS BLOCK 4: Delete Block 10 of DID and prepare in contractor format with content described in the DO SOW. BLOCK 12: Draft RTM shall be submitted NLT 15-business days prior to CDR. Government has 15-business days to review and comment. BLOCK 13: Updated RTM incorporating CDR accepted comments shall be submitted NLT 11-business days after CDR. Updated Final RTM shall be submitted NLT 22-business days prior to TRR. Government has 11-business days to review and approve. Submit in MS Excel 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188					
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.									
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: CMAN					
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD				
1. DATA ITEM NO. B017		2. TITLE OF DATA ITEM CONFIGURATION AUDIT SUMMARY REPORT			3. SUBTITLE CONFIGURATION AUDIT SUMMARY REPORT				
4. AUTHORITY (Data Acquisition Document No.) DI-CMAN-81022C			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO				
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D	10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION				
8. APP CODE A			11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16					
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DO SOW and DID. BLOCK 12: Report shall be submitted NLT 22-business days after completion of Functional Qualification Test. Government has 15-business days to review and approve. BLOCK 13: N/A Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					a. ADDRESSEE	JTRS NED PO	Draft	Reg	Repro
							1	1	0
					15. TOTAL	1	1	0	
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09		


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MGMT				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B018		2. TITLE OF DATA ITEM Contract Work Breakdown Structure (CWBS)			3. SUBTITLE CONTRACT WORK BREAKDOWN STRUCTURE			
4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-81334C			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. The CWBS shall comply with MIL-HDBK-881A, Appendix B. The CWBS and Dictionary must be electronically forwarded to the DCARC Web site at http://dcarc.pae.osd.mil . Prime contractors are responsible for flowing down CSDR requirements contained in their prime contracts to all their subcontractors who meet the reporting thresholds. This responsibility includes requiring subcontractors to electronically report directly to the DCARC BLOCK 12: CWBS shall be submitted (with a Data Element Dictionary) NLT 22-business days prior to Integrated Baseline Review (IBR). Government has 15-business days to review and comment. BLOCK 13: An updated CWBS shall be submitted at Integrated Baseline Review (IBR). Government has 22-business days to review and approve. Proposed changes to CWBS shall be submitted to the Government as required thereafter. Government requires 22-business days to review and approve. Submit in MS Project 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	0	1	0
					DCARC		1	
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: QCIC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B019		2. TITLE OF DATA ITEM Quality Program Plan (QPP)			3. SUBTITLE QUALITY ASSURANCE PLAN			
4. AUTHORITY (Data Acquisition Document No.) DI-QCIC-81722			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16		14. DISTRIBUTION	
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16		a. ADDRESSEE		
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DO SOW and DID. BLOCK 12: QA Plan shall be submitted NLT 22-business days prior to Integrated Baseline Review (IBR). Government has 22-business days to review and comment. BLOCK 13: Final QA Plan incorporating IBR accepted comments shall be submitted NLT 15-business days after IBR. Government has 22-business days to review and approve. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MGMT				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B020		2. TITLE OF DATA ITEM Management Plan			3. SUBTITLE RISK MANAGEMENT PLAN (RMP)			
4. AUTHORITY (Data Acquisition Document No.) DI-MGMT-80004A			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ONE/R	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS BLOCK 4: Delete preparation requirements of DID and prepare in contractor format to include the requirements of the DO SOW. BLOCK 12: Draft RMP shall be submitted NLT 22-business days prior to Integrated Baseline Review (IBR). Government has 22-business days to review and comment. BLOCK 13: Final RMP incorporating IBR accepted comments shall be submitted NLT 15-business days after IBR. Government has 22-business days to review and approve. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188					
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.									
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: CMAN					
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD				
1. DATA ITEM NO. B021		2. TITLE OF DATA ITEM Contractor's Configuration Management Plan			3. SUBTITLE CONFIGURATION MANAGEMENT (CM) PLAN				
4. AUTHORITY (Data Acquisition Document No.) DI-CMAN-80858B			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO				
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ASREQ	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION			
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft	Reg
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DO SOW and DID. BLOCK 12: CMP shall be submitted NLT 22-business days prior to Integrated Baseline Review (IBR). Government has 22-business days to review and comment. BLOCK 13: Final CMP incorporating IBR accepted comments shall be submitted NLT 15-business days after IBR. Government has 22-business days to review and approve. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.						JTRS NED PO	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09		


CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MISC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B022		2. TITLE OF DATA ITEM Technical Report-Study/Services			3. SUBTITLE INFORMATION PACKAGES			
4. AUTHORITY (Data Acquisition Document No.) DI-MISC-80508B			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ LT		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ASREQ	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE N/A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. BLOCK 12: Information Package shall be provided to each attendee NLT 1-business day prior to the start of each meeting, program review, and conference hosted by the Contractor. BLOCK 13: Updated Information Packages concurrent with meeting shall be submitted NLT 5-business days after conclusion of each meeting. Submit in MS Office 2003 file formats. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	0	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	

CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: ADMN				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B023		2. TITLE OF DATA ITEM Report, Record Of Meeting Minutes			3. SUBTITLE RECORD OF MEETING REPORT			
4. AUTHORITY (Data Acquisition Document No.) DI-ADMN-81505			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ LT		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ASREQ	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16		14. DISTRIBUTION	
8. APP CODE N/A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16		a. ADDRESSEE		
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. BLOCK 12: Meeting minutes/action items as agreed to during the meeting/review shall be submitted NLT 5-business days after conclusion of each meeting. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	1	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	

CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MISC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B024		2. TITLE OF DATA ITEM Technical Report-Study/Services			3. SUBTITLE PRESENTATION MATERIAL			
4. AUTHORITY (Data Acquisition Document No.) DI-MISC-80508B			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ LT		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ASREQ	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE N/A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. BLOCK 12: Presentation Material shall be provided to each attendee NLT 1-business day prior to the start of each meeting, program review, and conference hosted by the Contractor. BLOCK 13: Updated Presentation Material concurrent with meeting shall be submitted NLT 5-business days after conclusion of each meeting. Submit in MS PowerPoint 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	0	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	

CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MISC				
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD			
1. DATA ITEM NO. B025		2. TITLE OF DATA ITEM Technical Report-Study/Services			3. SUBTITLE PORTABILITY EXCEPTIONS			
4. AUTHORITY (Data Acquisition Document No.) DI-MISC-80508B			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO			
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ASREQ	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION		
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. BLOCK 12: If required, NLT 22-business days prior to CDR. BLOCK 13: If required, an updated Technical Report shall be submitted NLT 33-business days prior to TRR. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.					JTRS NED PO	0	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09	

CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188					
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.									
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MISC					
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD				
1. DATA ITEM NO. B026		2. TITLE OF DATA ITEM Technical Report-Study/Services			3. SUBTITLE DEVELOPMENT ENVIRONMENTS				
4. AUTHORITY (Data Acquisition Document No.) DI-MISC-80508B			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO				
7. DD 250 REQ DD		9. DIST STATEMENT REQUIRED D		10. FREQUENCY ASREQ	12. DATE OF 1 ST SUBMISSION SEE BLOCK 16	14. DISTRIBUTION			
8. APP CODE A		11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16	a. ADDRESSEE			Draft	Reg
16. REMARKS BLOCK 4: Prepare in contractor format with content described in the DID and DO SOW. BLOCK 12: NLT 22-business days prior to PDR. BLOCK 13: If required, an updated Technical Report shall be submitted NLT 33-business days prior to TRR. Submit in MS Word 2003 file format. BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO.						JTRS NED PO	0	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09		

CONTRACT DATA REQUIREMENTS LIST (1 Data Item)				Form Approved OMB No. 0704-0188						
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.										
A. CONTRACT LINE ITEM NO.		B. EXHIBIT A		C. CATEGORY Other: MISC						
D. SYSTEM/ITEM (JTRS) EPLRS SwISS			E. CONTRACT/PR NO. N00039-09-R-0040		F. CONTRACTOR TBD					
1. DATA ITEM NO. B027		2. TITLE OF DATA ITEM Scientific and Technical Reports Summary			3. SUBTITLE Report of Waveform Model and Report of Test Vector					
4. AUTHORITY (Data Acquisition Document No.) DI-MISC-80048			5. CONTRACT REFERENCE IAW DO SOW		6. REQUIRING OFFICE JTRS NETWORK ENTERPRISE DOMAIN PO					
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED D	10. FREQUENCY MNTHLY	12. DATE OF 1ST SUBMISSION SEE BLOCK 16	a. ADDRESSEE		14. DISTRIBUTION				
8. APP CODE A		11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION SEE BLOCK 16				FINAL			
16. REMARKS BLOCK 1: The contractor shall provide any waveform models that were developed during the course of the contractual work. Additionally, if a task order to update, upgrade or enhance a baseline waveform product that has an associated model(s) in the IR, then the contractor shall also update the model as required, such that the model continues to emulate the contractor-modified software product. BLOCK 2: The deliverables of block 1 shall include: - Source code (inputs to the model) - Intermediate code/ files - Output files (from the model) - Generated reports - Documentation on how to setup the development/ modeling environment, how to build and how to execute the model (including equations, flowcharts, etc) - Revisions to all modeling documentation in the IR (as required) - Development tools, along with add-ons, extensions, setup files, profiles, etc. Note: 3rd party tools that require licenses shall not be required. In those cases documentation shall be provided that notes the vendor, product, and version number of the required tool(s) - Any other elements (e.g. deployed simulators) that are required to comprehend, build and run the model - Explanations, documented incompatibilities, and alternative actions for any issues of obsolescence, evolution, and/or deviations BLOCK 3: The contractor shall provide any waveform test foundations and/or test vectors that were developed/ modified/ utilized during the course of the contract work (in contractor format). BLOCK 4: Documentation shall be included for block 3 that describes: - The nature and purpose of the deliverables - How to configure/ build/ utilize the deliverables - The expected results when utilizing the deliverables BLOCK 12: First submission shall be delivered with the first code drop to the JTRS Information Repository (IR). BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO. Block 14 a. Subsequent submissions shall be delivered with all interim code drops to the JTRS Information Repository IR and the final code drop to the IR.				JTRS NED PO	0	1	0			
				15. TOTAL				0	1	0
G. PREPARED BY Rick Beltran			H. DATE 30-JUL-2009		I. APPROVED BY 		J. DATE 11 Aug 09			