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[image: ]Figure 3.6‑2: Notional Phase-in Timeline for the First 160 Days
image1.png
Notional Transition Timeline for the First 160 Days

ntract Day 60 DEVNEY Day 90 Day 105 Day 120 Day 160
Award
Provide Provide Provide Feedback Execute
Feedback to Feedback to to Contractors on Transition
Contractors on Contractors All Document
Government 4 o .
Documents in on First Submissions
Proposal Document
Submissions Submissions
Provide First Complete and Provide Complete and
Document Modified Documents Provide All
Contractors Submissions Modified
Provide Second Documents
Document Submissions
Preliminary Design Critical Design
Government Review (PDR) Review (CDR) and
and Contractor Readiness to

o W W W

Contractors First Document Submissions — 60 Days After Contract Award

Allocated Baseline

Program Management Plan (PMP)

Asset Management Implementation Plan (AMIP)

Readiness Templates — Proposed Projects 1 and 2

Configuration Audit Report — Functional

Requirements Traceability Matrix (RTM)

Configuration Management Implementation Plan (CMIP)

Risk Management Plan (RMP)

Contractor Work Breakdown Structure (CWBS)

Risk Management Assessment Report

Detailed Phase-in Project 2* Plan

Systems Engineering Management Plan (SEMP)

Facilities Management Implementation Plan (FMIP)

Technology Refresh Plan (TRP)*

Integrated Architecture Products

Technical Report — Allocated Baseline

Integrated Master Schedule (IMS)*

Technical Report — Integrated Architecture Products Plan

Phase-in Plan (PIP)*

Contractors Second Document Submissions — 90 Days After Contract Award

Configuration Audit Report — Physical

Product Baseline

Core Build Plan

Readiness Templates — Completed for Projects 1 and 2

Data Management Implementation Plan (DMIP)

Readiness Templates — Proposed for Projects 3 and 4

Detailed Phase-in Project 1 Plan*

Service Management Integration Activity (SMIA) Report

Master IP Routing Plan

Technical Report — Product Baseline Plan

Note: *Document submitted as part of the proposals.





