	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A001
	2. TITLE OF DATA ITEM

Meeting Minutes  
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-ADMN-81249A
	5. CONTRACT REFERENCE 
              
See BLK 16 
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs:
1. Contractors shall: 3.2.5.1.a, 3.2.5.3.a, 3.2.5.5.a, 3.2.5.6.a, 3.2.5.6.a, 3.2.5.7.a, 3.2.5.8.a, 3.3.1.5.c.i, 3.3.8.c.i, 3.4.1.3.h.i, 3.5.8.k.i, 3.6.1.z.i, 3.6.2.1.aa.i, 3.6.2.1.dd.i, 
2. ES Contractor shall: 3.2.5.1.a, 3.2.5.3.a, 3.2.5.4.a, 3.2.5.5.a, 3.2.5.6.a, 3.2.5.7.a, 3.2.5.8.a, 3.3.1.2.e.i, 3.3.8.b.i, 3.4.1.3.f, 3.4.1.11.i, 3.6.2.1.n, 4.2.g.i 
3. TXS Contractor shall: 3.2.5.1.a, 3.2.5.3.a,  3.2.5.5.a, 3.2.5.6.a, 3.2.5.7.a, 3.2.5.8.a, 3.3.8.f.i, 3.4.1.3.c, 3.4.1.11.c, 3.6.2.1.m, 5.2.g.i

Block 8: The Government shall have two days after receiving the Meeting Agenda to review and comment. 

Blocks 10 and 12: Submit the Meeting Agenda at least five days prior to each meeting. 

Block 13: Revise and resubmit the updated Meeting Agenda for Government approval within one day of receiving comments.  Subsequent submissions are as required until the Meeting Agenda is approved.   

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A002
	2. TITLE OF DATA ITEM

Presentation Material 
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-ADMN-81873
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS Paragraphs:
1. Contractors shall: 3.2.e, 3.2.2.g, 3.2.3.e, 3.2.4.d, 3.2.5.1.b, 3.2.5.2.a, 3.2.5.2.c, 3.2.5.3.b, 3.2.5.3.e, 3.2.5.5.b, 3.2.5.6.b, 3.2.5.6.e, 3.2.5.7.b, 3.2.5.7.e, 3.2.5.8.b, 3.2.5.8.d, 3.2.6.c, 3.3.1.1, 3.3.1.4.e.ii, 3.3.1.5.c.ii, 3.3.1.5.d, 3.3.2.2.2.c, 3.3.8.c.ii, 3.3.8.c.iii, 3.3.14.1.g, 3.3.17.1.b.ii, 3.4.1.1.a, 3.4.1.2.h, 3.4.1.3.f, 3.4.1.3.h.ii, 3.4.1.5.e, 3.4.1.11.d.ii, 3.5.1.g, 3.5.2.f, 3.5.8.j, 3.5.8.k.ii, 3.6.2.1.z.ii, 3.6.2.1.aa.ii, 3.6.2.1.dd.ii, 3.6.3.d
2. ES Contractor shall: 3.2.d, 3.2.3.g, 3.2.4.c, 3.2.5.1.b, 3.2.5.2.a, 3.2.5.2.b, 3.2.5.3.b, 3.2.5.3.d, 3.2.5.4.d, 3.2.5.4.g, 3.2.5.5.b, 3.2.5.6.b, 3.2.5.6.d, 3.2.5.7.b, 3.2.5.7.d, 3.2.5.8.b, 3.2.5.8.d, 3.2.6.c, 3.3.1.2.e.ii, 3.3.1.2.f, 3.3.1.4.b, 3.3.1.5.d, 3.3.2.2.2.d, 3.3.4.j, 3.3.7.1.c.vi, 3.3.8.b.ii, 3.3.8.o, 3.3.14.1.c, 3.3.16, 3.3.17.p, 3.3.17.1, 3.3.21.2.h, 3.3.22.k, 3.3.30.3.e.ii, 3.3.30.4.c, 3.4.1.2.b, 3.4.1.3.e, 3.4.1.3.g, 3.4.1.5.c, 3.4.1.6.d, 3.4.1.7.g, 3.4.1.8.c, 3.4.1.9.b.vii, 3.4.1.10.e, 3.4.1.11.j, 3.5.2, 3.5.8.d, 3.6.2.1.o, 3.6.3.c, 4.2.g.i, 4.2.t
3. TXS Contractor shall:3.2.b, 3.2.4.c, 3.2.5.1.b, 3.2.5.2.a, 3.2.5.2.b, 3.2.5.3.b, 3.2.5.3.d, 3.2.5.5.b, 3.2.5.5.d, 3.2.5.6.b, 3.2.5.6.d, 3.2.5.7.b, 3.2.5.7.d, 3.2.5.8.b, 3.2.5.8.d, 3.3.1.4, 3.3.1.5.d, 3.3.2.2.b, 3.3.8.f.ii, 3.3.14.1.c, 3.3.17.1.b, 3.4.1.2, 3.4.1.3.d, 3.4.1.5.b, 3.4.1.6.d, 3.4.1.8, 3.4.1.9.c, 3.4.1.10.c, 3.4.1.11.d, 3.5.2, 3.6.2.1.n, 3.6.3.c, 5.2.g.ii, 5.2.t

Block 8: The Government shall have two days after receiving the Presentation Material to review and comment. 

Blocks 10 and 12: Submit the Presentation Material at least five days prior to each meeting.

Block 13: Revise and resubmit the updated Presentation Material to the Government for approval within one day of receiving comments.  Subsequent submissions are as required until the Presentation Material is approved.   

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS). 

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE








	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A003
	2. TITLE OF DATA ITEM

Meeting Minutes  
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-ADMN-81250A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: The following tailoring of DI-ADMN-81250A applies:

1.	Expand paragraph 10.2.e to include the following information pertaining to action items:  
a.	Summary of the action. 
b.	Who assigned the action item.
c.	Who is responsible for completing the action item.
d.	Date for completion of the action item.
e.	Date the action item is completed.

Block 5: PWS paragraphs:
1. Contractors shall: 3.2.1.d, 3.2.5.3.d, 3.2.5.5.d, 3.2.5.6.d, 3.2.5.7.d, 3.2.5.8.c, 3.3.1.5.c.ii, 3.3.8.c.vii, 3.4.1.3.h.iv, 3.4.1.11.d.iv, 3.5.8.k.iv, 3.6.2.1.z.iv, 3.6.2.1.aa.iv, 3.6.2.1.dd.iv 
2. ES Contractor Shall: 3.2.5.1.c, 3.2.5.3.c, 3.2.5.4.f, 3.2.5.5.c, 3.2.5.6.c, 3.2.5.7.c, 3.2.5.8.c, 3.3.1.2.e.iv, 3.3.8.b.iii, 3.4.1.3.h, 3.4.1.11.k, 3.6.2.1.p, 4.2.g.iv
3. TXS Contractor Shall: 3.2.5.1.c, 3.2.5.3.c, 3.2.5.5.c, 3.2.5.6.c, 3.2.5.7.c, 3.2.5.8.c, 3.3.8.f.iii, 3.4.1.3.e, 3.4.1.11.e, 3.6.2.1.o, 5.2.g.iv

Block 8: The Government shall have two days after receiving the Meeting Minutes to review and comment. 

Blocks 10 and 12: Submit the Meeting Minutes within two days after each meeting. 

Block 13: Revise and resubmit the updated Meeting Minutes to the Government for approval within one day of receiving comments.  Subsequent submissions are as required until the Meeting Minutes are approved.   

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS).  
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A004
	2. TITLE OF DATA ITEM

Program Management Plan (PMP)  
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-80004A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ANNLY
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: The following tailoring of DI-MGMT-80004A applies:
1. Paragraph 3.2, “Other subject to be included” only includes 3.2.e.
2. Paragraph 3.5.b does not apply.
3. Paragraph 3.6.a only applies to key personnel.
4. Paragraph 3.7.b does not apply.
 
Block 5: PWS paragraphs:
1. Contractors shall: 3.2.b, 3.2.d
2. ES Contractor shall: 3.2.a, 4.2.d
3. TXS Contractor shall: 3.2.a, 5.2.d

Block 8: The Government shall have 15 days after receiving the PMP to review and comment.

Block 13: Revise and resubmit the updated PMP to the Government for approval 15 days after receiving comments.  Subsequent submissions are as required until the PMP is approved. 

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A005
	2. TITLE OF DATA ITEM

Contract Work Breakdown Structure (CWBS)  
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-81334D
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS Paragraphs:
1. Contractors shall: 3.2.e, 3.2.f
2. ES Contractor shall: 4.2.p
3. TXS Contractor shall: 5.2.p

Block 8: The Government shall have 15 days to review and comment on the CWBS and CWBS dictionary submitted by the Contractor(s) 60 DAC.  The Government shall have five days to review and comment on the CWBS and CWBS dictionary submitted by the Contractor(s) as required.  Submissions for the Navy and the Marine Corps are separate.

Block 10: Submit the CWBS and CWBS dictionary 30 days after Government approval of the Contractor(s) recommended changes.  Submissions for the Navy and the Marine Corps are separate.

Block 12: Submit the CWBS and CWBS dictionary 60 DAC.  Submissions for the Navy and the Marine Corps are separate.

Block 13: Revise and resubmit the updated CWBS and CWBS dictionary to the Government for approval 15days after receiving comments.  Revise and resubmit the ASREQ CWBS and CWBS dictionary to the Government for approval five days after receiving comments.  Subsequent submissions are as required until the CWBS is accepted.   

Block 14: Electronically submit the CWBS to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS) in Excel format and to the Defense Cost and Resource Center (DCARC) web site at http://dcarc.pae.osd.mil.  Electronic submission to the DCARC requires the Contractor to register for a user account via the DCARC web site and obtain an External Certification Authority (ECA) certificate from a third party vendor.  Submissions must be in Excel or in a DCARC approved Extensible Markup Language.  PDF format is not acceptable.
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A006
	2. TITLE OF DATA ITEM

Integrated Master Schedule (IMS)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-81650
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
See BLK 16
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs: 
1. Contractors shall: 3.2.g, 3.2.2.c.i, 3.4.1.6.a, 3.6.2.1.c.ii, 3.6.2.1.d.i 
2. ES Contractor shall: 3.2.2.c, 3.3.1.5.c, 3.4.1.6.a, 3.6.2.1.b.i, 4.2.r
3. TXS Contractor shall: 3.2.2.c, 3.3.1.5.c, 3.4.1.6.a, 3.2.6.1.b.i, 5.2.r

Block 8: The Government shall have 15 days to review and comment on the IMS submitted by the Contractor(s) 60 DAC.  The Government shall have five days to review and comment on the IMS submitted by the Contractor(s) monthly.  Submissions for the Navy and the Marine Corps are separate. 

Block 10: Submit the IMS monthly.  Submissions for the Navy and the Marine Corps are separate.

Block 12: Submit the IMS 60 DAC.  Submissions for the Navy and the Marine Corps are separate.

Block 13: Revise and resubmit the IMS that was submitted 60 days after contract award, to the Government for approval 15 days after receiving comments.  Revise and resubmit the monthly submittal of the IMS to the Government for approval five days after receiving comments.  Subsequent submissions are as required until the IMS is approved. 

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS).  


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A007
	2. TITLE OF DATA ITEM

Cost Data Summary Report (CDSR)   
	3. SUBTITLE 

 Contractor Cost Data Reporting (CCDR)

	4. AUTHORITY (Data Acquisition Document No.)

DI-FNCL-81565B
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
NO
	9. DIST. STATEMENT
    REQUIRED

E
	10. FREQUENCY
See BLK 16
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs: 
1. Contractors shall: 3.2.h
2. ES Contractor shall: 4.2.s
3. TXS Contractor shall: 5.2.s
	
Block 10: Submit the CDSR semi-annually.  Submissions for the Navy and the Marine Corps are separate.

Block 12: Submit the CDSR 180 DAC.  Submissions for the Navy and the Marine Corps are separate.

Block 14: Electronically submit the CDSR to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS) in Excel format and to the Defense Cost and Resource Center (DCARC) web site at http://dcarc.pae.osd.mil.  Electronic submission to the DCARC requires the Contractor to register for a user account via the DCARC web site and obtain an External Certification Authority (ECA) certificate from a third party vendor.  Submissions must be in Excel or in a DCARC approved Extensible Markup Language.  PDF format is not acceptable. 
 

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A008
	2. TITLE OF DATA ITEM

Functional  Cost Hour Report 
	3. SUBTITLE 

Contractor Cost Data Reporting (CCDR)

	4. AUTHORITY (Data Acquisition Document No.)

DI-FNCL-81566
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
 NO
	9. DIST. STATEMENT
    REQUIRED

E
	10. FREQUENCY
See BLK 16
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs: 
1. Contractors shall: 3.2.h
2. ES Contractor shall: 4.2.s
3. TXS Contractor shall: 5.2.s

Block 10: Submit the Functional Cost Hour Report semi-annually.  Submissions for the Navy and the Marine Corps are separate.

Block 12: Submit the Functional Cost Hour Report 180 DAC.  Submissions for the Navy and the Marine Corps are separate.

Block 14: Electronically submit the Functional Cost Hour Report to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS) in Excel format and to the Defense Cost and Resource Center (DCARC) web site at http://dcarc.pae.osd.mil.  Electronic submission to the DCARC requires the Contractor to register for a user account via the DCARC web site and obtain an External Certification Authority (ECA) certificate from a third party vendor.  Submissions must be in Excel or in a DCARC approved Extensible Markup Language.  PDF format is not acceptable.


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A009
	2. TITLE OF DATA ITEM

Contractor Business Data Report  
	3. SUBTITLE 

 Contractor Cost Data Reporting (CCDR)

	4. AUTHORITY (Data Acquisition Document No.)

DI-FNCL-81765A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
NO
	9. DIST. STATEMENT
    REQUIRED

E
	10. FREQUENCY
ANNLY
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs: 
1. Contractors shall: 3.2.h
2. ES Contractor shall: 4.2.s
3. TXS Contractor shall: 5.2.s

Block 12: Submit the Contractor Business Data Report 60 days after the end of each fiscal year.  Submissions for the Navy and the Marine Corps are separate.

Block 14: Electronically submit the Contractor Business Data Report to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS) in Excel format and to the Defense Cost and Resource Center (DCARC) web site at http://dcarc.pae.osd.mil.  Electronic submission to the DCARC requires the Contractor to register for a user account via the DCARC web site and obtain an External Certification Authority (ECA) certificate from a third party vendor.  Submissions must be in Excel or in a DCARC approved Extensible Markup Language.  PDF format is not acceptable.

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A010
	2. TITLE OF DATA ITEM

Monthly Status Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-80368A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
MTHLY
	12. DATE OF FIRST SUBMISSION
30 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: The following tailoring of DI-MGMT-80368A applies:
1. Paragraphs 3.2.2, 3.2.3, and 3.2.5 do not apply.
2. Section 3 applies for all contract activity e.g.:
a. Status of Transition.
b. Status of Major Projects.
c. Status of Certification and Accreditation.
d. Status of Technology Refresh.
e. Risk Summary:
i. Status of existing risks.
ii. New risks identified during the reporting period, the potential impact of each risk, and the plan (including schedule) to mitigate each risk.
f. Summary of Performance Metrics for a rolling six months.  
i. Measurement, for the reporting period and the previous five reporting periods, of each Service Level Requirement (SLR) used to monitor contract performance.
ii. Approach and steps taken to address measurements that did not meet SLR thresholds.
g. Status of the Contractor Information Assurance Workforce Improvement Program Training and Certification.
h. Recommendations.

Block 5: PWS paragraphs: 
1. Contractors shall: 3.2.i, 3.2.2.g, 3.2.3.e, 3.2.4.d, 3.2.5.2.c, 3.2.5.3.e, 3.2.5.6.e, 3.2.5.7.e, 3.2.5.8.d, 3.2.6.c, 3.3.1.4.e.ii, 3.3.1.5.d, 3.3.2.2.2.c, 3.3.12.3, 3.3.14.1.g, 3.3.17.1.b.ii, 3.4.1.1.a, 3.4.1.2.h, 3.4.1.3.f, 3.4.1.5.e, 3.5.1.g, 3.5.2.f, 3.5.8.j, 3.6.3.d
2. ES Contractor shall: 3.2.d, 3.2.3.g, 3.2.4.c, 3.2.5.2.b, 3.2.5.3.d, 3.2.5.4.g, 3.2.5.5.d, 3.2.5.6.d, 3.2.5.7.d, 3.2.5.8.d, 3.2.6.c, 3.3.1.2.f, 3.3.1.4.b, 3.3.1.5.d, 3.3.2.2.2.d, 3.3.4.j, 3.3.4.l.i, 3.3.7.1.c.vi, 3.3.8.o, 3.3.14.1.c, 3.3.16, 3.3.17.p, 3.3.17.1, 3.3.21.2.h, 3.3.22.k, 3.3.30.3.e.ii, 3.3.30.4.c, 3.4.1.2.b, 3.4.1.3.e, 3.4.1.5.c, 3.4.1.6.d, 3.4.1.7.g, 3.4.1.8.c, 3.4.1.9.b.vii, 3.4.1.10.e, 3.5.2, 3.5.8.d, 3.6.3.c, 4.2.n, 4.2.n.i, 4.2.t, 4.5.9.1.jj
3. TXS Contractor shall:3.2.b, 3.2.4.c, 3.2.5.2.b, 3.2.5.3.d, 3.2.5.5.d, 3.2.5.6,d, 3.2.5.7.d, 3.2.5.8,d, 3.3.1.4, 3.3.1.5.d, 3.3.2.2.b, 3.3.4.c.i, 3.3.14.1.c, 3.3.17.1.b, 3.4.1.2, 3.4.1.5.b, 3.4.1.6.d, 3.4.1.8, 3.4.1.9.c, 3.4.1.10.c, 3.5.2, 3.6.3.c, 5.2.n, 5.2.n.i, 5.2.t 
 
Block 14: Electronically delivered-reproducible format (Microsoft Office format unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS). 

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A011
	2. TITLE OF DATA ITEM

Continual Service Improvement Plan (CSIP)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
SEMIA
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The CSIP shall include:
1. Proposed enhancements to existing processes or services for implementation.
2. Proposed new processes or services for implementation.
3. Proposed modifications or enhancements to roles and responsibilities associated with the enhanced or new process(s) or service(s).
4. Required automation enhancements to implement the enhanced or new process(s) or service(s).
5. Required modifications to or new Standard Operating Procedures (SOPs) for the enhanced or new process(s) or service(s).
6. High-level timeline to implement each proposed project.
7. Rough Order of Magnitude (ROM) cost for each proposed project.
8. Proposed performance metrics in support of each proposed project. 
9. Expected quantitative and qualitative benefits associated with each proposed project and the plan to measure the effectiveness of each proposed project.
10. Risks associated with each proposed project.
11. Impact of each proposed project on other process(s) and service(s).
12. Required modifications to the target end-state defined in the Navy NGEN Process Definition Model (NNPDM).

Block 5: PWS paragraphs:
1. Contractors shall: 3.2.2.a, 3.2.2.b
2. ES Contractor shall: 3.2.2.a
3. TXS Contractor shall: 3.2.2.a, 3.3.18.w

Block 8: The Government shall have 15 days after receiving the CSIP to review and comment. 

Block 12: Submit the CSIP at the completion of transition.

Block 13: Revise and resubmit the updated CSIP for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the CSIP is approved.

Block 14: Electronically delivered reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE







	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A012
	2. TITLE OF DATA ITEM

NGEN Process Definition Model (NPDM)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
SEMIA
	12. DATE OF FIRST SUBMISSION
90 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Follow the existing NPDM format.

The NPDM shall include: 
1. Section 1 – Introduction 
a. Purpose of Document
b. Objectives
c. Scope 
d. Process Interface Conventions
e. Workflow Diagram Conventions
f. Role Naming
2. Section 2 – Process Name
a. Purpose 
b. Policies (that influence the delivery of the process)
c. Outcomes 
d. Scope
e. Includes
f. Excludes
g. Process Interfaces
h. Activity Level Workflow
i. Activities 
j. Information Work Products
k. Process 
l. Responsibility, Accountability, Consulted and Informed (RACI)
3. Appendix
a. Standard Operating Procedures for each process.

Block 5: PWS paragraphs:
1. Contractors shall: 3.2.2.c.ii, 3.4.b, 3.6.2.1.x
2. ES Contractor shall: 3.2.2.b, 3.4.a.vii 
3. TXS Contractor shall: 3.2.2.b, 3.4

Block 8: The Government shall have 15 days after receipt of the NPDM to review and comment. 

Block 13: Revise and resubmit the updated NPDM for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the NPDM is approved.

Block 14: Electronically delivered reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML)
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A013
	2. TITLE OF DATA ITEM

Risk Management Assessment Report 
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-81809
	5. CONTRACT REFERENCE 

See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
OTIME
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs: 
1. Contractors shall: 3.2.4.b
2. ES Contractor shall: 3.2.4.b
3. TXS Contractor shall: 3.2.4.b 

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).    

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A014
	2. TITLE OF DATA ITEM

Risk Management Plan  (RMP) 
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-81808
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs:
1. ES Contractor shall: 3.2.4.a, 4.4.a
2. TXS Contractor shall: 3.2.4.a 

Block 8: The Government shall have 15 days after receiving the RMP to review and comment.

Block 13: Revise and resubmit the updated RMP for approval 15 days after receiving comments.  Subsequent submissions are as required until the RMP is approved.   

Block 14: Electronically delivered-reproducible format (Microsoft Office format unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A015
	2. TITLE OF DATA ITEM

Request for Change (RFC) 
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

See BLK 16
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: DI-CMAN-80639C
  MIL-HDBK-61A

Block 5: PWS paragraphs: 
1. Contractors shall: 3.2.5.5.b, 3.2.5.6.b, 3.2.5.7.b, 3.2.5.8.b, 3.3.1.4.d.iv, 3.3.1.5.b.ii, 3.3.17.1.d.ii, 3.4.1.4.a.ii, 3.4.1.10.a.i
2. ES Contractor shall: 3.2.5.7.b, 3.2.5.8.b, 3.4.1.4.b
3. TXS Contractor shall: 3.2.5.7.b, 3.2.5.8.b, 3.4.1.4.b

Block 8: The Government shall have 20 days after receiving a RFC to review and comment. 

Blocks 10 and 12: Submit a RFC 20 days after the need for an engineering change is identified. 

Block 13: Revise and resubmit the updated RFC for Government approval within 10 days after receiving comments.  Subsequent submissions are as required until the RFC is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 

 
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A016
	2. TITLE OF DATA ITEM

Integrated Architecture Products
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)
DoD AF V2.0
DI-MGMT-81644A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.c, 3.3.1.g, 3.4.1.4.a.vii, 3.4.1.5.d
2. TXS Contractor shall: 3.3.18.d

Block 8: The Government shall have 15 days after receiving the Integrated Architecture Products to review and comment.

Block 10: Submit a full set of updated Integrated Architecture Products as follows:
1. Baseline Improvements - Submit quarterly after approved baseline improvement plans provided in the applicable Technical Report are implemented.
2. Class I Changes - Submit 30 days after approved Class I changes are implemented.

Block 13: Revise and resubmit the updated Integrated Architecture Products for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the Integrated Architecture Products are approved.

Block 14: Electronically deliver the full set of Integrated Architecture Documents in an IBM System Architect encyclopedia format (unless otherwise approved by the Government) to PMW 205 Assistant Program Manager Logistics (APML).

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL     
	 
	
	 

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A017
	2. TITLE OF DATA ITEM

Requirements Traceability Matrix (RTM)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-81334D
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The RTM shall include:
1. Traceability of requirements from the contract and other source documents to the System Specification and lower levels of the specification hierarchy.  
2. For each requirement:
a. A unique and un-modifiable identifier for the requirement.
b. The architectural element (Configuration Item or interface) to which the requirement belongs.
c. The document and paragraph number of the requirement.
d. The derivation or reference to the design record that documents the derivation, for the requirement from its parent (for those instances where the requirement has a parent within the database).
e. Other attributes as identified by the design process.
3. The parent-child and child-parent links that provide the rational and unambiguous traceability for all requirements.
4. The parent-child and child-parent traceability through multiple levels of the design hierarchy to assess the impact of potential specification changes.
5. Documentation showing the operation, data relationships, and interpretation of all fields.

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.e, 3.6.2.1.g 
2. ES Contractor shall: 3.3.1.a, 3.3.21.1.b, 3.6.2.1.d
3. TXS Contractor shall: 3.3.1, 3.6.2.1.d

Block 8: The Government shall have 15 days after receiving the RTM to review and comment. 

Block 13: Revise and resubmit the updated RTM for approval within 15 days of receiving comments.  Subsequent submissions are as required until the RTM is approved. 

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A018
	2. TITLE OF DATA ITEM

Technical Baseline Documents
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

See BLK 16
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: 
1. DI-CMAN-81121
2. DI-IPSC-81434A
3. DI-IPSC-81431A
4. Assistant Secretary of the Navy, Research Development and Acquisition Policy Memorandum DON Policy on Digital Product/Technical Data, 23 OCT 2004

The DoD AF views annotated within parentheses indicate the Integrated Architecture Products that also need to be updated in support of the baseline elements.  

The Allocated Baseline shall include:
1. System descriptions. (SV-1, SV-2, SV-4; aligned with OV-2)
2. System specifications. (SV-4, SV-6; aligned with OV-5a/b  and OV-3)
3. Service to system mappings. (SvcV-3; aligned with SV-1)
4. System to system relationships. (SV-1 and SV-6)

The Product Baseline shall include:
1. Network architecture diagrams (both logical and physical). (SV-1, SV-2, SV-4)
2. Hardware description for all devices on the network and all devices used to support the network. (SV-1, SV-6, StdV-1, AV-2)
3. Software version(s). (SV-1, SV-6, StdV -1, AV-2)
4. System configuration data (Configuration Item Attachment)
5. All systems and the currently scheduled Contractor end of support dates in order to maintain Commercial off the Shelf (COTS) capabilities. (SV-1, SV-2, SV-6)
6. Network diagrams showing the placement of all network intrusion sensors. (SV-1, SV-2, SV-4)
7. Interface control diagrams to show interface specifications, ports, and protocols. (SV-1, SV-4, SV-6)
8. Product specifications. (SV-1, SV-2)
9. Framework for organizing Configuration Items (CIs) into a logical hierarchy.
10. Explanation of storage of CI information in the federated Configuration Management System and the relationship between data bases.

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.h, 3.4.1.4.a.vii, 3.4.1.5.d, 3.6.2.1.h, 3.6.2.1.u
2. ES Contractor shall: 3.3.1.2.c.ii.a, 3.3.21.1.c, 3.6.2.1.e, 3.6.2.1.k 
3. TXS Contractor shall: 3.3.18.d, 3.3.19.b, 3.6.2.1.e, 3.6.2.1.k

Block 8: The Government shall have 15 days after receiving the Technical Baseline Documents to review and comment.   

Block 10: Submit updates to the Integrated Architecture Products as follows:
1. Baseline Improvements - Submit updates quarterly after approved baseline improvement plans provided in the applicable Technical Report are implemented.
2. Class I Changes - Submit updates 30 days after approved Class I changes are implemented.

Block 12: Submit Technical Baseline Documents by baseline type: 
1. Allocated Baseline – 60 DAC. 
2. Product Baseline – 90 DAC.

Block 13: Revise and resubmit the updated Technical Baseline Documents to the Government for approval within 15 days of receiving comments.  Subsequent submissions are as required until the Technical Baseline Document is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A019
	2. TITLE OF DATA ITEM

Installation Technical Documentation and Plans
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

COMSPAWAR M-4720.1 Version 3.0
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

1. Block 4: The Plan of Actions and Milestones (POA&M) shall include all sections as described in COMSPAWAR M-4720.1, Appendix H-1.

Block 5: PWS paragraphs: Contractor shall 3.5.1.b.ii, 3.5.1.d.ii

Block 8: The Government shall have 15 days after receiving the (POA&M) to review and comment.   

Block 12: Submit the POA&M 90 days prior to each installation.

Block 13: Revise and resubmit the updated POA&M to the Government for approval within five days of receiving comments.  Subsequent submissions are as required until the RTM is approved. 
____________________________________________________________

2. Block 4: The Site Survey Report shall include all sections and content as described in the COMSPAWAR M-4720.1, Space and Naval Warfare Systems Command (SPAWAR) Shore Installation Process Handbook (SIPH), Appendix M, Version3.0, October 2009.

Block 5: PWS paragraphs: Contractor shall 3.5.1.b.iii

Block 8: The Government shall have five days after receiving the Site Survey Report to review and comment.  

Block 12: Submit the Site Survey Report 75 days prior to each installation.

Block 13: Revise and resubmit the updated Site Survey Report to the Government for approval within five days of receiving comments.  sUBSEQUENTsUBquent submissions are as required until the Site Su
Subsequent submissions are as required until the Site Survey Report is approved.
___________________________________________________________

3. Block 4: The Installation Design Plan (IDP), including as-built drawings, shall include all sections and content as described in COMSPAWAR M-4720.1, Space and Naval Warfare Systems Command (SPAWAR) Shore Installation Process Handbook (SIPH), Appendix Q1, Version3.0, October 2009.

Block 5: PWS paragraphs: Contractor shall 3.5.1.d.iii, 3.5.1.d.iv

Block 8: The Government shall have five days after receiving the IDP to review and comment.  

Block 12: Submit 60 days prior to each installation.

Block 13: Revise and resubmit the updated IDP to the Government for approval within five days of receiving comments.  Subsequent submissions are as required until the IDP is approved. 

___________________________________________________________

4. Block 4: Bill of Materials (BOM)

Block 5: PWS paragraph: 
1. Contractors shall 3.3.1.h, 3.3.1.5.c.iii, 3.4.1.4.a.viii
2. ES Contractor shall: 3.3.23.g.i, 3.4.1.4.b
3. TXS Contractor shall:  3.4.1.4.b

Blocks 10 and 12: Submit 60 days prior to each installation.

Block 13: N/A
___________________________________________________________

4. Block 4: The Installation In-Brief shall include all sections and content as described in COMSPAWAR M-4720.1, Space and Naval Warfare Systems Command (SPAWAR) Shore Installation Process Handbook (SIPH), Appendix V, Version3.0, October 2009.  

Block 5: PWS paragraph: Contractor shall 3.5.1.b.iv

Block 8: The Government shall have two days after receiving the Installation In-Brief to review and comment.  

Block 12: Submit the Installation In-Brief five days prior to each installation.

Block 13: Revise and resubmit the updated Installation In-Brief to the Government for approval within two days of receiving comments.  Subsequent submissions are as required until the Installation In-Brief is approved. 
____________________________________________________________
	
5. Block 4: The Shore Site Installation Completion Report (ICR) shall include all sections and content as described in COMSPAWAR M-4720.1, Space and Naval Warfare Systems Command (SPAWAR) Shore Installation Process Handbook (SIPH), Appendix W2, Version3.0, October 2009.

Block 5: PWS paragraphs: Contractor shall 3.5.1.b.vii

Block 8: Government shall have five days after receiving the ICR to review and comment.  

Block 12: Submit the ICR 60 days after completing each installation.

Block 13: Revise and resubmit the updated ICR to the Government for approval within five days of receiving comments.  Subsequent submissions are as required until the Site Survey Report is approved. 
____________________________________________________________

Block 5:  PWS Paragraphs:
1. Contractors shall: 3.3.1.j, 3.3.1.k, 3.3.1.5.c.iii, 3.3.8.d, 3.4.1.4.a.vii, 3.5.1.b, 3.5.1.b.iii, 3.5.1.b.iv, 3.5.1.b.v, 3.5.1.b.vii, 3.5.1.d.ii,  3.5.1.d.iii, 3.5.1.d.iv, 3.6.2.2.c 
2. ES Contractor shall:  3.3.23.g.i, 3.4.1.4.b, 3.6.2.2.a
3. TXS Contractor shall: 3.3.18.d, 3.4.1.4.b

Block 14: Submit all deliverables with the exception of IDPs and as-built drawings in electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  IDPs and as-built drawings shall be developed and provided in Visio, AutoCAD, or compatible format.

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A020
	2. TITLE OF DATA ITEM

Test Plan
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)
SPAWARINST 3084.1, Dec 3, 2008
DI-NDTI-80566A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs
1. Contractors shall: 3.3.1.5.b.v, 3.3.13.a, 3.3.13.b, 3.3.14.c, 3.3.14.e.i, 3.4.1.4.a.iii, 3.4.1.4.a.xi, 3.5.1.b.vi, 3.5.1.d.v
2. ES Contractor shall: 3.3.1.2.b.iii, 3.3.1.2.c.iv, 3.3.21.1.g, 3.3.23.g.iv, 3.3.30.1.b.vi.a.i, 3.4.1.4.b
3. TXS Contractor shall: 3.4.1.4.b

Block 8: The Government shall have 10 days after receiving the Test Plan to review and comment. 

Block 10 and Block 12: Submit 45 days prior to each test event.

Block 13: Revise and resubmit the updated Test Plan for Government approval within 10 days of receiving comments.  Subsequent submissions are as required until the Test Plan is approved.
  
Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).

 

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A021
	2. TITLE OF DATA ITEM

Test Procedures
	3. SUBTITLE 



	4. AUTHORITY (Data Acquisition Document No.)
SPAWAR 3084.1, Dec 3, 2008
DI-NDTI-80603A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205 

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.5.b.v, 3.3.13.a, 3.3.13.b, 3.3.14.1.c, 3.3.14.1.e.i, 3.4.1.4.a.iii, 3.4.1.4.a.xi, 3.4.1.6.e.ii.a, 3.5.1.b.vi, 3.5.1.d.v
2. ES Contractor shall: 3.3.1.2.b.iii, 3.3.1.2.c.iv, 3.3.21.1.g, 3.3.23.g.iv, 3.3.30.1.b.vi.a.i, 3.4.1.4.b
3. TXS Contractor shall: 3.4.1.4.b

Block 8: The Government shall have 10 days after receiving the Test Procedures to review and comment.

Block 10: Revisions are as required. 

Block 12: Submit the Test Procedures 21 days after Government approval of the corresponding Test Plan (CDRL A019) for each test event.

Block 13: Revise and resubmit the updated Test Procedures for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the Test Procedures are approved.  Submit the actual executed Test Procedures along with the Test Report (CDRL A021) 30 days after completion of the test event.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR

Enterprise Services 

	1.  DATA ITEM NO

A022
	2. TITLE OF DATA ITEM

Test Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-NDTI-80809B
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.5.b.v, 3.3.13.a, 3.3.13.b, 3.3.14.1.c, 3.3.14.1.e.ii, 3.4.1.4.a.iii, 3.4.1.4.a.xii, 3.4.1.6.e.ii.b, 3.5.1.b.vi, 3.5.1.d.v
2. ES Contactor shall: 3.3.1.2.b.iii, 3.3.1.2.c.iv, 3.3.21.1.i, 3.3.30.b.vi.a.ii, 3.4.1.4.b, 4.5.8.1.w, 4.5.9.b, 4.5.9.1.k.i, 4.5.9.1.r, 4.5.9.1.vv, 4.5.15.1.a, 4.5.24.1.d
3. TXS Contractor shall: 3.4.1.4.b

Blocks 10 and 12: Submit the Test Report 30 days after the completion of each test event.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS). 


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A023
	2. TITLE OF DATA ITEM
DoD Information Assurance Certification and Accreditation Process (DIACAP) Package
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)
DON DIACAP Handbook Version 1.0 dated 15 July 2008
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
DD
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

The DIACAP Package shall include the enterprise DIACAP Plan (eDP), version 0.04, October 17, 2011.

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.8.b, 3.4.1.4.a.ix, 3.6.2.1.bb
2. ES Contractor shall: 3.3.1.2.b.iv, 3.3.1.2.c.ii.b, 3.3.8.a, 3.3.8.g, 3.3.8.p, 3.3.21.1.e, 3.3.23.g.ii, 3.4.1.4.b 
3. TXS Contractor shall: 3.3.8.a, 3.3.19.e, 3.4.1.4.b

Block 8: The Government shall have ten days after receipt of the DIACAP Package to review and comment.  

Block 12: Submit 70 days prior to the impact date or as directed by the Government.  The impact date is defined as the date required to grant or maintain Interim (I) Authorization to Operate (ATO) or ATO without disruption.

Block 13: Revise and resubmit the updated DIACAP Package for approval within five days of receiving comments.  Subsequent submissions are as required until the DIACAP Package is accepted

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  TXS Contractor shall: 3.2.2.b, 3.4


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A024
	2. TITLE OF DATA ITEM

Implementation Plan
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
ASREQ
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable

The Implementation Plan shall include:
1. Description of the implementation.
2. Points of Contact
a. Name of responsible organizations, titles and telephone numbers of staff who serve as point of contact for the system implementation.
b. Include all representatives with responsibilities relating to the implementation.
c. Include the site implementation representative for each field installation or implementation site.
3. Major Tasks
a. Describe major implementation tasks to include overall project tasks required to install hardware, software, and databases, as well as prepare data, and validate the system.
4. Implementation Schedule:  
a. Provide a schedule of activities.
b. Show required tasks described in Section 3 in chronological order, with the beginning and end dates of each task.  
c. Use Gantt chart format.   
d. Include milestones from the projects that are dependent on this project and vice-versa.
5. Security and Privacy Requirements
a. Provide an overview of the system security and requirements that must be followed during implementation.
b. If the system contains personal data, describe how Privacy Act concerns will be addressed.
6. Implementation Support Requirements 
a. Describe the support hardware, software, facilities and materials required for the implementation, as well as documentation, necessary personnel and training requirements, outstanding issues, and implementation impacts to the current environment.
7. Implementation Requirements by Site
a. Site Name and identification for each site.
i. Site Requirements
ii. Site Implementation 
iii. Risks and Contingencies
iv. Implementation Verification and Validation
b. Acceptance Criteria:  Describe the exit or acceptance criteria that will be used to determine the acceptability of the deliverables as well as any required technical processes, methods, tools, and performance benchmarks required for product acceptance.
8. Detailed Cost Estimate
a. Include Bill of Materials (BOM).

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.6.a, 3.3.17.1.d.i
2. ES Contractor shall: 3.3.1.2.c.i, 3.6.3.b
3. TXS Contractor shall: 3.6.3.b

Block 8: The Government shall have 15 days after receiving the Implementation Plan to review and comment. 

Block 12: Submit an Implementation Plan as follows:
1. Submit an Implementation Plan for Project Move, Add, and Change (MACs) 30 days after the need for a MAC is identified.
2. Submit all other Implementation Plans 30 days after requiring event is identified.

Block 13: Revise and resubmit the updated Implementation Plan for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the Implementation Plan is approved.

Block 14: Electronically Delivered-Reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR

Enterprise Services

	1.  DATA ITEM NO

A025
	2. TITLE OF DATA ITEM

Training Program Documentation  
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

See BLK 16
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4:  
1. DI-SESS-81521B.
2. MIL-HDBK-29612-2A, DoD Instructional Systems Development/Systems Approach to Training and Education, August 31, 2001.
3. Naval Education and Training (NAVEDTRA) 130 Series Manuals, September 2009.
4. NGEN Navy Training Systems Plan, N6-NTSP-E-70-0817, Increment 1, November 2, 2011.

Only the following sections of DI-SESS-81521B apply:  
1. Paragraph 2.2.1 Training Planning Data
2. Paragraph 2.2.4 Course Milestone Schedule
3. Paragraph 2.2.6 Follow-on Training Recommendations
4. Paragraph 2.3 Part 2: Training Course Data
5. Paragraph 2.3.2 Course Administrative Data
6. Paragraph 2.3.4 Instructional Media Data
7. Paragraph 2.3.8 Curriculum Outline of Instruction
8. Paragraph 2.3.9 Course Summary and Presentation Schedule
9. Paragraph 2.3.13 Resource Requirements List

Block 5: PWS paragraphs, ES Contractor shall: 3.3.1.2.c.iii, 3.3.12.b, 3.3.12.2.a, 3.3.34.c, 3.3.34.1.b.iv

Block 8: The Government shall have 15 days after receiving the Training Program Documentation to review and comment. 

Blocks 10 and 12: Submit the Training Program Documentation 30 days prior to each training event.

Block 13: Revise and resubmit the updated Training Program Documentation for Government approval 15 days after receiving comments.  Subsequent submissions are as required until the Training Program Documentation is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A026
	2. TITLE OF DATA ITEM

Core Build Plan
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
PWS paragraph, ES Contractor shall: 3.3.1.2.d
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
QTRLY
	12. DATE OF FIRST SUBMISSION
90 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The Core Build Plan shall include:
1. Complete listing of the various NGEN Core Builds with software components, versions, and configurations.
2. Anticipated Core Build component patches and upgrades, and the recommended implementation plan by quarter.
3. Interoperability concerns for upcoming version integration and mitigation strategy.
4. Anticipated requirements for Information Assurance Vulnerability Management (IAVM) and other security patches and the impact to the Core Build(s).

Block 8: The Government shall have 15 days after receiving the Core Build Software Plan to review and comment.

Block 10: Submit the Core Build Plan quarterly on the fifth day of each quarter. 
 
Block 13: Revise and resubmit the updated Core Build Plan for Government approval 15 days after receiving comments.  Subsequent submissions are as required until the Core Build Plan is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A027
	2. TITLE OF DATA ITEM

Technology Refresh Plan (TRP) 
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
SEMIA
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

The TRP shall be a 5 year plan aligned to contract years broken out by month. 

The TRP shall include:
1. [bookmark: _GoBack]Long-term and short-term technology refresh and modernization strategy. 
2. TRP projects
a. Analysis and assumptions for each TRP project.
b. Hardware and software upgrades, by configuration item and nomenclature for each project.
i. Amortization schedule for each project.
c. Plan of Action and Milestones (POA&M) in Gantt chart format for each project, showing start and completion dates for major activities (e.g. design, develop, site survey, on-site installation, testing).
d. Risks and mitigation plans for each project
3. Proposed alternative technology refresh strategies to implement initiatives listed in Attachment 15 and other proposed initiatives
a. Trade space analysis.
b. Analysis and assumptions for each proposed initiative.
c. POA&M in Gantt chart format for each project, showing start and completion dates for major activities (e.g. design, develop, site survey, on-site installation, testing).
d. Risks and mitigation plans.

Block 5: PWS paragraphs:
1. Contactors shall: 3.3.1.5.a, 3.4.1.2.g, 3.5.4.b
2. ES Contractor shall: 3.3.1.2.b.ii.a, 3.3.1.5.a
3. TXS Contractor shall: 3.3.1.5.a

Block 8: The Government shall have 15 days after receiving the initial TRP submittal to review and comment.  The Government shall have 15 days after receiving semi-annual submissions to review and comment. 

Block 13: Revise and resubmit the updated TRP for Government approval 15 days after receiving comments.  Subsequent submissions are as required until the TRP is approved. 

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A028
	2. TITLE OF DATA ITEM

Release and Deployment Plan (RDP)  
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The RDP shall include:
1. Release technical description.
2. Release site(s) location(s).
3. Release Plan of Action and Milestones (POA&M).
4. Site and location of facility requirements (e.g. power, HVAC)
5. Site physical security requirements.
6. Site environment and safety considerations.
7. Release build and test operational and verification plan.
8. Plan for user and organization communications (as required).
9. Plan to update all affected documentation including site drawing packages; integrated architecture, engineering, and operations supporting documentation; asset data; and Configuration Items (CIs) in the Configuration Management System (CMS).
10. Identified risks and mitigation strategies.

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.5.b.iv, 3.4.1.6.c
2. ES Contractor shall: 3.3.1.5.b, 3.4.1.6.b
3. TXS Contractor shall: 3.3.1.5.b, 3.4.1.6.b

Block 8: The Government shall have 15 days after receiving the RDP to review and comment.

Blocks 10 and 12: Submit the RDP 30 days after direction from the Enterprise Configuration Control Board (ECCB).

Block 13: Revise and resubmit the updated RDP to the Government for approval 15 days after receiving comments.  Subsequent submissions are as required until the RDP is approved.

Block 14: Electronically delivered reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE








	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A029
	2. TITLE OF DATA ITEM

Asset Management Implementation Plan (AMIP) 
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ANNLY
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4:
1. FAR Part 45, Government Property (only applies to GFP)
2. FAR 52.245-1, Government Property, Paragraphs J, Contractor Inventory Disposal, and K, Abandonment of Government Property. (only applies to GFP)
3. DFARS Clauses 252.211-7003, Item Identification and Valuation, January 2004 and 252.211-7007, Reporting of Government-Furnished Equipment in the DoD Item Unique Identification (IUID) Registry, November 2008.
4. DoDI 5000.64, Accountability and Management of DoD Equipment and Other Accountable Property, May 19, 2011.
5. DoD 4160.21-M-1, Defense Materiel Disposition Manual, August, 18, 1997.
6. Executive Order (EO) 13423, Strengthening Federal Environmental, Energy, and Transportation Management, January 24, 2007.
7. DoN CIO Message DTG 221633Z AUG 2010, Processing of Magnetic Hard Drive Storage Media for Disposal.

Contractor format is acceptable.

The AMIP shall include:
1. An organizational chart and supportive narrative describing the Contractors’ Asset Management structure established to manage contractual   commitments. 
2. A description of the direct lines of control, responsibilities, functional relationships, and authority between the Contractors’ Asset Management office and other organizational elements. 
3. A description of the interfaces between the Contractor and the Government necessary to accomplish Asset Management contractual tasks.
4. The approach, methodologies, and process to identify, track, control and account for assets throughout the life cycle including e.g.:
a. Day-to-day linkage between the Asset Management (AM), Configuration Management (CM), Change Management, and Release and Deployment Management processes as well as the Technology Refresh and Modernization Planning Guidance.
b. Inclusion of AM requirements within the CMS including:
i. Asset management information as identified in the NGEN IT Asset Baseline Data Elements document, listed as Attachment 42 in Section J of the contract.
ii. Enterprise level views of assets.
c. Management of all software licenses required to operate and maintain the network as well as deliver end user services including:
i. Identification of installed software.
ii. Identification of insufficient software licenses for software installed management 
d. Management of Deployables end user assets.
e. Inventory management including:
i. Tracking, reporting, and auditing of assets.
ii. Uploading and maintaining procurement data in the CMS to include Budget Submitting Office information. 
iii. Inspecting, accepting, and transferring Government Property (GP).
iv. Achieving inventory accuracy goals, auditing (physical and virtual), and remediation.
f. Uploading asset information into the Defense Property Accountability System (DPAS). 
g. End of life management functions (e.g. removal, decommissioning, and disposal of classified and unclassified assets).
5. Approach for monitoring the effectiveness of the AM process and for accomplishing Continual Service Improvement.

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.5.w.iii, 3.4.1.3.a, 3.4.1.6.e.iii
2. ES Contractor shall: 3.4.1.3.a
3. TXS Contractor shall: 3.4.1.3.a

Block 8: The Government shall have 15 days after receiving the AMIP to review and comment. 

Block 13: Revise and resubmit the updated AMIP for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the AMIP is approved. 

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL     
	 
	
	 

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A030
	2. TITLE OF DATA ITEM

ONE-Net Site Survey
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

ONE-Net Site Survey – Attachment 41
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: The ONE-Net Site Survey shall include the content identified in Attachment 41.

Block 5: PWS paragraphs: 
1. Contractors shall: 3.3.1.6.b
2. ES Contractor shall: 3.3.1.6.a
3. TXS Contractor shall: 3.3.1.6.a

Block 8: The Government shall have 15 days after receipt of the Site Survey document to review and comment. 

Block 12: Submit 30 days after completion of each Site Survey.

Block 13: Revise and resubmit the updated ONE-Net Site Survey for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the ONE-Net Site Survey is approved.  

Block 14: Electronically delivered-reproducible Excel format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A031
	2. TITLE OF DATA ITEM

ONE-Net Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The ONE-Net Report shall include:
1. Introduction		
1.1. Executive summary.
1.2. Survey approach and visit schedule.
1.3. Recommended approach to transitioning ONE-Net into NGEN
1.4. Proposed Plan of Actions & Milestones (POA&M) to transition ONE-Net to the NGEN environment.
1.5. Rough Order of Magnitude (ROM) cost estimate to integrate with NGEN.
1.6. ROM cost estimate to operate and maintain ONE-Net sites and perform technology refresh and modernization for one year.
2. Site Information	
2.1. Number of buildings visited; and, distribution and survey of IT hosting structures (e.g. server farms, network enclosures, and equipment closets) including percent utilization of hosting structures (e.g., rack space and floor space).
2.2. IT projects pending or in progress and the impact on capacities.
2.3. Building Heating, Ventilation, and Air Conditioning (HVAC) survey including spare capacity.        	
2.4. Physical security survey results.
2.5. Electrical systems survey including spare capacity and backup power availability.
3. Information Assurance		
3.1. Summary of available security documentation (e.g., currency and accuracy). 
3.2. External connections inventory (e.g., to whom and where).
3.3. Information assurance infrastructure survey and inventory [firewalls and configurations, boundary routers and configurations, Intrusion Detection System (IDS), Intrusion Protection System (IPS), Virtual Private Network (VPN), Public Key Infrastructure (PKI), Type 1 encryption, Protective Distribution System (PDS), and tools]. 
4. Network and Service Infrastructure		
4.1. Listing of site Wide Area Network (WAN) connections, size, speeds, and utilization analysis.
4.2. Summary of WAN redundancy, diversity, and single points of failure
4.3. Base Area Network (BAN) and Local Area Network (LAN) infrastructure inventory, performance, and utilization analysis (e.g., device distribution by model, available ports by building, BAN bandwidth and utilization by site, and average LAN bandwidth and utilization by building).
4.4. Server inventory and summary of analysis [e.g., average age, percentage of End of Life (EOL) or End of Support (EOS), average Centralized Processing Unit (CPU) utilization, distribution by Operating System (OS), distribution by model, and distribution by processor configuration).
4.5. Software inventory summary (e.g., distribution by OSs, distribution by office automation products, and network and system management tools in use).
4.6. Site and systems drawings (e.g., characterize completeness and accuracy).  Provide red-lined drawings with each Site Survey submission.
4.7. Voice communications services and infrastructure (e.g., type, service provider, and network integration).
4.8. Voice Teleconference (VTC) services and infrastructure (e.g., number, type, and location).
5. Proposed design.
6. Proposed hardware (HW) and software (SW) specifications.
7. Bill of Materials (BOM) to integrate ONE-Net into NGEN.

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.1.6.c
2. ES Contractor shall: 3.3.1.6.b
3. TXS Contractor shall: 3.3.1.6.b

Block 8: The Government shall have 15 days after receiving the ONE-Net Report to review and comment. 

Block 12: Submit ONE-Net Report 60 days after completion of each ONE-Net site survey.

Block 13: Revise and resubmit updated ONE-Net Report for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the ONE-Net Report is approved.  

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A032
	2. TITLE OF DATA ITEM

Technical Report   
	3. SUBTITLE 



	4. AUTHORITY (Data Acquisition Document No.)

DI-MISC-80508B
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: The following tailoring of DI-MGMT-80508B applies:
1. Paragraph 3.c.3 shall be expanded to include recommendations for improvement, problem resolution, and alternatives where applicable along with a Plan of Actions and Milestones (POA&M).

Block 5: PWS paragraphs:
1. Contractors shall: 3.6.2.1.i, 3.6.2.1.k, 3.6.2.1.v, 
2. ES Contractor shall: 3.3.4.k.iv, 3.3.4.1.e.ii, 3.3.7.a, 3.3.7.1.b.i.b, 3.3.21.1.f, 3.3.21.1.j, 3.3.22.m, 3.6.2.1.f, 3.6.2.1.g, 3.6.2.1.l
3. TXS Contractor shall: 3.6.2.1.f, 3.6.2.1.g, 3.6.2.1.l

Block 8: The Government shall have 15 days after receiving each Technical Report to review and comment.

Blocks 12:  Submit Technical Reports as follows:
1. Submit Technical Report for recommended improvements to the Allocated Baseline for Government approval 60 DAC.
2. Submit Technical Report for recommended improvements to the Integrated Architecture Products for Government approval 60 DAC.
3. Submit Technical Report for recommended improvements to the Product Baseline for Government approval 90 DAC.
4. Submit Technical Report for recommended improvements to the Storage Architecture 180 DAC.
5. Unless otherwise stated, submit all other Technical Reports 15 days after completing the required reporting event.

Block 13: Revise and resubmit the updated Technical Reports for Government approval 15 days after receiving comments.  

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR

Enterprise Services

	1.  DATA ITEM NO

A033
	2. TITLE OF DATA ITEM

Training Requirements Analysis Documents
	3. SUBTITLE 



	4. AUTHORITY (Data Acquisition Document No.)

See BLK 16
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
OTIME
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: DI-SESS-81517B - Training Situation Document
DI-SESS-81518B -  Instructional Performance Requirements              Document
DI-SESS-81519B -  Instructional Media Requirements Document
DI-HFAC-81399A -  Critical Task Analysis Report

The following tailoring of DI-SESS-81517B applies:
1. Section 2.2 Part 1: Training Situation Analysis Data.
2. Section 2.3 Part 2: Training Technology Assessment Data.

The following tailoring of DI-SESS-81518B applies:
1. Section 2.3 Part 1: Mission, Collective, and Individual Task Data.
2. Section 2.4 Part 2: Training Task Data.
3. Section 2.5 Part 3: Learning Objectives Data.
4. Section 2.6 Part 4: Knowledge, Skills, and Attitudes Analysis Data.
5. Section 2.7 Part 5: Mission Performance Standards (MPS).
6. Section 2.8 Part 6: Individual Training Standards (ITS).

The following tailoring of DI-SESS-81519B applies:
1. Section 2.2 Part 1: Media Selection Model Specification Data.
2. Section 2.3 Part 2: Media Selection Analysis Data.
3. Section 2.4 Part 3: Instructional Delivery System Functional
Characteristics Data.

The following tailoring of DI-HFAC-81399A applies:
1.  Paragraph 2.d Critical Task Information.

Block 5: PWS paragraphs, ES Contractor shall: 3.3.12.a, 3.3.34.a, 3.3.34.b

Block 8: The Government shall have 30 days after receiving the Training Requirements Analysis Documents to review and comment.

Block 12: Submit the Training Requirements Analysis Documents the first week in June 2013.

Block 13: Revise and resubmit the updated Training Requirements Analysis Documents for Government approval 30 days after receiving comments.  Subsequent submissions are as required until the Training Requirements Analysis Documents are approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE








	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A034
	2. TITLE OF DATA ITEM

Systems Engineering Management Plan (SEMP)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-81024
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.13.c, 3.6.2.1.o
2. ES Contractor shall: 3.6.2.1.j
3. TXS Contractor shall: 3.6.2.j

Block 8: The Government shall have 15 days after receiving the SEMP to review and comment. 

Block 13: Revise and resubmit the updated SEMP for Government approval 15 days after receiving comments.  Subsequent submissions are as required until the SEMP is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A035
	2. TITLE OF DATA ITEM

IT Service Continuity Plan
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ANNLY
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The IT Service Continuity Plan shall include:
1. Results of assessments performed to support IT Service Continuity Plans, priority for recovery, and recovery time lines to support IT Service Continuity. 
2. Identification of strengths to be maintained and built upon. 
3. Identification of potential areas for further improvement.
4. Recommendations for follow-up actions.
5. Schedule for annual paper walkthroughs and live tests.
6. Detailed description of recovery strategies.  
7. Detailed recovery plan.  
8. Verification criteria and procedures to assess the effectiveness of recovery. 

Block 5: PWS paragraphs:
1. Contractors shall: 3.3.14.1.b
2. ES Contractor shall: 3.3.14.1.a
3. TXS Contractor shall: 3.3.14.1.a

Block 8: The Government shall have 15 days after receiving the IT Service Continuity Plan to review and comment.

Block 12: Submit the IT Service Continuity Plan in November of FY14.

Block 13: Revise and resubmit the updated IT Service Continuity Plan for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the IT Service Continuity Plan is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A036
	2. TITLE OF DATA ITEM

After Action Report (AAR)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-80394
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: The following tailoring to DI-MISC-80394 applies:
1. Provide only content from paragraphs 10.2.2 to 10.2.4 of DI-MISC-80394. 
2. Provide the following in response to paragraph 10.2.4:
a. Summarize the findings from each exercise. 
b. Identify any areas of the disaster recovery plan that were not sufficiently effective as measured by the plan's verification criteria and procedures.  
c. Provide recommendations for improvement to the detailed disaster recovery plans.

Block 5: PWS paragraphs
1. Contractors shall: 3.3.14.1.f
2. ES Contractor shall: 3.3.14.1.b, 3.3.17.l
3. TXS Contractor shall: 3.3.14.1.b

Blocks 10 and 12: Submit the After Action Report 30 days after the completion of each exercise.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A037
	2. TITLE OF DATA ITEM

Electronic Spillage Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-81508B
	5. CONTRACT REFERENCE 

See BLK 16
	6. REQUIRING OFFICE
PMW 205
PM MCNIS

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: In addition to DI-MISC-80508B include:
1. Description of the extent of the spillage. 
2. Plan of Action and Milestones (POA&M) for actions that could not be completed within 24 hours.
3. Last known location of files.

Block 5: PWS paragraphs, ES Contractor shall paragraphs 3.3.15.d, 3.3.15.f, 4.5.17.j, 4.5.17.1.i

Blocks 10 and 12: Submit Electronic Spillage Reports as follows:
1. Unauthorized or inadvertent disclosures of Unclassified-Naval Nuclear Propulsion Information (U-NNPI) identified by the Contractor – Submit within 24 hours of spillage occurrence.
2. Unauthorized or inadvertent disclosures of Classified-Naval Nuclear Propulsion Information (C-NNPI), classified Personally Identifiable Information (PII), or classified Community of Interest (COI) information identified by the Contractor - Submit within eight hours of spillage occurrence.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS).  
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR

Transport Services 

	1.  DATA ITEM NO

A038
	2. TITLE OF DATA ITEM

Master IP Routing Plan 
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-TCSP-81120
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ANNLY
	12. DATE OF FIRST SUBMISSION
90 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: Only content from paragraphs 10.2, 10.2.2 (less rack level) and 10.2.3.c from DI-TCSP-81120 apply to the completion of the Master IP Routing Plan.

Additional content:
1. Description of how the NGEN Local Area Network (LAN), Base Area Network (BAN), and Wide Area Network (WAN) routing design:
a. Maximizes throughput and desired performance for all NGEN services.
b. Supports Defense in Depth (DID), Communities of Interest (COIs), and IT Service Continuity. 
c. Balances NIPRNet and SIPRNet traffic across the five Navy Boundary 1 access points.
d. Minimizes jitter, latency, and intranet capacity requirements. 
2. Recommendations to improve the routing design (e.g., the above characteristics). 
3. Routing design topics [e.g., Internet Protocol (IP) address range partitioning and allocation, default routes, route weighting, failover, the effects of router (ACLs), (VLANs), (IPSec) tunnels and (GRE) tunnels, and routing protocol selection].

Block 5: PWS paragraphs, TXS Contractor shall:  3.3.18.c, 3.3.19.c.

Block 8: The Government shall have 15 days after receiving the Master IP Routing Plan to review and comment.

Block 13: Revise and resubmit the updated Master IP Routing Plan for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the Master IP Routing Plan is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE







	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR

Enterprise Services 

	1.  DATA ITEM NO

A039
	2. TITLE OF DATA ITEM

NGEN User Account Report 
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
PWS paragraph, ES Contractor shall 3.3.30.7.1.i
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
MTHLY
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

The NGEN User Account Report format and content are as follows:

	Report Date
	
	
	
	

	Command / Budget Submission Office
	Total # Active Directory (AD) Accounts
	Total # Navy Nuclear Propulsion Information (NNPI) Division Accounts
	Total # Direct Funded Contractor (DFC)
Accounts
	* Total # Adjusted
Active Directory (AD) Accounts

	Command 1
	
	
	
	

	Command 2
	
	
	
	

	Command X
	
	
	
	

	Total
	
	
	
	



*  “Total # Adjusted AD Accounts” = “Total # AD Accounts” + “Total # NNPI Division Accounts” – “Total # DFC Accounts”

Blocks 12: Submit the NGEN User Account Report six months after contract award.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  
	See BLK 16

	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A040
	2. TITLE OF DATA ITEM

Capacity and Demand Management Plan
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
PWS paragraph, Contractor shall 3.4.1.2.a
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
180 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The Capacity and Demand Management Plan shall include:
1. Detailed description of the approach, methods, and tools to manage capacity and demand and minimize the impact to the delivery of services.
2. Detailed description of the approach, methods, and tools to collect, monitor, track, and report on assigned system and service metrics required to meet the requirements for Capacity and Demand Management.
3. Description of how wide area network circuit performance and loading are monitored and reported.
4. Detailed description of the approach, methods, and tools to conduct root cause analysis and trending and determine future requirements for capacity and demand. 

Block 8: The Government shall have 15 days after receipt of the Capacity and Demand Management Plan to review and comment. 

Block 13: Revise and resubmit the updated Capacity and Demand Management Plan for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the Capacity and Demand Management Plan is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A041
	2. TITLE OF DATA ITEM

Asset Audit Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
ASREQ
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

The Asset Audit Report shall include e.g.:
1. Hardware data elements e.g.: 
a. Accountable Unit Identification Code (UIC) (if available)
b. Asset Class 
c. Asset Status 
d. Asset Type 
e. Building 
f. Floor 
g. Machine Name 
h. Manufacturer 
i. Model 
j. Asset Tag 
k. Parent Asset Tag 
l. Parent Serial Number 
m. Site Code 
n. Rack 
o. Room 
p. Row 
q. Serial Number 
r. Slot
2. Software data elements e.g.:
a. License Key
b. License Name
c. License Serial Number
d. Number of Actual License Distributions
e. Number of License Entitlements
f. Manufacturer
g. Manufacturing Part Number
h. Software Application Name
i. Current Software Application Version on the Network
j. License Type (e.g.,  perpetual or term)
k. Asset Status
l. Vendor (e.g. reseller or GFP)
m. Maintenance Contract Number

Block 5: PWS paragraphs, Contractors shall 3.4.1.3.d, 3.4.1.3.e

Block 8: The Government shall have five days after receiving each Asset Audit Report to review and comment.

Block 10: Submit the Asset Audit Report 15 days after the completing the audit.

Block 12: Submit the Asset Audit Report 90 days after the Critical Design Review (CDR).  

Block 13: Revise and resubmit the updated Asset Audit Report within five days of receiving comments.  Subsequent submissions are as required until the Asset Audit Report is approved. 

Block 14: Electronically-delivered, reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW205 Assistant Program Manager Logistics (APML). 


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO
A042
	2. TITLE OF DATA ITEM

Configuration Management Implementation Plan (CMIP)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

See BLK 16
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4:  
1. The CMIP shall include all sections and content as described in MIL-HDBK-61A (SE), Military Handbook: Configuration Management Guidance, 7 February 2001, Appendix A, Activity Guide: Table A-3.
2. DI-CMAN-80858B

Block 5: PWS paragraphs:
1. Contractors shall: 3.4.1.5.a
2. ES Contractor shall: 3.4.1.5.a, 4.7.3.b
3. TXS Contractor shall: 3.4.5.1.a

Block 8: The Government shall have 15 days after receipt of the CMIP to review and comment.

Block 13: Revise and resubmit the updated CMIP for Government approval 15 days of receiving comments.  Subsequent submissions are as required until the CMIP is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A043
	2. TITLE OF DATA ITEM

Configuration Audit Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-CMAN-81022C
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PMW MCNIS

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs:
1. Contractors shall: 3.4.1.5.g, 3.6.2.1.m, 3.6.2.1.n 
2. ES Contractor shall: 3.4.1.5.d, 3.6.2.1.h, 3.6.2.1.i, 4.7.3.d.i, 4.7.3.d.ii, 4.7.3.d.iii
3. TXS Contractor shall: 3.4.1.5.c, 3.6.2.1.h, 3.6.2.1.i

Block 8: The Government shall have 15 days after receipt of the Configuration Audit Report to review and comment.  

Block 10: Submit Configuration Audit Report 30 days after completing the audit.

Block 12: Submit Configuration Audit Reports as follows:
1. Functional Configuration Audit - Submit 60 DAC.
2. Physical Configuration Audit – 90 DAC.
3.  Annual Configuration Audit – Submit 18 months after contract award and every 12 months thereafter.

Block 13: Revise and resubmit the updated Configuration Audit Reports within five days of receiving comments.  Subsequent submissions are as required until the Configuration Audit Report is accepted.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML) and the Program Manager, Marine Corps Network and Infrastructure Services (PM MCNIS).  

 

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A044
	2. TITLE OF DATA ITEM
Certification Assessment and Summary Evaluation (CASE) Information
	3. SUBTITLE 



	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ASREQ
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.  

The CASE Information shall include the following:
1. General Information (e.g., tracking number UIC, building, installation start date, and installation end date).
2. System/Product Information (e.g., New or Modified Product Name, Current Product Name; New/Modified Interfaces/Connections Y/N; Network [SIPRNET or NIPRNET])
3. Installation Information (e.g. describe capability and scope; HW, SW, HW and SW; equipment delivery date; existing HW variant with quantity for reuse; new HW variant with quantity; software delivery options [ download, push mail, hand-carry]; SW delivery date; SW title with version and release #; required facility modifications - Y/N; installing activity – ES and/or TXS)
4.  Deployment Risk Assessment (e.g. risk, impact, Mitigation, Contingency; Remediation Plan – Y/N; cutover strategy [none, cold, warm, hot; power outage – Y/N)
5. Pre-installation testing (JITC – Y/N; Contractor report)
6. Information Assurance (IA) Certification and Accreditation (C&A) (e.g. accreditation decision – ATO/IATO/IATT and date; NSA certification – Y/N) 
7. Post installation testing ( Y/N) 
8. Installation Design Plan (new - Y/N; existing – Y/N)
9. Connectivity drop only (e.g. telephone, network; building and room number and quantity of drops; description of work area; switch capacity sufficient – Y/N; complies with PDF – Y/N)
10. Point of contact information (name/phone/email: submitter, site POC, ES or TXS technical POC, ES or TXS manager POC)
11. Government action (e.g. Release and Deployment Plan required – Y/N)

Block 5: PWS paragraphs, Contractors shall 3.4.1.6.b, 3.5.1.b, 3.5.1.c.i, 3.5.1.d.i, 3.5.1.e.i

Blocks 10 and 12: Submit the CASE Information 120 days prior to each installation.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 



	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A045
	2. TITLE OF DATA ITEM

Data Management Implementation Plan (DMIP)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
90 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The DMIP shall include: 
1. An organizational chart and supportive narrative describing the Data Management structure the Contractors establish to manage NGEN Data Management requirements.
2. The direct lines of control, responsibilities, functional relationships, and authority between the Contractors’ Data Management office and the Contractors’ other organizational elements.
3. A description of all interfaces between the Contractors and the Government necessary to accomplish Data Management tasks.
4. The approach, methodologies, and processes for managing data and information from creation to final disposition or destruction throughout contract execution including e.g.: 
a. Data access controls.
b. Search capabilities available to the Government and Contractors.
c. Procedures e.g.:
i. Backup and data restoration.
ii. Data cataloging and archiving.
iii. Data disposal.
d. Interfaces with other ITSM processes.
e. Tools used to support and automate the Data Management processes including required interfaces. 
f. Security and information assurance requirements.
g. Monitoring effectiveness of Data Management process for Continual Service Improvement.

Block 5: PWS paragraphs:
1. Contractors shall: 3.4.1.11.a
2. ES Contractor shall: 3.4.1.11.a
3. TXS Contractor shall: 3.4.1.11.a

Block 8: The Government shall have 15 days after receiving the DMIP to review and comment.

Block 13: Revise and resubmit the updated DMIP for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the DMIP is approved.

Block 14:  Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A046
	2. TITLE OF DATA ITEM

Maintenance Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
MTHLY
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The Maintenance Report shall include:
1. Detailed information of maintenance performed during the current reporting period. 
a. Maintenance location information (e.g., building address, floor, and room number).
b. Item description, part number, and serial number. 
c. Type of maintenance performed (e.g. scheduled, unscheduled, corrective, or preventive) and the reason for unscheduled maintenance.
2. Graphical display of maintenance performed during the current and all previous reporting periods 
3. Graphical display of failure trends for the 10 most frequently repaired items.

Block 5: PWS paragraphs:
1. Contractors shall: 3.5.2.e
2. ES Contractor shall: 3.5.8.j
3. TXS Contractor shall: 3.5.8.3

Block 12: Submit the Maintenance Report 90 days after Assumption of Full Operational Responsibility (AFOR).

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
 A
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  _____X____

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A047
	2. TITLE OF DATA ITEM

Warranty Tracking and Administration for Serialized Items
	3. SUBTITLE 

Warranty Tracking

	4. AUTHORITY (Data Acquisition Document No.)

See BLK 16  
	5. CONTRACT REFERENCE 

See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
NO
	9. DIST. STATEMENT
    REQUIRED

F 
	10. FREQUENCY
MTHLY
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:

Block 4:  Attachment 46, Instructions for Electronic Submission of Warranty Tracking and Administration Information for Serialized Items.

Block 5: PWS paragraphs, Contractors shall 3.5.3.b, 3.5.3.c

Block 12: Submit 60 days after Assumption of Full Operational Responsibility (AFOR).

Block 14:  Electronically submit the Warranty Tracking Information (WTI) and Warranty Source of Repair Instructions (WSRI) files via Wide Area WorkFlow (WAWF) to the Product Data Reporting and Evaluation Program (PDREP), Naval Sea Logistics Center (NSLC) Detachment Portsmouth NH.   The WAWF transaction shall include the following System Unique Identifier 1547N45112.   
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	 
	 
	 
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	
	
	

	G. PREPARED BY


	H. DATE


	I. APPROVED BY  

	J. DATE






	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A048
	2. TITLE OF DATA ITEM

Hazard Analysis Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-SAFT-80101B
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
OTIME
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 5: PWS paragraphs:
1. Contractors shall 3.5.6.a
2. ES Contractor shall: 3.5.6
3. TXS Contactor shall 3.5.6

Block 12: Submit the Hazard Analysis Report six months after Assumption of Full Operational Responsibility (AFOR).

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A049
	2. TITLE OF DATA ITEM

Safety and Health Analysis Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-SAFT-80102B
	5. CONTRACT REFERENCE 
              
PWS paragraph, Contractors shall: 3.5.6.b
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
OTIME
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 12: Submit the Safety and Health Analysis Report six months after Assumption of Full Operational Responsibility (AFOR).

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A050
	2. TITLE OF DATA ITEM

Facilities Management Implementation Plan (FMIP)
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE
PMW 205
PMW MCNIS

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable

The FMIP shall include:
1. An organizational chart and supportive narrative describing the Contractors’ Facility Management structure the Contractors establish to manage the contractual commitments.
2. The direct lines of control, responsibilities, functional relationships, and authority between the Contractors’ Facility Management office and the Contractors’ other organizational elements.
3. A description of all interfaces between the Contractors and the Government necessary to accomplish Facility Management Contractual tasks.
4. The approach, methodologies, and processes to identify, track,  control, and account for facilities throughout the  life cycle  including e.g.:
a. Day-to-day linkage between Facility Management (FM), Configuration Management (CM), Change, and Release and Deployment Management, and Incident Management processes, as well as the Technical Refresh and Modernization Planning Guidance.
b. Incorporation of FM requirements within the Configuration Management System (CMS) including e.g.:
i. Enterprise level facilities views.
ii. All current as-built drawings for assigned Government Furnished Facilities (GFF) under the contract.
iii. Facilities inventory information.
iv. Additions, changes, or deletions made to the site electrical and mechanical systems.
v. Access to the CMS for the Government Facilities Manager and the local Installation Public Works Officer (PWO). 
5. The approach to facilities operation, maintenance, auditing, inspections, testing, and repair.
6. Recommendations to improve energy efficiency at GFF.
7. The approach for monitoring effectiveness of Contractors’ Facility Management processes and for Continual Service Improvement.

Block 5: PWS paragraphs:
1.	Contractors shall: 3.5.8.a
2.	ES Contractor shall: 3.5.8.a
3.	TXS Contractor shall: 3.5.8.a 

Block 8: The Government shall have 15 days after receipt of the FMIP to review and comment. 

Block 13: Revise and resubmit the updated FMIP for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the FMIP is approved.  

Block 14: Electronically delivered-reproducible format (Microsoft Office format unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).
  
 

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO
A051
	2. TITLE OF DATA ITEM

Facility Condition Assessment Report
	3. SUBTITLE 



	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
PWS paragraph, Contractors shall 3.5.8.c
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
OTIME
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

The Facility Condition Assessment Report shall include e.g.:
1. Installation Primary Site Indicator (PSI).
2. Building number and room number.
3. Total square footage.
4. Overall condition of the following: 
a. Primary systems (e.g., foundations and substructures, structural system, exterior wall system, roof system)
b. Secondary systems (e.g., ceiling system, floor coverings, interior wall, and partition systems).
c. Service systems [e.g., Heating, Ventilation, and Air Conditioning (HVAC), plumbing, electrical, cabling, and lighting). 
d. Fire detection, emergency provision, and security systems.
5. List of areas requiring improvement.
6. Recommendation for improvement of each area. 

Block 12: Submit the Facility Condition Assessment Report 90 days after Assumption of Full Operational Responsibility (AFOR).

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).  

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A052
	2. TITLE OF DATA ITEM

Phase-in Plan
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-80004A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
60 DAC
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Block 4: Only the following paragraphs of DI-MGMT-80004A apply:
1. Paragraph 3.1
2. Paragraph 3.3
3. Paragraph 3.5.a –  expand technical approach to address:
a. Assumption of Full Operational Responsibility (AFOR) for Phase-in Projects 1 to 6. 
b. Transition of legacy networks.
c. Transition of work in progress.
i. Dependences, assumptions, and constraints associated with the proposed technical approach. 
ii. Identify risks, likelihood of occurrence, potential impacts to the customer, and mitigation plans associated with the proposed technical approach.
4. Paragraph 3.5.b
5. Paragraph 3.6.a 

Block 5: PWS paragraphs:
1. Contractors shall: 3.6.2.1.c
2. ES Contractor shall: 3.6.2.1.a
3. TXS Contractor shall: 3.6.2.1.a  

Block 8: The Government shall have 15 days after receipt of the Phase-in Plan to review and comment.

Block 13: Revise and resubmit the updated Phase-in Plan for Government approval within 15 days of receiving comments.  Subsequent submissions are as required until the Phase-in Plan is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A053
	2. TITLE OF DATA ITEM

Detailed Phase-in Project Plan
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-80004A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
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	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL
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	16. REMARKS:  

Block 4: Only the following paragraphs of DI-MGMT-80004A apply for each Phase-in Project Plan: 
1. Paragraph 3.1
2. Paragraph 3.5.a – Expand section to include project dependencies, assumptions, and constraints.
3. Paragraph 3.5.b – Expand milestone chart to depict dependencies and the critical path.
4. Paragraph 3.6.a 
5. Paragraph 3.6.b

Block 5: PWS paragraphs:
1. Contractors shall: 3.6.2.1.d
2. ES Contractor shall: 3.6.2.1.b
3. TXS Contractor shall: 3.6.2.1.b

Block 8: The Government shall have 15 days after receipt of each Phase-in Project Plan to review and comment.  

Block 12: Submit a Detailed Phase-in Project Plan per project.
1. Projects 1 and 2 – Submit 60 DAC
2. Projects 3 through 6 – Submit 30 days prior to the Readiness to Transition Review (RTR) meeting for each project.

Block 13: Revise and resubmit the updated Detailed Phase-in Project Plan for Government approval 15 days after receiving comments.  Subsequent submissions are as required until the Detailed Phase-in Project Plan is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).
 
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE








	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A054
	2. TITLE OF DATA ITEM

Readiness Template
	3. SUBTITLE 



	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 

See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
 XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS:  

Contractor format is acceptable.

Readiness Templates shall identify the preparation activities needed for Assumption of Full Operational Responsibility (AFOR). 

The Readiness Template for each profile shall include e.g.:
1. Global, Field, and Commercial Services activities transitioned at each site per the Services to Profile Mapping.
2. Enterprise Services (ES) and Transport Services (TXS) required personnel by skill set and the progress towards getting them on board, trained, and ready to assume their responsibilities. 
3. Specific tools that need to be configured for the NGEN Contractor(s) to perform its responsibilities (e.g., required access to SM7 and CiscoWorks).
4. Specific processes, including the Standard Operating Procedures (SOP) and work instructions to perform the specific tasks. 

Block 5: PWS paragraphs:
1. Contractors shall: 3.6.2.1.e
2. ES Contractor shall: 3.6.2.1.c
3. TXS Contractor shall: 3.6.2.1.c

Block 8: The Government shall have 15 days after receipt of the Readiness Templates per project to review and comment.  

Block 10: Submit the Completed Readiness Templates by project:
1. Projects 1 and 2 – Submit 90 DAC
2. Projects 3 and 4 – Submit 180 DAC
3. Project 6 – Submit 200 DAC
4. Projects 5 – Submit 270 DAC

Block 12: Submit the Proposed Readiness Templates by project:
1. Projects 1 and 2 – Submit 60 DAC
2. Projects 3 and 4 – Submit 90 DAC
3. Projects 5 and 6 – Submit 120 DAC

Block 13: Revise and resubmit the updated Readiness Templates for each site within 15 days of receiving comments.  Subsequent submissions are as required until the Readiness Templates are approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 


	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A055
	2. TITLE OF DATA ITEM

Readiness to Transition Review (RTR) Package
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ONE/R
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE

A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
N/A
	
	
DRAFT
	FINAL

	
	
	
	
	
	
	Reg
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	16. REMARKS:  

Contractor format is acceptable.

For each Phase-in Project, the RTR Package shall include e.g.: 
1. Artifacts that provide proof of completing the required tasks:
a. Required software (SW) for transition is implemented and ready for use (i.e., SW license procurement and transfer).
b. Required Contractor personnel for AFOR.  
i. Status of their Visit Access Request (VAR).
ii. Status of their access to applicable site facilities.
iii. Status of their access to the network.
c. Supplier management agreements required for each site and cover the period of performance. 
d. Facilities Management Implementation Plan (FMIP)
e. List of Government Furnished Facility (GFF) and Government Furnished Property (GFP) to be transferred with each project.

Block 5: PWS paragraphs:
1. Contractors shall: 3.6.2.1.cc
2. ES Contractor shall: 3.6.2.1.q
3. TXS Contractor shall: 3.6.2.1.p

Block 8: The Government shall have 15 days after receipt of the RTR Package to review and comment.

Block 12: Submit the RTR Packages for each project (1 through 6) 30 days prior to each project RTR.  

Block 13: Revise and resubmit the updated RTR Package for Government approval 15 days after receiving comments.  Subsequent submissions are as required until the RTR Package is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 

	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE






	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A056
	2. TITLE OF DATA ITEM

Project Close-out Report
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

DI-ADMIN-80447A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
OTIME
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION

	
	
	
	
	
a. ADDRESSEE
	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
	
	
DRAFT
	FINAL
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	16. REMARKS:  

Block 4: Only the following paragraphs of DI-ADMN-80447A apply:
1. Section 1
2. Section 2
3. Section 3
a. Paragraph 3.1
b. Paragraph 3.2 – Include a comparison of the schedule baseline versus actual for each transition project.
c. Paragraph 3.5 – Include lessons learned.
d. Paragraph 3.6

Block 5: PWS paragraphs:
1. Contractors shall: 3.6.2.2
2. ES Contractor shall: 3.6.2.2.b

Blocks 12: Submit the Transition Project Close-out Report 30 days after the transition of each project (1 to 6). 

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML).
 
	See BLK 16
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	 
	
	 

	
	15. TOTAL     
	
	
	

	G. PREPARED BY
Various NGEN IPTs
	H. DATE


	I. APPROVED BY  

	J. DATE



	
CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

	B. EXHIBIT
A 
	C. CATEGORY:
       TDP  ____ TM  ____ OTHER  __X_______

	D. SYSTEM/ITEM

Next Generation Enterprise Network (NGEN)
	E. CONTRACT/PR NO.

TBD
	F. CONTRACTOR
Enterprise Services Primary
Transport Services Supporting

	1.  DATA ITEM NO

A057
	2. TITLE OF DATA ITEM

Phase-out Plan
	3. SUBTITLE 

 

	4. AUTHORITY (Data Acquisition Document No.)

N/A
	5. CONTRACT REFERENCE 
              
See BLK 16
	6. REQUIRING OFFICE

PMW 205

	7. DD250 REQ
XX
	9. DIST. STATEMENT
    REQUIRED

F
	10. FREQUENCY
ANNLY
	12. DATE OF FIRST SUBMISSION
See BLK 16
	14.                 DISTRIBUTION
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	b. COPIES

	8. APP CODE


	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT
      SUBMISSION
See BLK 16
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	16. REMARKS:  

The Phase-out Plan shall include the following: 
1. Updated mapping of services to transition profiles including any known dependencies.
2. Status of unfinished work.
3. Schedule of Phase-out events and activities using the Contractor’s Work Breakdown (CWBS) including e.g.:
a. Duration of Phase-out activities.
a. Review milestones.
b. Transition milestones.
c. Successor knowledge transfer activities.
d. Planning and coordination meetings.
e. Constraints.
f. Dependencies on Government and on Successor(s).
g. Critical path.
h. Plan of Action and Milestones (POA&M). 
4. Contractor Phase-out staffing plan to include:
a. Organizational structure.
b. Roles and responsibilities.
c. Key personnel.
d. Contractors’ staffing levels.
5. Updated Readiness Templates including lessons learned from the Contractors experience since delivery of the last Phase-out Plan.
6. Updated Site Scheduling Spreadsheet.
7. Approach for:
a. Transferring the work to the Successor(s) without disrupting end user services.
b. Coordinating the overall phase-out for both unique and common services with other Contractors and the Government including e.g.:
i. Tools, assets, and process interfaces
ii. Management oversight and issue escalation process.
iii. Transition of legacy networks
c. Providing successor(s) Transition Support Services including e.g.:
i. Transfer of training materials (e.g. courseware, workbooks, handouts, and guides)
ii. Instructor-led NGEN train-the-trainer, complete with curriculum to teach existing processes, data, and tools used to manage all services under this contract and the Contractor facilities necessary to facilitate the curriculum developed 
iii. SME to SME knowledge transfer sessions (including projected number of hours)
iv. Job shadowing prior to, during, and post Successor AFOR.  This includes allowing the successor Contractor employee to handle live work, and can be in a collocated situation or remote.
v. Critical situation simulations to allow the successor Contractor employee to demonstrate proficiency in managing services during an event that has high negative impact to the network.
vi. Support to modify processes and supporting tools.
vii. Support to grant access to processes and supporting tools.
8. Identification of transition risks, likelihood of occurrence, potential impacts to the customer and mitigation plans.

Block 5: PWS paragraphs:
1. Contractors shall: 3.6.3.a
2. ES Contractor shall: 3.6.3.a
3. TXS Contractor shall: 3.6.3.a

Block 8: The Government shall have 30 days after receipt of the Phase-out Plan to review and comment.

Block 10: Submit annual updates to the Phase-out Plan in January of each subsequent year.

Block 12: Submit the Phase-out Plan 60 days after the completion of Transition. 

Block 13: Revise and resubmit the updated Phase-out Plan for Government approval 30 days after receiving comments.  Subsequent submissions are as required until the Phase-out Plan is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Assistant Program Manager Logistics (APML). 

	See BLK 16
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