



Department of Defense Healthcare Management System Modernization (DHMSM) Program

Attachment 4: WBS-PWS-CLIN Mapping

DHMSM Program Management Office
DoD Healthcare Management Systems (DHMS) Program Executive Office

Contract Number: N00039-15-D-0044

DISTRIBUTION LIMITATION

Distribution Statement A: Approved for public release; distribution is unlimited.
--

WBS Description		WBS to PWS Mapping		WBS to CLIN Mapping	
WBS	WBS Title	PWS Section #	PWS Section Title	Primary CLIN #	CLIN Description
1.0	DoD Healthcare Management System Modernization (DHMSM) - Segment One Investment				
1.1	Prime Mission Product				
1.1.1	Custom Application Software 1...n	5.2 Intro, 5.2.2 (excluding "a"), 5.2.3, 5.2.5, 5.2.6, 5.2.8	Enterprise Electronic Health Record (EHR) System, SW Requirements, HW Requirements, System Design, System Configuration and Integration, COOP DR & Business Continuity Planning Services		
1.1.1.1	Custom Application Software Hardware			0009	Solution Integration & Configuration
1.1.1.2	Custom Application Software Component			0009	Solution Integration & Configuration
1.1.1.3	Custom Application Software Integration, Assembly, Test, and Checkout			0009	Solution Integration & Configuration
1.1.2	Enterprise Service Element 1...n				
1.1.2.1	Enterprise Service Element Hardware			0009	Solution Integration & Configuration
1.1.2.2	Enterprise Service Element Software			0009	Solution Integration & Configuration
1.1.2.3	Enterprise Service Element Integration, Assembly, Test, and Checkout			0009	Solution Integration & Configuration
1.1.3	Enterprise Information Systems 1...n				
1.1.3.1	Business Area Hardware			0009	Solution Integration & Configuration
1.1.3.2	Business Area Software			0009	Solution Integration & Configuration
1.1.3.3	Business Area Integration, Assembly, Test, and Checkout			0009	Solution Integration & Configuration
1.1.4	External System Interface Development 1...n				
1.1.4.1	External Interface Hardware			0009	Solution Integration & Configuration
1.1.4.2	External Interface Software			0009	Solution Integration & Configuration
1.1.4.3	External Interface Integration, Assembly, Test, and Checkout			0009	Solution Integration & Configuration
1.1.5	AIS Platform Hardware	0009	Solution Integration & Configuration		
1.1.6	System Level Integration	0009	Solution Integration & Configuration		
1.2	System Engineering / Systems Analysis				
1.2.1	Government System Engineering	N/A	N/A	N/A	N/A
1.2.2	Contractor System Engineering	5.5 (excluding 5.5.2.1, 5.5.6 "c", 5.5.7.2 ("b, c, d"), 5.5.7.4) and 5.2.1, 5.2.4, 5.2.9	Systems Engineering and Open System Architecture, Engineering Site Visit & Analysis, System Quality & Performance Measures	0009, 0010, 1012, 2012	Solution Integration & Configuration, IOC Deployment, Site Deployment
1.3	Program Management				
1.3.1	Government Program Management	N/A	N/A	N/A	N/A
1.3.2	Contractor Program Management	5.1	Program Management	0001, 1001, 2001, 3011	Program Management, Transition-out
1.4	Change Management				
1.4.1	Change Management Planning	5.3	Change Management	0009, 0010, 1012, 2012	Solution Integration & Configuration, IOC Deployment, Site Deployment
1.4.2	Change Management Tools			0009, 0010, 1012, 2012	Solution Integration & Configuration, IOC Deployment, Site Deployment
1.5	System Test and Evaluation				
1.5.1	Development Test and Evaluation	5.6.1, 5.6.3, 5.6.4	Testing Meetings, Configuration and Integration Testing, Developmental Test and Evaluation	0009	Solution Integration & Configuration
1.5.2	Operational Test and Evaluation	5.6.1, 5.6.5	Testing Meetings, Operational Test and Evaluation	0010	IOC Deployment
1.5.3	Mock-ups / System Integration Labs (SILs)	5.6.1, 5.2.7.1, 5.6.2	Testing Meetings, GAL Installation, Integration and Test Lab Environment	0009	Solution Integration & Configuration
1.5.4	Test and Evaluation Support	5.6	Testing	0009, 0010	Solution Integration & Configuration, IOC Deployment
1.5.5	Test Facilities	none	none	none	none
1.6	Training				
1.6.1	Equipment			0009	Solution Integration & Configuration

WBS	WBS Title	PWS Section #	PWS Section Title	Primary CLIN #	CLIN Description
1.6.2	Services	5.4 (excluding "g")	Training	0009	Solution Integration & Configuration
1.6.3	Facilities			0009	Solution Integration & Configuration
1.7	Data				
1.7.1	Technical Publications	CDRLs delivered as part of many PWS Sections and not separately priced	CDRLs delivered as part of many PWS Sections and not separately priced	0004, 1004, 2004	CDRLs - not separately priced
1.7.2	Engineering Data			0004, 1004, 2004	CDRLs - not separately priced
1.7.3	Management Data			0004, 1004, 2004	CDRLs - not separately priced
1.7.4	Support Data			0004, 1004, 2004	CDRLs - not separately priced
1.7.5	Data Depository			0004, 1004, 2004	CDRLs - not separately priced
1.8	Peculiar Support Equipment				
1.8.1	Test and Measurement Equipment	5.2	Enterprise Electronic Health Record System	0009, 0010, 1012, 2012	Solution Integration & Configuration, IOC Deployment, Site Deployment
1.8.2	Support and Handling Equipment	5.2	Enterprise Electronic Health Record System	0009, 0010, 1012, 2012	Solution Integration & Configuration, IOC Deployment, Site Deployment
1.9	Common Support Equipment				
1.9.1	Test and Measurement Equipment	5.2	Enterprise Electronic Health Record System	0009, 0010, 1012, 2012	Solution Integration & Configuration, IOC Deployment, Site Deployment
1.9.2	Support and Handling Equipment	5.2	Enterprise Electronic Health Record System	0009, 0010, 1012, 2012	Solution Integration & Configuration, IOC Deployment, Site Deployment
1.10	Operational/Site Activation				
1.10.1	Site Type 1: IT Enterprise (Tier 1 Enterprise Hosted, and other enterprise level activities)				
1.10.1.1	Deployment Hardware and Software				
1.10.1.1.1	Deployment Hardware	none	none	none	none
1.10.1.1.2	Deployment Software	5.2.2 "a", 5.2.7.2	SW Requirements, Enterprise Infrastructure & System Installation	0005, 0006, 1005, 1006, 1007, 2005, 2006, 2007	Software Licenses
1.10.1.2	User Documentation	5.7	Deployment Services	0003, 1003, 2003	ODCs
1.10.1.3	Site Activation	5.2.7.2, 5.7.1, 5.7.4	Enterprise Infrastructure & System Installation, Deployment Site Visit, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.1.4	User Training	5.7.2, 5.4 "g"	Segment 1 Training, Training	0010, 1012, 2012, 1011, 2011	IOC Deployment, Site Deployment, Ad Hoc Training
1.10.1.5	Data Migration	5.5.6 "c", 5.7.4	Data Management, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.1.6	Management/Engineering Support	5.7.4	Segment 1 Deployment	0010, 1013, 2013	IOC Deployment, Site-Specific Engineering/Integration
1.10.2	Site Type 2: IT Non-Enterprise (Tier 2 Regional MAAG)				
1.10.2.1	Deployment Hardware and Software				
1.10.2.1.1	Deployment Hardware	5.7.4 "b", 5.2.7.2	Segment 1 Deployment, Enterprise Infrastructure & System Installation	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.2.1.2	Deployment Software	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2
1.10.2.2	User Documentation	5.7	Deployment Services	0003, 1003, 2003	ODCs
1.10.2.3	Site Activation	5.2.7.2, 5.7.1, 5.7.4	Enterprise Infrastructure & System Installation, Deployment Site Visit, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.2.4	User Training	5.7.2	Segment 1 Training	0010, 1012, 2012, 1011, 2011	IOC Deployment, Site Deployment, Ad Hoc Training
1.10.2.5	Data Migration	5.5.6 "c", 5.7.4	Data Management, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.2.6	Management/Engineering Support	5.7.4	Segment 1 Deployment	0010, 1013, 2013	IOC Deployment, Site-Specific Engineering/Integration
1.10.3	Site Type 3: Hospital (Tier 3 Local)				
1.10.3.1	Deployment Hardware and Software				
1.10.3.1.1	Deployment Hardware	5.7.4 "b", 5.2.7.2	Segment 1 Deployment, Enterprise Infrastructure & System Installation	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.3.1.2	Deployment Software	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2
1.10.3.2	User Documentation	5.7	Deployment Services	0003, 1003, 2003	ODCs
1.10.3.3	Site Activation	5.2.7.2, 5.7.1, 5.7.4	Enterprise Infrastructure & System Installation, Deployment Site Visit, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.3.4	User Training	5.7.2	Segment 1 Training	0010, 1012, 2012, 1011, 2011	IOC Deployment, Site Deployment, Ad Hoc Training

WBS	WBS Title	PWS Section #	PWS Section Title	Primary CLIN #	CLIN Description
1.10.3.5	Data Migration	5.5.6 "c", 5.7.4	Data Management, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.3.6	Management/Engineering Support	5.7.4	Segment 1 Deployment	0010, 1013, 2013	IOC Deployment, Site-Specific Engineering/Integration
1.10.4	Site Type 4: Medical Clinic (Tier 4 - Remote (Small, Medium, Large))				
1.10.4.1	Deployment Hardware and Software				
1.10.4.1.1	Deployment Hardware	5.7.4 "b", 5.2.7.2	Segment 1 Deployment, Enterprise Infrastructure & System Installation	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.4.1.2	Deployment Software	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2
1.10.4.2	User Documentation	5.7	Deployment Services	0003, 1003, 2003	ODCs
1.10.4.3	Site Activation	5.2.7.2, 5.7.1, 5.7.4	Enterprise Infrastructure & System Installation, Deployment Site Visit, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.4.4	User Training	5.7.2	Segment 1 Training	0010, 1012, 2012, 1011, 2011	IOC Deployment, Site Deployment, Ad Hoc Training
1.10.4.5	Data Migration	5.5.6 "c", 5.7.4	Data Management, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.4.6	Management/Engineering Support	5.7.4	Segment 1 Deployment	0010, 1013, 2013	IOC Deployment, Site-Specific Engineering/Integration
1.10.5	Site Type 5: Dental Clinic (Tier 4 - Remote (Dental Only))				
1.10.5.1	Deployment Hardware and Software				
1.10.5.1.1	Deployment Hardware	5.7.4 "b", 5.2.7.2	Segment 1 Deployment, Enterprise Infrastructure & System Installation	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.5.1.2	Deployment Software	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2	Include in WBS 1.10.1.1.2
1.10.5.2	User Documentation	5.7	Deployment Services	0003, 1003, 2003	ODCs
1.10.5.3	Site Activation	5.2.7.2, 5.7.1, 5.7.4	Enterprise Infrastructure & System Installation, Deployment Site Visit, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.5.4	User Training	5.7.2	Segment 1 Training	0010, 1012, 2012, 1011, 2011	IOC Deployment, Site Deployment, Ad Hoc Training
1.10.5.5	Data Migration	5.5.6 "c", 5.7.4	Data Management, Segment 1 Deployment	0010, 1012, 2012	IOC Deployment, Site Deployment
1.10.5.6	Management/Engineering Support	5.7.4	Segment 1 Deployment	0010, 1013, 2013	IOC Deployment, Site-Specific Engineering/Integration
1.11	Industrial Facilities				
1.11.1	Construction/Conversion/Expansion	none	none	none	none
1.11.2	Equipment Acquisition or Modernization	none	none	none	none
1.11.3	Maintenance (Industrial Facilities)	none	none	none	none
1.12	Initial Spares and Repair Parts	5.7.4	Segment 1 Deployment	0010, 1012, 2012	IOC & Site Deployment
1.13	DHMSM Segment One Operations and Support (O&S)				
1.13.1	Facility Operations	5.8	Sustainment	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.2	System Hosting	5.8	Sustainment	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.3	Software Maintenance				
1.13.3.1	Configuration/Customization Maintenance	5.5.2.1, 5.5.7.2 ("b, c, d"), 5.8.1.1	Software Code Quality Checking, Incident Management, Configuration/Customization Maintenance	0007, 0008, 1008, 1009, 1010, 2008, 2009, 2010, 3005, 3007	Software Maintenance
1.13.3.2	COTS Software License Maintenance and Renewal	5.8.1.2	OTS Software License Maintenance and Renewal	0007, 0008, 1008, 1009, 1010, 2008, 2009, 2010, 3005, 3007	Software Maintenance
1.13.4	Hardware Maintenance	5.8.2	Hardware Maintenance	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.5	Change Architecture / Design	5.8.3	Product Improvement Engineering	1018, 2018, 3010	Product Improvement Engineering
1.13.6	Purchased Software and Hardware refresh				
1.13.6.1	Purchased Software	5.8.4	Software & Hardware Refresh	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.6.2	Hardware Refresh	5.8.4	Software & Hardware Refresh	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.6.3	Recurring Spares	5.8.4	Software & Hardware Refresh	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.7	Purchased Communications	5.8	Sustainment	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.8	IT Operations & Monitoring				
1.13.8.1	System Administration	5.8.5	Operations and Monitoring	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.8.2	Database Administration	5.8.5	Operations and Monitoring	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.8.3	System Operations/Monitoring	5.8.5	Operations and Monitoring	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.8.4	Help Desk Support	5.8.5.1	Help Desk Support	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment

WBS	WBS Title	PWS Section #	PWS Section Title	Primary CLIN #	CLIN Description
1.13.8.5	Data Maintenance	5.8.5	Operations and Monitoring	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.8.6	Recurring Training	5.8.5.2	Sustainment Training	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008, 1011, 2011, 3012	IOC Deployment, Enterprise Sustainment, Ad Hoc training
1.13.8.7	Data Migration Update	5.8.5	Operations and Monitoring	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.8.8	Sustaining Engineering	5.5.7.4, 5.8.5.3	Maintain Situational Awareness/Continuous Monitoring, Sustainment Engineering	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.8.9	Program Management	5.1	Program Management	1001, 2001, 3001, 3011	Program Management, Transition-out
1.13.8.10	Recurring Testing	5.8.5.4	Sustainment Testing	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
1.13.8.11	Other (specify)	5.8.5	Operations and Monitoring	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment

WBS	WBS Title	PWS Section #	PWS Section Title	Primary CLIN #	CLIN Description
2.0	DoD Healthcare Management System Modernization (DHMSM) - Segment Two -Unique	Only costs/prices for Segment 2 unique above and beyond what is included in Segment 1 WBS 1.0			
2.1	Prime Mission Product				
2.1.1	Custom Application Software 1...n	5.2 Intro, 5.2.2 (excluding "a"), 5.2.3, 5.2.5, 5.2.6, 5.2.8	Enterprise Electronic Health Record (EHR) System, SW Requirements, HW Requirements, System Design, System Configuration and Integration, COOP DR & Business Continuity Planning Services		
2.1.1.1	Custom Application Software Hardware			0009	Solution Integration & Configuration
2.1.1.2	Custom Application Software Component			0009	Solution Integration & Configuration
2.1.1.3	Custom Application Software Integration, Assembly, Test, and Checkout			0009	Solution Integration & Configuration
2.1.2	Enterprise Service Element 1...n				
2.1.2.1	Enterprise Service Element Hardware			0009	Solution Integration & Configuration
2.1.2.2	Enterprise Service Element Software			0009	Solution Integration & Configuration
2.1.2.3	Enterprise Service Element Integration, Assembly, Test, and Checkout			0009	Solution Integration & Configuration
2.1.3	Enterprise Information Systems 1...n				
2.1.3.1	Business Area Hardware			0009	Solution Integration & Configuration
2.1.3.2	Business Area Software			0009	Solution Integration & Configuration
2.1.3.3	Business Area Integration, Assembly, Test, and Checkout			0009	Solution Integration & Configuration
2.1.4	External System Interface Development 1...n				
2.1.4.1	External Interface Hardware			0009	Solution Integration & Configuration
2.1.4.2	External Interface Software			0009	Solution Integration & Configuration
2.1.4.3	External Interface Integration, Assembly, Test, and Checkout			0009	Solution Integration & Configuration
2.1.5	AIS Platform Hardware	0009	Solution Integration & Configuration		
2.1.6	System Level Integration	0009	Solution Integration & Configuration		
2.2	System Engineering / Systems Analysis				
2.2.1	Government System Engineering	N/A	N/A	N/A	N/A
2.2.2	Contractor System Engineering	5.5 (excluding 5.5.2.1, 5.5.6 "c", 5.5.7.2 ("b, c, d"), 5.5.7.4) and 5.2.1, 5.2.4, 5.2.9	Systems Engineering and Open System Architecture, Engineering Site Visit & Analysis, System Quality & Performance Measures	0009, 0010	Solution Integration & Configuration, IOC Deployment
2.3	Program Management				
2.3.1	Government Program Management	N/A	N/A	N/A	N/A
2.3.2	Contractor Program Management	5.1	Program Management	0001, 1001, 2001, 3011	Program Management, Transition-out
2.4	Change Management				
2.4.1	Change Management Planning	5.3	Change Management	0009, 0010	Solution Integration & Configuration, IOC Deployment
2.4.2	Change Management Tools			0009, 0010	Solution Integration & Configuration, IOC Deployment
2.5	System Test and Evaluation				
2.5.1	Development Test and Evaluation	5.6.1, 5.6.3, 5.6.4	Testing Meetings, Configuration and Integration Testing, Developmental Test and Evaluation	0009	Solution Integration & Configuration
2.5.2	Operational Test and Evaluation	5.6.1, 5.6.5	Testing Meetings, Operational Test and Evaluation	0010	IOC Deployment
2.5.3	Mock-ups / System Integration Labs (SILs)	5.6.1, 5.2.7.1, 5.6.2	Testing Meetings, GAL Installation, Integration and Test Lab Environment	0009	Solution Integration & Configuration
2.5.4	Test and Evaluation Support	5.6	Testing	0009, 0010	Solution Integration & Configuration, IOC Deployment
2.5.5	Test Facilities	none	none	none	none
2.6	Training				
2.6.1	Equipment	5.4 (excluding "g")	Training	0009	Solution Integration & Configuration
2.6.2	Services			0009	Solution Integration & Configuration
2.6.3	Facilities			0009	Solution Integration & Configuration
2.7	Data				

WBS	WBS Title	PWS Section #	PWS Section Title	Primary CLIN #	CLIN Description
2.7.1	Technical Publications	CDRLs delivered as part of many PWS Sections and not separately priced	CDRLs delivered as part of many PWS Sections and not separately priced	0004, 1004, 2004	CDRLs - not separately priced
2.7.2	Engineering Data			0004, 1004, 2004	CDRLs - not separately priced
2.7.3	Management Data			0004, 1004, 2004	CDRLs - not separately priced
2.7.4	Support Data			0004, 1004, 2004	CDRLs - not separately priced
2.7.5	Data Depository			0004, 1004, 2004	CDRLs - not separately priced
2.8	Peculiar Support Equipment				
2.8.1	Test and Measurement Equipment	5.2	Enterprise Electronic Health Record System	0009, 0010	Solution Integration & Configuration, IOC Deployment
2.8.2	Support and Handling Equipment	5.2	Enterprise Electronic Health Record System	0009, 0010	Solution Integration & Configuration, IOC Deployment
2.9	Common Support Equipment				
2.9.1	Test and Measurement Equipment	5.2	Enterprise Electronic Health Record System	0009, 0010	Solution Integration & Configuration, IOC Deployment
2.9.2	Support and Handling Equipment	5.2	Enterprise Electronic Health Record System	0009, 0010	Solution Integration & Configuration, IOC Deployment
2.10	Operational/Site Activation				
2.10.1	Site Type 6: Role 1 Care				
2.10.1.1	Deployment Hardware and Software				
2.10.1.1.1	Deployment Hardware	none	none	none	none
2.10.1.1.2	Deployment Software	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2
2.10.1.2	User Documentation	5.7.3, 5.7.5	Segment 2 Training, Segment 2 Deployment	0003, 1003, 2003	ODCs
2.10.1.3	Site Activation	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.1.4	User Training	5.7.3	Segment 2 Training	0010, 1011, 2011	IOC Deployment, Ad Hoc Training
2.10.1.5	Data Migration	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.1.6	Management/Engineering Support	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.2	Site Type 7: Role 2 Care				
2.10.2.1	Deployment Hardware and Software				
2.10.2.1.1	Deployment Hardware	none	none	none	none
2.10.2.1.2	Deployment Software	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2
2.10.2.2	User Documentation	5.7.3, 5.7.5	Segment 2 Training, Segment 2 Deployment	0003, 1003, 2003	ODCs
2.10.2.3	Site Activation	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.2.4	User Training	5.7.3	Segment 2 Training	0010, 1011, 2011	IOC Deployment, Ad Hoc Training
2.10.2.5	Data Migration	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.2.6	Management/Engineering Support	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.3	Site Type 8: Role 3 Care				
2.10.3.1	Deployment Hardware and Software				
2.10.3.1.1	Deployment Hardware	none	none	none	none
2.10.3.1.2	Deployment Software	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2
2.10.3.2	User Documentation	5.7.3, 5.7.5	Segment 2 Training, Segment 2 Deployment	0003, 1003, 2003	ODCs
2.10.3.3	Site Activation	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.3.4	User Training	5.7.3	Segment 2 Training	0010, 1011, 2011	IOC Deployment, Ad Hoc Training
2.10.3.5	Data Migration	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.3.6	Management/Engineering Support	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.4	Site Type 9: Enroute Care				
2.10.4.1	Deployment Hardware and Software				
2.10.4.1.1	Deployment Hardware	none	none	none	none
2.10.4.1.2	Deployment Software	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2
2.10.4.2	User Documentation	5.7.3, 5.7.5	Segment 2 Training, Segment 2 Deployment	0003, 1003, 2003	ODCs
2.10.4.3	Site Activation	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.4.4	User Training	5.7.3	Segment 2 Training	0010, 1011, 2011	IOC Deployment, Ad Hoc Training
2.10.4.5	Data Migration	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support

WBS	WBS Title	PWS Section #	PWS Section Title	Primary CLIN #	CLIN Description
2.10.4.6	Management/Engineering Support	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.5	Site Type 10: Other				
2.10.5.1	Deployment Hardware and Software				
2.10.5.1.1	Deployment Hardware	none	none	none	none
2.10.5.1.2	Deployment Software	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2	Included in WBS 1.10.1.1.2
2.10.5.2	User Documentation	5.7.3, 5.7.5	Segment 2 Training, Segment 2 Deployment	0003, 1003, 2003	ODCs
2.10.5.3	Site Activation	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.5.4	User Training	5.7.3	Segment 2 Training	0010, 1011, 2011	IOC Deployment, Ad Hoc Training
2.10.5.5	Data Migration	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.10.5.6	Management/Engineering Support	5.7.5	Segment 2 Deployment	0010, 1017, 2017, 3009	IOC Deployment, Segment 2 Deployment Technical Support
2.11	Industrial Facilities				
2.11.1	Construction/Conversion/Expansion	none	none	none	none
2.11.2	Equipment Acquisition or Modernization	none	none	none	none
2.11.3	Maintenance (Industrial Facilities)	none	none	none	none
2.12	Initial Spares and Repair Parts	none	none	none	none
2.13	DHMSM Segment Two Expeditionary-Unique Operations and Support (O&S)				
2.13.1	Facility Operations	none	none	none	none
2.13.2	System Hosting	none	none	none	none
2.13.3	Software Maintenance				
2.13.3.1	Configuration/Customization Maintenance	5.5.2.1, 5.5.7.2 ("b, c, d"), 5.8.1.1	Software Code Quality Checking, Incident Management, Configuration/Customization Maintenance	0007, 0008, 1008, 1009, 1010, 2008, 2009, 2010, 3005, 3007	Software Maintenance
2.13.3.2	COTS Software License Maintenance and Renewal	Included in WBS 1.13.3.2	Included in WBS 1.13.3.2	Included in WBS 1.13.3.2	Included in WBS 1.13.3.2
2.13.4	Hardware Maintenance	none	none	none	none
2.13.5	Change Architecture / Design	5.8.3	Product Improvement Engineering	1018, 2018, 3010	Product Improvement Engineering
2.13.6	Purchased Software and Hardware refresh				
2.13.6.1	Purchased Software	none	none	none	none
2.13.6.2	Hardware Refresh	none	none	none	none
2.13.6.3	Spares	none	none	none	none
2.13.7	Purchased Communications	none	none	none	none
2.13.8	IT Operations & Monitoring				
2.13.8.1	System Administration	none	none	none	none
2.13.8.2	Database Administration	none	none	none	none
2.13.8.3	System Operations/Monitoring	none	none	none	none
2.13.8.4	Help Desk Support	5.8.5.1	Help Desk Support	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
2.13.8.5	Data Maintenance	none	none	none	none
2.13.8.6	Recurring Training	5.8.5.2	Sustainment Training	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008, 1011, 2011, 3012	IOC Deployment, Enterprise Sustainment, Ad Hoc training
2.13.8.7	Data Migration Update	5.8.5	Operations and Monitoring	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
2.13.8.8	Sustaining Engineering	5.8.5.3	Sustainment Engineering	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
2.13.8.9	Program Management	5.1	Program Management	1001, 2001, 3001, 3011	Program Management, Transition-out
2.13.8.10	Recurring Testing	5.8.5.4	Sustainment Testing	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment
2.13.8.11	Other (specify)	5.8.5	Operations and Monitoring	0010, 1014, 1015, 1016, 2014, 2015, 2016, 3006, 3008	IOC Deployment, Enterprise Sustainment