	[image: image19.bmp]SOLICITATION, OFFER AND AWARD
	1.  THIS CONTRACT IS A RATED ORDER

      UNDER DPAS (15 CFR 700)
	RATING

DO–A7 
	1 OF 251

	2.  CONTRACT NO.

TBD
	3.  SOLICITATION NO.

N00039-09-R-0027
	4.  TYPE OF SOLICITATION




X
NEGOTIATED (RFP)
	5.  DATE ISSUED


	6.  REQUISITION/PURCHASE NO.

TBD



	7.  ISSUED BY
	CODE
	N00039
	8.  ADDRESS OFFER TO  (If other than Item 7)



	Commander

Space and Naval Warfare Systems Command

4301 Pacific Highway

San Diego, CA  92110-3127
	See Block 7

	
	

	NOTE: In sealed bid solicitations “offer” and “offeror” mean “bid” and “bidder.”

	SOLICITATION

	9.  Sealed offers in original and     

handcarried, in the depository located in   (See Section L)   
until
14:00 
local time 
03-JUN-09

CAUTION -- LATE Submissions, Modifications, and Withdrawals: See Section L, Provision No. 52.214-7 or 52.215-10.  All offers are subject to all terms and conditions contained in this solicitation.

	10.  FOR INFORMATION

CALL:
	A.  NAME


	B. TELEPHONE  (NO COLLECT CALLS)

AREA CODE   NUMBER:        EXT:

	C. E-MAIL ADDRESS



	11. TABLE OF CONTENTS

	(x)
	
	DESCRIPTION
	
	(x)
	
	DESCRIPTION
	

	PART I – THE SCHEDULE
	PART II – CONTRACT CLAUSES

	X
	A
	SOLICITATION/CONTRACT FORM
	
	X
	I
	CONTRACT CLAUSES
	98-119

	X
	B
	SUPPLIES OR SERVICES AND PRICES/COSTS
	2-54
	PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACH.

	X
	C
	DESCRIPTION/SPECS./WORK STATEMENT
	55-57
	X
	J
	LIST OF ATTACHMENTS
	120

	X
	D
	PACKAGING AND MARKING
	58
	PART IV – REPRESENTATIONS AND INSTRUCTIONS

	X
	E
	INSPECTION AND ACCEPTANCE
	59-61
	
	
	REPRESENTATIONS, CERTIFICATIONS, AND
	121-

	X
	F
	DELIVERIES OR PERFORMANCE
	62-67
	X
	K
	OTHER STATEMENTS OF OFFERORS
	129

	X
	G
	CONTRACT ADMINISTRATION DATA
	68-70
	X
	L
	INSTRS., CONDS., AND NOTICES TO OFFERORS
	130-242

	X
	H
	SPECIAL CONTRACT REQUIREMENTS
	71-97
	X
	M
	EVALUATION FACTORS FOR AWARD
	243-251

	OFFER (Must be fully completed by offeror)

	NOTE:  Item 12 does not apply if the solicitation includes the provisions at 52.214-16, Minimum Bid Acceptance Period.

	12.  In compliance with the above, the undersigned agrees, if this offer is accepted within 


period is inserted by the offeror) from the date for receipt of offers specified above, to furnish any or all items upon which prices are offered at the


price set opposite each item, delivered at the designated point(s), within the time specified in the schedule.

	13.  DISCOUNT FOR PROMPT PAYMENT

 
(See Section I, Clause No. 52-232-8)
	10 CALENDAR DAYS



	20 CALENDAR DAYS



	30 CALENDAR DAYS



	



	
	AMENDMENT NO.
	DATE
	AMENDMENT NO.
	DATE

	
	
	
	
	


	
	
	
	
	

	
	CODE
	
	FACILITY
	
	16.  NAME AND ADDRESS OF PERSON AUTHORIZED TO SIGN OFFER

	
	
	

	
	
	

	15B.  TELEPHONE NO.

AREA CODE      NUMBER      EXT.

	
15C.  CHECK IF REMITTANCE ADDRESS

  

SUCH ADDRESS IN SCHEDULE.
	17.  SIGNATURE


	18.  OFFER DATE



	AWARD  (To be completed by Government)

	19.  ACCEPTED AS TO ITEMS NUMBERED
20.  AMOUNT



22.  AUTHORITY FOR USING OTHER THAN FULL AND OPEN COMPETITION:
	21.  ACCOUNTING AND APPROPRIATION



	

	23.  SUBMIT INVOICES TO ADDRESS SHOWN IN


 (4 copies unless otherwise specified)
	ITEM


Block 25

	24.  ADMINISTERED BY (If other than Item 7)
	CODE
	
	25.  PAYMENT WILL BE MADE BY
	CODE
	

	
	

	26.  NAME OF CONTRACTING OFFICER  (Type or print)


	27.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)
	28.  AWARD DATE



	IMPORTANT -- Award will be made on this form, or on Standard Form 26, or by other authorized official written notice.


Previous Edition is Unusable











STANDARD FORM 33 (REV.  9-97)













Prescribed by GSA

FAR (48 CFR) 53.214(c)
Section B - Supplies or Services and Prices
Base Period (SDD Phase) (FY10/FY11)
	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0001
	System Development and Demonstration


	
	
	
	

	
	CPIFConsolidated Afloat Networks and Enterprise Services (CANES) System Development and Demonstration (SDD) Phase in accordance with Attachment (1), Statement of Work, Paragraphs 3.1 & 3.2.

(Cost Plus Incentive Fee (CPIF) Line Item)

FOB: Destination


	

	
	
TARGET COST
	$ To be Proposed (TBP)

	
	
TARGET FEE
	7% of Target Cost

$To be Calculated (TBC)

	
	
TOTAL TGT COST + FEE
	TBC

	
	
MINIMUM FEE
	0% of Target Cost

$TBC

	
	
MAXIMUM FEE
	12% of Target Cost

$TBC

	
	
SHARE RATIO ABOVE TARGET
	50%/50% (Gov./Contractor)

	
	
SHARE RATIO BELOW TARGET
	50%/50% (Gov./Contractor)

	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0002


	
	1
	Lot
	
	NSP

	
	CDRL

DD 1423, Contract Data Requirements List (CDRL), Exhibit (A)                            
 (Not Separately Priced Line Item - Price included in the price of Item 0001)

FOB: Destination

 

	
	     


BASE PERIOD – OPTION ITEMS (SDD PHASE) (FY10/FY11)
	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0003

CPFF
	
	
	
	
	

	
	CANES - Engineering Support Services

(Cost Plus Fixed Fee Line Item) (See Note 1).
FOB: Destination



	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0003AA

CPFF
	
	1
	Lot
	
	

	
	Labor

(Cost Plus Fixed Fee Line Item)

FOB: Destination



	
ESTIMATED COST
	$TBP

	
FIXED FEE
	$TBP

	
TOTAL EST COST + FIXED FEE
	$TBP

	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0003AB

CPFF
	
	1
	Lot
	
	NTE

	
	Other Direct Costs (ODCs)

(Not To Exceed (NTE) /  Cost Plus Fixed Fee Line Item)

FOB: Destination



	
ESTIMATED COST
	$TBP

	
FIXED FEE
	$TBP

	
TOTAL EST COST + FIXED FEE
	$800,000
(NTE)

	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0004


	
	1
	Lot
	
	NSP

	
	CDRL

DD 1423, Contract Data Requirements List (CDRL), Exhibit (D)                            
 (Not Separately Priced Line Item - Price included in the price of Item 0003)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0005

FFP
	
	1
	Lot
	
	

	
	Data Rights

Technical Data and Computer Software Rights                                                  
 (Firm Fixed Price Line Item)

FOB: Destination

 

	
	    See Table B-1


OPTION (1) (LRIP PHASE) (FY11)
	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1001

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - DDG Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1002


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423, Contract Data Requirements List (CDRL), Exhibit (B)                             
(Not Separately Priced Line Item - Price Included in the price of items 1001).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1003


	
	
	
	
	

	OPTION
	CANES - DDG Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1003AA

FFP
	
	2

(Maximum)
	Each
	
	

	OPTION
	CANES - DDG Variant

(Not To Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-2


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1003AB

FFP
	
	5

(Maximum)
	Each
	
	

	OPTION
	CANES - DDG Variant

(Not To Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-2


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1004


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423, Contract Data Requirements List (CDRL), Exhibit (C).                       
(Not Separately Priced Line Item - Price included in the price of item 1003).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1005

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - CG Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1006


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 1005).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1007

FFP
	
	2
	Each
	
	

	OPTION
	CANES - CG Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-3


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1008


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 1007).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1009

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - CVN - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).
FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1010


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 1009).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1011

FFP
	
	3

(Maximum)
	Each
	
	

	OPTION
	CANES - CVN Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-4


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1012


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 1011).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1013

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - MOC - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1014


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 1013).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1015

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - MOC Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1016


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 1015).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1017

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LHA - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1018


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 1017).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1019

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LHA Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1020


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 1019).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1021

FFP
	
	1
	Each
	
	$TPB

	OPTION
	CANES - LHD - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1022


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 1021).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1023

FFP
	
	2

(Maximum)
	Each
	
	

	OPTION
	CANES - LHD Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-6


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1024


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 1023).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1025

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LSD - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1026


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 1025).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1027

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LSD Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1028


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 1027).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1029

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LCC - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).
FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1030


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 1029).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1031

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LCC Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1032


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 1031).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1033

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - TTE Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1034


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 1033).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1035

FFP
	
	4

(Maximum)
	Each
	
	

	OPTION
	CANES - TTE Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-8


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1036


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 1035).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1037

FFP
	
	1
	Lot
	
	$11,000,000
(NTE)

	OPTION
	CANES - Provisioned Items

(Not To Exceed / Firm-Fixed Price Line Item)  (See Note 2).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1038

CPFF
	
	
	
	
	

	OPTION
	CANES - Engineering Support Services

(Cost Plus Fixed Fee Line Item)  (See Note 1).

FOB: Destination



	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1038AA

CPFF
	
	1
	Lot
	
	

	
	Labor

(Cost Plus Fixed Fee Line Item)

FOB: Destination



	
ESTIMATED COST
	$TBP

	
FIXED FEE
	$TBP

	
TOTAL EST COST + FIXED FEE
	$TBP

	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1038AB

CPFF
	
	
	Lot
	
	NTE

	
	Other Direct Costs (ODCs)

(Not To Exceed / Cost Plus Fixed Fee Line Item)

FOB: Destination



	
ESTIMATED COST
	$TBP

	
FIXED FEE
	$TBP

	
TOTAL EST COST + FIXED FEE
	$7,000,000
(NTE)

	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1039


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (D).                         
(Not Separately Priced Line Item - Price included in the price of item 1038).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1040

FFP
	
	1
	Lot
	
	

	OPTION
	Data Rights

Technical Data and Computer Software Rights.   (Firm Fixed Price Line Item)

FOB: Destination

 

	
	   See Table B-1 


OPTION (2) (LRIP PHASE) (FY12)
	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2001


	
	
	
	
	

	OPTION
	CANES - DDG Variant

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2001AA

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - DDG Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	  


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2001AB

FFP
	
	14
(Maximum)
	Each
	
	

	OPTION
	CANES - DDG Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-2


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2002


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 2001).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2003

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - CG Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2004


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 2003).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2005

FFP
	
	4

(Maximum)
	Each
	
	

	OPTION
	CANES - CG Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-3


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2006


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 2005).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2007

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - CVN Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2008


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 2007).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2009

FFP
	
	3

(Maximum)
	Each
	
	

	OPTION
	CANES - CVN Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-4


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2010


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 2009).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2011

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - MOC Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2012


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 2011).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2013

FFP
	
	2

(Maximum)
	Each
	
	

	OPTION
	CANES - MOC Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-5


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2014


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 2013).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2015

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LHA Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2016


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 2015).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2017

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LHA Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2018


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 2017).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2019

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LHD Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2020


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 2019).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2021

FFP
	
	3

(Maximum)
	Each
	
	

	OPTION
	CANES - LHD Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-6


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2022


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 2021).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2023

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LSD Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2024


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 2023).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2025

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LSD Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2026


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 2025).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2027

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LCC Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2028


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 2027).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2029

FFP
	
	2

(Maximum)
	Each
	
	

	OPTION
	CANES - LCC Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-7


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2030


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 2029).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2031

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - TTE Variant - First Article

(Not to Exceed / Firm-Fixed Price Line Item) (See Note 3).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2032


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (B).                        
 (Not Separately Priced Line Item - Price included in the price of item 2031).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2033

FFP
	
	4
	Each
	
	

	OPTION
	CANES - TTE Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-8


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2034


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 2033).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2035

FFP
	
	1
	Lot
	
	19,000,000
(NTE)

	OPTION
	CANES - Provisioned Items

(Not to Exceed / Firm Fixed Price Line Item) (See Note 2).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2036

CPFF
	
	
	
	
	

	OPTION
	Engineering Support Services

(Cost Plus Fixed Fee Line Item) (See Note 1).

FOB: Destination



	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2036AA

CPFF
	
	1
	Lot
	
	

	
	Labor

(Cost Plus Fixed Fee Line Item)

FOB: Destination



	
ESTIMATED COST
	$TBP

	
FIXED FEE
	$TBP

	
TOTAL EST COST + FIXED FEE
	$TBP

	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2036AB

CPFF
	
	1
	Lot
	
	NTE

	
	Other Direct Costs (ODCs)

(Not To Exceed (NTE) /  Cost Plus Fixed Fee Line Item)

FOB: Destination



	
ESTIMATED COST
	$TBP

	
FIXED FEE
	$TBP

	
TOTAL EST COST + FIXED FEE
	$8,600,000

(NTE)

	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2037


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (D).                         
(Not Separately Priced Line Item - Price included in the price of item 2036).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2038

FFP
	
	1
	Lot
	
	

	OPTION
	Data Rights

Technical Data and Computer Software Rights.  (Firm Fixed Price Line Item)

FOB: Destination

 

	
	    See Table B-1


OPTION (3) (FRP PHASE) (FY13)

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3001

FFP
	
	23

(Maximum)
	Each
	
	

	OPTION
	CANES - DDG Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-2


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3002


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 3001).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3003

FFP
	
	2

(Maximum)
	Each
	
	

	OPTION
	CANES - CG Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-3


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3004


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 3003).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3005

FFP
	
	2

(Maximum)
	Each
	
	

	OPTION
	CANES - CVN Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-4


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3006


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 3005).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3007

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - MOC Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3008


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 3007).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3009

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LHA Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3010


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                         
(Not Separately Priced Line Item - Price included in the price of item 3009).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3011

FFP
	
	4

(Maximum)
	Each
	
	

	OPTION
	CANES - LHD Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-6


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3012


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 3011).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3013

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LSD Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3014


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 3013).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3015

FFP
	
	2
	Each
	
	

	OPTION
	CANES - LCC Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     SEE TABLE B-7


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3015AA

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LCC Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3015AB

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - LCC Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3016


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 3015).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3017

FFP
	
	1
	Each
	
	$TBP

	OPTION
	CANES - TTE Variant

(Not to Exceed / Firm-Fixed Price Line Item)

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3018


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (C).                        
 (Not Separately Priced Line Item - Price included in the price of item 3017).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3019

FFP
	
	1
	Lot
	
	$37,000,000
(NTE)

	OPTION
	CANES - Provisioned Items

(Not to Exceed  / Firm Fixed Price Line Item)  (See Note 1).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3020

CPFF
	
	
	
	
	

	OPTION
	CANES - Engineering Support Services

(Cost Plus Fixed Fee Line Item) (See Note 1).

FOB: Destination



	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3020AA

CPFF
	
	1
	Lot
	
	

	
	Labor

(Cost Plus Fixed Fee Line Item)

FOB: Destination



	
ESTIMATED COST
	$TBP

	
FIXED FEE
	$TBP

	
TOTAL EST COST + FIXED FEE
	$TBP

	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3020AB

CPFF
	
	1
	Lot
	
	NTE

	
	Other Direct Costs (ODCs)

(Not To Exceed (NTE) /  Cost Plus Fixed Fee Line Item)

FOB: Destination



	
ESTIMATED COST
	$TBP

	
FIXED FEE
	$TBP

	
TOTAL EST COST + FIXED FEE
	$10,650,000

(NTE)

	
	    


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3021


	
	1
	Lot
	
	NSP

	OPTION
	CDRL

DD 1423 Contract Data Requirements List (CDRL), Exhibit (D).                         
(Not Separately Priced Line Item - Price included in the price of item 3020).

FOB: Destination

 

	
	     


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	3022

FFP
	
	1
	Lot
	
	

	OPTION
	Data Rights

Technical Data and Computer Software Rights. (Firm Fixed Price Line Item)

FOB: Destination

 

	
	    See Table B-1


Note 1.
Option CLINs 0003, 1038, 2036 and 3020, if exercised, are for cost plus fixed fee (CPFF) CANES Engineering Support Services in accordance with Attachment (1) Statement Of Work (SOW), to be ordered by individual Task Order in accordance with the Section H clause “Procedures For Issuing Orders (SPAWAR H-345) (OCT 2003).  

Note 2.
Option CLINs 1037, 2035 and 3019, if exercised, are for firm fixed price (FFP) Provisioned Items to be ordered in accordance with the Section H clause “Provisioned Items – Ordering”.

Note 3.  If the option for any CANES First Article unit is exercised, the Government will exercise only one (1) First Article option for each variant. 

Note 4.  All Supplies or Services in this schedule will be issued by facsimile, electronic commerce methods or orally, in accordance with Section H clause “Proceedures for Issuing Orders” (SPAWAR H-345) (OCT 2003).

B-1
SECTION B PRICING TABLES:

TABLE B-1:  
TECHNICAL DATA, COMPUTER SOFTWARE AND COMPUTER SOFTWARE

 DOCUMENTATION RIGHTS (CLINs 0005,  1040, 2038 & 3022)

Table B-1 identifies the technical data rights and coresponding prices by CDRL item.  The rights classification is only applicable to the extent the CDRL item, or parts thereof, meet the definition of technical data, computer software and computer software documentation in DFARS 252.227-7013 and 252.227-7014.  The column titled “Rights Classification” identifies the rights offered to the Government.  The column titled “Price” identifies the firm-fixed price (FFP) for the corresponding rights.  A “$0” (zero) indicates that the rights associated with that CDRL are available to the Government at no cost.    A “N/A” indicates that the rights associated with the CDRL are available to the Government under the applicable CLIN as the Government has funded the the development of the CDRL deliverable under this contract.  If any of the technical data or computer software listed below is updated under the contract, the Contractor shall deliver the rights to the updated technical data or computer software at no additional cost to the Government.  

The prices set forth in the tables below apply throughout the period of performance, including options, of this contract.  If technical data rights are priced, the Government will modify the resulting contract to include those costs as firm fixed priced option CLIN(s) to Section B of the RFP (CLINs 0003, 1040, 2038, 3022). 

EXHIBIT (A) CDRLs (SDD Phase)

	CDRL


	Description


	Rights Classification

(Offeror To Complete)
	Firm-Fixed Price

(Offeror To Complete)

	A001
	Contractor’s Progress, Status, and Management Report
	
	$TBP

	A002
	Conference Agenda
	
	$TBP

	A003
	Presentation Materials
	
	$TBP

	A004
	Report, Record of Meeting/Minutes
	
	$TBP

	A005
	Management Plan (Integrated Master Plan)
	
	$TBP

	A006
	Integrated Master Schedule
	
	$TBP

	A007
	Systems Engineering Management Plan
	
	$TBP

	A008
	Enterprise Change Request
	
	$TBP

	A009
	Request for Deviation
	
	$TBP

	A010
	Master Document List (Document Change Control Matrix)
	
	$TBP

	A011
	Program Progress Report (Program Cost Report)
	
	$TBP

	A012
	Contract Funds Status Report
	
	$TBP

	A013
	Contract Work Breakdown Structure
	
	$TBP

	A014
	Cost Data Summary Report
	
	$TBP

	A015
	Functional Cost-Hour Report
	
	$TBP

	A016
	Progress Curve Report
	
	$TBP

	A017
	Certification and Accreditation Package
	
	$TBP

	A018
	Technical Report- Study/Services (CANES HW/SW Technology Insertion Plan)
	
	$TBP

	A019
	CANES Architecture Specification
	
	$TBP

	A020
	CANES Functional Specification
	
	$TBP

	A021
	Design Review Package
	
	$TBP

	A022
	Engineering Analysis / Decision Report
	
	$TBP

	A023
	Technical Report - Study/Services  (Risk Assessment Report)
	
	$TBP

	A024
	Physical Architecture
	
	$TBP

	A025
	Sub-System Performance Specification
	
	$TBP

	A026
	Software Requirements Specification
	
	$TBP

	A027
	Interface Requirements Specification
	
	$TBP

	A028
	Interface Control Documents
	
	$TBP

	A029
	SRS - ACS RTI Software Specification
	
	$TBP

	A030
	Requirements Traceability Matrix (RTM)
	
	$TBP

	A031
	Sub-System Design Description
	
	$TBP

	A032
	Software Design Description
	
	$TBP

	A033
	Software Product Specification
	
	$TBP

	A034
	Interface Design Description
	
	$TBP

	A035
	Database Design Description
	
	$TBP

	A036
	Software Version Description
	
	$TBP

	A037
	Configuration Item Configuration Document
	
	$TBP

	A038
	Bill of Materials
	
	$TBP

	A039
	Technical Report - Study/Services (Modeling and Simulation Report)
	
	$TBP

	A040
	Technical Report - Study/Services (Environmental Modeling and Simulation Report)
	
	$TBP

	A041
	Test Plan (Shock Test Plan)
	
	$TBP

	A042
	System Verification Test Document 
	
	$TBP

	A043
	Technical Report-Study/Services (Crown Jewel Report)
	
	$TBP

	A044
	Technical Report - Study/Services (Operational Availability (Ao) Analysis Report) 
	
	$TBP

	A045
	Technical Data Package
	
	$TBP

	A046
	Test Plan (Production Test Plan)
	
	$TBP

	A047
	Test Report (Shock Test Report, Vibration, EMI, Temperature, Airborne Noise, Structure Borne Noise, A/C Power, CSIT Test Report)
	
	$TBP

	A048
	Test Plan (CSIT)
	
	$TBP

	A049
	Test Procedures (CSIT)
	
	$TBP

	A050
	Simulation and Emulation Configuration Documentation
	
	$TBP

	A051
	Hosted Systems Integration Tools and Procedures
	
	$TBP

	A052
	Test Report (CSIT Weekly Trouble Report)
	
	$TBP

	A053
	Work Schedule (CSIT Testing Schedule)
	
	$TBP

	A054
	Technical Report - Study/Services (Installation Requirements Drawings)
	
	$TBP

	A055
	System Level System Operational Verification Test (SOVT) Document 
	
	$TBP

	A056
	Platform Level System Operational Verification Test (SOVT) Document 
	
	$TBP

	A057
	Ship Check Plan
	
	$TBP

	A058
	Producibility Analysis Report
	
	$TBP

	A059
	Technical Report - Study/Services (Developer’s Kits (HW/SW) Plan/Strategy)
	
	$TBP

	A060
	Developer’s Interface Guide
	
	$TBP

	A061
	Reliability and Maintainability Program Plan
	
	$TBP

	A062
	Environmental Compliance Assessment and Management Action Plan Report
	
	$TBP

	A063
	System Safety Hazard Analysis Report (SSHA)
	
	$TBP

	A064
	System Safety Program Plan
	
	$TBP

	A065
	Safety Assessment Report
	
	$TBP

	A066
	Technical Report – Study/Services (Hazardous Material Usage List with Material Safety Data Sheets)
	
	$TBP

	A067
	Human Engineering Program Plan
	
	$TBP

	A068
	Logistics Management Information Summaries (Core Logistics Analysis)
	
	$TBP

	A069
	TMOP - Technical Manual Organizational Plan
	
	$TBP

	A070
	Partial Interactive Electronic Technical Manual 
	
	$TBP

	A071
	COTS Technical Manuals and Associated Data
	
	$TBP

	A072
	Technical Report- Study/Services (CANES NJA/DB - Navy Job Analysis for System Maintainer and System Administrator)
	
	$TBP

	A073
	Technical Report- Study/Services (System Administrator/Maintainer Learning Objectives) 
	
	$TBP

	A074
	Technical Report- Study/Services (Training Solution Analysis Report)
	
	$TBP

	A075
	Technical Report- Study/Services (System Administrator/Maintainer Media Analysis and Course Solutions)
	
	$TBP

	A076
	Training Conduct Support Document (CANES System Administrator / Maintainer System Familiarization  Training)  
	
	$TBP

	A077
	Configuration Item Load Instructions
	
	$TBP

	A078
	Installation Design Plan
	
	$TBP


EXHIBIT (B) CDRLs (First Article CDRLs)

	CDRL


	Description


	Rights Classification

(Offeror To Complete)
	Firm-Fixed Price

(Offeror To Complete)

	B001
	Contractor’s Progress, Status, and Management Report
	
	$TBP

	B002
	Conference Agenda
	
	$TBP

	B003
	Presentation Materials
	
	$TBP

	B004
	Report, Record of Meeting/Minutes
	
	$TBP

	B005
	Management Plan (Integrated Master Plan)
	
	$TBP

	B006
	Integrated Master Schedule
	
	$TBP

	B007
	Enterprise Change Request
	
	$TBP

	B008
	Request for Deviation
	
	$TBP

	B009
	Master Document List (Document Change Control Matrix)
	
	$TBP

	B010
	Program Progress Report (Program Cost Report)
	
	$TBP

	B011
	Contract Funds Status Report
	
	$TBP

	B012
	Contract Work Breakdown Structure
	
	$TBP

	B013
	Cost Data Summary Report
	
	$TBP

	B014
	Functional Cost-Hour Report
	
	$TBP

	B015
	Progress Curve Report
	
	$TBP

	B016
	Certification and Accreditation Package
	
	$TBP

	B017
	Technical Data Package
	
	$TBP

	B018
	Test Plan 
	
	$TBP

	B019
	Test Procedures (CSIT)
	
	$TBP

	B020
	Simulation and Emulation Configuration Document
	
	$TBP

	B021
	Hosted Systems Integration Test and Procedures
	
	$TBP

	B022
	Test/Inspection Report
	
	$TBP

	B023
	First Article Qualification Test Plan and Procedures
	
	$TBP

	B024
	Failure Analysis & Corrective Action Item Report
	
	$TBP

	B025
	Reliability Prediction and Documentation of Supporting Data
	
	$TBP

	B026
	Technical Report- Study/Services (GPETE)
	
	$TBP

	B027
	Technical Report – Study/Services (Nomenclature Information via JETDAS)
	
	$TBP

	B028
	Technical Report – Study/Services (Request for Approval of Identification Plate Drawings)
	
	$TBP

	B029
	Technical Report - Study/Services (Logistics Support Plan)
	
	$TBP

	B030
	TMCR IETM Review Comments
	
	$TBP

	B031
	Technical Report- Study/Services (Recommended Spares List)
	
	$TBP

	B032
	Logistics Management Information (LMI) Data Product (Provisioning Technical Documentation (PTD))
	
	$TBP

	B033
	Technical Report- Study/Services (CANES UID and RFID of Equipment Plan)
	
	$TBP

	B034
	Technical Report- Study/Services (CANES UID Marked Parts Equipment Report)
	
	$TBP

	B035
	TMCR CANES Interactive Electronic Technical Manual, Schedules and Status Reports
	
	$TBP

	B036
	TMCR Interactive Electronic Technical Manuals (Technical Manuals for System-Level Maintenance, System Administration and Software Usage)
	
	$TBP

	B037
	TMCR Interactive Electronic Technical Manuals Validation Plan
	
	$TBP

	B038
	TMCR Interactive Electronic Technical Manuals Validation Certificate
	
	$TBP

	B039
	PLANNED MAINTENANCE SYSTEM: Development of MRC’s, MIP’s, and associated documentation (Reliability Centered Maintenance Analysis (STEPS 1-7) NAVSEA electronic RCM (eRCM) requirement Report)
	
	$TBP

	B040
	Technical Report- Study/Services (CANES Help Desk and Distance Support Plan)
	
	$TBP

	B041
	Source Data for Forecasting Diminishing Manufacturing Sources and Material Shortages (DMSMS) (CANES DMSMS Quarterly Report)
	
	$TBP

	B042
	Packaging, Handling, Storage and Transportability Requirements
	
	$TBP

	B043
	Training Conduct Support Document (CANES System Administrator/Maintainer Training and all support documentation)
	
	$TBP

	B044
	Logistics Management Information (LMI) Data Product  (TTE PTD)
	
	$TBP

	B045
	TTE Technical Manual
	
	$TBP

	B046
	Environmental Compliance Assessment and Management Action Plan Report
	
	$TBP

	B047
	System Safety Hazard Analysis Report (SSHA)
	
	$TBP

	B048
	Safety Assessment Report
	
	$TBP

	B049
	Technical Report – Study/Services (Hazardous Material Usage List with Material Safety Data Sheets)
	
	$TBP

	B050
	Logistics Management Information Summaries (Core Logistics Analysis)
	
	

	B051
	COTS Manual and Associated Data
	
	

	B052
	Training Conduct Support Document (CANES System Administrator / Maintainer System Familiarization  Training)  
	
	


EXHIBIT (C) CDRLs (LRIP / FRP CDRLs)

	CDRL


	Description


	Rights Classification

(Offeror To Complete)
	Firm-Fixed Price

(Offeror To Complete)

	C001
	Test Report (Production Test Report)
	
	$

	C002
	Bill of Materials
	
	$


EXHIBIT (D) CDRLs (Engineering Services CDRLs)

	CDRL


	Description


	Rights Classification

(Offeror To Complete)
	Firm-Fixed Price

(Offeror To Complete)

	D001
	Level of Effort, Progress and Status Report
	
	$TBP

	D002
	Contractor’s Progress, Status, and Management Report
	
	$TBP

	D003
	Conference Agenda
	
	$TBP

	D004
	Presentation Materials
	
	$TBP

	D005
	Report, Record of Meeting/Minutes
	
	$TBP

	D006
	Management Plan (Integrated Master Plan)
	
	$TBP

	D007
	Integrated Master Schedule
	
	$TBP

	D008
	Enterprise Change Request
	
	$TBP

	D009
	Request for Deviation
	
	$TBP

	D010
	Master Document List (Document Change Control Matrix)
	
	$TBP

	D011
	Program Progress Report (Program Cost Report)
	
	$TBP

	D012
	Contract Funds Status Report
	
	$TBP

	D013
	Contract Work Breakdown Structure
	
	$TBP

	D014
	Cost Data Summary Report
	
	$TBP

	D015
	Functional Cost-Hour Report
	
	$TBP

	D016
	Progress Curve Report
	
	$TBP

	D017
	Certification and Accreditation Package
	
	$TBP

	D018
	Technical Data Package
	
	$TBP

	D019
	Test/Inspection Report
	
	$TBP

	D020
	Failure Analysis & Corrective Action Item Report
	
	$TBP

	D021
	Reliability Prediction and Documentation of Supporting Data
	
	$TBP

	D022
	Technical Report- Study/Services (GPETE)
	
	$TBP

	D023
	Technical Report – Study/Services (Nomenclature Information via JETDAS)
	
	$TBP

	D024
	Technical Report – Study/Services (Request for Approval of Identification Plate Drawings)
	
	$TBP

	D025
	TMCR IETM Review Comments
	
	$TBP

	D026
	Technical Report- Study/Services (Recommended Spares List)
	
	$TBP

	D027
	Logistics Management Information (LMI) Data Product (Provisioning Technical Documentation (PTD))
	
	$TBP

	D028
	Technical Report- Study/Services (CANES UID Marked Parts Equipment Report)
	
	$TBP

	D029
	TMCR CANES Interactive Electronic Technical Manual, Schedules and Status Reports
	
	$TBP

	D030
	TMCR Interactive Electronic Technical Manuals (Technical Manuals for System-Level Maintenance, System Administration and Software Usage)
	
	$TBP

	D031
	TMCR Interactive Electronic Technical Manuals Validation Plan
	
	$TBP

	D032
	TMCR Interactive Electronic Technical Manuals Validation Certificate
	
	$TBP

	D033
	PLANNED MAINTENANCE SYSTEM: Development of MRC’s, MIP’s, and associated documentation (Reliability Centered Maintenance Analysis (STEPS 1-7) NAVSEA electronic RCM (eRCM) requirement Report)
	
	$TBP

	D034
	Source Data for Forecasting Diminishing Manufacturing Sources and Material Shortages (DMSMS) (CANES DMSMS Quarterly Report)
	
	$TBP

	D035
	Packaging, Handling, Storage and Transportability Requirements
	
	$TBP

	D036
	Training Conduct Support Document (CANES System Administrator/Maintainer Training and all support documentation)
	
	$TBP

	D037
	Environmental Compliance Assessment and Management Action Plan Report
	
	$TBP

	D038
	System Safety Hazard Analysis Report (SSHA)
	
	$TBP

	D039
	Safety Assessment Report
	
	$TBP

	D040
	Technical Report – Study/Services (Hazardous Material Usage List with Material Safety Data Sheets)
	
	$TBP

	D041
	Logistics Management Information Summaries (Core Logistics Analysis)
	
	$TBP

	D042
	COTS Manual and Associated Data
	
	$TBP

	D043
	Training Conduct Support Document (CANES System Administrator / Maintainer System Familiarization  Training)  
	
	$TBP

	D044
	Systems Engineering Management Plan
	
	$TBP

	D045
	Technical Report- Study/Services (CANES HW/SW Technology Insertion Plan)
	
	$TBP

	D046
	CANES Architecture Specification
	
	$TBP

	D047
	CANES Functional Specification
	
	$TBP

	D048
	Design Review Package
	
	$TBP

	D049
	Engineering Analysis / Decision Report
	
	$TBP

	D050
	Technical Report - Study/Services  (Risk Assessment Report)
	
	$TBP

	D051
	Physical Architecture
	
	$TBP

	D052
	Sub-System Performance Specification
	
	$TBP

	D053
	Software Requirements Specification
	
	$TBP

	D054
	Interface Requirements Specification
	
	$TBP

	D055
	Interface Control Documents
	
	$TBP

	D056
	SRS - ACS RTI Software Specification
	
	$TBP

	D057
	Requirements Traceability Matrix (RTM)
	
	$TBP

	D058
	Sub-System Design Description
	
	$TBP

	D059
	Software Design Description
	
	$TBP

	D060
	Software Product Specification
	
	$TBP

	D061
	Interface Design Description
	
	$TBP

	D062
	Database Design Description
	
	$TBP

	D063
	Software Version Description
	
	$TBP

	D064
	Configuration Item Configuration Document
	
	$TBP

	D065
	System Verification Test Document 
	
	$TBP

	D066
	Technical Report-Study/Services (Crown Jewel Report)
	
	$TBP

	D067
	Technical Report - Study/Services (Operational Availability (Ao) Analysis Report) 
	
	$TBP

	D068
	Test Plan 
	
	$TBP

	D069
	Test Procedures 
	
	$TBP

	D070
	Simulation and Emulation Configuration Documentation
	
	$TBP

	D071
	Hosted Systems Integration Tools and Procedures
	
	$TBP

	D072
	Technical Report - Study/Services (Installation Requirements Drawings)
	
	$TBP

	D073
	CF System Level System Operational Verification Test (SOVT) Document 
	
	$TBP

	D074
	Platform Level System Operational Verification Test (SOVT) Document 
	
	$TBP

	D075
	Ship Check Plan
	
	$TBP

	D076
	Producibility Analysis Report
	
	$TBP

	D077
	Technical Report - Study/Services (Developer’s Kits (HW/SW) Plan/Strategy)
	
	$TBP

	D078
	Developer’s Interface Guide
	
	$TBP

	D079
	Configuration Item Load Instructions
	
	$TBP

	D080
	Installation Design Plan
	
	$TBP

	D081
	Developer’s Kits (HW/SW)
	
	$TBP


TABLE B-2:
CANES – DDG VARIANT (CLINs 1003, 2001 & 3001) 

OPTION (1) (FY11)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA

	1003AA
	CANES – DDG Variant


	$TBP

(NTE)


	$TBP

(NTE)


	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA
	UNIT 

PRICE

4 / EA
	UNIT 

PRICE

5 / EA

	1003AB
	CANES – DDG Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)


OPTION (2) (FY12)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA
	UNIT 

PRICE

4 / EA
	UNIT 

PRICE

5 / EA
	UNIT 

PRICE

6 / EA
	UNIT 

PRICE

7 / EA

	2001AB


	CANES – DDG Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)

	
	
	UNIT 

PRICE

8 / EA
	UNIT 

PRICE

 9 / EA
	UNIT 

PRICE

10 / EA
	UNIT 

PRICE

11 / EA
	UNIT 

PRICE

12 / EA
	UNIT 

PRICE

13 / EA
	UNIT 

PRICE

14 / EA

	
	
	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)


OPTION (3) (FY13)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA
	UNIT 

PRICE

4 / EA
	UNIT 

PRICE

5 / EA
	UNIT 

PRICE

6 / EA
	UNIT 

PRICE

7 / EA

	3001
	CANES – DDG Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)

	
	
	UNIT 

PRICE

8 / EA
	UNIT 

PRICE

 9 / EA
	UNIT 

PRICE

10 / EA
	UNIT 

PRICE

11 / EA
	UNIT 

PRICE

12 / EA
	UNIT 

PRICE

13 / EA
	UNIT 

PRICE

14 / EA

	
	
	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)

	
	
	UNIT 

PRICE

15 / EA
	UNIT 

PRICE

 16 / EA
	UNIT 

PRICE

17 / EA
	UNIT 

PRICE

18 / EA
	UNIT 

PRICE

19 / EA
	UNIT 

PRICE

20 / EA
	UNIT 

PRICE

21 / EA

	
	
	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)

	
	
	UNIT 

PRICE

22 / EA
	UNIT 

PRICE

 23 / EA
	
	
	
	
	

	
	
	$TBP

(NTE)


	$TBP

(NTE)
	
	
	
	
	


TABLE B-3:
CANES – CG VARIANT (CLINs 1007, 2005 & 3003) 

OPTION (1) (FY11)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA

	1007
	CANES – CG Variant


	$TBP

(NTE)


	$TBP

(NTE)


OPTION (2) (FY12)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA
	UNIT 

PRICE

4 / EA

	2005


	CANES – CG Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)


OPTION (3) (FY13)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA

	3003
	CANES – CG Variant


	$TBP

(NTE)


	$TBP

(NTE)


TABLE B-4:
CANES – CVN VARIANT (CLINs 1011, 2009 & 3005) 

OPTION (1) (FY11)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA

	1011
	CANES – CVN Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)


OPTION (2) (FY12)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA

	2009


	CANES – CVN Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)


OPTION (3) (FY13)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA

	3005
	CANES – CVN Variant


	$TBP

(NTE)


	$TBP

(NTE)


TABLE B-5:
CANES – MOC VARIANT (CLIN 2013) 

OPTION (2) (FY12)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA

	2013


	CANES – MOC Variant


	$TBP

(NTE)


	$TBP

(NTE)


TABLE B-6:
CANES – LHD VARIANT (CLINs 1023, 2021 & 3011) 

OPTION (1) (FY11)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA

	1023
	CANES – LHD Variant


	$TBP

(NTE)


	$TBP

(NTE)


OPTION (2) (FY12)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA

	2021


	CANES – LHD Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)


OPTION (3) (FY13)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

 3 / EA
	UNIT 

PRICE

4 / EA

	3011
	CANES – LHD Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)
	$TBP

(NTE)


TABLE B-7:
CANES – LCC VARIANT (CLINs 2029 & 3015) 

OPTION (2) (FY12)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA

	2029


	CANES – LCC Variant


	$TBP

(NTE)


	$TBP

(NTE)


TABLE B-8:
CANES – TTE VARIANT (CLINs 1035 & 2033) 

OPTION (1) (FY11)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA
	UNIT 

PRICE

 4 / EA

	1035
	CANES – TTE Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)


	$TBP

(NTE)


OPTION (2) (FY12)

	ITEM


	DESCRIPTION
	UNIT 

PRICE

1 / EA
	UNIT 

PRICE

 2 / EA
	UNIT 

PRICE

3 / EA
	UNIT 

PRICE

 4 / EA

	2033


	CANES – TTE Variant


	$TBP

(NTE)


	$TBP

(NTE)
	$TBP

(NTE)


	$TBP

(NTE)


CLAUSES INCORPORATED BY FULL TEXT

B-2
ALLOTMENT OF FUNDS (SPAWAR 5252.232-9200) (JAN 1989) (CLINs 0001, 0003, 1038, 2036 & 3020)*

(a) This contract is incrementally funded with respect to both cost and fee.

(b) The amounts presently available and allotted to this contract for payment of fee, as provided in the Section I clause of this contract entitled “Incentive Fee” and “Fixed Fee”, are as follows:

ITEM(S)
ALLOTTED TO FEE

(c) The amounts presently available and allotted to this contract for payment of cost, subject to the Section I “Limitation of Funds” clause, the items covered thereby and the period of performance which it is estimated the allotted amount will cover are as follows:

ITEM(S)
ALLOTTED TO COST

PERIOD OF PERFORMANCE

(d) The parties contemplate that the Government will allot additional amounts to this contract from time to time by unilateral contract modification, and any such modification shall state separately the amounts allotted for cost and for fee, the items covered thereby, and the period of performance the amounts are expected to cover.

*To be applied at the Task Order level.

B-3
 LIMITATION OF LIABILITY--INCREMENTAL FUNDING (SPAWAR 5252.232-9400) (JAN 1992) (CLINs 0001, 0003, 1038, 2036 & 3020)*

This __________ is incrementally funded and the amount currently available for payment hereunder is limited to $__________ inclusive of fee.  It is estimated that these funds will cover the cost of performance through ___________.  Subject to the provisions of the FAR 52.232-22 “Limitation of Funds” clause of this contract, no legal liability on the part of the Government for payment in excess of $__________ shall arise unless additional funds are made available and are incorporated as modifications to this contract.

*To be applied at the Task Order level.

B-4
PAYMENT OF INCENTIVE FEE (SPAWAR 5252.216-9203) (JAN 1989) (CLIN 0001)
TARGET COST (Exclusive of Fee):  
$TBP 

TARGET FEE:



$TBC 
(7% of Target Cost)

MINIMUM FEE:   

   
$     0  
(0% of Target Cost)

MAXIMUM FEE: 

   
$TBC  
(12% of Target Cost)

SHARE RATIO: 



50% / 50% (Gov./Contractor) Below Tgt. Cost 

50% / 50% (Gov./Contractor) Above Tgt. Cost
The allowable cost and incentive fee hereunder shall be paid in accordance with the clauses of the contract entitled “Allowable Cost and Payment” and “Incentive Fee”.

The Government shall make payment on account of the target fee of seven (7) percent (%) of the amounts payable under each invoice for the work performed, subject however, to the withholding provisions of paragraph (c) of the “Incentive Fee” clause of this contract.

In the event of discontinuance of the work in accordance with the clause entitled “Limitation of Cost” or “Limitation of Funds”, as appropriate, the fee shall be re-determined by mutual agreement equitably to reflect the diminution of the work performed; the amount by which such fee is less than or exceeds, payments previously made on account of fee, shall be paid to, or repaid by, the Contractor, as the case may be.
B-5
FEE, COST PLUS FIXED FEE INDEFINITE QUANTITY TYPE CONTRACTS (SPAWAR B-308) (OCT 1995) (CLINs 1038, 2036 & 3021)
The percentage of the fee applicable to orders will be the same as the percentage of the fee established in the basic contract.

B-6
MINIMUM AND MAXIMUM QUANTITIES (SPAWAR B-312) (JUL 1989)

As referred to in paragraph (b) of the “Indefinite Quantity” clause of this contract, the contract minimum quantity is a total of $1,000,000 worth of orders at the contract unit price(s).  The maximum quantity is the total estimated amount of the contract.  The maximum quantity is not to be exceeded without prior approval of the Procuring Contracting Officer.

B-7
FEE DETERMINATION AND PAYMENT (INDEFINITE DELIVERY TYPE CONTRACTS) (SPAWAR B-309) (DEC 1999) – ALTERNATE I (DEC 1999) (Labor CLINs 0003AA, 1038AA, 2036AA and 3020AA)
(a) Total Estimated Hours.

The total number of hours of direct labor (including overtime and subcontract hours), but excluding holiday, sick leave, vacation and other excused absence hours) estimated to be expended under this contract is:

CLIN

Estimated Hours of Direct Labor
0003AA

62,400

1038AA

196,690


2036AA

590,070
3020AA

1,093,040
The estimated direct labor hours shown above include zero (0) uncompensated overtime labor hours.

NOTE:  Hours proposed as Other Direct Costs have been excluded from total estimated hours.

(b) Types of Delivery or Task Orders.

Both term type (level-of-effort) and completion type orders may be issued under this contract.  The Request for Quotation issued for each delivery or task order will set forth the type of order deemed appropriate by the Government.  If the Contractor disagrees with the Government’s assessment, the Contracting Officer and the contractor shall attempt to resolve the matter through the negotiation process.  If necessary, a final decision shall be made in accordance with the FAR 52.233-1 “Disputes” clause.  The Contracting Officer’s determination will govern the type of order, pending an appeal pursuant to the “Disputes” clause.  The contractor shall provide his best efforts to work on the order until the dispute is resolved.

(c) Fee Fixed Pool.

The fixed fee pool consists of the total fixed fee of the contract and includes the total fee to be paid to the prime contractor and all subcontractors.  Subcontractor fee will not be billed as a separate direct cost on the voucher submitted by the contractor to the Government, but will be paid to the subcontractor by the prime contractor from the fee per hour billed from the fixed fee pool.

(d) Computation of Fee.

The fee per direct labor hour is computed by dividing the fixed fee pool by the number of estimated hours shown in Section B.  Total fee per order, to include both level-of-effort and completion type orders, will be calculated by multiplying the fee per direct labor hour rate by the negotiated estimated direct labor hours per task order.
(e) Fee on Modifications to Term Type (Level-of-Effort) Delivery or Task Orders.

If the hours for a particular delivery or task order provide insufficient to complete performance under the order, the Government may elect to increase the hours by written modification.  These hours will be fee bearing at the same dollar per hour amount as in paragraph (h) below.

If the hours prove to be in excess of that necessary to complete performance under this order, the Government shall decrease the hours by written modification.  The fee will be reduced by the amount per hour indicated in paragraph (h) below.

Estimated cost will be increased/decreased as applicable.

(f) Fee on Modifications to Completion Type Delivery or Task Orders.

If the task(s) required under a particular delivery or task order cannot be completed within the negotiated estimated cost (a cost overrun), the Government may elect to increase the estimated cost of the order to complete the effort with no additional fee allocation.

If the task(s) required under the order is completed and the cost is less than that negotiated (a cost underrun), the contractor shall be entitled to full payment of the fixed fee specified in the order.  Excess costs shall be deobligated by modification to the delivery order prior to contract closeout.

(g) Modifications to the Basic Contract.

If the contracting officer determines, for any reason, to adjust the contract amount or the estimated total hours set forth above, such adjustments shall be made by contract modification.  Any additional hours will be fee bearing, and the additional negotiated fee will be divided by the additional estimated hours to determine a new fee (applicable to the additional hours only).  If the fee for these additional hours is different from that of the original estimated hours, these hours shall be kept separate from the original estimated total hours.  If the estimated cost of the contract is increased by written modification due to cost overruns, this increase in cost is not fee bearing and no additional hours will be added.

(h) Payment of Fee.

The Government shall pay fixed fee to the contractor on each direct labor hour performed by the contractor or subcontract, at the following rates:

CLIN

Fixed Fee per Direct Labor Hour
0003AA

To Be Calculated (TBC)
1038AA

TBC


2036AA

TBC
3020AA

TBC
per direct labor hour invoiced by the contractor subject to the FAR 52.216-8 “Fixed Fee” contract clause, provided that the total such payments shall not exceed eighty-five percent (85%) of the fixed fee specified under each applicable delivery or task order.  Any balance of fixed fee shall be paid to the contractor, or any overpayment of fixed fee shall be repaid by the contractor, at the time of final payment.

Nothing herein shall be construed to alter or waive any of the rights or obligations of either party pursuant to the FAR 52.232-20 “Limitation of Cost” or FAR 52.232-22 “Limitation of Funds” clauses, either of which is incorporated herein by reference, shall apply to all individual delivery or task orders issued under this contract.

NOTE:  The fee shall be paid to the prime contractor at the per hour rate specified in this paragraph regardless of whether the contractor or subcontractor is performing the work.

 (i) Administration.

Each hour authorized under the original delivery or task order is fee bearing and will be deducted from the estimated total hours under the contract.

Hours added by modification to level-of-effort orders are fee bearing and will be deducted from the estimated total hours.

Hours deleted by modification from a level-of-effort order are available for award on new or existing orders.  These hours shall be ordered at the same amount of fee per hour as originally ordered.

There are no hours applicable to overrun costs added by modification to completion type orders.  Therefore, overruns are not fee bearing and no hours will be deducted from the estimated total hours.

Hours applicable to change in scope modifications to completion type orders are fee bearing and are deducted from the estimated total hours.

(j) Closeout.

Delivery or task orders will be closed out on an individual basis, upon agreement of final indirect rates for the period of performance of the applicable delivery or task order.  The contractor shall forward the final voucher directly to the cognizant DCAA for final audit.  DCAA will forward the voucher and the final audit to the cognizant ACO (see block 6 of the basic contract), who will process it for final payment and submit it to the paying office.
B-8  PAYMENT OF FIXED FEE (COMPLETION TYPE) (5252.216-9200) (JAN 1989) (ODC CLINs 0003AB, 1038AB, 2036AB and 3020AB)

FIXED FEE:  $ [To Be Proposed] The Government shall make payment to the Contractor when requested as work progresses, but no more frequently than biweekly, on account of the fixed fee, equal to [To Be Proposed] percent of the amounts invoiced by the Contractor under the “Allowable Cost and Payment” clause hereof for the related period, subject to the withholding provisions of paragraph (b) of the “Fixed Fee” clause.  In the event of discontinuance of the work in accordance with clause of this contract entitled “Limitation of Cost” or “Limitation of Funds”, as appropriate, the fixed fee shall be redetermined by mutual agreement equitably to reflect the diminution of the work performed; the amount by which such fixed fee is less than, or exceeds payments previously made on account of fee, shall be paid, or repaid by, the Contractor, as the case may be.

Section C - Descriptions and Specifications
CLAUSES INCORPORATED BY FULL TEXT

C-1
SPECIFICATIONS / STATEMENT OF WORK (SPAWAR C-302) (DEC 1998)

The work under this contract shall be performed in accordance with Attachment (1), CANES Statement of Work (SOW), Attachment (2), CANES Architecture Specification, Attachment (3), CANES Functional Specification, and Attachment (4), CANES Functional Specification – Contractor Extension.    

C-2
GIDEP PROGRAM (SPAWAR C-310) (JAN 2004)

(a) The contractor shall participate in the Government-Industry Data Exchange Program (GIDEP) under the latest revision of GIDEP Requirements Guide, NAVSEA S0300-BU-GYD-010.  GIDEP is an invaluable tool in the government’s war against inefficiency, and is limited to participating activities.  GIDEP will retain and provide data and/or reports provided in compliance with this contract on a privileged basis.  Compliance with the provisions of this clause shall not relieve the contractor from complying with other provisions of the contract.

(b) The contractor may insert paragraph (a) of this clause in any subcontract hereunder exceeding $500,000.  When so inserted, the word “contractor” shall be changed to “subcontractor.”

GIDEP materials, software and information are available without charge from:

GIDEP Operations Center

PO Box 8000

Corona, CA  91718-8000

Phone:

(909) 273-4677 or DSN 933-4677

FAX:

(909) 273-5200

Internet:

http://www.gidep.org
C-3
SECURITY REQUIREMENTS (SPAWAR C-313) (DEC 1999)
The work to be performed under this contract as delineated in the DD Form 254, Attachment (8) involves access to and handling of classified material up to and including Top Secret (TS) / Sensitive Compartmented Information (SCI)
In addition to the requirements of the FAR 52.204-2 “Security Requirements” clause, the Contractor shall appoint a Security Officer, who shall (1) be responsible for all security aspects of the work performed under this contract, (2) assure compliance with the National Industry Security Program Operating Manual (DODINST 5220.22M), and (3) assure compliance with any written instructions from the Security Officer, SPAWAR Systems Center (SSC) Pacific, Code 20351, 53560 Hull Street, San Diego, CA 92152-5001.

C-4
NOTICE TO CONTRACTOR OF CERTAIN DRUG DETECTION PROCEDURES (SPAWAR C-317) (DEC 1999)
(a) Pursuant to Navy policy applicable to both Government and contractor personnel, measures will be taken to prevent the introduction and utilization of illegal drugs and related paraphernalia into Government Work areas.

(b) In furtherance of the Navy’s drug control program, unannounced periodic inspections of the following nature may be conducted by installation security authorities:


(1) Routine inspection of contractor occupied work spaces.


(2) Random inspections of vehicles on entry or exit, with drug detection dog teams as available, to eliminate them as a safe haven for storage of or trafficking in illegal drugs.


(3) Random inspections of personnel possessions on entry or exit from the installation.

(c) When there is probable cause to believe that a contractor employee on board a naval installation has been engaged in use, possession or trafficking of drugs, the installation authorities may detain said employee until the employee can be removed from the installation, or can be released to the local authorities having jurisdiction.

(d) Trafficking in illegal drug and drug paraphernalia by contract employees while on a military vessel/installation may lead to possible withdrawal or downgrading of security clearance, and/or referral for prosecution by appropriate law enforcement authorities.

(e) The contractor is responsible for the conduct of employees performing work under this contract and is, therefore, responsible to assure that employees are notified of these provisions prior to assignment.

(f) The removal of contractor personnel from a Government vessel or installation as a result of the drug offenses shall not be cause for excusable delay, nor shall such action be deemed a basis for an equitable adjustment to price, delivery or other provisions of this contract.

C-5
LIABILITY INSURANCE--COST TYPE CONTRACTS (SPAWAR C-319) (OCT 2001)

(a) The following types of insurance are required in accordance with the FAR 52.228-7 “Insurance--Liability to Third Persons” clause and shall be maintained in the minimum amounts shown:


(1) Workers’ compensation and employers’ liability:  minimum of $100,000


(2) Comprehensive general liability:  $500,000 per occurrence


(3) Automobile liability:
$200,000 per person





$500,000 per occurrence





$  20,000 per occurrence for property damage

(b) When requested by the contracting officer, the contractor shall furnish to the Contracting Officer a certificate or written statement of insurance.  The written statement of insurance must contain the following information: policy number, policyholder, carrier, amount of coverage, dates of effectiveness (i.e., performance period), and contract number.  The contract number shall be cited on the certificate of insurance.

C-6
PROTECTION AGAINST COMPROMISING EMANATIONS (DFARS 252.239-7000) (JUN 2004)
(a) The Contractor shall provide or use only information technology, as specified by the Government that has been accredited to meet the appropriate information assurance requirements of--

(1) The National Security Agency National TEMPEST Standards (NACSEM No. 5100 or NACSEM No. 5100A, Compromising Emanations Laboratory Test Standard, Electromagnetics (U)); or

(2) Other standards specified by this contract, including the date through which the required accreditation is current or valid for the contract.

(b) Upon request of the Contracting Officer, the Contractor shall provide documentation supporting the accreditation.

(c) The Government may, as part of its inspection and acceptance, conduct additional tests to ensure that information technology delivered under this contract satisfies the information assurance standards specified. The Government may conduct additional tests--

(1) At the installation site or contractor’s facility; and

(2) Notwithstanding the existence of valid accreditations of information technology prior to the award of this contract.

(d) Unless otherwise provided in this contract under the Warranty of Supplies or Warranty of Systems and Equipment clause, the Contractor shall correct or replace accepted information technology found to be deficient within 1 year after proper installations.

(1) The correction or replacement shall be at no cost to the Government.

(2) Should a modification to the delivered information technology be made by the Contractor, the 1-year period applies to the modification upon its proper installation.

(3) This paragraph (d) applies regardless of F.O.B. point or the point of acceptance of the deficient information technology.

C-7
EXEMPTION FROM ELECTRONIC AND INFORMATION TECHNOLOGY ACCESSIBILITY REQUIREMENTS (SPAWAR C-719) (JUN 2001)

(a) The Government has determined that the following exemption(s) to the Electronic and Information Technology (EIT) Accessibility Standards (36 C.F.R. § 1194) are applicable to this procurement:


_ X_ The EIT to be provided under this contract has been designated as a National Security System.

____ The EIT acquired by the contractor is incidental to this contract.


____ The EIT to be provided under this contract would require a fundamental alteration in the nature of the product or its components in order to comply with the EIT Accessibility Standards.


____ The EIT to be provided under this contract will be located in spaces frequented only by service personnel for maintenance, repair, or occasional monitoring of equipment.


____ Compliance with the EIT Accessibility Standards would impose an undue burden on the agency.


____ The EIT to be provided under this contract is purchased in accordance with FAR Subpart 13.2 prior to January 1, 2003.

(b) Notwithstanding that an exemption exists, the Contractor may furnish supplies or services provided under this contract that comply with the EIT Accessibility Standards (36 C.F.R. § 1194).
C-8  EXCLUSION OF MERCURY (SPAWAR C-307) (MAY 1998)

Mercury or mercury containing compounds shall not be intentionally added or come in direct contact with hardware or supplies furnished under this contract.

Section D - Packaging and Marking
CLAUSES INCORPORATED BY FULL TEXT

D-1
PREPARATION FOR DELIVERY (SPAWAR D-305) (MAR 1999)

(a) Supplies shall be prepared for delivery in accordance with ASTM-D-3951, “Standard Practice for Commercial Packaging”, dated 1 September 1995.

(b) The contractor shall mark all shipments under this contract in accordance with MIL-STD-129 “Military Standard Marking for Shipment and Storage.”

D-2
PROHIBITED PACKING MATERIALS (SPAWAR D-307) (DEC 1999)

The use of asbestos, excelsior, newspaper or shredded paper (all types including waxed paper, computer paper and similar hydroscopic or non-neutral material) is prohibited.  In addition, loose fill polystyrene and plastic as packing materials are prohibited for items destined for afloat units.

D-3
MARKING OF SHIPMENT (SPAWAR D-308) (DEC 1999)*

Each shipment of material and/or data shall be clearly marked to show the following information:

SHIP TO:



MARK FOR:

RECEIVING OFFICER

Contract #:  _________________





Delivery Order #:  ___________





Item #:  ____________________





Receiving Officer Code:  ______

The receiving office is located at ______________ [Contracting officer insert address/code of Receiving Office/Officer.] and is open for deliveries ____________ [Contracting officer insert days and times].

*To be applied at the Delivery Order level.

Section E - Inspection and Acceptance

E-1      CLAUSES INCORPORATED BY REFERENCE (FAR 52.252-2) (FEB 1998) 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at this/these address(es):

http://farsite.hill.af.mil/
http://www.arnet.gov/far
CLAUSES INCORPORATED BY REFERENCE

	52.246-2 
	Inspection Of Supplies--Fixed Price 
	AUG 1996 
	 

	52.246-3 
	Inspection Of Supplies Cost-Reimbursement 
	MAY 2001 
	 

	52.246-5 
	Inspection Of Services Cost-Reimbursement 
	APR 1984 
	 

	52.246-16 
	Responsibility For Supplies 
	APR 1984 
	 

	252.246-7000 
	Material Inspection And Receiving Report 
	MAR 2008 
	 


E-2
INSPECTION AND ACCEPTANCE TERMS
Inspection and acceptance of the supplies and services to be furnished hereunder shall be made as follows:

BASE PERIOD

	ITEM
	DESCRIPTION
	INSPECT AT
	INSPECT BY
	ACCEPT AT
	ACCEPT BY

	0001
	CANES SDD
	Destination
	Government
	Destination
	Government


BASE PERIOD – OPTION ITEM

	ITEM
	DESCRIPTION
	INSPECT AT
	INSPECT BY
	ACCEPT AT
	ACCEPT BY

	0003
	Eng. Support
	Destination
	Government
	Destination
	Government

	0005
	Data Rights
	Destination
	Government
	Destination
	Government


OPTION (1)

	ITEM
	DESCRIPTION
	INSPECT AT
	INSPECT BY
	ACCEPT AT
	ACCEPT BY

	1001
	DDG First Article
	Origin
	Government
	Destination
	Government

	1003
	CANES - DDG 
	Origin
	Government
	Destination
	Government

	1005
	CG First Article
	Origin
	Government
	Destination
	Government

	1007
	CANES - CG 
	Origin
	Government
	Destination
	Government

	1009
	CVN First Article
	Origin
	Government
	Destination
	Government

	1011
	CANES - CVN
	Origin
	Government
	Destination
	Government

	1013
	MOC First Article
	Origin
	Government
	Destination
	Government

	1015
	CANES - MOC
	Origin
	Government
	Destination
	Government

	1017
	LHA First Article
	Origin
	Government
	Destination
	Government

	1019
	CANES - LHA
	Origin
	Government
	Destination
	Government

	1021
	LHD First Article
	Origin
	Government
	Destination
	Government

	1023
	CANES - LHD
	Origin
	Government
	Destination
	Government

	1025
	LSD First Article
	Origin
	Government
	Destination
	Government

	1027
	CANES - LSD
	Origin
	Government
	Destination
	Government

	1029
	LCC First Article
	Origin
	Government
	Destination
	Government

	1031
	CANES - LCC
	Origin
	Government
	Destination
	Government

	1033
	TTE First Article
	Origin
	Government
	Destination
	Government

	1035
	CANES - TTE 
	Origin
	Government
	Destination
	Government

	1037
	Provisioned Items
	Destination
	Government
	Destination
	Government

	1038
	Eng. Support
	Destination
	Government
	Destination
	Government

	1040
	Data Rights
	Destination
	Government
	Destination
	Government


OPTION (2)

	ITEM
	DESCRIPTION
	INSPECT AT
	INSPECT BY
	ACCEPT AT
	ACCEPT BY

	2001
	CANES - DDG 
	Origin
	Government
	Destination
	Government

	2003
	CG First Article
	Origin
	Government
	Destination
	Government

	2005
	CANES - CG 
	Origin
	Government
	Destination
	Government

	2007
	CVN First Article
	Origin
	Government
	Destination
	Government

	2009
	CANES - CVN
	Origin
	Government
	Destination
	Government

	2011
	MOC First Article
	Origin
	Government
	Destination
	Government

	2013
	CANES - MOC
	Origin
	Government
	Destination
	Government

	2015
	LHA First Article
	Origin
	Government
	Destination
	Government

	2017
	CANES - LHA
	Origin
	Government
	Destination
	Government

	2019
	LHD First Article
	Origin
	Government
	Destination
	Government

	2021
	CANES - LHD
	Origin
	Government
	Destination
	Government

	2023
	LSD First Article
	Origin
	Government
	Destination
	Government

	2025
	CANES - LSD
	Origin
	Government
	Destination
	Government

	2027
	LCC First Article
	Origin
	Government
	Destination
	Government

	2029
	CANES - LCC
	Origin
	Government
	Destination
	Government

	2031
	TTE First Article
	Origin
	Government
	Destination
	Government

	2033
	CANES - TTE 
	Origin
	Government
	Destination
	Government

	2035
	Provisioned Items
	Destination
	Government
	Destination
	Government

	2037
	Eng. Support
	Destination
	Government
	Destination
	Government

	2038
	Data Rights
	Destination
	Government
	Destination
	Government


OPTION (3)

	ITEM
	DESCRIPTION
	INSPECT AT
	INSPECT BY
	ACCEPT AT
	ACCEPT BY

	3001
	CANES - DDG 
	Origin
	Government
	Destination
	Government

	3003
	CANES - CG 
	Origin
	Government
	Destination
	Government

	3005
	CANES - CVN
	Origin
	Government
	Destination
	Government

	3007
	CANES - MOC
	Origin
	Government
	Destination
	Government

	3009
	CANES - LHA
	Origin
	Government
	Destination
	Government

	3011
	CANES - LHD
	Origin
	Government
	Destination
	Government

	3013
	CANES - LSD
	Origin
	Government
	Destination
	Government

	3015
	CANES - LCC
	Origin
	Government
	Destination
	Government

	3017
	CANES - TTE 
	Origin
	Government
	Destination
	Government

	3019
	Provisioned Items
	Destination
	Government
	Destination
	Government

	3021
	Eng. Support
	Destination
	Government
	Destination
	Government

	3022
	Data Rights
	Destination
	Government
	Destination
	Government


CLAUSES INCORPORATED BY FULL TEXT

E-3
INSPECTION AND ACCEPTANCE OF CONTRACT DATA REQUIREMENTS (SPAWAR  5252.246-9203) (JAN 1989)
Data items submitted under Letter of Transmittal shall be the responsibility of the initial addressee under Block 14 of DD Form 1423 as to review for adequacy and contract compliance.  Where deficiencies or inadequacies are noted, the initial addressee should so advise the contractor by letter within a reasonable period of time with copies to the ACO and the cognizant Technical Office indicated in Block 6 of DD Form 1423.

The initial addressee shall advise the contractor with copy to ACO and the cognizant technical code in Block 6 of DD Form 1423 at such time as each data submission submitted by a Letter of Transmittal has been satisfactorily accomplished.

Inspection and acceptance of Data Items requiring shipment under DD Form 250 shall be made in accordance with Block 7 of DD Form 1423.  Where acceptance is at destination and more than one addressee is shown in Block 14 of DD Form 1423, acceptance shall be the responsibility of the initial addressee.

Addressees other than the initial addressee, shall be considered informational.

Section F - Deliveries or Performance
F-1    CLAUSES INCORPORATED BY REFERENCE (FAR 52.252-2) (FEB 1998) 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at this/these address(es):

http://farsite.hill.af.mil/
http://www.arnet.gov/far/
CLAUSES INCORPORATED BY REFERENCE

	52.211-17 
	Delivery of Excess Quantities 
	SEP 1989 
	 

	52.242-15 
	Stop-Work Order 
	AUG 1989 
	 

	52.242-15 Alt I 
	Stop-Work Order (Aug 1989) -  Alternate I 
	APR 1984 
	 

	52.242-17 
	Government Delay Of Work 
	APR 1984 
	 

	52.247-34 
	F.O.B. Destination 
	NOV 1991 
	 


CLAUSES INCORPORATED BY FULL TEXT

F-2
TIME AND PLACE OF DELIVERY--F.O.B. DESTINATION (SPAWAR 302) (DEC 1999)  

The Government reserves the right to issue delivery orders with extended delivery schedule dates per unit that are later than the required delivery schedule dates below.   All supplies hereunder shall be delivered free of expense to the Government in accordance with the below designated delivery schedule for supplies or the Government’s delivery schedule for supplies as specified in the order, whichever is later, and in accordance with instructions specifed in the clause hereof entitled “F.O.B. – Destination” FAR 52.247-34.  

The destination and delivery schedule shall be as follows:

BASE

	ITEM
	DESCRIPTION


	QTY / UNIT
	DESTINATION
	DELIVERY SCHEDULE

	0002
	CDRL
	1 / LO
	See CDRL
	See CDRL


BASE – OPTION ITEM

	ITEM
	DESCRIPTION


	QTY / UNIT
	DESTINATION
	DELIVERY SCHEDULE

	0005
	Data Rights
	1 / LO
	See CDRL
	See CDRL


OPTION (1) (FY11)

	ITEM
	DESCRIPTION


	QTY / UNIT
	DESTINATION
	DELIVERY SCHEDULE

	1001
	DDG First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	1002
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1003
	CANES - DDG
	
	
	

	1003AA
	CANES - DDG
	See Delivery Order
	CONUS – See Delivery Order
	Two (2) months from effective date of order

	1003AB
	
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	1004
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1005
	CG First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	1006


	CDRL
	1 / EA
	See CDRL
	See CDRL

	1007
	CANES - CG
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	1008
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1009
	CVN First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	1010
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1011
	CANES - CVN
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	1012
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1013
	MOC First Article
	1 / EA
	Manama, Bahrain – See Delivery Order
	Eight (8) months from effective date of order

	1014
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1015
	CANES - MOC
	See Delivery Order
	CONUS  – See Delivery Order


	See Note (1)

	1016
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1017


	LHA First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	1018
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1019


	CANES - LHA
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	1020
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1021


	LHD First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	1022
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1023
	CANES - LHD
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	1024
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1025


	LSD First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	1026
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1027


	CANES - LSD
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	1028
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1029


	LCC First Article
	1 / EA
	Yokosuka, Japan – See Delivery Order
	Eight (8) months from effective date of order

	1030
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1031
	CANES - LCC
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	1032


	CDRL
	1 / LO
	See CDRL
	See CDRL

	1033
	TTE First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	1034
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1035
	CANES - TTE
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	1036
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1037
	Provisioned Items
	See Delivery Order
	CONUS – See Delivery Order
	See Delivery Order

	1039
	CDRL
	1 / LO
	See CDRL
	See CDRL

	1040
	Data Rights
	1 / LO
	See CDRL
	See CDRL


CONUS = Delivery destination within the Continental United States.  

OPTION (2) (FY12)

	ITEM
	DESCRIPTION


	QTY / UNIT
	DESTINATION
	DELIVERY SCHEDULE

	2001
	CANES – DDG


	
	
	

	2001AA
	CANES - DDG
	1 / EA
	Yokosuka, Japan – See Delivery Order
	See Note (1)

	2001AB
	CANES – DDG


	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	2002
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2003
	CG First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	2004
	CDRL
	1 / EA
	See CDRL
	See CDRL

	2005
	CANES - CG
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	2006


	CDRL
	1 / LO
	See CDRL
	See CDRL

	2007
	CVN First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	2008
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2009
	CANES - CVN
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	2010
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2011
	MOC First Article
	1 / EA
	Manama, Bahrain – See Delivery Order
	Eight (8) months from effective date of order

	2012
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2013
	CANES - MOC
	See Delivery Order
	CONUS  – See Delivery Order
	See Note (1)


	2014
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2015
	LHA First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	2016
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2017


	CANES - LHA
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	2018
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2019


	LHD First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	2020
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2021


	CANES - LHD
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	2022
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2023
	LSD First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	2024
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2025


	CANES - LSD
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	2026
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2027


	LCC First Article
	1 / EA
	Yokosuka, Japan – See Delivery Order
	Eight (8) months from effective date of order

	2028
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2029


	CANES - LCC
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	2030
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2031
	TTE First Article
	1 / EA
	CONUS – See Delivery Order
	Eight (8) months from effective date of order

	2032


	CDRL
	1 / LO
	See CDRL
	See CDRL

	2033
	CANES - TTE
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	2034
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2035
	Provisioned Items
	See Delivery Order
	CONUS – See Delivery Order
	See Delivery Order

	2037
	CDRL
	1 / LO
	See CDRL
	See CDRL

	2038
	Data Rights
	1 / LO
	See CDRL
	See CDRL


CONUS = Delivery destination within the Continental United States.  

OPTION (3) (FY13)

	ITEM
	DESCRIPTION


	QTY / UNIT
	DESTINATION
	DELIVERY SCHEDULE

	3001
	CANES - DDG
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3002
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3003
	CANES - CG
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3004
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3005
	CANES - CVN
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3006


	CDRL
	1 / LO
	See CDRL
	See CDRL

	3007
	CANES - MOC
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3008
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3009
	CANES - LHA
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3010
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3011
	CANES - LHD
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3012
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3013
	CANES - LSD
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3014
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3015
	CANES – LCC


	
	
	

	3015AA


	CANES - LCC
	1 / EA
	Gaeta, Italy – See Delivery Order
	See Note (1)

	3015AB
	CANES - LCC
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3016
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3017


	CANES - TTE
	See Delivery Order
	CONUS – See Delivery Order
	See Note (1)

	3018
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3019


	Provisioned Items
	See Delivery Order
	CONUS – See Delivery Order
	See Delivery Order

	3021
	CDRL
	1 / LO
	See CDRL
	See CDRL

	3022
	Data Rights
	1 / LO
	See CDRL
	See CDRL


CONUS = Delivery destination within the Continental United States.  

Note (1):  Delivery schedule for these items shall be established in the delivery order based upon the total combined quantity of units ordered under a single delivery order as follows:  Two (2) units due four (4) months from effective date of order; one (1) unit due per week thereafter.  Delivery schedule order of precedence by CLIN will be established by the Government in the delivery order.
F-3
PERIODS OF PERFORMANCE FOR ORDERING, ORDERS, AND OPTIONS TO EXTEND TERM OF THE CONTRACT (SPAWAR F-303) (DEC 1999)
The period of performance of the contract, for the purpose of issuing delivery or task orders is as follows:

BASE

	ITEM
	DESCRIPTION
	PERIOD OF PERFORMANCE

	0001
	CANES SDD Phase per SOW 3.1 and 3.2
	From date of contract award through fourteen (14) months  thereafter. 


The period of performance for each order shall be stated within such order.  Additional time of not more than sixty (60) days beyond the ordering period may be allowed for completion of outstanding orders.

The period of performance for option CLIN(S) to extend the term of the contract is as follows:

BASE OPTION

	ITEM
	DESCRIPTION
	PERIOD OF PERFORMANCE

	0003
	CANES - Engineering Support Services
	From fourteen (14) months after contract award through twenty (20) months after contract award. 


OPTION (1) 

	ITEM
	DESCRIPTION
	PERIOD OF PERFORMANCE

	1038
	CANES - Engineering Support Services
	From 01 October 2010 through 30 September 2011. 




OPTION (2) 

	ITEM
	DESCRIPTION
	PERIOD OF PERFORMANCE

	2036
	CANES - Engineering Support Services
	From 01 October 2011 through 30 September 2012.




OPTION (3) 

	ITEM
	DESCRIPTION
	PERIOD OF PERFORMANCE

	3020
	CANES - Engineering Support Services
	From 01 October 2012 through 30 September 2013.




The above period(s) of performance for the option(s) to extend the term of the contract shall apply only if the Government exercises the option(s) as stated in Section I in accordance with the clause FAR 52.217-9 “Option to Extend the Term of the Contract”.

F-4  DELIVERY OF REPORTS (SPAWAR F-501) (OCT 1998)

(i) All data shall be delivered in accordance with the delivery schedule shown on the Contract Data Requirements List, attachments, or as incorporated by reference.

(ii) All reports and correspondence submitted under this contract shall include the contract number and project number and be forwarded prepaid.  A copy of the letters of transmittal shall be delivered to the Procuring Contracting Officer (PCO) and the Administrative Contracting Officer (ACO).  The addresses are set forth on the contract award cover page.  All other address(es) and code(s) for consignee(s) are as set forth in the contract or incorporated by reference.

Section G - Contract Administration Data
CLAUSES INCORPORATED BY FULL TEXT

G-1
INVOICING INSTRUCTIONS FOR SUPPLIES, OR SUPPLIES WITH SERVICES INCIDENTAL, USING WIDE AREA WORK FLOW (WAWF) (SPAWAR G-301) (JAN 2008)
(a) Invoices for supplies delivered under this contract shall be submitted electronically through the Wide Area Work Flow-Receipt and Acceptance (WAWF).  The contractor shall submit invoices for payment per contract terms.  The Government shall process invoices for payment per contract terms.

(b) The vendor shall have their Cage Code activated by calling 1-866-618-5988.  Once activated, the vendor shall self-register at the WAWF website at https://wawf.eb.mil.  Vendor training is available on the internet at https://wawftraining.eb.mil.  Additional support can be accessed by calling the Navy WAWF Assistance Line at 1-800-559-9293.

(c) Back-up documentation (such as delivery receipts, etc.) can be included and attached to the invoice in WAWF.  Attachments created with any Microsoft Office product, or Adobe (.pdf files), is attachable to the invoice in WAWF.

(d) A separate invoice will be prepared for each delivery order or purchase order.  Do not combine the payment claims for supplies provided under this contract ordered through multiple delivery orders within one invoice.

(e) The following information is provided for completion of the invoice in WAWF:


	WAWF Invoice Type
	Invoice and Receiving Report (Combo)

	Issuing Office DODAAC
	N00039

	Admin DODAAC:
	To be provided at Contract Award

	Inspector DODAAC (if applicable)
	To be provided at Contract Award

	Acceptor DODAAC:
	To be provided at Contract Award

	*LPO DODAAC: only applies to DFAS beginning with “N”, LPO-Local Processing Official/Certifier on Prompt Pay Sheet (One Pay)
	To be provided at Contract Award

	DCAA Auditor DoDAAC:
	To be provided at Contract Award

	Service Approver DoDAAC:
	To be provided at Contract Award

	PAY DODAAC:
	To be provided at Contract Award


G-2
DESIGNATION OF Contracting officer's Representative (SPAWAR G-306) (Mar 2006)
(a) The Contracting Officer herby appoints the following individual as Contracting Officer’s Representative(s) (COR) for this contract/order:
CONTRACTING OFFICER’S REPRESENTATIVE

Name: 
To be provided at contract award
Code: 

Address:

Phone Number: 

E-mail:  

(b) It is emphasized that only the Contracting Officer has the authority to modify the terms of the contract, therefore, in no event will any understanding agreement, modification, change order, or other matter deviating from the terms of the basic contract between the Contractor and any other person be effective or binding on the Government.  When/If, in the opinion of the Contractor, an effort outside the existing scope of the contract is requested, the Contractor shall promptly notify the PCO in writing.  No action shall be taken by the Contractor unless the Procuring Contracting Officer (PCO) or the Administrative Contracting Officer (ACO) has issued a contractual change.

G-3
PROGRESS PAYMENTS INVOICING INSTRUCTION (SPAWAR G-311) (SEP 1992)

All contractor requests for progress payments shall be submitted on Standard Form 1443 “Contractor’s Request for Progress Payment,” in lieu of an invoice, in accordance with instructions contained on the reverse side of the Standard Form 1443 to the cognizant administration office for certification of progress payments.  Final invoices are to be submitted in accordance with vouchering and paying instructions contained in Section G.

G-4
TYPE OF CONTRACT (SPAWAR G-314) (DEC 1999)

This is an Indefinite Delivery / Indefinite Quantity (IDIQ) hybrid contract with Cost Plus Incentive Fee (CPIF), Firm-Fixed Price (FFP) and Cost Plus Fixed Fee (CPFF) contract line items.

G-5
PATENT MATTERS POINT OF CONTACT (SPAWAR G-318) (MAR 2008)

The Point of Contact regarding Patent Matters for this contract is:

Office of Patent Counsel / Code 360012
SPAWAR Systems Center (SSC) - Pacific

53560 Hull Street

San Diego, CA 92151-5001

(619) 553-3001
Do not submit interim and final invention reports to this address.  See the Section H Clause, SPAWAR H-356 for the proper address.
G-6
CONTRACTOR PERFORMANCE APPRAISAL REPORTING SYSTEM (SPAWAR G-321) (OCT 2002)

(a) Past performance information will be collected and maintained under this contract using the Department of Defense Contractor Performance Appraisal Reporting System (CPARS).  CPARS is a web-enabled application that collects and manages the contractor’s performance information on a given contract during a specific period of time.  Additional information is available at http://www.cpars.navy.mil/.

(b) After contract award, the contractor will be given access authorization by the respective SPAWAR Focal Point, to review and comment on any element of the proposed rating before that rating becomes final.  Within 60 days after contract award, the contractor shall provide in writing (or via e-mail) to the contracting officer the name, title, e-mail address and telephone number of the company individual or individuals who will have the responsibility of reviewing and approving any Contractor Performance Appraisal Report (CPAR) developed under the contract.  If, during the life of this contract these company individual(s) are replaced by the contractor, the name, title, e-mail address and telephone number of the substitute individuals will be provided to the contracting officer within 60 days of the replacement.
Section H - Special Contract Requirements
CLAUSES INCORPORATED BY FULL TEXT
H-1
REQUIREMENTS FOR CONTRACTS INVOLVING EXPORT-CONTROLLED ITEMS (DFARS 252.204-7008) (JUL 2008)

 (a) Definition. “Export-controlled items,” as used in this clause, means items subject to the Export Administration Regulations (EAR) (15 CFR Parts 730-774) or the International Traffic in Arms Regulations (22 CFR Parts 120-130). The term includes:

(1) “Defense items,” defined in the Arms Export Control Act, 22 U.S.C. 2778(j)(4)(A), as defense articles, defense services, and related technical data. The term “defense items” includes information and technology.

(2) “Items,” defined in the EAR as “commodities, software, and technology,” terms that are also defined in the EAR, 15 CFR 772.1. Regarding the release of items subject to the EAR to foreign nationals within the United States, “items” only include technology and software source code (and not commodities) subject to the EAR.

(b) The parties anticipate that, in the performance of this contract, the Contractor will generate or need access to export-controlled items. 

(c) The Contractor shall comply with all applicable laws and regulations regarding export-controlled items, including the requirement for contractors to register with the Department of State in accordance with the ITAR. The Contractor shall consult with the Department of State regarding any questions relating to the ITAR and with the Department of Commerce regarding any questions relating to the EAR. 

(d) The Contractor's responsibility to comply with all applicable laws and regulations regarding export-controlled items exists independent of, and is not established or limited by, the information provided by this clause.

(e) Nothing in the terms of this contract is intended to change, supersede, or waive any of the requirements of applicable Federal laws, Executive orders, and regulations, including but not limited to—

(1) The Export Administration Act of 1979, as amended (50 U.S.C. App. 2401-2420);

(2) The Arms Export Control Act of 1976 (22 U.S.C. 2751 et seq.);

(3) The International Emergency Economic Powers Act (50 U.S.C. 1701-1707);

(4) The Export Administration Regulations (15 CFR Parts 730-774); 

(5) The International Traffic in Arms Regulations (22 CFR Parts 120-130);

(6) Executive Order 13222, as extended;

(7) DoD Directive 2040.2, International Transfers of Technology, Goods, Services, and Munitions; and

(8) DoD Industrial Security Regulation (DoD 5220.22-R). 

(f) The Contractor shall include the substance of this clause, including this paragraph (f), in all subcontracts that are expected to involve access to or generation of export-controlled items.

H-2
INFORMATION ASSURANCE CONTRACTOR TRAINING AND CERTIFICATION (DFARS 252.239-7001) (JAN 2008)
 (a) The Contractor shall ensure that personnel accessing information systems have the proper and current information assurance certification to perform information assurance functions in accordance with DoD 8570.01-M, Information Assurance Workforce Improvement Program. The Contractor shall meet the applicable information assurance certification requirements, including—

(1) DoD-approved information assurance workforce certifications appropriate for each category and level as listed in the current version of DoD 8570.01-M; and 

(2) Appropriate operating system certification for information assurance technical positions as required by DoD 8570.01-M.

(b) Upon request by the Government, the Contractor shall provide documentation supporting the information assurance certification status of personnel performing information assurance functions.

(c) Contractor personnel who do not have proper and current certifications shall be denied access to DoD information systems for the purpose of performing information assurance functions.

H-3
ORGANIZATIONAL CONFLICT OF INTEREST 
The Government has determined that simultaneous performance under the System Development and Demonstration (SDD) Phase of this contract and under the CANES Afloat Core Services (ACS) contract will result in an actual organizational conflict of interest.  Accordingly, the contractor agrees that performance under this contract during the SDD Phase precludes performance under the CANES ACS contract.  This exclusion applies to prime contractors, their subcontractors and affiliates.
 H-4
INCORPORATION OF REPRESENTATIONS AND CERTIFICATIONS BY REFERENCE (SPAWAR 5252.215-9210) (NOV 1991)

All representations and certifications and other written statements made by the contractor in response to Section K of the solicitation or at the request of the contracting officer which are incident to the award of the contract or modification of this contract, are hereby incorporated by reference with the same force and effect as if they were given in full text.

H-5
SMALL BUSINESS SUBCONTRACTING PLAN (SPAWAR 5252.219-9201) (OCT 2003)

Pursuant to Public Law 95-507, the Contractor’s Subcontracting Plan for small business, HUBZone small business, small disadvantaged business, women-owned small business, veteran-owned small business, and service-disabled veteran-owned small business concerns is hereby approved and attached hereto as Attachment (9) and is made a part of this contract.*
*To be incorporated as Attachment (9) at contract award.
H-6
OFFSHORE PROCUREMENT OF COMSEC EQUIPMENT (SPAWAR 5252.225-9200) (MAY 1996)

Due to the unique sensitivity of Communications Security and to maintain rigid control over the integrity of COMSEC equipment, no subcontracts or purchase orders which involve design, manufacture, production, assembly or test in a location not in the United States, of equipment, assemblies, accessories or parts performing cryptographic functions shall be made under this contract without prior specific approval of the Contracting Officer.  The Contractor further agrees to include this clause in any and all subcontracts he may let pursuant to this contract for equipment, assemblies, accessories or parts.

H-7
SEGREGATION OF COSTS (SPAWAR 5252.232-9206) (DEC 2003)
(a) The Contractor agrees to segregate costs incurred under this contract at the lowest level of performance, either task or subtask, rather than on a total contract basis, and to submit invoices reflecting costs incurred at that level.  Invoices shall contain summaries of work charged during the period covered, as well as overall cumulative summaries by labor category for all work invoiced to date, by line item, task or subtask.

(b) Where multiple lines of accounting are present, the ACRN preceding the accounting citation will be found in Section B and/or Section G of the contract or in the task or delivery order that authorizes work.  Payment of Contractor invoices shall be accomplished only by charging the ACRN that corresponds to the work invoiced.

(c) Except when payment requests are submitted electronically as specified in the clause at DFARS 252.232-7003, Electronic Submission of Payment Requests, one copy of each invoice or voucher will be provided, at the time of submission to DCAA:

(1) to the Contracting Officer’s Representative or the Technical Representative of the Contracting Officer, and

(2) to the Procuring Contracting Officer.

H-8
AUTHORIZED CHANGES ONLY BY THE CONTRACTING OFFICER (SPAWAR 5252.243-9400) (JAN 1992)

(a) Except as specified in paragraph (b) below, no order, statement, or conduct of Government personnel who visit the Contractor’s facilities or in any other manner communicates with Contractor personnel during the performance of this contract shall constitute a change under the Changes clause of this contract.

(b) The Contractor shall not comply with any order, direction or request of Government personnel unless it is issued in writing and signed by the Contracting Officer, or is pursuant to specific authority otherwise included as a part of this contract.

(c) The Contracting Officer is the only person authorized to approve changes in any of the requirements of this contract and notwithstanding provisions contained elsewhere in this contract, the said authority remains solely the Contracting Officer’s.  In the event the contractor effects any change at the direction of any person other than the Contracting Officer, the change will be considered to have been made without authority and no adjustment will be made in the contract price to cover any increase in charges incurred as a result thereof.  The address and telephone number of the Contracting Officer is:

Stephen Beckner

Contracting Officer, SPAWAR Code 2.1C1

Space and Naval Warfare Systems Command

4301 Pacific Highway

San Diego, CA 92110
H-9
GOVERNMENT FURNISHED INFORMATION (GFI)

The Government will provide only that information set forth below: 
	#
	DESCRIPTION
	QUANTITY
	DATE TO BE PROVIDED
	LOCATION TO BE PROVIDED

	1
	Technical Manual Contract Requirement No. NDMS-080074-000
	1
	10 calendar days after contract award


	Integrated Digital Environment (IDE) per SOW 3.1.8

	2
	PMW160 Appendix - PEO-SPAWAR Unique Identification (UID) Plan
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	3
	Systems Engineering Plan (SEP) update
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	4
	CANES Programmatic Environmental, Safety, and Health Evaluation (PESHE)
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	5
	CANES Integrated Master Schedule
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	6
	Configuration and Data Management Plan
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	7
	Master Plan for Systems Engineering 
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	8
	SAFETY PROGRAM PLAN (SPP)

For Networks, Information Assurance, and Enterprise Services Program Office - PMW 160, 23 February 2009, Revision 1
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	9
	Human Systems Integration Plan (with CANES Appendix)
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	10
	PMW160 Diminishing Manufacturing Sources and Material Sources (DMSMS) Plan with Appendix G CANES
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	11
	Core Services 1.0 Baseline Documentation
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	12
	Afloat Networks (AN) 
Family of Systems (FoS) 
Environmental Requirements, Version 1.0, 28 February 2007
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	13
	AN FoS Developers Interface Guide (DIG) Version 4 (November 2008)
	1
	10 calendar days after contract award


	IDE per SOW 3.1.8

	14
	Core Services 1.0 Baseline Software

	1


	10 calendar days after contract award


	SPAWAR HQ,

San Diego, CA

	15


	GCCS-M Baseline Software installation instructions
	1
	30 calendar days prior to first EDR


	IDE per SOW 3.1.8

	16
	DCGS-N Baseline Software installation instructions
	1
	30 calendar days prior to first EDR


	IDE per SOW 3.1.8

	17
	NTCSS Baseline Software installation instructions
	1
	30 calendar days prior to first EDR


	IDE per SOW 3.1.8



	18
	Core Services 1.2 Baseline Documentation
	1
	30 calendar days prior to CDR


	IDE per SOW 3.1.8

	19
	Core Services 1.2 Baseline Software
	1
	30 calendar days prior to CDR


	SPAWAR HQ,

San Diego, CA

	20
	GCCS-M Baseline Software
	1
	30 calendar days prior to CDR


	SPAWAR HQ,

San Diego, CA

	21
	DCGS-N Baseline Software
	1
	30 calendar days prior to CDR


	SPAWAR HQ,

San Diego, CA



	22
	NTCSS Baseline Software

	1
	30 calendar days prior to CDR


	SPAWAR HQ,

San Diego, CA

	23
	GCCS-M  Baseline Software Test Procedures

	1
	60 days prior to TRR
	IDE per SOW 3.1.8

	24
	DCGS-N Baseline Software Test Procedures

	1
	60 days prior to TRR
	IDE per SOW 3.1.8

	25
	NTCSS Baseline Software Test Procedures

	1
	60 days prior to TRR
	IDE per SOW 3.1.8


H-10
ALTERNATIVES AND UPDATES TO SPECIFICATIONS AND STANDARDS (SPAWAR H-320) (DEC 1999)
(a) The Department of Defense is--


(1) committed to minimizing the use of military and federal specifications and standards; and


(2) seeking to use non-government specifications and standards to the maximum extent practicable to satisfy its requirements.

(b) The Contractor--


(1) is encouraged to identify and propose alternatives to specifications and standards cited in this contract;


(2) may submit to the Contracting Officer a proposal addressing alternatives to contractually mandated military, federal, or commercial specifications and standards, consisting of the following:



(i) a copy of the proposed alternatives;



(ii) a comparison of the proposed alternatives to the specifications 

or standards cited in the contract; and



(iii) an analysis supporting the feasibility and cost-effectiveness of the proposed alternatives.

(c) If the Contractor has a contract, or multiple DOD contracts, that incorporate outdated or different versions of military, federal, or commercial specifications or standards, the Contractor may request that all of its contracts be updated to the latest version of the applicable specifications or standards.  Updating must not affect the form, fit, or function of any deliverable item, and must demonstrate a benefit to the government.  The Contractor may submit updating requests to the Contracting Officer through the cognizant contract administration office.  The government will, to the extent practicable, evaluate the acceptability of any proposed alternative.  If a proposed alternative is not considered for the instant procurement, it will be considered for future procurement.  If the Contracting Officer does not accept the proposed alternative, the Contractor agrees to perform the contract in accordance with the specifications and standards cited in the contract.

H-11  
TYPES OF TASK OR DELIVERY ORDERS (SPAWAR H-322) (DEC 1999)

The following types of task or delivery orders may be issued under this contract:

A cost-plus-incentive-fee (CPIF) order will be issued when the scope of work defines a definite goal or target which leads to an end product deliverable and cost and/or technical performance incentives apply.

A cost-plus-fixed-fee (CPFF) term or level of effort (LOE) task order will be issued when the scope of work is defined in general terms requiring only that the contractor devote a specified LOE for a stated time period.

A cost-plus-fixed-fee (CPFF) completion task order will be issued when the scope of work defines a definite goal or target which leads to an end product deliverable (e.g., a final report of research accomplishing the goal or target).  

A firm-fixed-price (FFP) delivery order will be issued when acquiring commercial items, or for acquiring other supplies or services on the basis of reasonably definite or detailed specifications and fair and reasonable prices can be established at the outset.
H-12
EMPLOYMENT OF NAVY PERSONNEL RESTRICTED (SPAWAR H-341) (DEC 1999)
In performing this contract, the Contractor will not use as a consultant or employ (on either a full or part-time basis) any active duty Navy personnel (civilian or military) without the prior approval of the Contracting Officer.  Such approval may be given only in circumstances where it is clear that no law and no DOD or Navy instructions, regulations, or policies might possibly be contravened and no appearance of a conflict of interest will result.

H-13
CONTRACT DATA REQUIREMENTS (DELIVERY ORDERS) (SPAWAR H-343) (DEC 1999)
The data items shown on the DD Form 1423, Contract Data Requirements List, or included in the Statement of Work are either known data requirements or a general description of the data to be clarified or restated on each delivery order.

H-14
DELIVERY ORDER LIMITATIONS OF COST/FUNDS (SPAWAR H-344) (DEC 1999)

In accordance with the FAR Clause 52.232-20, “Limitation of Cost,” or 52.232-22 “Limitation of Funds,” the Government shall not be obligated to reimburse the Contractor for work performed, items delivered, or any costs incurred under orders issued under the resultant contract, except as authorized by the contracting officer.

The cost factors utilized in determining the estimated costs under any order placed hereunder shall be the applicable rates current at the time of issuance of the task or delivery order, not to exceed, however, any ceilings established by the terms of this contract.

If at any time 75% of either the estimated cost or estimated level of effort specified in the task or delivery order is reached and it appears that additional funds and/or level of effort is required to complete performance, the Contractor shall promptly notify the Ordering Officer in writing.  Such notification shall include the cost and level of effort expended and that which will be required to complete performance.  The Government shall have the right to modify the task or delivery order accordingly.

If the Contractor exceeds the estimated costs authorized by task or delivery order placed hereunder, the Government will be responsible only for reimbursement of the cost and payment of fee in an amount up to that established by the task or delivery order.

The total amount of all task or delivery orders issued shall not exceed the estimated costs and fixed fee or level of effort set forth in this contract.

H-15
PROCEDURES FOR ISSUING ORDERS (SPAWAR H-354) (OCT 2003)

(a) Ordering. This is an Indefinite Delivery / Indefinite Quantity (IDIQ) hybrid contract with Cost Plus Incentive Fee (CPIF), Firm Fixed Price (FFP) and Cost Plus Fixed Fee (CPFF) contract line items for the Consolidated Afloat Networks and Enterprise Services (CANES) Common Computing Environment (CCE). Ordering for any other customer is prohibited without authority of the Contracting Officer or his/her representative. Supplies or services to be furnished under this contract shall be furnished by the issuance of delivery or task orders on DD Form 1155. Orders shall be placed by the Contracting Officer or his/her representative. Delivery or task orders shall contain the information in paragraph (b) below:

(b) Ordering Procedures. 

(1) Delivery or task orders issued shall include, but not be limited to, the following information:


(a) Date of Order


(b) Contract, order number and requisition number


(c) Appropriation and accounting data


(d) Description of the services to be performed


(e) Description of end item(s) to be delivered


(f) DD Form 254 (Contract Security Classification Specification), if applicable


(g) DD Form 1423 (Contract Data Requirements List), if data to be delivered under the order is not listed on the DD Form 1423 included in this contract


(h) Exact place of pickup and delivery


(i) The inspecting and accepting codes (as applicable)


(j) Period of time in which the services are to be performed


(k) If the work is term (level of effort) or completion type


(l) For each applicable labor category, estimated number of labor hours required to perform the order


(m) The estimated cost plus fixed fee or ceiling price for the order


(n) List of Government-furnished material and the estimated value thereof, if applicable


(o) Delivery date

(2)(a) Delivery or task orders may be issued under this contract by facsimile or by electronic commerce methods.

(b) Oral orders may be placed hereunder only in emergency circumstances. Information described above shall be furnished to the contractor at the time of placing an oral order and shall be confirmed by issuance of a written delivery/task order on DD Form 1155 within two working days. Oral orders placed under this contract shall not exceed $100,000
(c) Modification of Delivery/Task Orders. Delivery/Task orders may be modified by the ordering officer.  Modifications to delivery/task orders shall include the information set forth in paragraph (b) above, as applicable. Delivery or task orders may be modified orally by the ordering officers in emergency circumstances. Oral modifications shall be confirmed by issuance of a written modification within five (5) working days from the time of the oral communication modifying the order. The Contractor shall acknowledge receipt of any delivery or task order within one working day after receipt thereof.

(d) Ceiling Price. The cost plus fixed fee or ceiling amount for each delivery/task order will be the ceiling price stated therein and may not be increased except when authorized by a modification to the delivery/task order.

(e) Unilateral Orders. Delivery or task orders under this contract will ordinarily be issued after both parties agree on all terms. If the parties fail to agree, the Ordering Officer may require the contractor to perform and any disagreement shall be deemed a dispute within the meaning of the “Disputes” clause.

H-16
CONTRACTOR IDENTIFICATION (SPAWAR H-355) (MAY 2004)

(a) Contractor employees must be clearly identifiable while on Government property by wearing appropriate badges.

(b) Contractor personnel and their subcontractors must identify themselves as contractors or subcontractors during meetings, telephone conversations, in electronic messages, or correspondence related to this contract.

(c) Contractor-occupied facilities (on Department of the Navy or other Government installations) such as offices, separate rooms, or cubicles must be clearly identified with Contractor supplied signs, name plates or other identification, showing that these are work areas for Contractor or subcontractor personnel.

H-17
SUBMISSION OF INTERIM AND FINAL INVENTION REPORTS AND NOTIFICATION OF ALL SUBCONTRACTS FOR EXPERIMENTAL, DEVELOPMENTAL, OR RESEARCH WORK (SPAWAR H-356) (MAR  2008)
(a) This contract contains either  FAR 52.227-11 “Patent Rights--Ownership by the Contractor” and DFARS 252227-7039 “Patents--Reporting of Subject Inventions”. or  DFARS 252.227-7038 “Patent Rights--Ownership by the Contractor (Large Business)” clause, or FAR 52.227-13 “Patent Rights--Acquisition by the Government” clause. 

(b) Under these clauses, the Contractor is required to submit interim and final invention reports and notification to the Government of all subcontracts for experimental, developmental, or research work.  The interim and final invention reports and notification of all subcontracts for experimental, developmental, or research work may be submitted on DD Form 882 “Report of Inventions and Subcontracts.”

(c) The Contractor shall submit interim and final invention reports and notification of all subcontracts for experimental, developmental, or research work, including negative reports, to:

SPAWAR HQ

Policy Branch, Code 2.3B2

Contract Closeout

4301 Pacific Highway

San Diego, CA  92110-3127

 (d) The SPAWARSYSCEN SAN DIEGO Office of Patent Counsel, Code 360012, will represent the Contracting Officer with regard to invention reporting matters arising under the contract.

H-18
IDENTIFICATION AND ASSERTION OF RESTRICTIONS ON TECHNICAL DATA AND COMPUTER SOFTWARE 
(a) Identification and Assertion of Restrictions. The Contractor shall not deliver or otherwise provide to the Government any technical data or computer software with restrictive markings (or otherwise subject to restrictions on access, use, modification, reproduction, release, performance, display, or disclosure) unless the technical data or computer software are identified in accordance with the requirements in this clause.

(b) Notwithstanding the definitions  in DFARS 252.227-7013 and DFARS 252.227-7014, deliverables containing technical data rights delivered by the contractor to the Government under this contract with Unlimited Rights or Government Purpose Rights, including (but not limited to) the Software Product Specification CDRLs, shall be marked in accordance with the following markings:

(1) For deliverables with unlimited rights (as defined by : 252.227-7013 (a)(15) and 252.227-7014 (a)(15)):
SECURITY CLASSIFICATION: UNCLASSIFIED//FOR OFFICIAL USE ONLY
Copyright © <Date>, <company name>

 

Notwithstanding any copyright notice, U.S. Government rights in this work are defined by DFARS 252.227-7013 or DFARS 252.227-7014 as detailed below. Use of this work other than as specifically authorized by the U.S. Government may violate any copyrights that exist in this work.
 

UNLIMITED RIGHTS

DFARS Clause references: 252.227-7013 (a)(15) and 252.227-7014 (a)(15)

Unlimited Rights. The Government has the right to use, modify, reproduce, perform, display, release or disclose this (technical data or computer software) in whole or in part, in any manner, and for any purpose whatsoever, and to have or authorize others to do so.


Distribution Statement D. Distribution authorized to the Department of Defense and U.S. DoD Contractors only in support of US DoD efforts. Other requests shall be referred to PMW 120.


Warning: - This document contains data whose export is restricted by the Arms Export Control Act (Title 22, U.S.C., Sec 2751, et seq.) as amended, or the Export Administration Act (Title 50, U.S.C., App 2401 et seq.) as amended. Violations of these export laws are subject to severe criminal and civil penalties. Disseminate in accordance with provisions of DoD Directive 5230.25.

(2) For deliverables with Government Purpose Rights (as defined by 252.227-7013 (f)(2) and 252.227-7014 (f)(2)):

SECURITY CLASSIFICATION: UNCLASSIFIED//FOR OFFICIAL USE ONLY
Copyright ©<Date>, <company name>.

 

Notwithstanding any copyright notice, U.S. Government rights in this work are defined by 252.227-7013 and 252.227-7014 as detailed below. Use of this work other than as specifically authorized by the U.S. Government may violate any copyrights that exist in this work.
GOVERNMENT PURPOSE RIGHTS
DFARS Clause references: 252.227-7013 (f)(2) and 252.227-7014 (f)(2)

Government Purpose Rights. The Government's rights to use, modify, reproduce, release, perform, display, or disclose (these technical data or this software) are restricted by paragraph (b)(2) of the (Rights in Technical Data-Noncommercial Items clause or Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation clause) contained in the below identified contract. No restrictions apply after the expiration date shown below. Any reproduction of (technical data or the software) or portions thereof marked with this legend must also reproduce the markings.


Contract No. 


Contractor Name


Contractor Address

Expiration Date 

Distribution Statement D. Distribution authorized to the Department of Defense and U.S. DoD Contractors only in support of US DoD efforts. Other requests shall be referred to PMW 120.


Warning: - This document contains data whose export is restricted by the Arms Export Control Act (Title 22, U.S.C., Sec 2751, et seq.) as amended, or the Export Administration Act (Title 50, U.S.C., App 2401 et seq.) as amended. Violations of these export laws are subject to severe criminal and civil penalties. Disseminate in accordance with provisions of DoD Directive 5230.25.

(c) Post-Award Updates to the Pre-Award Identification and Assertions. Except as provided in this paragraph, the Contractor (including its subcontractors or suppliers at any tier) shall not supplement or revise the pre-award listings or notices after contract award.   

(1) Noncommercial Technologies.  Post-award identification and assertion of restrictions on noncommercial technical data and noncommercial computer software are governed by paragraph (e) of DFARS 252.227-7013 and DFARS 252.227-7014, respectively. 
(2) Commercial Technologies.  The contractor may supplement or revise its pre-award identification and assertion of restrictions on commercial computer software and commercial technical data only if such an expansion or revision would be permitted for noncommercial computer software or noncommercial technical data pursuant to paragraph (c)(1) of this clause (i.e., based on new information, or inadvertent omissions that would not have materially affected source selection).  

(d) Specific Identification of Technical Data and Computer Software.   When identifying and asserting restrictions on technical data and computer software pursuant to paragraph b of this clause, the Offeror/Contractor shall—

(1) Ensure that the technical data and computer software are identified by specific reference to the requirement to deliver or provide that technical data or computer software in the contract.  For example, by referencing the associated CLINs, CDRLs, or paragraphs in the Statement of Work.  

(2) Include the relevant information for all technical data and computer software that are or may be required to be delivered or otherwise provided under the contract -- including all Option CLINs or other optional or contingent delivery requirements (i.e., presuming that the Government will exercise the option to require delivery), online or remote access to information, and firmware or other computer software to be embedded in hardware deliverables.  

(e) Copies of Negotiated, Commercial, and Other Non-Standard Licenses. Contractor shall provide copies of all proposed specially negotiated license(s),  commercial license(s), and any other asserted restrictions other than Government purpose rights; limited rights; restricted rights; SBIR data rights for which the protection period has not expired; or Government’s minimum rights as specified in the clause at 252.227-7015. The resulting license agreements will be an Attachment to the executed contract.  The Government reserves the right to negotiate terms and conditions of the proposed licenses inconsistent with normal Government practices and the DFARS 252.227-7015 Technical Data – Commercial Items” clause.  Terms inconsistent with normal Government practices are those which:

a.   hold the Federal Government responsible for state and local taxes (see the “Federal, State and Local Taxes” clause in this solicitation);

b.  state that the provisions of the license agreement are subject to the laws of any State or local government,
c.   state that the license agreement constitutes the entire agreement of  the parties to the exclusion of any other specifications and clauses in the Government contract,
d.   specify an indemnification that contravenes 28 U.S.C. 1498 for patent or copyright infringement,
e.   attempt to restrict the right of the U.S. Government to represent itself in any court proceeding,
f.   require the Government to enter into any form of binding arbitration;

g.   bind the Government to future enhancements or services;

h.   deny in any form that an “implied warranty of merchantability” will be applicable to the software or services;

i.  do not allow the Government to disclose or reproduce for use by support service Contractors or their subcontractors the software delivered under the contract even if such disclosure or reproduction is subject to the same restrictions set forth elsewhere in the contract,
j. grant to the Contractor the right to terminate the agreement or contract;

k. state that the choice of forum for resolution of disputes is other than that discussed in the “Disputes” clause of this solicitation;

l. state that if any provision is held illegal, unenforceable or in conflict with any other law, then the validity of the remaining portions will not be affected.
H-19
APPLICATION OF DFARS 252.227-7013 AND 252.227-7015 TECHNICAL DATA CLAUSES (SPAWAR H-358) (MAR 2008)

The DFARS 252.227-7015, Technical Data--Commercial Items, clause applies to technical data that pertains to a “commercial item” as defined in the DFARS 252.227-7015 clause.  The DFARS 252.227-7013, Rights in Technical Data--Noncommercial Items, clause applies to all other technical data.

H-20
LIMITED RELEASE OF CONTRACTOR CONFIDENTIAL BUSINESS INFORMATION (SPAWAR H-359) (NOV 2003)

(a) Definition.

“Confidential business information,” as used in this clause, is defined as all forms and types of financial, business, scientific, technical, economic, or engineering information, including patterns, plans, compilations, program devices, formulas, designs, prototypes, methods, techniques, processes, procedures, programs, or codes, whether tangible or intangible, and whether or how stored, compiled, or memorialized physically, electronically, graphically, photographically, or in writing if -- (1) the owner thereof has taken reasonable measures to keep such information secret, and (2) the information derives independent economic value, actual or potential from not being generally known to, and not being readily ascertainable through proper means by, the public. Confidential business information may include technical data as that term is defined in DFARS §§ 252.227-7013(a)(14), 252.227-7015(a)(4), and 252.227-7018(a)(19). It may also include computer software as that term is defined in DFARS §§ 252.227-7014(a)(4) and 252.227-7018(a)(4).

(b) The Space and Naval Warfare Systems Command (SPAWAR) may release to individuals employed by SPAWAR support contractors and their subcontractor’s confidential business information submitted by the contractor or its subcontractors pursuant to the provisions of this contract. Business information that would ordinarily be entitled to confidential treatment may be included in the information released to these individuals. Accordingly, by submission of a proposal or execution of this contract, the offeror or contractor and its subcontractors consent to a limited release of its confidential business information.

(c) Circumstances where SPAWAR may release the contractor’s or subcontractors’ confidential business information include the following:


(1) To other SPAWAR contractors and subcontractors, and their employees tasked with assisting SPAWAR in handling and processing information and documents in the administration of SPAWAR contracts, such as file room management and contract closeout.

(2) To SPAWAR contractors and subcontractors, and their employees tasked with assisting SPAWAR in accounting support services, including access to cost-reimbursement vouchers.

(d)  SPAWAR recognizes its obligation to protect the contractor and its subcontractors from competitive harm that could result from the release of such information. SPAWAR will permit the limited release of confidential business information under paragraphs (c)(1) and (c)(2) only under the following conditions:

(1) SPAWAR determines that access is required by other SPAWAR contractors and their subcontractors to perform the tasks described in paragraphs (c)(1) and (c)(2),

(2) Access to confidential business information is restricted to individuals with a bona fide need to possess,

(3) Contractors, their subcontractors, and their employees who are granted access to confidential business information have signed an appropriate non-disclosure agreement requiring them to provide the same level of protection to confidential business information that would be provided by SPAWAR employees, 

(4) Contractors and their subcontractors having access to confidential business information have agreed under their contract or a separate corporate non-disclosure agreement to provide the same level of protection to confidential business information that would be provided by SPAWAR employees, and

(5) SPAWAR contractors and their subcontractors performing the tasks described in paragraphs (c)(1) or (c)(2) have agreed under their contract or a separate non-disclosure agreement to not use confidential business information for any purpose other than performing the tasks described in paragraphs (c)(1) and (c)(2).

(e) SPAWAR’s responsibilities under the Freedom of Information Act are not affected by this clause.

(f) If SPAWAR satisfies the conditions listed in paragraph (d), the contractor and its subcontractors agree to indemnify and hold harmless the Government, its agents, and employees from every claim or liability, including attorneys fees, court costs, and expenses, arising out of, or in any way related to, the misuse or unauthorized modification, reproduction, release, display, or disclosure of confidential business information provided by the contractor to the Government.

(g) The contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier that requires the furnishing of confidential business information.

H-21
PERIOD FOR EXERCISE OF OPTIONS

The Government may unilaterally require the contractor to perform any part or all of the work for the item(s) listed at anytime during the option exercise periods set forth below.   Such item(s) shall conform to the requirements of this contract to the extent they are exercised.  Options will be made available for ordering by unilateral contract modification within the option exercise periods set forth below and shall be considered to be exercised upon receipt of a Delivery Order or Task Order that includes the option item.  Individual items (by Option series of CLINs) will be ordered by Delivery Order or Task Order within the corresponding option exercise period.
BASE OPTIONS (SDD Phase)

	CLINs
	PERIOD FOR EXERCISE OF OPTION

	0003 & 0004


	From fourteen (14) months after date of contract award through twenty (20) months after contract award.

	0005
	From date of contract award through 30 September 2010.


OPTION (1) (LRIP Phase) (FY11)

	CLINs
	PERIOD FOR EXERCISE OF OPTION

	1001 through 1040


	From 01 October 2010 through 30 September 2011.


OPTION (2) (LRIP Phase) (FY12)

	CLINs
	PERIOD FOR EXERCISE OF OPTION

	2001 through 2038


	From 01 October 2011 through 30 September 2012


OPTION (3) (SDD Phase) (FY13)

	CLINs
	PERIOD FOR EXERCISE OF OPTION

	3001 through 3022


	From 01 October 2012 through 30 September 2013


H-22
PROVISIONED ITEMS - ORDERING (CLINs 1037, 2035 & 3019)  

(a) Contracting Modification - Provisioning Items and Other Supplies or Services to be Furnished When Ordered by the Government.  The Contractor shall furnish supplies or services in accordance with the procedures specified herein when a contract modification is issued by either the Purchasing Contracting Officer (PCO) or the Administrative Contracting Officer (ACO). The Government shall not be liable for any expenses incurred by the Contractor under Item set forth herein until a contract modification is issued by the Government.

(b) Ordering. For the purpose of this contract, the PCO or ACO is the ordering activity.  The PCO or ACO will issue contract modifications for supplies or services to be furnished by the Contractor in accordance with requirements specified by the cognizant provisioning or requiring activity designated in the modification.  Each contract modification issued in accordance with paragraph (c) or (d) below shall be prepared on Standard Form 30 (Amendment of Solicitation/Modification of Contract) and shall


(i) be numbered as a modification to this contract in accordance with DFAR 204.7004;


(ii) identify the Item number set forth in SECTION B of the Schedule under which the supplies or services are being procured;


(iii) set forth the supplies or services and the quantities being procured;


(iv) set forth packaging (preservation and packing) and marking requirements for supplies being procured;


(v) set forth consignment instructions for supplies being procured to the extent they are known at the time the contract modification is issued (See FAR 47.305-10 and DOD FAR Supplement 247.305-10);


(vi) set forth the negotiated delivery or performance dates (or the Government's desired delivery or performance dates in the case of a NTE modification where the delivery schedule has not been negotiated);


(vii) identify those items, if any, subject to the "Limitation of Liability - High-Value Items" clause, if included in this contract;


(viii) obligate funds to cover any supplemental agreement issued under paragraph (c) below or NTE modifications issued under paragraph (d) below;


(ix) set forth the applicable accounting and appropriation data;


(x) be given the same distribution as this contract, except that distribution of voluminous contract exhibits shall be limited to:



(1) the Contractor,



(2) the Contract Administration Office,



(3) the cognizant provisioning or requiring activity,



(4) the Paying Office, and



(5) the Accounting Office.

(xi) set forth applicable procedures for interim release by the contractor of long lead items, if any, and include ordering and funding instructions.  As a minimum, the instructions shall require the contractor to advise the PCO, ACO, or provisioning activity at least thirty (30) days before release of the items, including the estimated costs and effective date of the release.

(xii) require the Contractor to flowdown appropriate provisioning technical requirements to the subcontractor when the subcontractor prepares technical documentation. 

(c) Supplemental Agreements Covering Priced Provisioning Items or Other Supplies or Services.  Except as otherwise provided in paragraph (e) below, the PCO or ACO will issue a supplemental agreement to this contract when supplies or services are to be furnished by the Contractor.  The Contractor shall submit to the PCO or ACO, prior to the issuance of each modification, a price quotation for the supplies or services ordered by the Government which shall include: (1) an estimate of the costs with sufficient data to support the accuracy and reliability of such estimate, and (2) supporting cost and pricing data.  Such supplemental agreement shall be fully priced and otherwise fully definitive at the time of issuance and shall be signed by the Contractor and the PCO or ACO.

(d) Provisioning Items Orders and Other NTE Modifications.  In those cases where it is not possible to fully price the supplies or services required by the Government in accordance with paragraph (c) above, the PCO or ACO will issue a unilateral contract modification in the form of a NTE modification.  Each NTE modification shall provide for total performance of the modification for the specified NTE and shall bear reasonable relationship to the work to be performed.  A milestone schedule which culminates in a mutually agreed date upon which complete definitization will occur shall be included in each NTE modification.  The milestone schedule established in the NTE modification shall be within the period set forth in paragraph (f) below.  Each NTE modification shall set forth the NTE for the supplies or services being procured and shall be signed by the PCO or ACO.  The NTE specified in any NTE modification shall not be used as a billing price for delivered items.  Modifications for provisioned items shall be issued in accordance with DFARS 217.7601/PGI 217.7601.  DFARS 252.217-7027 CONTRACT DEFINITIZATION shall be included in any undefinitized order.

(e) Limitation of Government Liability and Contractor Obligations Under NTE Modifications.  The not-to-exceed price specified in each NTE modification shall be the limitation on the Government's liability for the supplies or the services ordered until the NTE modification has been superseded by a supplemental agreement to this contract, unless such not-to-exceed price has been increased in writing by the PCO or ACO.  If the Contractor has a reasonable expectation that the supplies or services ordered will exceed the not-to-exceed price specified in the NTE modification, the Contractor shall not be obligated to proceed with performance but shall promptly notify the PCO or ACO in writing, with a copy to the cognizant provisioning or requiring activity, and shall propose an increase in the estimated price.  Within fifteen (15) days after receipt of such notification, the PCO or ACO will either increase the not-to-exceed price of the NTE modification or notify the Contractor in writing how and to what extent the work shall be continued. If the Contractor has a reasonable expectation that the total price to the Government for the supplies or services called for in any NTE modification will be substantially less than the not-to-exceed price specified therein, the Contractor shall promptly notify the PCO or ACO in writing, with a copy to the cognizant provisioning or requiring activity.  The PCO or ACO may, based upon such notification decrease the not-to-exceed price of the NTE modification.

(f) Cost Quotations and Establishment of Definitized Estimated Firm Fixed Price Under NTE Modifications.  The Contractor shall submit to the PCO or ACO, not later than sixty (60) days after issuance of each NTE modification, a price quotation for the supplies or services ordered by the Government which shall include: (1) a statement of costs incurred and an estimate of the costs expected to be incurred in the performance of the NTE modification, together with sufficient data to support the accuracy and reliability of such estimate, and (2) supporting cost and pricing data.  Upon submission of the Contractor's price quotation, the Contractor and the PCO or ACO shall promptly negotiate and establish a firm price for the supplies or services in the NTE modification. The firm price established in a supplemental agreement to the contract shall supersede the applicable NTE modification.  Multiple NTE modifications or portions of unpriced modifications may be incorporated in a supplemental agreement which supersedes a NTE modification, provided that the identification shown in the applicable NTE modification is set forth in such supplemental agreement.  Any supplemental agreement superseding a NTE modification shall be executed within one hundred twenty (120) days after the issuance of the NTE modification, but in no event after forty percent (40%) of the work has been completed.  If agreement on a definitive bilateral modification to any NTE modification is not reached within the period specified above, the PCO or ACO may unilaterally determine a reasonable price for the NTE modification in accordance with FAR 15-4, FAR Part 31, and DOD FAR Supplemental 215-4, subject to appeal by the Contractor as provided in the "Disputes" clause of this contract.

(g) Segregation of Costs of NTE Modifications. The Contractor shall segregate by modification all incurred costs (less allocable credits) for work allocable to each NTE modification issued pursuant to paragraph (d) above. The requirement for the Contractor to segregate the costs of each NTE modification shall continue until a firm price is established by a supplemental agreement to this contract.

(h) Progress Payments – Withholding or Suspension – NTE Modifications.  Submission by the Contractor of a qualifying proposal for each NTE modification issued hereunder is a material requirement of this contract in order to ensure that complete definitization shall occur within the period specified in paragraph (f) above.  Therefore, if the Contractor fails to submit a qualifying proposal for any NTE modification, progress payments for the supplies or services ordered may be reduced or suspended in accordance with paragraph (c) (1) of the Progress Payments clause of this contract, unless such failure is due to causes beyond the Contractor’s control and through no fault or negligence of the Contractor.  The PCO or ACO will notify the Contractor in writing as to any reduction or suspension of progress payments pursuant to FAR 32.503-6.    

(i) Progress Payments – Expenditure Limitation for NTE Modifications.  Pending the establishment of firm prices, for the purpose of progress payments only, the contractor price shall be established at fifty percent (50%) of the not-to-exceed price of each NTE modification for which the Contractor has not submitted to the PCO or ACO a qualifying proposal for definitization and at seventy-five percent (75%) of the not-to-exceed price of each NTE modification for which a qualifying proposal has been submitted to the PCO or ACO before the funds expended by the Government equal fifty percent (50%) of the not-to-exceed price.  The Contractor shall submit a separate Standard Form 1443, Contractor Request for Progress Payment, for each priced NTE modification, and each progress payment request shall state the maximum expenditure limitation in accordance with this paragraph.  

(j) Contractor Exhibits Provisioned or Other Supplies or Services.  The Contractor shall prepare a contract exhibit in accordance with DFARS 204.7105 and 204.7106 for supplies or service ordered under this contract.  Each such contract exhibit shall utilize the appropriate exhibit identifier assigned in SECTION B of the Schedule and shall apply only to the contract line item specified in SECTION B (or shall apply to one subline item number only if subline items are established within the designated contract line item when supplies or services are ordered).  If all available exhibit line items numbers are utilized within each exhibit (identifier) assigned in SECTION B for a particular contract line item, the Contractor shall promptly so notify the PCO (Contracting Officer, Space and Naval Warfare Systems Command) in writing, via the ACO if the ACO issued the modification.

(k) Modification to Supplemental Agreements. Additions to supplemental agreements or NTE modifications shall be effected in accordance with the procedures for issuing contract modifications specified herein.  Any claim for charges resulting from a decrease in the supplies or services ordered by the Government shall be processed in accordance with the termination procedures of this contract.  Items of supplies or service set forth in modifications to supplemental agreements or NTE modifications (or contract exhibits) issued hereunder shall be numbered in accordance with the applicable procedures in DFARS 204.71/PGI 204.71, except that new contract line numbers shall not be assigned in contract modifications issued by the PCO or ACO.

(l) Provisioning Document, Specification, or Description of Work.  In the event of any inconsistency between any provisioning document or specification and SECTION B of the Schedule, the Schedule shall control.

H-23
COMMERCIAL ITEM WARRANTY

The Offeror shall pass on to the Government any commercial warranty applicable to commercial items delivered to the Government during the performance of this contract. The contractor shall extend to the Government the full coverage of any standard commercial warranty normally offered in a similar commercial sale, provided that such warranty is available at no additional cost to the Government.  The contractor shall provide a copy of the standard commercial warranty with the item.  Acceptance of the standard commercial warranty does not waive the  Government's rights under the "Inspecton" clause, nor does it limit the Government's rights with regard to other terms and conditions of the contract.  In the event of a conflict, the terms and conditions of the contract shall take precedence over the standard commercial warranty.

H-24
DOWNSELECT EVALUATION  
(a) General Requirements

(1) Before the completion of CLIN 0001, the Government will issue a Letter of Instruction for CANES Down-select with general requirements for submission of down-select proposals.  The Government will modify this clause as required, consistent with the instructions to be contained in the Letter of Instruction.
(2) The Government will not delete or modify requirements for this contract that relate to down-select evaluation criteria unless those items are deleted or modified in all CANES contracts awarded as a result of RFP No. N00039-09-R-0027.  The Government reserves the right to unilaterally change evaluation factors, subfactors, and associated areas of interest, as well as the weighting of those factors and subfactors as long as such changes are made to all CANES contracts awarded as a result of RFP No. N00039-09-R-0027 prior to the date to be established in Clause H-30(b) for submission of Volumes I and II of the contractors’ down-select proposals.
(3) In accordance with the terms and dates to be established in the Letter of Instruction, the Government will perform a down-select and select only one contractor to continue performance under the contract options for the continued development, production and logistic support for CANES by exercising the LRIP and FRP phase options on only one awardee’s contract.  The down-select decision will be made in accordance with FAR 17.207 based on a best value determination in accordance with the evaluation factors as set forth in Section H-30 H-24(c).  In the event of a single award, the Contractor shall be required to submit a Price proposal only (Volume II) as required by H-30 H-24(b).  Under such circumstances, H-30  H-24(c) will not apply and the Government will instead exercise options in accordance with FAR 17.207.  

(b) Instructions to Contractors for Down-Select

The Government will request, via a Letter of Instruction for CANES Down-select from the Contracting Officer, that contractors submit down-select proposals.  The Government will evaluate the down-select proposals based on the evaluation factors herein.

The contractor’s proposal shall consist of two volumes:  (1) Volume I – Technical Proposal, (2) Volume II – Price Proposal.  All volumes shall be submitted no later than the time and date specified for receipt of offers in the PCO’s Letter of Instruction.  Use contract number [TO BE PROVIDED AT CONTRACT AWARD] everywhere a contract number is required here and elsewhere.  
Proposal Format: Offeror’s downselect proposal Volumes shall be provided as follows:

	DOWNSELECT PROPOSAL ITEM

	Maximum Page Limitation

	VOLUME I:  TECHNICAL PROPOSAL

	

	1.  Baselines (Factor 1)

	

	Baselines Summary Paper
	One Hundred (100) pages

	2.  CSIT (Factor 2)

	

	CSIT Test Plans
	As submitted in SDD phase

	CSIT Test Procedures
	As submitted in SSD phase

	As Run Test Procedures 
	No limit

	CSIT Test Report
	As submitted in SDD phase

	3.  Logistics (Factor 3)

	

	Supportability Planning
	Twenty (25) pages

	SDD Supportability Planning Documentation
	As submitted in SDD phase

	Technical Manuals 
	As submitted in SDD phase

	
	

	VOLUME II: PRICE PROPOSAL

	

	 Price Proposal
	No page limit


Specific formatting, labeling and media type instructions will be provided in the Letter of Instruction for CANES Downselect.

VOLUME I: TECHNICAL PROPOSAL

The Volume I: Technical Proposal shall be organized as follows:
 (1) Baselines (Factor 1)
The offeror shall provide in their proposal a Baselines Summary Analysis that shall be structured into a Design Baseline and Initial Product Baseline sections.  The Baseline Summary Analysis shall be based on and derived from the design and initial product baselines developed by the CCE contractor that were submitted to and approved by the Government under the SDD phase of this contract.  Deviations from these baselines may render the proposal unacceptable.

Section 1.1 
The Design Baseline section shall explicitly address the following: 
(a) Scalability:  The offeror shall clearly demonstrate the design approach to scalability. The offeror shall specifically address scalability of the design to be expanded and/or contracted to support future program requirements and the technology areas of Server Application Hosting and CDS Clients.  Scalability shall be addressed at the component and rack level.   The Offeror shall demonstrate the ability of the design approach to meet the following Functional Specification requirements: 

UID00354 – Minimize Rack Types and Variations 

UID00355 – Minimize Platform Variations.

(b) Modularity: The offeror shall clearly demonstrate the degree to which design is comprised of modular components.  Modularity shall be addressed at the rack and component level. The Offeror shall demonstrate the ability of the design approach to meet the following Functional Specification requirement: 

UID01323 – MOSA Declaration.

(c) Open Architecture:  The offeror shall clearly demonstrate the design approach to open system architecture and the approach to minimize the use of unique (i.e. proprietary) interface designs in order to maximize interoperability  The offeror shall specifically address the approach to open standards based interfaces for applications and services.  The Offeror shall demonstrate the ability of that design approach to meet the following Functional Specification requirement:

UID01323 – MOSA Declaration.  

(d) Space Minimization: The offeror shall clearly demonstrate the design approach to minimize platform space consumption and the ability of that design approach to meet the following Functional Specification requirements:

UID00997 – Network System Consolidation

UID01833 – Rack Footprint By Platform FS

(e) System Variation:  The offeror shall clearly demonstrate the design approach to minimizing system variation at the platform, rack, and component level through maximize the use of design commonality (e.g. common components) and the ability of that design approach to meet the following Functional Specification requirements:

UID00354 – Minimize Rack Types and Variations

UID00355 – Minimize Platform Variations

(f) COTS:.  The offeror shall clearly demonstrate the design approach to maximize the use of commercial of-the-shelf (COTS) items and the ability of that design approach to meet the following Functional Specification requirements:

UID00386 – COTS

(h) System Hosting: The offeror shall ensure that the Baselines Summary Paper explicitly addresses System Hosting of its proposed design as follows:
(1) Flexibility of the Application Hosting CCE:  The offeror shall clearly demonstrate the proposed design approach to CCE flexibility in hosting of a broad range of applications.  The offerors shall clearly address inclusion of readily reconfigurable Operating Systems (OS) (the OS itself and subcomponents like drivers), Processing/Memory/Storage allocations, non-Ethernet interface configurations within Workstation and Server resources, and installation flexibility for hosted applications.  In addition, the offeror shall clearly demonstrate the ability of that design approach to meet the following Functional Specification requirements:

UID01388 - Hosted Application Installation Media 1

UID01389 - Hosted Application Installation Media 2

UID01390 - Hosted Application Installation Media 3

UID00484 - Hosted Application Remote Installation

UID01415 - Hosted System Non-Ethernet Port Reconfigurability 1

UID01416 - Hosted System Non-Ethernet Port Reconfigurability 2

UID00491 - Hosted System RAM Pool Declaration

UID01394 - Hosted System Resource Declaration Server Backup

UID01396 - Hosted System Resource Declaration Server IP Access

UID01397 - Hosted System Resource Declaration Server Non-Ethernet

UID01395 - Hosted System Resource Declaration Server OS

UID01393 - Hosted System Resource Declaration Server Storage

UID01398 - Hosted System Resource Declaration Workstation

UID00501 - Hosted System Resource Server Backup Duration

UID00502 - Hosted System Resource Server Backup Granularity

UID00489 - Hosted System Server Processing Partitions

UID00487 - Hosted System Server Processing Pool Declaration

UID01399 - Hosted System Server Processing Pool Reconfigurability 1

UID01400 - Hosted System Server Processing Pool Reconfigurability 2

UID01401 - Hosted System Server Processing Pool Reconfigurability 3

UID01402 - Hosted System Server Processing Pool Reconfigurability 4

UID01863 - Hosted System Server Processing Pool Size FS

UID00493 - Hosted System Server RAM Pool Boundary

UID01403 - Hosted System Server RAM Pool Reconfigurability 1

UID01404 - Hosted System Server RAM Pool Reconfigurability 2

UID01405 - Hosted System Server RAM Pool Reconfigurability 3

UID01406 - Hosted System Server RAM Pool Reconfigurability 4

UID01862 - Hosted System Server RAM Pool Size FS

UID01417 - Hosted System Server Resource Re-Partition Time

UID02168 - Hosted System Server Storage Block Access

UID02169 - Hosted System Server Storage File Access

UID02711 - Hosted System Server Storage Block UNCLAS Secret Access Rate - Force Level

UID02712 - Hosted System Server Storage Block UNCLAS Secret Access Rate - Unit Level

UID02713 - Hosted System Server Storage Block UNCLAS Secret Access Rate - Subs

UID02714 - Store Data Activity

UID02715 - Retrieve Data Activity

UID02716 - Hosted System Server Storage Block SCI Access Rate - Force Level

UID02717 - Hosted System Server Storage Block SCI Access Rate - Unit Level

UID02857 - Hosted System Server Storage Block Submarine TS 

UID02858 - Hosted System Server Storage Block Submarine SCI 

UID02859 - Hosted System Server Storage Block Access Rate - Small Platform

UID01962 - Hosted System Storage Element Access Rate

UID00498 - Hosted System Storage Pool Boundary

UID01861 - Hosted System Storage Pool Size FS

UID01407 - Hosted System Storage Reconfigurability 1

UID01408 - Hosted System Storage Reconfigurability 2

UID01409 - Hosted System Storage Reconfigurability 3

(2) Application Hosting Resource Density:   The Offeror shall clearly demonstrate the proposed design approach’s ability to produce a server application hosting solution with the most processing, memory, storage, and non-Ethernet interface support, within the least amount of space and the ability of that design approach to meet the following Functional Specification requirements:

UID02860 Computing Density

(3) MAC I:  The offeror shall clearly demonstrate the proposed design approach’s ability to meet MAC I controls for the hosted applications/services (and CANES applications/services) during failure or loss of service while meeting the System Availability requirements and the ability of that design approach to meet the following Functional Specification requirements:

UID00513 Hosted System Critical Resource Allocation

Section  1.2
The Initial Product Baseline (IPBL) section of the Baseline Summary Analysis shall summarize the manner in which the Offeror’s transition to use data, is adequate to produce, operate, and maintain the CANES system. 

 (2) CSIT Results (Factor 2)

The offeror shall provide in their proposal the (1) CSIT Test Plan, (2) CSIT Test Procedures and (3) CSIT Test Results.
The CSIT Test Plan and CSIT Test Procedures shall be the latest revision submitted to and approved by the Government under the SDD phase of the SOW,  for only those tests required to verify the testable DDG and supporting NOC requirements as stipulated in the Functional Specification (FS) version 1.3 Requirements Tractability Matrix (RTM) (see SOW 3.2.2.2).  
The CSIT Test Results shall include the following: the as-run Test Procedures from the government witnessed portion of CSIT (i.e., for only those tests required to verify the testable DDG and supporting NOC requirements) and the complete CSIT Test Report, as submitted to and approved by the Government under the SDD phase of the SOW (see SOW 3.2.2.3.4).

(3) Logistics (Factor 3)

Section 3.1
Supportability Planning:  The offeror shall clearly demonstrate how ILS documentation shall be finalized to support an Integrated Logistics Assessment (ILA), the first installation and successful OPEVAL of CANES.  The offeror shall provide in their proposal the latest revision  of the Logistics Management Information Summaries submitted to and approved by the Government during the SDD phase. 

Section 3.2
Technical Manuals:  The offeror shall provide in their proposal the latest Government approved partial IETM developed during the SDD phase.

Volume II – Price Proposal (Factor 4)

Specific format and content instructions for the Volume II - Price Proposal shall be provided in the Letter of Instruction.  The Government anticipates that the offerors will  be required to provide firm-fixed prices (FFP) for all Section B firm-fixed price CLINs initially awarded as Not To Exceed (NTE) amounts.  The proposed  FFP unit prices shall not exceed the NTE unit prices established at contract award.  Price proposals that propose FFP unit prices that exceed the the NTE unit prices established at contract award will be considered non-responsive.
(c) EVALUATION FACTORS FOR DOWNSELECT

Proposals will be rated on the following evaluation factors: 

FACTOR
TITLE
1.

Baselines

2.

CSIT

3.

Logistics

4. 

Price

There are no subfactors in Factors 1 through 4.
Factors 1 and 2 are of equal importance, and when combined, are more important than Factor 3.  
Non-price factors (Factors 1 through 3), when combined, are significantly more important than price (Factor 4).

FACTOR  1: Baselines

The Government will evaluate the offeror’s design approach and the extent to which it meets CANES requirements in the following areas:  scalability; modularity; open architecture; Space Minimization; COTS maximization; and flexibility, resource density and MAC I controls in System Hosting.  
The Government will evaluate the extent to which the IPBL and its transition to use data are complete and accurate enough to adequately produce, operate, and maintain the CANES system.
FACTOR  2: CSIT Results

The Government will evaluate the extent to which the contractor’s CSIT Test Results demonstrate that the contractor’s system design meets the DDG and support NOC testable requirements set forth in the Government Functional Specification RTM.  The Government will evaluate the extent to which the contractor’s CSIT Test Results demonstrate the quality of the tested system and the hardware and software maturity of the design.  Severity of Program Change Requests (PCRs) generated during CSIT and Trouble Report levels will be considered during the evaluation.

FACTOR  3: Logistics

The Government will evaluate the extent to which the supportability plan addresses ILS planning as part of system development to satisfy program requirements and objectives.  The Government will evaluate the extent to which the IETM has established one maintenance concept and developed an integrated approach for all logistics documentation.  
FACTOR 4:  Price 
Price Analysis (Firm-Fixed Price CLINs)

The Government will perform a price analysis of the Firm Fixed Price CLINs established as Not To Exceed amounts in the initial contract award, in accordance with FAR 15.404-1(b). 
In addition to evaluating the prices proposed, the Government will evaluate the extent to which evidence of unbalanced pricing exists, between CLINs and between different quantities within one CLIN, that may render a proposal unacceptable.  Although application of learning curves or allocation of non-recurring costs may cause variations in unit prices, the Contractor shall explain any prices proposed that are unbalanced between CLINs and between different quantities within one CLIN.  
The Government will evaluate Factor 4 - Price for each proposal by multiplying the unit price proposed for the following Best Estimated Quantity (BEQ) per line item and totaling the value of the  CLINs at the BEQ to arrive at the total evaluated proposal price for the following items:

OPTION (1) (FY11)

	CLIN
	DESCRIPTION
	BEST ESTIMATED QUANTITY / UNIT  FOR PRICE EVALUATION

	1001
	CANES - DDG First Article
	1 / EA

	1003
	CANES – DDG
	2 / EA

	1005
	CANES - CG First Article
	1 / EA

	1007
	CANES – CG
	0

	1009
	CANES - CVN First Article
	1 / EA

	1011
	CANES – CVN
	1 / EA

	1013
	CANES – MOC First Article
	1 / EA

	1015
	CANES – MOC
	0

	1017
	CANES – LHA First Article
	1 / EA

	1019
	CANES – LHA
	0

	1021
	CANES – LHD First Article
	1 / EA

	1023
	CANES – LHD
	1 / EA

	1025
	CANES – LSD First Article
	1 / EA

	1027
	CANES – LSD
	0

	1029
	CANES – LCC First Article
	1 / EA

	1031
	CANES – LCC
	0

	1033
	CANES – TTE First Article
	1 / EA

	1035
	CANES – TTE
	1 / EA


OPTION (2) (FY12)

	CLIN
	DESCRIPTION
	BEST ESTIMATED QUANTITY / UNIT  FOR PRICE EVALUATION

	2001
	CANES – DDG
	10 / EA

	2003
	CANES - CG First Article
	0

	2005
	CANES – CG
	2 / EA

	2007
	CANES - CVN First Article
	0

	2009
	CANES – CVN
	2 / EA

	2011
	CANES – MOC First Article
	0

	2013
	CANES – MOC
	1 / EA

	2015
	CANES – LHA First Article
	0

	2017
	CANES – LHA
	0

	2019
	CANES – LHD First Article
	0

	2021
	CANES – LHD
	0

	2023
	CANES – LSD First Article
	0

	2025
	CANES – LSD
	0

	2027
	CANES – LCC First Article
	0

	2029
	CANSE – LCC
	0

	2031
	CANES – TTE First Article
	0

	2033
	CANES – TTE
	1 / EA


OPTION (3) (FY13)

	CLIN
	DESCRIPTION
	BEST ESTIMATED QUANTITY / UNIT  FOR PRICE EVALUATION

	3001
	CANES – DDG
	11 / EA

	3003
	CANES – CG
	2 / EA

	3005
	CANES – CVN
	1 / EA

	3007
	CANES – MOC
	1 / EA

	3009
	CANES – LHA
	1 / EA

	3011
	CANES – LHD
	3 / EA

	3013
	CANES – LSD
	1 / EA

	3015
	CANES – LCC
	2 / EA

	3017
	CANES – TTE
	1 / EA


DOWN-SELECT EVALUATION RATINGS 


In evaluating proposals, the Government will assign a rating of Outstanding, Good, Satisfactory, Marginal, or Unsatisfactory to Factors 1, 2 and 3. Price is not an adjectivally rated factor. Accordingly, the definitions below apply only to Factors 1, 2 and  3.
(1)  The Government’s down-select decision will be based on a best value determination, as defined in FAR 2.101, based on its evaluation of each contractor’s proposal in accordance with the following factors:  (1) Baselines, (2) CSIT, (3) Logistics and (4) Price.  Factor 1 and 2 are of equal importance, and individually, each is more important than Factor 3.  Non-price factors (Factors 1 through 3), when combined, are significantly more important than price (Factor 4).  However, the importance of price as an evaluation factor will increase with the degree of equality of the proposals in relation to the remaining evaluation factors.  When the contractors are considered essentially equal in terms of technical capability, or when price is so significantly high as to diminish the value of the technical superiority to the Government, price may become the determining factor for award.  In summary, price/technical trade-offs will be made, and the extent to which one may be sacrificed for the other is governed only by the tests of rationality and consistency with the established evaluation factors.  
(2) The evaluation of risk will be an integral part of the evaluation of each applicable factor and subfactor through the Government's identification of strengths, weaknesses, deficiencies, omissions, and risks in the contractor's proposal, defined as follows:  

1.
Strength means a benefit to the Government that is expected to increase the ability to successfully perform the contract. It is that part of a response which enhances the Offeror’s ability to meet the Government’s requirements and/or results in efficient or effective performance. Strengths are typically above-average quality personnel, facilities, organizational experience, management, past performance, and technical capabilities that may cause the Offeror to perform the work more cost-effectively and successfully meet requirements.  A strength may be either major or minor depending on the degree to which it will benefit the Government and/or increase the quality of the Offeror’s performance

2.
Weakness means a flaw in the proposal that increases the risk of unsuccessful contract performance. It is that part of a response which detracts from the Offeror’s ability to meet the Government’s requirements or results in inefficient or ineffective performance. Weaknesses are typically less-than-average quality personnel, facilities, organizational experience, management, past performance, and technical capabilities that may cause the Offeror to perform the work less cost-effectively or not to meet requirements. A weakness may be either major or minor, depending on the degree to which it detracts from the Offeror’s ability to meet requirements and/or increases the risk of unsuccessful contract performance.
3.
Risks are those areas or events that have a probability of negative consequences associated with a set of conditions, actions or approaches.  Risk implies that action must be taken to avoid failure.  Risk will be identified as high, medium, or low as follows:

a. High Risk:  The Offeror’s approach is unlikely to meet the requirements of the RFP and/or may require substantial revisions or excessive Government assistance during performance.

b. Medium Risk:  The Offeror’s approach is likely to meet the requirements of the RFP with minor revisions in most areas and moderate Government assistance during performance.

c. Low Risk:  The Offeror’s approach is likely to meet the requirements of the RFP with few or no minor revisions and very little Government assistance during performance.

4.
Deficiencies are any part of a response that fails to meet a material Government requirement as established in the solicitation (e.g., omits data making it impossible to assess compliance with the evaluation factors, or contains ambiguities which must be resolved before an assessment of compliance can be made, takes exception to any of the terms and conditions of the solicitation; thereby, rendering the offer unacceptable or offers something that does not meet the RFP requirements), or a combination of major weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.

5.
Cross-Impact is that part of a response that may have an impact on another part of the evaluation.

6.
Omissions are information requested in Section L of the solicitation that was not provided in the response.  An omission is not necessarily a deficiency.
(4)  The Government will evaluate Factors 1, 2 and 3 based on the following adjectival ratings.  

Outstanding: The proposal exceeds the fullest expectations of the Government.  The proposal is completely and exceptionally responsive and contains major strengths, no significant weaknesses, no deficiencies, and exceeds the fullest expectations of the Government.  Weaknesses, if any, are minor and are more than offset by major strengths.  The Contractor has very convincingly demonstrated that the Government’s requirements have been analyzed, evaluated and synthesized into approaches, plans and techniques that, when implemented, should result in an outstanding, effective, and efficient program.  The proposal contains exceptional features and innovations that should substantially benefit the program.  Engineering analyses, technical discussions, diagrams, management plans, and task descriptions are described in detail.  The proposal clearly demonstrates technical and managerial plans and approaches exceeds the Government’s requirements.  Risk is well documented, analyzed, and is considered low.  “Outstanding” indicates that the proposal fully exceeds the Government’s requirements.

Good:  The proposal is fully responsive and has major and/or minor strengths.  There are no deficiencies.  Weaknesses, if any, are minor and are more than offset by strengths and should not adversely affect expected performance.  The proposal contains strengths and features that should benefit the program.  Analyses, approaches, and planning considerations demonstrate that the Contractor is able to interpret requirements and project them into plans/analyses, etc., in a clear, concise manner.  The response shows a nearly complete understanding of the program goals and methods, resources, schedules and other aspects essential to performance of the program.  The Contractor’s analysis demonstrates a clear awareness of the interactions that influence system design, and its technical and planning efforts show strong promise of meeting or exceeding the Government’s requirements.  Risk is well documented, analyzed, and is considered low to medium.  “Good” indicates that the proposal meets the Government’s requirements.

Satisfactory:  The proposal is adequately responsive with no deficiencies and few weaknesses and significant weaknesses, if any.  Any weaknesses contained in the proposal can be offset by strengths, and should not jeopardize the Contractor’s ability to perform.  Plans, approaches, analyses, discussions, etc., are frequently provided only to the minimum extent requested, and the keys to critical points raised by the applicable evaluation factors and subfactors were covered with only minimum adequacy.  The Contractor presented an orderly plan to meet the requirements, but the proposal demonstrates no exceptional features or innovations that could benefit the program.  The technical discussions and analyses have correct conclusions, but do not go into sufficient depth to demonstrate a keen awareness of interactions that influence system design.  Risk is well documented, analyzed, and is considered medium.  “Satisfactory” indicates that the proposal contains neither exceptional features that could substantially benefit the program, nor weaknesses that would seriously diminish the quality of the work.

Marginal:  The proposal contains significant weaknesses or many weaknesses and/or deficiencies that may jeopardize the Contractor’s ability to perform.  Weaknesses are not offset by strengths.  The proposal indicates a less than full understanding of the requirements or operational considerations.  Technical discussions and analyses are weak and may contain questionable conclusions.  Risk is discussed, but is not adequately analyzed or there is no means provided to manage the risk.  Risk appears to be medium to high.  Government involvement or assistance may be required.   “Marginal” indicates that the proposal, as submitted, without correction of weaknesses or deficiencies, will fail to meet the requirements and may be precluded from further consideration.

Unsatisfactory:  The proposal is not adequately responsive or does not propose to accomplish the work in a manner that could meet the objectives of the program and contains weaknesses and at least one deficiency.  The Contractor’s interpretation of the requirements is so superficial, incomplete, vague, incomprehensible, or incorrect as to be unacceptable.  The proposal indicates insufficient understanding of requirements or is non-compliant in several areas.  Technical discussions and analysis contain significant omissions or errors.  A major re-design or total re-write would be required for the Contractor to correct the problems in the proposal.  Risk of unsuccessful performance is high.  “Unsatisfactory” indicates that the proposal, as submitted, clearly does not meet the requirements set forth, is incapable of being made acceptable without a wholly new proposal, and should be precluded from consideration.

Section I - Contract Clauses

I-1
CLAUSES INCORPORATED BY REFERENCE (FAR 52.252-2) (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at this/these address(es):

http://farsite.hill.af.mil/
http://www.arnet.gov/far/
CLAUSES INCORPORATED BY REFERENCE

	52.202-1 
	Definitions 
	JUL 2004 
	 

	52.203-3 
	Gratuities 
	APR 1984 
	 

	52.203-5 
	Covenant Against Contingent Fees 
	APR 1984 
	 

	52.203-6 
	Restrictions On Subcontractor Sales To The Government 
	SEP 2006 
	 

	52.203-7 
	Anti-Kickback Procedures 
	JUL 1995 
	 

	52.203-8 
	Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity 
	JAN 1997 
	 

	52.203-10 
	Price Or Fee Adjustment For Illegal Or Improper Activity 
	JAN 1997 
	 

	52.203-12 
	Limitation On Payments To Influence Certain Federal Transactions 
	SEP 2007 
	 

	52.203-13 
	Contractor Code of Business Ethics and Conduct 
	DEC 2007 
	 

	52.204-2 
	Security Requirements 
	AUG 1996 
	 

	52.204-4 
	Printed or Copied Double-Sided on Recycled Paper 
	AUG 2000 
	 

	52.204-7 
	Central Contractor Registration 
	APR 2008 
	 

	52.204-9 
	Personal Identity Verification of Contractor Personnel 
	SEP 2007 
	 

	52.204-10 
	Reporting Subcontract Awards 
	SEP 2007 
	 

	52.209-6 
	Protecting the Government's Interest When Subcontracting With Contractors Debarred, Suspended, or Proposed for Debarment 
	SEP 2006 
	 

	52.211-5 
	Material Requirements 
	AUG 2000 
	 

	52.211-15 
	Defense Priority And Allocation Requirements 
	APR 2008 
	 

	52.215-2 
	Audit and Records--Negotiation 
	JUN 1999 
	 

	52.215-8 
	Order of Precedence--Uniform Contract Format 
	OCT 1997 
	 

	52.215-10 
	Price Reduction for Defective Cost or Pricing Data 
	OCT 1997 
	 

	52.215-11 
	Price Reduction for Defective Cost or Pricing Data--Modifications 
	OCT 1997 
	 

	52.215-12 
	Subcontractor Cost or Pricing Data 
	OCT 1997 
	 

	52.215-13 
	Subcontractor Cost or Pricing Data--Modifications 
	OCT 1997 
	 

	52.215-14 
	Integrity of Unit Prices 
	OCT 1997 
	 

	52.215-15 
	Pension Adjustments and Asset Reversions 
	OCT 2004 
	 

	52.215-18 
	Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other than Pensions 
	JUL 2005 
	 

	52.215-19 
	Notification of Ownership Changes 
	OCT 1997 
	 

	52.215-21 
	Requirements for Cost or Pricing Data or Information Other Than Cost or Pricing Data--Modifications 
	OCT 1997 
	 

	52.216-7 
	Allowable Cost And Payment 
	DEC 2002 
	 

	52.216-8 
	Fixed Fee 
	MAR 1997 
	 

	52.219-8 
	Utilization of Small Business Concerns 
	MAY 2004 
	 

	52.219-9 
	Small Business Subcontracting Plan 
	APR 2008 
	 

	52.219-28 
	Post-Award Small Business Program Rerepresentation 
	JUN 2007 
	 

	52.222-2 
	Payment For Overtime Premiums 
	JUL 1990 
	 

	52.222-3 
	Convict Labor 
	JUN 2003 
	 

	52.222-19 
	Child Labor -- Cooperation with Authorities and Remedies 
	FEB 2008 
	 

	52.222-20 
	Walsh-Healey Public Contracts Act 
	DEC 1996 
	 

	52.222-21 
	Prohibition Of Segregated Facilities 
	FEB 1999 
	 

	52.222-26 
	Equal Opportunity 
	MAR 2007 
	 

	52.222-35 
	Equal Opportunity For Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans 
	SEP 2006 
	 

	52.222-36 
	Affirmative Action For Workers With Disabilities 
	JUN 1998 
	 

	52.222-37 
	Employment Reports On Special Disabled Veterans, Veterans Of The Vietnam Era, and Other Eligible Veterans 
	SEP 2006 
	 

	52.222-39 
	Notification of Employee Rights Concerning Payment of Union Dues or Fees 
	DEC 2004 
	 

	52.222-50 
	Combating Trafficking in Persons 
	AUG 2007 
	 

	52.223-5 
	Pollution Prevention and Right-to-Know Information 
	AUG 2003 
	 

	52.223-6 
	Drug-Free Workplace 
	MAY 2001 
	 

	52.223-11 
	Ozone-Depleting Substances 
	MAY 2001 
	 

	52.223-14 
	Toxic Chemical Release Reporting 
	AUG 2003 
	 

	52.224-1 
	Privacy Act Notification 
	APR 1984 
	 

	52.224-2 
	Privacy Act 
	APR 1984 
	 

	52.225-13 
	Restrictions on Certain Foreign Purchases 
	JUN 2008 
	 

	52.227-1 
	Authorization and Consent 
	DEC 2007 
	 

	52.227-2 
	Notice And Assistance Regarding Patent And Copyright Infringement 
	DEC 2007 
	 

	52.227-3 
	Patent Indemnity 
	APR 1984 
	 

	52.227-10 
	Filing Of Patent Applications--Classified Subject Matter 
	DEC 2007 
	 

	52.227-11 
	Patent Rights--Ownership By The Contractor 
	DEC 2007 
	 

	52.227-19 
	Commercial Computer Software License 
	DEC 2007 
	 

	52.228-3
	Worker’s Compensation Insurance (Defense Base Act) 
	APR 1984
	

	52.228-5 
	Insurance - Work On A Government Installation 
	JAN 1997 
	 

	52.228-7 
	Insurance--Liability To Third Persons 
	MAR 1996 
	 

	52.229-3 
	Federal, State And Local Taxes 
	APR 2003 
	 

	52.230-2 
	Cost Accounting Standards 
	OCT 2008 
	 

	52.230-6 
	Administration of Cost Accounting Standards 
	MAR 2008 
	 

	52.232-1 
	Payments 
	APR 1984 
	 

	52.232-8 
	Discounts For Prompt Payment 
	FEB 2002 
	 

	52.232-11 
	Extras 
	APR 1984 
	 

	52.232-16 
	Progress Payments 
	APR 2003 
	 

	52.232-17 
	Interest 
	OCT 2008 
	 

	52.232-20 
	Limitation Of Cost 
	APR 1984 
	 

	52.232-22 
	Limitation Of Funds 
	APR 1984 
	 

	52.232-23 
	Assignment Of Claims 
	JAN 1986 
	 

	52.232-25 
	Prompt Payment 
	OCT 2008 
	 

	52.232-25 Alt I 
	Prompt Payment (Oct 2008) Alternate I 
	FEB 2002 
	 

	52.232-33 
	Payment by Electronic Funds Transfer--Central Contractor Registration 
	OCT 2003 
	 

	52.233-1 
	Disputes 
	JUL 2002 
	 

	52.233-1 Alt I 
	Disputes (Jul 2002) -  Alternate I 
	DEC 1991 
	 

	52.233-3 
	Protest After Award 
	AUG 1996 
	 

	52.233-3 Alt I 
	Protest After Award (Aug 1996) -  Alternate I 
	JUN 1985 
	 

	52.233-4 
	Applicable Law for Breach of Contract Claim 
	OCT 2004 
	 

	52.237-2 
	Protection Of Government Buildings, Equipment, And Vegetation 
	APR 1984 
	 

	52.239-1 
	Privacy or Security Safeguards 
	AUG 1996 
	 

	52.242-1 
	Notice of Intent to Disallow Costs 
	APR 1984 
	 

	52.242-3 
	Penalties for Unallowable Costs 
	MAY 2001 
	 

	52.242-4 
	Certification of Final Indirect Costs 
	JAN 1997 
	 

	52.242-13 
	Bankruptcy 
	JUL 1995 
	 

	52.243-1 
	Changes--Fixed Price 
	AUG 1987 
	 

	52.243-2 
	Changes--Cost-Reimbursement 
	AUG 1987 
	 

	52.244-5 
	Competition In Subcontracting 
	DEC 1996 
	 

	52.244-6 
	Subcontracts for Commercial Items 
	MAR 2007 
	 

	52.245-1 
	Government Property 
	JUN 2007 
	 

	52.245-9 
	Use And Charges 
	JUN 2007 
	 

	52.246-23 
	Limitation Of Liability 
	FEB 1997 
	 

	52.246-25 
	Limitation Of Liability--Services 
	FEB 1997 
	 

	52.248-1 
	Value Engineering 
	FEB 2000 
	 

	52.249-2 
	Termination For Convenience Of The Government (Fixed-Price) (MAY 2004)

(Applies to all Section B CLINs designated as” Firm Fixed Price” line items) 
	MAY 2004 
	 

	52.249-6 
	Termination (Cost Reimbursement) (MAY 2004)

(Applies to all Section B CLINs designated as “Cost Plus Incentive Fee” or “Cost Plus Fixed Fee” line items) 
	MAY 2004 
	 

	52.249-8 
	Default (Fixed-Price Supply & Service) 
	APR 1984 
	 

	52.249-14 
	Excusable Delays 
	APR 1984 
	 

	52.250-1
	Indemnification under Public Law 85-804
	APR 1984
	

	52.251-1 
	Government Supply Sources 
	APR 1984 
	 

	52.253-1 
	Computer Generated Forms 
	JAN 1991 
	 

	252.201-7000 
	Contracting Officer's Representative 
	DEC 1991 
	 

	252.203-7001 
	Prohibition On Persons Convicted of Fraud or Other Defense-Contract-Related Felonies 
	DEC 2004 
	 

	252.203-7002
	Requirement to Inform Employees of Whistleblower Rights
	JAN 2009
	

	252.204-7000 
	Disclosure Of Information 
	DEC 1991 
	 

	252.204-7003 
	Control Of Government Personnel Work Product 
	APR 1992 
	 

	252.204-7004 Alt A 
	Central Contractor Registration (52.204-7) Alternate A 
	SEP 2007 
	 

	252.204-7005 
	Oral Attestation of Security Responsibilities 
	NOV 2001 
	 

	252.205-7000 
	Provision Of Information To Cooperative Agreement Holders 
	DEC 1991 
	 

	252.209-7004 
	Subcontracting With Firms That Are Owned or Controlled By The Government of a Terrorist Country 
	DEC 2006 
	 

	252.211-7000 
	Acquisition Streamlining 
	DEC 1991 
	 

	252.211-7005 
	 Substitutions for Military or Federal Specifications and Standards 
	NOV 2005 
	 

	252.215-7000 
	Pricing Adjustments 
	DEC 1991 
	 

	252.215-7002 
	Cost Estimating System Requirements 
	DEC 2006 
	 

	252.215-7004 
	Excessive Pass-Through Charges 
	MAY 2008 
	 

	252.219-7003 
	Small Business Subcontracting Plan (DOD Contracts) 
	APR 2007 
	 

	252.223-7004 
	Drug Free Work Force 
	SEP 1988 
	 

	252.223-7006 
	Prohibition On Storage And Disposal Of Toxic And Hazardous Materials 
	APR 1993 
	 

	252.225-7001 
	Buy American Act And Balance Of Payments Program 
	JUN 2005 
	 

	252.225-7002 
	Qualifying Country Sources As Subcontractors 
	APR 2003 
	 

	252.225-7004 
	Report of Contract Performance Outside the United States and Canada--Submission after Award 
	MAY 2007 
	 

	252.225-7012 
	Preference For Certain Domestic Commodities 
	MAR 2008 
	 

	252.225-7014 (Dev)
	Preference For Domestic Specialty Metals (Deviation 2008-O0002)
	JUN 2005 
	 

	252.225-7016 
	Restriction On Acquisition Of Ball and Roller Bearings 
	MAR 2006 
	 

	252.226-7001 
	Utilization of Indian Organizations and Indian-Owned Economic Enterprises, and Native Hawaiian Small Business Concerns 
	SEP 2004 
	 

	252.227-7013 
	Rights in Technical Data--Noncommercial Items 
	NOV 1995 
	 

	252.227-7014 
	Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation 
	JUN 1995 
	 

	252.227-7015 
	Technical Data--Commercial Items 
	NOV 1995 
	 

	252.227-7016 
	Rights in Bid or Proposal Information 
	JUN 1995 
	 

	252.227-7019 
	Validation of Asserted Restrictions--Computer Software 
	JUN 1995 
	 

	252.227-7025 
	Limitations on the Use or Disclosure of Government-Furnished Information Marked with Restrictive Legends 
	JUN 1995 
	 

	252.227-7027 
	Deferred Ordering Of Technical Data Or Computer Software 
	APR 1988 
	 

	252.227-7030 
	Technical Data--Withholding Of Payment 
	MAR 2000 
	 

	252.227-7037 
	Validation of Restrictive Markings on Technical Data 
	SEP 1999 
	 

	252.227-7038 
	Patent Rights--Ownership by the Contractor (Large Business) 
	DEC 2007 
	 

	252.227-7039 
	Patents--Reporting Of Subject Inventions 
	APR 1990 
	 

	252.231-7000 
	Supplemental Cost Principles 
	DEC 1991 
	 

	252.232-7010 
	Levies on Contract Payments 
	DEC 2006 
	 

	252.242-7004 
	Material Management And Accounting System 
	NOV 2005 
	 

	252.243-7001 
	Pricing Of Contract Modifications 
	DEC 1991 
	 

	252.243-7002 
	Requests for Equitable Adjustment 
	MAR 1998 
	 

	252.244-7000 
	Subcontracts for Commercial Items and Commercial Components (DoD Contracts) 
	JAN 2007 
	 

	252.246-7000 
	Material Inspection And Receiving Report 
	MAR 2008 
	 

	252.246-7001 
	Warranty Of Data 
	DEC 1991 
	 

	252.246-7001 Alt II 
	Warranty Of Data (Dec 1991)  - Alternate II 
	DEC 1991 
	 

	252.247-7023 
	Transportation of Supplies by Sea 
	MAY 2002 
	 

	252.249-7002 
	Notification of Anticipated Program Termination or Reduction 
	DEC 2006 
	 


CLAUSES INCORPORATED BY FULL TEXT

I-2
DISPLAY OF HOTLINE POSTER(S) (FAR 52.203-14) (DEC 2007)

a) Definition.

“United States,” as used in this clause, means the 50 States, the District of Columbia, and outlying areas.

(b) Display of fraud hotline poster(s). Except as provided in paragraph (c)—

(1) During contract performance in the United States, the Contractor shall prominently display in common work areas within business segments performing work under this contract and at contract work sites—

(i) Any agency fraud hotline poster or Department of Homeland Security (DHS) fraud hotline poster identified in paragraph (b)(3) of this clause; and

(ii) Any DHS fraud hotline poster subsequently identified by the Contracting Officer.

(2) Additionally, if the Contractor maintains a company website as a method of providing information to employees, the Contractor shall display an electronic version of the poster(s) at the website.

(3) Any required posters may be obtained as follows:

Poster(s) Obtain from:

DoD Inspector General

ATTN: Defense Hotline

400 Army Navy Drive

Washington, DC 22202-2884

(c) If the Contractor has implemented a business ethics and conduct awareness program, including a reporting mechanism, such as a hotline poster, then the Contractor need not display any agency fraud hotline posters as required in paragraph (b) of this clause, other than any required DHS posters.

(d) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (d), in all subcontracts that exceed $5,000,000, except when the subcontract—

(1) Is for the acquisition of a commercial item; or

(2) Is performed entirely outside the United States.

I-3
FIRST ARTICLE APPROVAL – CONTRACTOR TESTING (FAR 52.209-3) (SEP 1989) – ALTERNATE I (JAN 1997) & ALTERNATE II (SEP 1989)

(a) The Contractor shall test one (1) unit(s) of Lot/Item 1001, 1005, 1009, 1013, 1017, 1021, 1025, 1029, 1033, 2003, 2007, 2011, 2015, 2019, 2023, 2027, & 2031, if the option is exercised and the item is ordered, as specified in this contract. At least 15 calendar days before the beginning of first article tests, the Contractor shall notify the Contracting Officer, in writing, of the time and location of the testing so that the Government may witness the tests.

(b) The Contractor shall submit the first article test report within (See Note 1) calendar days from the date of this contract to (See Note 1) marked “First Article Test Report: Contract No. (See Note 1), Lot/Item No. (See Note 1)” Within (See Note 1) calendar days after the Government receives the test report, the Contracting Officer shall notify the Contractor, in writing, of the conditional approval, approval, or disapproval of the first article. The notice of conditional approval or approval shall not relieve the Contractor from complying with all requirements of the specifications and all other terms and conditions of this contract. A notice of conditional approval shall state any further action required of the Contractor. A notice of disapproval shall cite reasons for the disapproval.

c) If the first article is disapproved, the Contractor, upon Government request, shall submit an additional first article for testing. After each request, the Contractor shall make any necessary changes, modifications, or repairs to the first article or select another first article for testing. All costs related to these tests are to be borne by the Contractor, including any and all costs for additional tests following a disapproval. The Contractor shall furnish any additional first article to the Government under the terms and conditions and within the time specified by the Government. The Government shall act on this first article within the time limit specified in paragraph (b) of this clause. The Government reserves the right to require an equitable adjustment of the contract price for any extension of the delivery schedule or for any additional costs to the Government related to these tests.

(d) If the Contractor fails to deliver any first article on time, or the Contracting Officer disapproves any first article, the Contractor shall be deemed to have failed to make delivery within the meaning of the Default clause of this contract.

(e) Unless otherwise provided in the contract, the Contractor --

(1) May deliver the approved first article as a part of the contract quantity, provided it meets all contract requirements for acceptance and was not consumed or destroyed in testing; and

(2) Shall remove and dispose of any first article from the Government test facility at the Contractor’s expense.

(f) If the Government does not act within the time specified in paragraph (b) or (c) of this clause, the Contracting Officer shall, upon timely written request from the Contractor, equitably adjust under the Changes clause of this contract the delivery or performance dates and/or the contract price, and any other contractual term affected by the delay.

(g) The Contractor is responsible for providing operating and maintenance instructions, spare parts support, and repair of the first article during any first article test.

(h) Before first article approval, the Contracting Officer may, by written authorization, authorize the Contractor to acquire specific materials or components or to commence production to the extent essential to meet the delivery schedules. Until first article approval is granted, only costs for the first article and costs incurred under this authorization are allocable to this contract for

(1) progress payments, or

(2) termination settlements if the contract is terminated for the convenience of the Government.

If first article tests reveal deviations from contract requirements, the Contractor shall, at the location designated by the Government, make the required changes or replace all items produced under this contract at no change in the contract price.

(i) The Government may waive the requirement for first article approval test where supplies identical or similar to those called for in the schedule have been previously furnished by the Offeror/Contractor and have been accepted by the Government. The Offeror/Contractor may request a waiver.

(j) The Contractor shall produce both the first article and the production quantity at the same facility.

Note 1:
In accordance with Contract Data Requirements List (CDRL), Exhibit B, B019 “Test Report (First Article Testing)”

I-4
Availability of Specifications, Standards, and Data Item Descriptions Listed in the Acquisition Streamlining and Standardization Information System (ASSIST) (FAR 52.211-2) (JAN 2006) 
(a) Most unclassified Defense specifications and standards may be downloaded from the following ASSIST websites:

(1) ASSIST ( http://assist.daps.dla.mil/;

(2) Quick Search (http://assist.daps.dla.mil/quicksearch/ )

(3) ASSISTdocs.com ( http://assistdocs.com ).
(b) Documents not available from ASSIST may be ordered from the Department of Defense Single Stock Point (DoDSSP) by—

(1) Using the ASSIST Shopping Wizard (http://assist.daps.dla.mil/wizard);

(2) Phoning the DoDSSP Customer Service Desk (215) 697-2197, Mon-Fri, 0730 to 1600 EST; or

(3) Ordering from DoDSSP, Building 4, Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile (215) 697-1462.

I-5
INCENTIVE FEE (FAR 52.216-10) (MAR 1997)
a) General. The Government shall pay the Contractor for performing this contract a fee determined as provided in this contract.

(b) Target cost and target fee. The target cost and target fee specified in the Schedule are subject to adjustment if the contract is modified in accordance with paragraph (d) of this clause.

(1) “Target cost,” as used in this contract, means the estimated cost of this contract as initially negotiated, adjusted in accordance with paragraph (d) below.

(2) “Target fee,” as used in this contract, means the fee initially negotiated on the assumption that this contract would be performed for a cost equal to the estimated cost initially negotiated, adjusted in accordance with paragraph (d) of this clause.

(c) Withholding of payment. Normally, the Government shall pay the fee to the Contractor as specified in the Schedule. However, when the Contracting Officer considers that performance or cost indicates that the Contractor will not achieve target, the Government shall pay on the basis of an appropriate lesser fee. When the Contractor demonstrates that performance or cost clearly indicates that the Contractor will earn a fee significantly above the target fee, the Government may, at the sole discretion of the Contracting Officer, pay on the basis of an appropriate higher fee. After payment of 85 percent of the applicable fee, the Contracting Officer may withhold further payment of fee until a reserve is set aside in an amount that the Contracting Officer considers necessary to protect the Government’s interest. This reserve shall not exceed 15 percent of the applicable fee or $100,000, whichever is less. The Contracting Officer shall release 75 percent of all fee withholds under this contract after receipt of the certified final indirect cost rate proposal covering the year of physical completion of this contract, provided the Contractor has satisfied all other contract terms and conditions, including the submission of the final patent and royalty reports, and is not delinquent in submitting final vouchers on prior years’ settlements. The Contracting Officer may release up to 90 percent of the fee withholds under this contract based on the Contractor’s past performance related to the submission and settlement of final indirect cost rate proposals.

(d) Equitable adjustments. When the work under this contract is increased or decreased by a modification to this contract or when any equitable adjustment in the target cost is authorized under any other clause, equitable adjustments in the target cost, target fee, minimum fee, and maximum fee, as appropriate, shall be stated in a supplemental agreement to this contract.

(e) Fee payable.

(1) The fee payable under this contract shall be the target fee increased by fifty (.50) cents for every dollar that the total allowable cost is less than the target cost or decreased by fifty (.50) cents for every dollar that the total allowable cost exceeds the target cost. In no event shall the fee be greater than twelve (12%) percent or less than zero (0%) percent of the target cost.

(2) The fee shall be subject to adjustment, to the extent provided in paragraph (d) of this clause, and within the minimum and maximum fee limitations in paragraph (e)(1) of this clause, when the total allowable cost is increased or decreased as a consequence of --

(i) Payments made under assignments; or

(ii) Claims accepted from the release as required by paragraph (h)(2) of the Allowable Cost and Payment clause.

(3) If this contract is terminated in its entirety, the portion of the target fee payable shall not be subject to an increase or decrease as provided in this paragraph. The termination shall be accomplished in accordance with other applicable clauses of this contract.

(4) For the purpose of fee adjustment, “total allowable cost” shall not include allowable costs arising out of  --
(i) Any of the causes covered by the Excusable Delays clause to the extent that they are beyond the control and without the fault or negligence of the Contractor or any subcontractor;

(ii) The taking effect, after negotiating the target cost, of a statute, court decision, written ruling, or regulation that results in the Contractor’s being required to pay or bear the burden of any tax or duty or rate increase in a tax or duty;

(iii) Any direct cost attributed to the Contractor’s involvement in litigation as required by the Contracting Officer pursuant to a clause of this contract, including furnishing evidence and information requested pursuant to the Notice and Assistance Regarding Patent and Copyright Infringement clause;

(iv) The purchase and maintenance of additional insurance not in the target cost and required by the Contracting Officer, or claims for reimbursement for liabilities to third persons pursuant to the Insurance Liability to Third Persons clause;

(v) Any claim, loss, or damage resulting from a risk for which the Contractor has been relieved of liability by the Government Property clause; or

(vi) Any claim, loss, or damage resulting from a risk defined in the contract as unusually hazardous or as a nuclear risk and against which the Government has expressly agreed to indemnify the Contractor.

(5) All other allowable costs are included in “total allowable cost” for fee adjustment in accordance with this paragraph (e), unless otherwise specifically provided in this contract.

(f) Contract modification. The total allowable cost and the adjusted fee determined as provided in this clause shall be evidenced by a modification to this contract signed by the Contractor and Contracting Officer.

(g) Inconsistencies. In the event of any language inconsistencies between this clause and provisioning documents or Government options under this contract, compensation for spare parts or other supplies and services ordered under such documents shall be determined in accordance with this clause.

I-6
ORDERING (FAR 52.216-18) (OCT 1995)
(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or task orders by the individuals or activities designated in the Schedule.  Such orders may be issued from the date of contract award through 30 September 2013.

(b) All delivery orders or task orders are subject to the terms and conditions of this contract.  In the event of conflict between a delivery order or task order and this contract, the contract shall control.

(c) If mailed, a delivery order or task order is considered "issued" when the Government deposits the order in the mail. Orders may be issued orally, by facsimile, or by electronic commerce methods only if authorized in the Schedule.

I-7
ORDER LIMITATIONS (FAR 52.216-19) (OCT 1995)
(a) Minimum order.  When the Government requires supplies or services covered by this contract in an amount of less than $10,000, the Government is not obligated to purchase, nor is the Contractor obligated to furnish, those supplies or services under the contract.

(b) Maximum order.  The Contractor is not obligated to honor--


(1) Any order for a single item in excess of the maximum total line item quantity for that line item as specified in Section B;


(2) Any order for a combination of items in excess of the maximum total line item quantity for all line items in the current Base or Option period; or


(3) A series of orders from the same ordering office within thirty 30 days that together call for quantities exceeding the limitation in subparagraph (1) or (2) of this section.

(c) If this is a requirements contract (i.e., includes the Requirements clause at subsection 52.216-21 of the Federal Acquisition Regulation (FAR)), the Government is not required to order a part of any one requirement from the Contractor if that requirement exceeds the maximum-order limitations in paragraph (b) of this section.

(d) Notwithstanding paragraphs (b) and (c) of this section, the Contractor shall honor any order exceeding the maximum order limitations in paragraph (b), unless that order (or orders) is returned to the ordering office within five (5) days after issuance, with written notice stating the Contractor’s intent not to ship the item (or items) called for and the reasons.  Upon receiving this notice, the Government may acquire the supplies or services from another source.
I-8
INDEFINITE QUANTITY (FAR 52.216-22) (OCT 1995)
(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for the period stated, in the Schedule.  The quantities of supplies and services specified in the Schedule are estimates only and are not purchased by this contract.

(b) Delivery or performance shall be made only as authorized by orders issued in accordance with the Ordering clause.  The Contractor shall furnish to the Government, when and if ordered, the supplies or services specified in the Schedule up to and including the quantity designated in the Schedule as the “maximum.”  The Government shall order at least the quantity of supplies or services designated in the Schedule as the “minimum.”

(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, there is no limit on the number of orders that may be issued.  The Government may issue orders requiring delivery to multiple destinations or performance at multiple locations.

(d) Any order issued during the effective period of this contract and not completed within that period shall be completed by the Contractor within the time specified in the order.  The contract shall govern the Contractor’s and Government’s rights and obligations with respect to that order to the same extent as if the order were completed during the contract’s effective period; provided, that the Contractor shall not be required to make any deliveries under this contract after 30 September 2014.

Note 1:  For any single line item, the Government may order up to and including the quantity designated in the Schedule as the “maximum” in any combination of orders and quantities at the unit prices per quantity designated in the Schedule. 

I-9
OPTION TO EXTEND THE TERM OF THE CONTRACT (FAR 52.217-9) (MAR 2000)
a) The Government may extend the term of this contract by written notice to the Contractor within the period as stated in Section H Clause “Period For Exercise Of Option”; provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 30 days before the contract expires. The preliminary notice does not commit the Government to an extension.
(b) If the Government exercises this option, the extended contract shall be considered to include this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed five (5) years.

I-10
INDUSTRIAL RESOURCES DEVELOPED UNDER DEFENSE PRODUCTION ACT TITLE III (FAR 52.234-1) (DEC 1994)
(a) Definitions.

“Title III industrial resource” means materials, services, processes, or manufacturing equipment (including the processes, technologies, and ancillary services for the use of such equipment) established or maintained under the authority of Title III, Defense Production Act (50 U.S.C. App. 2091-2093).
“Title III project contractor” means a contractor that has received assistance for the development or manufacture of an industrial resource under 50 U.S.C. App. 2091-2093, Defense Production Act.

(b) The Contractor shall refer any request from a Title III project contractor for testing and qualification of a Title III industrial resource to the Contracting Officer.

(c) Upon the direction of the Contracting Officer, the Contractor shall test Title III industrial resources for qualification.  The Contractor shall provide the test results to the Defense Production Act Office, Title III Program, located at Wright-Patterson Air Force Base, Ohio 45433-7739.

(d) When the Contracting Officer modifies the contract to direct testing pursuant to this clause, the Government will provide the Title III industrial resource to be tested and will make an equitable adjustment in the contract for the costs of testing and qualification of the Title III industrial resource.

(e) The Contractor agrees to insert the substance of this clause, including paragraph (e), in every subcontract issued in performance of this contract.

I-11
NOTIFICATION OF CHANGES (FAR 52.243-7) (APR 1984)

(a) Definitions. “Contracting Officer,” as used in this clause, does not include any representative of the Contracting Officer.

“Specifically Authorized Representative (SAR),” as used in this clause, means any person the Contracting Officer has so designated by written notice (a copy of which shall be provided to the Contractor) which shall refer to this subparagraph and shall be issued to the designated representative before the SAR exercises such authority.

(b) Notice. The primary purpose of this clause is to obtain prompt reporting of Government conduct that the Contractor considers to constitute a change to this contract. Except for changes identified as such in writing and signed by the Contracting Officer, the Contractor shall notify the Administrative Contracting Officer in writing promptly, within fifteen (15) ten (10) calendar days from the date that the Contractor identifies any Government conduct (including actions, inactions, and written or oral communications) that the Contractor regards as a change to the contract terms and conditions. On the basis of the most accurate information available to the Contractor, the notice shall state --

(1) The date, nature, and circumstances of the conduct regarded as a change;

(2) The name, function, and activity of each Government individual and Contractor official or employee involved in or knowledgeable about such conduct;

(3) The identification of any documents and the substance of any oral communication involved in such conduct;

(4) In the instance of alleged acceleration of scheduled performance or delivery, the basis upon which it arose;

(5) The particular elements of contract performance for which the Contractor may seek an equitable adjustment under this clause, including --

(i) What contract line items have been or may be affected by the alleged change;

(ii) What labor or materials or both have been or may be added, deleted, or wasted by the alleged change;

(iii) To the extent practicable, what delay and disruption in the manner and sequence of performance and effect on continued performance have been or may be caused by the alleged change;

(iv) What adjustments to contract price, delivery schedule, and other provisions affected by the alleged change are estimated; and

(6) The Contractor’s estimate of the time by which the Government must respond to the Contractor’s notice to minimize cost, delay or disruption of performance.

(c) Continued performance. Following submission of the notice required by paragraph (b) of this clause, the Contractor shall diligently continue performance of this contract to the maximum extent possible in accordance with its terms and conditions as construed by the Contractor, unless the notice reports a direction of the Contracting Officer or a communication from a SAR of the Contracting Officer, in either of which events the Contractor shall continue performance; provided, however, that if the Contractor regards the direction or communication as a change as described in paragraph (b) of this clause, notice shall be given in the manner provided. All directions, communications, interpretations, orders and similar actions of the SAR shall be reduced to writing promptly and copies furnished to the Contractor and to the Contracting Officer. The Contracting Officer shall promptly countermand any action which exceeds the authority of the SAR.

(d) Government response. The Contracting Officer shall promptly, within thirty (30) calendar days after receipt of notice, respond to the notice in writing. In responding, the Contracting Officer shall either --

(1) Confirm that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the mode of further performance;

(2) Countermand any communication regarded as a change;

(3) Deny that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the mode of further performance; or

(4) In the event the Contractor’s notice information is inadequate to make a decision under subparagraphs (d)(1), (2), or (3) of this clause, advise the Contractor what additional information is required, and establish the date by which it should be furnished and the date thereafter by which the Government will respond.

(e) Equitable adjustments.
(1) If the Contracting Officer confirms that Government conduct effected a change as alleged by the Contractor, and the conduct causes an increase or decrease in the Contractor’s cost of, or the time required for, performance of any part of the work under this contract, whether changed or not changed by such conduct, an equitable adjustment shall be made --

(i) In the contract price or delivery schedule or both; and
(ii) In such other provisions of the contract as may be affected.

(2) The contract shall be modified in writing accordingly. In the case of drawings, designs or specifications which are defective and for which the Government is responsible, the equitable adjustment shall include the cost and time extension for delay reasonably incurred by the Contractor in attempting to comply with the defective drawings, designs or specifications before the Contractor identified, or reasonably should have identified, such defect. When the cost of property made obsolete or excess as a result of a change confirmed by the Contracting Officer under this clause is included in the equitable adjustment, the Contracting Officer shall have the right to prescribe the manner of disposition of the property. The equitable adjustment shall not include increased costs or time extensions for delay resulting from the Contractor’s failure to provide notice or to continue performance as provided, respectively, in paragraphs (b) and (c) of this clause.

NOTE: The phrases “contract price” and “cost” wherever they appear in the clause, may be appropriately modified to apply to cost-reimbursement or incentive contracts, or to combinations thereof.
I-12
SUBCONTRACTS (FAR 52.244-2) (JUN 2007)

(a) Definitions. As used in this clause—

“Approved purchasing system” means a Contractor’s purchasing system that has been reviewed and approved in accordance with Part 44 of the Federal Acquisition Regulation (FAR)

“Consent to subcontract” means the Contracting Officer’s written consent for the Contractor to enter into a particular subcontract.

“Subcontract” means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to furnish supplies or services for performance of the prime contract or a subcontract. It includes, but is not limited to, purchase orders, and changes and modifications to purchase orders.

(b) When this clause is included in a fixed-price type contract, consent to subcontract is required only on unpriced contract actions (including unpriced modifications or unpriced delivery orders), and only if required in accordance with paragraph (c) or (d) of this clause.

(c) If the Contractor does not have an approved purchasing system, consent to subcontract is required for any subcontract that-

(1) Is of the cost-reimbursement, time-and-materials, or labor-hour type; or

(2) Is fixed-price and exceeds—

(i) For a contract awarded by the Department of Defense, the Coast Guard, or the National Aeronautics and Space Administration, the greater of the simplified acquisition threshold or 5 percent of the total estimated cost of the contract; or

(ii) For a contract awarded by a civilian agency other than the Coast Guard and the National Aeronautics and Space Administration, either the simplified acquisition threshold or 5 percent of the total estimated cost of the contract.

(d) If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the Contracting Officer’s written consent before placing the following subcontracts:

TO BE COMPLETED AT CONTRACT AWARD

________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
(e)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract or modification thereof for which consent is required under paragraph (b), (c), or (d) of this clause, including the following information: 

(i) A description of the supplies or services to be subcontracted.

(ii) Identification of the type of subcontract to be used.

(iii) Identification of the proposed subcontractor.
(iv) The proposed subcontract price.

(v) The subcontractor’s current, complete, and accurate cost or pricing data and Certificate of Current Cost or Pricing Data, if required by other contract provisions.

(vi) The subcontractor’s Disclosure Statement or Certificate relating to Cost Accounting Standards when such data are required by other provisions of this contract.

(vii) A negotiation memorandum reflecting -

(A) The principal elements of the subcontract price negotiations;

(B) The most significant considerations controlling establishment of initial or revised prices;

(C) The reason cost or pricing data were or were not required;

(D) The extent, if any, to which the Contractor did not rely on the subcontractor’s cost or pricing data in determining the price objective and in negotiating the final price;

(E) The extent to which it was recognized in the negotiation that the subcontractor’s cost or pricing data were not accurate, complete, or current; the action taken by the Contractor and the subcontractor; and the effect of any such defective data on the total price negotiated;

(F) The reasons for any significant difference between the Contractor’s price objective and the price negotiated; and

(G) A complete explanation of the incentive fee or profit plan when incentives are used. The explanation shall identify each critical performance element, management decisions used to quantify each incentive element, reasons for the incentives, and a summary of all trade-off possibilities considered.

(2) The Contractor is not required to notify the Contracting Officer in advance of entering into any subcontract for which consent is not required under paragraph (b), (c), or (d) of this clause.

(f) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting Officer to any subcontract nor approval of the Contractor’s purchasing system shall constitute a determination -

(1) Of the acceptability of any subcontract terms or conditions;
(2) Of the allowability of any cost under this contract; or
(3) To relieve the Contractor of any responsibility for performing this contract.

(g) No subcontract or modification thereof placed under this contract shall provide for payment on a cost-plus-a-percentage-of-cost basis, and any fee payable under cost-reimbursement type subcontracts shall not exceed the fee limitations in FAR 15.404-4(c)(4)(i).

(h) The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed and prompt notice of any claim made against the Contractor by any subcontractor or vendor that, in the opinion of the Contractor, may result in litigation related in any way to this contract, with respect to which the Contractor may be entitled to reimbursement from the Government.

(i) The Government reserves the right to review the Contractor’s purchasing system as set forth in FAR Subpart 44.3.

(j) Paragraphs (c) and (e) of this clause do not apply to the following subcontracts, which were evaluated during negotiations: 
TO BE COMPLETED AT CONTRACT AWARD

___________________________________________

___________________________________________

I-13
ITEM IDENTIFICATION AND VALUATION (DFARS 252.211-7003) (AUG 2008)

(a) Definitions. As used in this clause—

“Automatic identification device” means a device, such as a reader or interrogator, used to retrieve data encoded on machine-readable media.

“Concatenated unique item identifier” means—

(1) For items that are serialized within the enterprise identifier, the linking together of the unique identifier data elements in order of the issuing agency code, enterprise identifier, and unique serial number within the enterprise identifier; or 

(2)  For items that are serialized within the original part, lot, or batch number, the linking together of the unique identifier data elements in order of the issuing agency code; enterprise identifier; original part, lot, or batch number; and serial number within the original part, lot, or batch number.

“Data qualifier” means a specified character (or string of characters) that immediately precedes a data field that defines the general category or intended use of the data that follows.

“DoD recognized unique identification equivalent” means a unique identification method that is in commercial use and has been recognized by DoD. All DoD recognized unique identification equivalents are listed at http://www.acq.osd.mil/dpap/pdi/uid/iuid_equivalents.html.

“DoD unique item identification” means a system of marking items delivered to DoD with unique item identifiers that have machine-readable data elements to distinguish an item from all other like and unlike items. For items that are serialized within the enterprise identifier, the unique item identifier shall include the data elements of the enterprise identifier and a unique serial number. For items that are serialized within the part, lot, or batch number within the enterprise identifier, the unique item identifier shall include the data elements of the enterprise identifier; the original part, lot, or batch number; and the serial number.

“Enterprise” means the entity (e.g., a manufacturer or vendor) responsible for assigning unique item identifiers to items.

“Enterprise identifier” means a code that is uniquely assigned to an enterprise by an issuing agency.

“Government’s unit acquisition cost” means—

(1) For fixed-price type line, subline, or exhibit line items, the unit price identified in the contract at the time of delivery; 

(2) For cost-type or undefinitized line, subline, or exhibit line items, the Contractor’s estimated fully burdened unit cost to the Government at the time of delivery; and

(3) For items produced under a time-and-materials contract, the Contractor’s estimated fully burdened unit cost to the Government at the time of delivery.

“Issuing agency” means an organization responsible for assigning a non-repeatable identifier to an enterprise (i.e., Dun & Bradstreet’s Data Universal Numbering System (DUNS) Number, GS1 Company Prefix, or Defense Logistics Information System (DLIS) Commercial and Government Entity (CAGE) Code).

“Issuing agency code” means a code that designates the registration (or controlling) authority for the enterprise identifier.

“Item” means a single hardware article or a single unit formed by a grouping of subassemblies, components, or constituent parts. 

“Lot or batch number” means an identifying number assigned by the enterprise to a designated group of items, usually referred to as either a lot or a batch, all of which were manufactured under identical conditions.

“Machine-readable” means an automatic identification technology media, such as bar codes, contact memory buttons, radio frequency identification, or optical memory cards.

“Original part number” means a combination of numbers or letters assigned by the enterprise at item creation to a class of items with the same form, fit, function, and interface.

“Parent item” means the item assembly, intermediate component, or subassembly that has an embedded item with a unique item identifier or DoD recognized unique identification equivalent.

“Serial number within the enterprise identifier” means a combination of numbers, letters, or symbols assigned by the enterprise to an item that provides for the differentiation of that item from any other like and unlike item and is never used again within the enterprise.

“Serial number within the part, lot, or batch number” means a combination of numbers or letters assigned by the enterprise to an item that provides for the differentiation of that item from any other like item within a part, lot, or batch number assignment.

“Serialization within the enterprise identifier” means each item produced is assigned a serial number that is unique among all the tangible items produced by the enterprise and is never used again. The enterprise is responsible for ensuring unique serialization within the enterprise identifier.

“Serialization within the part, lot, or batch number” means each item of a particular part, lot, or batch number is assigned a unique serial number within that part, lot, or batch number assignment. The enterprise is responsible for ensuring unique serialization within the part, lot, or batch number within the enterprise identifier.

“Unique item identifier” means a set of data elements marked on items that is globally unique and unambiguous. The term includes a concatenated unique item identifier or a DoD recognized unique identification equivalent.

“Unique item identifier type” means a designator to indicate which method of uniquely identifying a part has been used. The current list of accepted unique item identifier types is maintained at http://www.acq.osd.mil/dpap/pdi/uid/uii_types.html.

(b) The Contractor shall deliver all items under a contract line, subline, or exhibit line item.

(c) Unique item identifier.
(1) The Contractor shall provide a unique item identifier for the following:

(i) All delivered items for which the Government’s unit acquisition cost is $5,000 or more. 

(ii) The following items for which the Government’s unit acquisition cost is less than $5,000:

Contract Line, Subline, or 

Exhibit Line Item Number Item Description

[TO BE DETERMINED AT CONTRACT AWARD]

___________________________________________________________________

___________________________________________________________________

___________________________________________________________________

(iii) Subassemblies, components, and parts embedded within delivered items as specified in Attachment Number ____.

(2) The unique item identifier and the component data elements of the DoD unique item identification shall not change over the life of the item. 

(3) Data syntax and semantics of unique item identifiers. The Contractor shall ensure that—

(i) The encoded data elements (except issuing agency code) of the unique item identifier are marked on the item using one of the following three types of data qualifiers, as determined by the Contractor:

(A) Application Identifiers (AIs) (Format Indicator 05 of ISO/IEC International Standard 15434), in accordance with ISO/IEC International Standard 15418, Information Technology – EAN/UCC Application Identifiers and Fact Data Identifiers and Maintenance and ANSI MH 10.8.2 Data Identifier and Application Identifier Standard.

(B) Data Identifiers (DIs) (Format Indicator 06 of ISO/IEC International Standard 15434), in accordance with ISO/IEC International Standard 15418, Information Technology – EAN/UCC Application Identifiers and Fact Data Identifiers and Maintenance and ANSI MH 10.8.2 Data Identifier and Application Identifier Standard.

(C) Text Element Identifiers (TEIs) (Format Indicator 12 of ISO/IEC International Standard 15434), in accordance with the Air Transport Association Common Support Data Dictionary; and

(ii) The encoded data elements of the unique item identifier conform to the transfer structure, syntax, and coding of messages and data formats specified for Format Indicators 05, 06, and 12 in ISO/IEC International Standard 15434, Information Technology – Transfer Syntax for High Capacity Automatic Data Capture Media.

(4) Unique item identifier.

(i) The Contractor shall—

(A) Determine whether to— 
(1) Serialize within the enterprise identifier; 

(2) Serialize within the part, lot, or batch number; or

(3) Use a DoD recognized unique identification equivalent; and 

(B) Place the data elements of the unique item identifier (enterprise identifier; serial number; DoD recognized unique identification equivalent; and for serialization within the part, lot, or batch number only: original part, lot, or batch number) on items requiring marking by paragraph (c)(1) of this clause, based on the criteria provided in the version of MIL-STD-130, Identification Marking of U.S. Military Property, cited in the contract Schedule.

(ii) The issuing agency code—

(A) Shall not be placed on the item; and

(B) Shall be derived from the data qualifier for the enterprise identifier.

(d) For each item that requires unique item identification under paragraph (c)(1)(i) or (ii) of this clause, in addition to the information provided as part of the Material Inspection and Receiving Report specified elsewhere in this contract, the Contractor shall report at the time of delivery, either as part of, or associated with, the Material Inspection and Receiving Report, the following information:

(1) Unique item identifier.

(2) Unique item identifier type.

(3) Issuing agency code (if concatenated unique item identifier is used).

(4) Enterprise identifier (if concatenated unique item identifier is used).

(5) Original part number (if there is serialization within the original part number).

(6) Lot or batch number (if there is serialization within the lot or batch number).

(7) Current part number (optional and only if not the same as the original part number).

(8) Current part number effective date (optional and only if current part number is used).

(9) Serial number (if concatenated unique item identifier is used).

(10) Government’s unit acquisition cost.

(11) Unit of measure.

(e) For embedded subassemblies, components, and parts that require DoD unique item identification under paragraph (c)(1)(iii) of this clause, the Contractor shall report as part of, or associated with, the Material Inspection and Receiving Report specified elsewhere in this contract, the following information:

(1) Unique item identifier of the parent item under paragraph (c)(1) of this clause that contains the embedded subassembly, component, or part.

(2) Unique item identifier of the embedded subassembly, component, or part.

(3) Unique item identifier type.**

(4) Issuing agency code (if concatenated unique item 

identifier is used).**

(5) Enterprise identifier (if concatenated unique item identifier is used).**

(6) Original part number (if there is serialization within the original part number).**

(7) Lot or batch number (if there is serialization within the lot or batch number).**

(8) Current part number (optional and only if not the same as the original part number).**

(9) Current part number effective date (optional and only if current part number is used).**

(10) Serial number (if concatenated unique item identifier is used).**

(11) Description.

** Once per item.

(f) The Contractor shall submit the information required by paragraphs (d) and (e) of this clause in accordance with the data submission procedures at 

http://www.acq.osd.mil/dpap/pdi/uid/data_submission_information.html.

(g) Subcontracts. If the Contractor acquires by subcontract, any item(s) for which unique item identification is required in accordance with paragraph (c)(1) of this clause, the Contractor shall include this clause, including this paragraph (g), in the applicable subcontract(s).

I-14
NON-ESTOPPEL (DFARS 252.227-7000) (OCT 1996)
The Government reserves the right at any time to contest the enforceability, validity, scope of, or the title to any patent or patent application herein licensed without waiving or forfeiting any right under this contract.

I-15
ELECTRONIC SUBMISSSION OF PAYMENT REQUESTS AND RECEIVING REPORTS (DFARS 252.232-7003) (MAR 2008)

(a) Definitions. As used in this clause—

(1) “Contract financing payment” and “invoice payment” have the meanings given in section 32.001 of the Federal Acquisition Regulation.

(2) “Electronic form” means any automated system that transmits information electronically from the initiating system to all affected systems. Facsimile, e-mail, and scanned documents are not acceptable electronic forms for submission of payment requests. However, scanned documents are acceptable when they are part of a submission of a payment request made using Wide Area WorkFlow (WAWF) or another electronic form authorized by the Contracting Officer.

(3) “Payment request” means any request for contract financing payment or invoice payment submitted by the Contractor under this contract.

(b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests and receiving reports using WAWF, in one of the following electronic formats that WAWF accepts: Electronic Data Interchange, Secure File Transfer Protocol, or World Wide Web input. Information regarding WAWF is available on the Internet at https://wawf.eb.mil/.

(c) The Contractor may submit a payment request and receiving report using other than WAWF only when—

(1) The Contracting Officer authorizes use of another electronic form. With such an authorization, the Contractor and the Contracting Officer shall agree to a plan, which shall include a timeline, specifying when the Contractor will transfer to WAWF;

(2) DoD is unable to receive a payment request or provide acceptance in electronic form;

(3) The Contracting Officer administering the contract for payment has determined, in writing, that electronic submission would be unduly burdensome to the Contractor. In such cases, the Contractor shall include a copy of the Contracting Officer’s determination with each request for payment; or

(4) DoD makes payment for commercial transportation services provided under a Government rate tender or a contract for transportation services using a DoD-approved electronic third party payment system or other exempted vendor payment/invoicing system (e.g., PowerTrack, Transportation Financial Management System, and Cargo and Billing System).

(d) The Contractor shall submit any non-electronic payment requests using the method or methods specified in Section G of the contract.

(e) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate payment clauses in this contract when submitting payment requests.
I-16
ACKNOWLEDGMENT OF SUPPORT AND DISCLAIMER (DFARS 252.235-7010) (MAY 1995)

(a) The Contractor shall include an acknowledgment of the Government’s support in the publication of any material based on or developed under this contract, stated in the following terms: This material is based upon work supported by the (name of contracting agency(ies)) under Contract No. (Contracting agency(ies) contract numbers(s).
(b) All material, except scientific articles or papers published in scientific journals, must, in addition to any notices or disclaimers by the Contractor, also contain the following disclaimer: Any opinions, findings and conclusions or recommendations expressed in this material are those of the author(s) and do not necessarily reflect the views of the (name of contracting agency(ies).

I-17
ORDERING FROM GOVERNMENT SUPPLY SOURCES (DFARS 252.251-7000) (NOV 2004)

(a) When placing orders under Federal Supply Schedules, Personal Property Rehabilitation Price Schedules, or Enterprise Software Agreements, the Contractor shall follow the terms of the applicable schedule or agreement and authorization.  Include in each order:

(1) A copy of the authorization (unless a copy was previously furnished to the Federal Supply Schedule, Personal Property Rehabilitation Price Schedule, or Enterprise Software Agreement contractor).

(2) The following statement:

Any price reductions negotiated as part of an Enterprise Software Agreement issued under a Federal Supply Schedule contract shall control. In the event of any other inconsistencies between an Enterprise Software Agreement, established as a Federal Supply Schedule blanket purchase agreement, and the Federal Supply Schedule contract, the latter shall govern.

(3) The completed address(es) to which the Contractor’s mail, freight, and billing documents are to be directed.

(b) When placing orders under nonmandatory schedule contracts and requirements contracts, issued by the General Services Administration (GSA) Office of Information Resources Management, for automated data processing equipment, software and maintenance, communications equipment and supplies, and teleprocessing services, the Contractor shall follow the terms of the applicable contract and the procedures in paragraph (a) of this clause.

(c) When placing orders for Government stock, the Contractor shall--

(1) Comply with the requirements of the Contracting Officer’s authorization, using FEDSTRIP or MILSTRIP procedures, as appropriate;

(2) Use only the GSA Form 1948-A, Retail Services Shopping Plate, when ordering from GSA Self-Service Stores;

(3) Order only those items required in the performance of Government contracts; and

(4) Pay invoices from Government supply sources promptly. For purchases made from DoD supply sources, this means within 30 days of the date of a proper invoice. The Contractor shall annotate each invoice with the date of receipt. For purposes of computing interest for late Contractor payments, the Government’s invoice is deemed to be a demand for payment in accordance with the Interest clause of this contract. The Contractor’s failure to pay may also result in the DoD supply source refusing to honor the requisition (see DFARS 251.102(f)) or in the Contracting Officer terminating the Contractor’s authorization to use DoD supply sources. In the event the Contracting Officer decides to terminate the authorization due to the Contractor’s failure to pay in a timely manner, the Contracting Officer shall provide the Contractor with prompt written notice of the intent to terminate the authorization and the basis for such action. The Contractor shall have 10 days after receipt of the Government’s notice in which to provide additional information as to why the authorization should not be terminated. The termination shall not provide the Contractor with an excusable delay for failure to perform or complete the contract in accordance with the terms of the contract, and the Contractor shall be solely responsible for any increased costs.

(d) Only the Contractor may request authorization for subcontractor use of Government supply sources. The Contracting Officer will not grant authorizations for subcontractor use without approval of the Contractor.

(e) Government invoices shall be submitted to the Contractor’s billing address, and Contractor payments shall be sent to the Government remittance address specified below:

Contractor’s Billing Address (include point of contact and telephone number):

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

Government Remittance Address (include point of contact and telephone number):

 TO BE COMPLETED AT CONTRACT AWARD

__________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

I-18  AUTHORIZED DEVIATIONS IN CLAUSES (FAR 52.252-6) (APR 1984)

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause.

(b) The use in this solicitation or contract of any Department of Defense FAR Supplement (DFARS) (48 CFR Chapter 2) clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation.

Section J – List of Attachments

Exhibit/Attachment Table of Contents

	ATTACHMENT
	TITLE
	 
	

	(1)
	CANES Statement of Work (SOW) 
	 
	02-APR-2009 

	(2)
	CANES Architecture Specification 
	 
	11-MAR-2009 

	(3)
	CANES Functional Specification 
	 
	11-MAR-2009 

	(4)
	CANES Functional Specification – Contractor Extension

(CONTRACTOR PROPOSED DOCUMENT – TO BE INCORPORATED AT CONTRACT AWARD)
	
	TBD

	(5)
	Contract Work Breakdown Structure (CWBS) 
	 
	03-MAR-2009 

	(6)
	Contract Work Breakdown Structure (CWBS) – Contractor Extension

 (CONTRACTOR PROPOSED DOCUMENT – TO BE INCORPORATED AT CONTRACT AWARD)
	
	TBD

	(7)
	Integrated Master Plan (IMP)

(CONTRACTOR PROPOSED DOCUMENT – TO BE INCORPORATED AT CONTRACT AWARD)
	
	TBD

	(8)
	DD Form 254, Security Requirements
	 
	19-FEB-2009 

	(9)
	Small Business Subcontracting Plan

(CONTRACTOR PROPOSED DOCUMENT – TO BE INCORPORATED AT CONTRACT AWARD)
	
	TBD

	(10)
	CLIN / SOW Matrix
	
	01-APR-2009

	EXHIBIT
	TITLE
	
	

	(A)
	DD 1423, Contract Data Requirements List (CDRL)
	
	01-APR-2009

	(B)
	DD 1423, Contract Data Requirements List (CDRL)
	
	01-APR-2009

	(C)
	DD 1423, Contract Data Requirements List (CDRL)
	
	01-APR-2009

	(D)
	DD 1423, Contract Data Requirements List (CDRL)
	
	01-APR-2009


Section K - Representations, Certifications and Other Statements of Offerors
K-1
SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FAR 52.252-1) (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  The offeror is cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full text of those provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate information with its quotation or offer.  Also, the full text of a solicitation provision may be accessed electronically at this/these address(es):

http://farsite.hill.af.mil/
http://www.arnet.gov/far/
CLAUSES INCORPORATED BY REFERENCE

	52.225-20 
	Prohibition on Conducting Restricted Business Operations in Sudan--Certification 
	JUN 2008 
	 

	252.209-7001 
	Disclosure of Ownership or Control by the Government of a Terrorist Country 
	OCT 2006 
	 

	252.209-7002 
	Disclosure Of Ownership Or Control By A Foreign Government 
	JUN 2005 
	 


CLAUSES INCORPORATED BY FULL TEXT

K-2
Annual Representations and Certifications, AlTERNATE A  (DFARS 252.204-7007) (JAN 2008)
 (a)

(1) The North American Industry classification System (NAICS) code for this acquisition is 541512, Computer Systems Design Services.
 (2) The small business size standard is $25,000,000 in average annual receipts.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 employees.

(b)

(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph (c) of this provision instead of completing the corresponding individual representations and certification in the solicitation. The offeror shall indicate which option applies by checking one of the following boxes:

[ ] (i) Paragraph (c) applies.

[ ] (ii) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in the solicitation.

(c) The offeror has completed the annual representations and certifications electronically via the Online Representations and Certifications Application (ORCA) website at https://orca.bpn.gov/. After reviewing the ORCA database information, the offeror verifies by submission of the offer that the representations and certifications currently posted electronically have been entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer, and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and complete as of the date of this offer.

	[image: image1.png]


FAR/DFARS Clause #
	Title
	Date
	Change

	  
	  
	  
	  

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the representations and certifications posted on ORCA.

K-3
Place of Manufacture (FAR 52.225-18) (Sep 2006)

(a) Definitions. As used in this clause—

“Manufactured end product” means any end product in Federal Supply Classes (FSC) 1000-9999, except—

(1) FSC 5510, Lumber and Related Basic Wood Materials;

(2) Federal Supply Group (FSG) 87, Agricultural Supplies;

(3) FSG 88, Live Animals;

(4) FSG 89, Food and Related Consumables;

(5) FSC 9410, Crude Grades of Plant Materials;

(6) FSC 9430, Miscellaneous Crude Animal Products, Inedible;

(7) FSC 9440, Miscellaneous Crude Agricultural and Forestry Products;

(8) FSC 9610, Ores;

(9) FSC 9620, Minerals, Natural and Synthetic; and

(10) FSC 9630, Additive Metal Materials.

“Place of manufacture” means the place where an end product is assembled out of components, or otherwise made or processed from raw materials into the finished product that is to be provided to the Government. If a product is disassembled and reassembled, the place of reassembly is not the place of manufacture.

(b) For statistical purposes only, the offeror shall indicate whether the place of manufacture of the end products it expects to provide in response to this solicitation is predominantly—

(1) [ ] In the United States (Check this box if the total anticipated price of offered end products manufactured in the United States exceeds the total anticipated price of offered end products manufactured outside the United States); or

(2) [ ] Outside the United States.

K-4
COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (FAR 52.230-1) (JUN 2000)

Note: This notice does not apply to small businesses or foreign governments.  This notice is in three parts, identified by Roman numerals I through III.

Offerors shall examine each part and provide the requested information in order to determine Cost Accounting Standards (CAS) requirements applicable to any resultant contract.

If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be subject to full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.

I.  DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION

(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48 CFR 9903.201-1.

(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 9903.202.  When required, the Disclosure Statement must be submitted as a part of the offeror’s proposal under this solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in connection with the pricing of this proposal.  If an applicable Disclosure Statement has already been submitted, the offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part I of this provision.

Caution: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or accumulating and reporting contract performance cost data.

(c) Check the appropriate box below:

 FORMCHECKBOX 
 (1) Certificate of Concurrent Submission of Disclosure Statement. The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as follows:

(i) Original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal agency official authorized to act in that capacity (Federal official), as applicable; and

(ii) One copy to the cognizant Federal auditor.

(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable.  Forms may be obtained from the cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)

Date of Disclosure Statement: __________________

Name and Address of Cognizant ACO or Federal Official Where Filed: _________________________

The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the cost accounting practices disclosed in the Disclosure Statement.

 FORMCHECKBOX 
 (2) Certificate of Previously Submitted Disclosure Statement. The offeror hereby certifies that the required Disclosure Statement was filed as follows:

Date of Disclosure Statement: __________________

Name and Address of Cognizant ACO or Federal Official Where Filed: ________________________

The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the cost accounting practices disclosed in the applicable Disclosure Statement.

 FORMCHECKBOX 
 (3) Certificate of Monetary Exemption. The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling $50 million or more in the cost accounting period immediately preceding the period in which this proposal was submitted.  The offeror further certifies that if such status changes before an award resulting from this proposal, the offeror will advise the Contracting Officer immediately.

 FORMCHECKBOX 
 (4) Certificate of Interim Exemption. The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in (3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure Statement.  The offeror further certifies that if an award resulting from this proposal has not been made within 90 days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer, in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify submission of a completed Disclosure Statement.

Caution: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4).  Further, the exemption applies only in connection with proposals submitted before expiration of the 90-day period following the cost accounting period in which the monetary exemption was exceeded.

II.  COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE

If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror shall indicate by checking the box below.  Checking the box below shall mean that the resultant contract is subject to the Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards clause.

 FORMCHECKBOX 
 The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost Accounting Practices clause because during the cost accounting period immediately preceding the period in which this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts and subcontracts.  The offeror further certifies that if such status changes before an award resulting from this proposal, the offeror will advise the Contracting Officer immediately.

Caution: An offeror may not claim the above eligibility for modified contract coverage if this proposal is expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $50 million or more.

III.  ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS

The offeror shall indicate below whether award of the contemplated contract would, in accordance with subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting practices affecting existing contracts and subcontracts.

 FORMCHECKBOX 
 YES

 FORMCHECKBOX 
 NO

K-5
PROPSAL DISCLOSURE –COST ACCOUNTING PRACTICE CHANGES  (FAR 52.230-7) (APR 2005)
The offeror shall check “yes” below if the contract award will result in a required or unilateral change in cost accounting practice, including unilateral changes requested to be desirable changes. 

[ ] Yes [ ] No

If the offeror checked “Yes” above, the offeror shall--

(1) Prepare the price proposal in response to the solicitation using the changed practice for the period of performance for which the practice will be used; and

(2) Submit a description of the changed cost accounting practice to the Contracting Officer and the Cognizant Federal Agency Official as pricing support for the proposal.

K-6
SECONDARY ARAB BOYCOTT OF ISRAEL (DFARS 252.225-7031) (JUN 2005)

(a) Definitions. As used in this provision—

(1) “Foreign person” means any person (including any individual, partnership, corporation, or other form of association) other than a United States person.

(2) “United States” means the 50 States, the District of Columbia, outlying areas, and the outer Continental Shelf as defined in 43 U.S.C. 1331.

(3) “United States person” is defined in 50 U.S.C. App. 2415(2) and means—

(i) Any United States resident or national (other than an individual resident outside the United States who is employed by other than a United States person);

(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and 

(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern that is controlled in fact by such domestic concern.

(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it—

(1) Does not comply with the Secondary Arab Boycott of Israel; and

(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking.

K-7

IDENTIFICATION AND ASSERTION OF USE, RELEASE OR DISCLOSURE RESTRICTIONS (DFARS 252.227-7017) (JUN 1995)

(a) The terms used in this provision are defined in following clause or clauses contained in this solicitation--

(1) If the successful offeror will be required to deliver technical data, the Rights in Technical Data--Noncommercial Items clause, or, if this solicitation contemplates a contract under the Small Business Innovative Research Program, the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovative Research (SBIR) Program clause.

(2) If the successful offeror will not be required to deliver technical data, the Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation clause, or, if this solicitation contemplates a contract under the Small Business Innovative Research Program, the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovative Research (SBIR) Program clause.

(b) The identification and assertion requirements in this provision apply only to technical data, including computer software documentation, or computer software to be delivered with other than unlimited rights.  For contracts to be awarded under the Small Business Innovative Research Program, the notification and identification requirements do not apply to technical data or computer software that will be generated under the resulting contract.  Notification and identification is not required for restrictions based solely on copyright.

(c) Offers submitted in response to this solicitation shall identify, to the extent known at the time an offer is submitted to the Government, the technical data or computer software that the Offeror, its subcontractors or suppliers, or potential subcontractors or suppliers, assert should be furnished to the Government with restrictions on use, release or disclosure.

(d) The Offeror’s assertions, including the assertions of its subcontractors or suppliers or potential subcontractors or suppliers, shall be submitted as an attachment to its offer in the following format, dated and signed by an official authorized to contractually obligate the Offeror:

Identification and Assertion of Restrictions on the Government’s Use, Release, or Disclosure of Technical Data or Computer Software.

The Offeror asserts for itself, or the persons identified below, that the Government’s rights to use, release, or disclose the following technical data or computer software should be restricted:

Technical Data or

Computer Software


Asserted


Name of Person

to be Furnished

Basis of

Rights


Asserting

With Restrictions*
Assertion**
Category***

Restrictions****

(LIST)*****

(LIST)

(LIST)


(LIST)

* For technical data (other than computer software documentation) pertaining to items, components or processes developed at private expense, identify both the deliverable technical data and each item, component or process.  For computer software or computer software documentation identify the software or documentation.

** Generally development at private expense, either exclusively or partially, is the only basis for asserting restrictions.  For technical data, other than computer software documentation, development refers to development of the item, component or process to which the data pertain.  The Government’s rights in computer software documentation generally may not be restricted.  For computer software, development refers to the software.  Indicate whether development was accomplished exclusively or partially at private expense.  If development was not accomplished at private expense, or for computer software documentation, enter the specific basis for asserting restrictions.

*** Enter asserted rights category (e.g., government purpose license rights from a prior contract, rights in SBIR data generated under another contract, limited, restricted, or government purpose rights under this or a prior contract, or specifically negotiated licenses).

**** Corporation, individual, or other person, as appropriate.

***** Enter “None” when all data or software will be submitted without restrictions.

Date ____________________________________

Printed Name and Title
____________________________________

____________________________________

Signature ____________________________________

(End of identification and assertion)

(e) An offeror’s failure to submit complete, or sign the notification and identification required by paragraph (d) of this provision with its offer may render the offer ineligible for award.

(f) If the Offeror is awarded a contract, the assertions identified in paragraph (d) of this provision shall be listed in an attachment to that contract.  Upon request, by the Contracting Officer, the Offeror shall provide sufficient information to enable the Contracting Officer to evaluate any listed assertion.

K-8
TECHNICAL DATA OR COMPUTER SOFTWARE PREVIOUSLY DELIVERED TO THE GOVERNMENT (252.227-7028) (JUN 1995)

The Offeror shall attach to its offer an identification of all documents or other media incorporating technical data or computer software it intends to deliver under this contract with other than unlimited rights that are identical or substantially similar to documents or other media that the Offeror has produced for, delivered to, or is obligated to deliver to the Government under any contract or subcontract.  The attachment shall identify--

(a) The contract number under which the data or software were produced;

(b) The contract number under which, and the name and address of the organization to whom, the data or software were most recently delivered or will be delivered; and

(c) Any limitations on the Government's rights to use or disclose the data or software, including, when applicable, identification of the earliest date the limitations expire.

K-9
REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (DFARS 252.247-7022) (AUG 1992)
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether transportation of supplies by sea is anticipated under the resultant contract.  The term “supplies” is defined in the Transportation of Supplies by Sea clause of this solicitation.

(b) Representation.

The Offeror represents that it--

       Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract resulting from this solicitation.

       Does not anticipate that supplies will be transported by sea in the performance of any contract or subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause.  If the Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR Supplement clause at 252.247‑7024, Notification of Transportation of Supplies by Sea.

K-10
ACQUISITION OF GOVERNMENT PRODUCTION AND RESEARCH PROPERTY (SPAWAR 5252.245-9403) (MAR 1999)

In accordance with FAR 45.309(b), the offeror represents that this procurement  FORMCHECKBOX 
 does,  FORMCHECKBOX 
 does not involve the acquisition of Government production and research property, the disposition of which may be restricted by patent or other rights.

K-11
REPRESENTATION REGARDING EMPLOYMENT OF NAVY PERSONNEL (SPAWAR K-303) (DEC 1999)

The Contractor represents that he  FORMCHECKBOX 
 does,  FORMCHECKBOX 
 does not now employ or intend to employ any person for work under this contract who is a current civilian employee or active duty member of the United States Navy.  Affirmative representations must be fully explained in writing and attached hereto.  (Include the names of such persons and the Naval activity which employs them.)

K-12
CONTRACT ADMINISTRATION OFFICE (SPAWAR K-307) (DEC 1999)

Offeror shall provide cognizant defense contract administration office                                                with point of contact's name                                                             and phone number                          . 

K-13
REQUEST FOR WAIVER OF FIRST ARTICLE TESTING APPROVAL (SPAWAR K-308) (DEC 1999)

(a) Where supplies or equipment identical or similar to those specified in this solicitation have been previously approved as a “first article” as required by the specification cited in the solicitation, the requirement for First Article Approval may be waived by the Government.

(b) Offeror shall furnish in the space provided below the most recent contract number, contractor’s name, and name of the manufacturer, if different from the contractor, under which the identical or similar item was previously accepted by the Government:

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

Section L - Instructions, Conditions and Notices to Bidders
L-1
SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FAR 52.252-1) (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  The offeror is cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full text of those provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate information with its quotation or offer.  Also, the full text of a solicitation provision may be accessed electronically at this/these address(es):

http://farsite.hill.af.mil/
http://www.arnet.gov/far/
CLAUSES INCORPORATED BY REFERENCE

	52.214-34 
	Submission Of Offers In The English Language 
	APR 1991 
	 

	52.214-35 
	Submission Of Offers In U.S. Currency 
	APR 1991 
	 

	52.215-1 
	Instructions to Offerors--Competitive Acquisition 
	JAN 2004 
	 

	52.215-16 
	Facilities Capital Cost of Money 
	JUN 2003 
	 

	52.232-13 
	Notice Of Progress Payments 
	APR 1984 
	 

	52.237-10 
	Identification of Uncompensated Overtime 
	OCT 1997 
	 

	252.215-7003 
	Excessive Pass-Through Charges--Identification of Subcontract Effort 
	MAY 2008 
	 


CLAUSES INCORPORATED BY FULL TEXT

L-2
Availability of Specifications, Standards, and Data Item Descriptions Listed in the Acquisition Streamlining and Standardization Information System (ASSIST) (FAR 52.211-2) (Jan 2006)

(a) Most unclassified Defense specifications and standards may be downloaded from the following ASSIST websites:

(1) ASSIST (http://assist.daps.dla.mil/);

(2) Quick Search (http://assist.daps.dla.mil/quicksearch/ );

(3) ASSISTdocs.com ( http://assistdocs.com ).

(b) Documents not available from ASSIST may be ordered from the Department of Defense Single Stock Point (DoDSSP) by—

(1) Using the ASSIST Shopping Wizard (http://assist.daps.dla.mil/wizard);

(2) Phoning the DoDSSP Customer Service Desk (215) 697-2197, Mon-Fri, 0730 to 1600 EST; or

(3) Ordering from DoDSSP, Building 4, Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile (215) 697-1462.

L-3
AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS, STANDARDS, PLANS, DRAWINGS, DATA ITEM DESCRIPTIONS, AND OTHER PERTINENT DOCUMENTS (DFARS 252.211-7002) (DEC 1991)

The specifications, standards, plans, drawings, data item descriptions, and other pertinent documents cited in this solicitation are not available for distribution but may be examined at the following location:

https://nserc.navy.mil/peo_c4i/pmw_160/pmw160private/CANES/default.aspx
L-4
NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE, EMERGENCY PREPARDNESS, AND ENERGY PROGRAM USE  (FAR 52.211-14) (APR 2008)
Any contract awarded as a result of this solicitation will be [_] DX rated order; [X] DO rated order certified for national defense, emergency preparedness, and energy program use under the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the Contractor will be required to follow all of the requirements of this regulation. 

L-5
TYPE OF CONTRACT (FAR 52.216-1) (APR 1984)

The Government contemplates award of two (2) Indefinite Delivery / Indefinite Quantity (IDIQ) hybrid contracts with Cost Plus Incentive Fee (CPIF), Firm-Fixed Price (FFP) and Cost Plus Fixed Fee (CPFF) contract line items resulting from this solicitation.

L-6
SERVICE OF PROTEST (FAR 52.233-2) (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from
Stephen Beckner

Contracting Officer, SPAWAR Code 2.1C1

Space and Naval Warfare Systems Command

4301 Pacific Highway

San Diego, CA 92110

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with the GAO.

L-7
AUTHORIZED DEVIATIONS IN PROVISIONS (FAR 52.252-5) (APR 1984)

(a) The use in any solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) Provision with an authorized deviation is indicated by the addition of “(DEVIATION)” after the date of the provision.

(b) The use in this solicitation of any Defense Federal Acquisition Regulation Supplement (48 CFR Chapter 2) provision with an authorized deviation is indicated by the addition of “(DEVIATION)” after the name of the regulation.

L-8
REPORT OF INTENDED PERFORMANCE OUTSIDE THE UNITED STATES AND CANADA—SUBMISSION WITH OFFER (DFARS 252.225-7003) (JUN 2005)

(a) Definition. “United States,” as used in this provision, means the 50 States, the District of Columbia, and outlying areas.

(b) The offeror shall submit, with its offer, a report of intended performance outside the United States and Canada if—

(1) The offer exceeds $10 million in value; and

(2) The offeror is aware that the offeror or a first-tier subcontractor intends to perform any part of the contract outside the United States and Canada that—

(i) Exceeds $500,000 in value; and

(ii) Could be performed inside the United States or Canada.

(c) Information to be reported includes that for—

(1) Subcontracts;

(2) Purchases; and

(3) Intracompany transfers when transfers originate in a foreign location.

(d) The offeror shall submit the report using—

(1) DD Form 2139, Report of Contract Performance Outside the United States; or 

(2) A computer-generated report that contains all information required by DD Form 2139. 

(e) The offeror may obtain a copy of DD Form 2139 from the Contracting Officer or via the Internet at http://www.dtic.mil/whs/directives/infomgt/forms/formsprogram.htm.

L-9
NOTICE TO OFFERORS--USE OF OZONE DEPLETING SUBSTANCES (SPAWAR G525.211-9000) (AUG 1993)

(a) In accordance with section 326 of Pub L.102-484, the Department of Defense is prohibited from awarding any contract which includes a DoD-directed specification or standard that requires the use of a Class I ozone depleting substance (ODS) or that can be met only through the use of such a substance unless such use has been approved by a senior acquisition official (SAO).  The SAO approval is based on a technical certification that no suitable substitute for the ODS is currently available.

(b) To comply with this statute, the Navy has screened the specifications and standards associated with this solicitation.  To the extent that ODS requirements were revealed by this review they are identified below:

Class I ODS Identified


Specification/Standard

None

(c) If offerors possess knowledge about any other Class I ODS required directly or indirectly by the specification or standards, the Navy would appreciate such information in your response to this solicitation. Offerors are under no obligation to comply with this request and no compensation can be provided for doing so.

L-10
ALTERNATIVES TO MILITARY AND FEDERAL SPECIFICATIONS AND STANDARDS (SPAWAR L-303) (JUL 1999)

(a) The Department of Defense is--


(1) committed to minimizing the use of military and federal specifications and standards; and


(2) seeking to use non-government specifications and standards to the maximum extent practicable to satisfy its requirements.

(b) The offeror--


(1) is encouraged to identify and propose alternatives to specifications and standards cited in this solicitation;


(2) may submit a proposal to the Contracting Officer that, as a minimum, consists of--



(i) a copy of the proposed alternatives;



(ii) a comparison of the proposed alternatives to the specification or standards cited in the solicitation; and



(iii) an analysis supporting the feasibility and cost-effectiveness of the proposed alternatives.

(c) The government will, to the extent practicable, evaluate the acceptability of any proposed alternative.  If an alternative proposal is not considered for the instant procurement, it will be considered for future procurements.  If the Contracting Officer does not accept the offeror's proposed alternative, the offeror agrees to perform in accordance with the specified requirements.

L-11
ESTIMATED EFFECTIVE AWARD DATE (SPAWAR L-335) (DEC 1999)
For Bidding/Proposal purposes the estimated effective date of contract award is 15 December 2009.

L-12
NOTICE OF ORGANIZATIONAL CONFLICT OF INTEREST (SPAWAR L-339) (DEC 1999)

(a) The offeror’s attention is directed to FAR Subpart 9.5 as this solicitation contains clauses in Section H, Clause H-3 relating to Organizational Conflicts of Interest (OCI).

(b) In accordance with Section H clause H-3, OCIs preclude simultaneous performance under this contract and the CANES ACS contract.  For all other potential OCIs relating to an offeror’s proposal in response to this solicitation, the offeror shall furnish a draft mitigation plan in accordance with paragraph (c) below. 
(c) Any contract resulting from this solicitation will provide for the design, development, test, production, and sustainment support of CANES capabilities.  Performing this effort may result in a potential Organizational Conflict of Interest (OCI) as defined by FAR 2.101 and FAR 9.5.  The term "contractor" means the contractor, its subsidiaries and affiliates, joint ventures involving the contractor, any entity with which the contractor may hereafter merge or affiliate, and any other successor of the contractor.  Contractors shall identify and describe any contractual support they are presently providing to PEO C41, SPAWAR, SPAWAR System Center (SSC) Atlantic, SSC Pacific, or any other activity relating to the products or services that may be provided or performed by the successful CANES contractor.  If a potential OCI exists, the offeror shall provide an OCI mitigation plan as part of its proposal.  It is the Government's policy to avoid, neutralize, or mitigate potential conflicts as early in the acquisition process as possible.

An OCI mitigation plan, if submitted, should address but not be limited to the following information:

(b) How the company plans to identify and track actual or potential OCIs;

(c) How source selection information or proprietary data will be physically safeguarded;

(d) How company personnel working on the contract will be segregated from the rest of the company workforce and if need be, report through separate chains of command; 

(e) A description of data security measures, including how computer workstations dedicated to the contract will be kept in separate, secure areas and will require unique passwords for access; 

(f) How the company handles improper disclosures of sensitive information and how the disclosures will be communicated to the Contracting Officer;

(g) How the OCI clause is flowed down to subcontractors and how that process is administered;

(h) Training of personnel in their non-disclosure and procurement integrity responsibilities and penalties the company may impose if sensitive information is disclosed; and

(i) The process for obtaining Non-Disclosure Agreements executed between the prime contractor and subcontractors as well as those signed by company employees

If an Offeror has previously submitted an approved mitigation plan and had that plan approved as sufficient, the Offeror will submit the plan with its proposal and include any updated information.

L-13
GOVERNMENT-FURNISHED PROPERTY (SPAWAR L-501) (OCT 1998)

No material, labor, or facilities will be furnished by the Government unless provided for in the solicitation.  The Government will provide Government Furnished Information (GFI) in accordance with the GFI matrix in Section H, Clause H-9, “Government Furnished Information (GFI)”.
L-14
MULTIPLE AWARDS (SPAWAR L-503) (OCT 1998)

The Government may make multiple awards resulting from this solicitation.

L-15
SUBMISSION OF ADDITIONAL SOFTWARE LICENSING PROVISIONS (SPAWAR L-705) (MAR 1999)

The Government will consider additional software licensing provisions submitted by each offeror with their proposal.  However, the Government will not accept any clauses or provisions--

(1) which hold the Federal Government responsible for state and local taxes (see the “Federal, State and Local Taxes” clause in this solicitation),

(2) which state that the provisions of the license agreement are subject to the laws of any State or local government,

(3) within a submitted commercial license agreement, which state that the license agreement constitutes the entire agreement of the parties to the exclusion of any other specifications and clauses in the Government contract,

(4) that specify an indemnification that contravenes 28 U.S.C. 1498 for patent or copyright infringement,

(5) which attempt to restrict the right of the U.S. Government to represent itself in any court proceeding,

(6) that require the Government to enter into any form of binding arbitration.

(7) which bind the Government to future enhancements or services,

(8) which deny in any form that an “implied warranty of merchantability” will be applicable to the software or services,

(9) that do not allow the Government to disclose or reproduce for use by support service Contractors or their subcontractors the software delivered under the contract even if such disclosure or reproduction is subject to the same restrictions set forth elsewhere in the contract,

(10) that grant to the Contractor the right to terminate the agreement or contract,

(11) which state that the choice of forum for resolution of disputes is other than that discussed in the “Disputes” clause of this solicitation,

(12) which state that if any provision is held illegal, unenforceable or in conflict with any other law, then the validity of the remaining portions will not be affected.

L-16
SUBMISSION OF ELECTRONIC PROPOSALS (SEP 2003)--ALERNATE I (SPAWAR L-349) (MAR 2002)

(a) Offerors shall submit one original signed paper version of their proposal.  The electronic proposal submission described elsewhere in this provision must be identical to the signed paper proposal submission.

(b) Offerors shall also submit their proposals electronically to SPAWAR under the instructions contained in this provision.  Offerors shall submit their signed proposals as either scanned (“TIFF”) or “PDF” documents.  Offerors shall submit electronic proposals in accordance with L-17.  Electronic copies shall be submitted via the SPAWAR E-Commerce Central (SPAWAR E-CC).  Offerors submitting electronic proposals (e-Proposals) shall register in the SPAWAR E-CC and select their own password in order to submit a proposal.  Offerors are required to read the “Submitting a Proposal?” web page found in the SPAWAR E-CC.  For information about “e-Proposal” submission, please visit the SPAWAR E-CC.  The URL for the SPAWAR E-Commerce Central is https://e-commerce.sscno.nmci.navy.mil.

(c) Each electronic file shall also be clearly marked to show the proposal volume number, solicitation number and offeror’s name.  E-Proposal files shall not contain classified data.  The offeror’s e-proposal shall be in accordance with the requirements set forth below:

(1) Adobe Acrobat version 4.01 or greater shall be used to create the “PDF” files.

(2) The proposal submission files may be compressed (zipped) into one, ZIP file entitled “PROPOSAL.ZIP” using WinZip version 6.3 or greater.

(3) Cost or Pricing Type Data:  All information relating to cost and pricing type data shall be included only in the section of the proposal designated by the Contracting Officer as the Cost Proposal.  Under no circumstances shall cost and pricing type data be included elsewhere in the proposal.  Paragraph cross-referencing between Cost Proposal paragraphs and technical/management proposal paragraphs is requested to provide clarity.

(d) The electronic submission governs for the purpose of the submission, modification and withdrawal of bids and proposals coverage in the FAR 52.212-1 “Instructions to Offerors--Commercial Items”, FAR 52.214-7 “Late Submissions, Modifications, and Withdrawals of Bids”, FAR 52.214-23 “Late Submissions, Modifications, Revisions, and Withdrawals of Technical Proposals under Two-Step Sealed Bidding”, or the FAR 52.215-1 “Instructions to Offerors--Competitive Acquisition” provision contained in the solicitation.  Bids and proposals submitted electronically will be considered “late” unless the bidder or offeror completes the entire transmission of the bid or proposal prior to the due date and time for receipt of bids or proposals.  This paragraph (d) supplements the submission, modification and withdrawal of bids and proposals coverage in the FAR 52.212-1 “Instructions to Offerors--Commercial Items”, FAR 52.214-7 “Late Submissions, Modifications, and Withdrawals of Bids”, FAR 52.214-23 “Late Submissions, Modifications, Revisions, and Withdrawals of Technical Proposals under Two-Step Sealed Bidding”, or the FAR 52.215-1 “Instructions to Offerors--Competitive Acquisition” provision contained in the solicitation.

L-17
SUBMISSION OF PROPOSALS (COMPLEX) (SPAWAR L-317) (JUL 1999)
1.0
INTRODUCTION

This Request for Proposal (RFP) is for the Consolidated Afloat Networks and Enterprise Services system referred to as the CANES system.

1.1
Date and Time for Receipt of Offers 
1.2
The time and date for receipt of offers, is  2:00 p.m., Wednesday, 03 June 2009, with the exception of Volume I, Section 2, Prototype Demonstration.  The time and date for receipt of Volume I, Section 2 Prototype Demonstration is 2:00 p.m., Tuesday, 30 June 2009.  All submissions are subject to the late proposal provisions of FAR 52.215-1, Instructions to Offerors – Competitive Acquisition.  All times are local time for San Diego, California.  The time and date for receipt of offerors applies to both electronic and paper copy submittals.
1.3
Proposal Validity Period

Proposals submitted in response to this RFP shall be valid for a period of no less than twelve (12) months from the date and time established for receipt of offers.
1.4  
Questions

Offerors may request clarifications or submit questions concerning any aspect of this solicitation. All questions shall be submitted in writing via email to the Contract Specialist, Heather Mohlman at Heather.Mohlman@navy.mil with a copy to the Contracting Officer at Stephen.Beckner@navy.mil, by 2:00 p.m., Thursday, 30 April 2009 Thursday, May 7, 2009.  Friday, 15 May 2009 Wednesday, 20 May 2009.  All times are local time for San Diego, California.  Offerors are advised that the Government will make available to the public any offeror questions and comments and the Government's associated responses; therefore offerors shall not provide questions or comments of a proprietary nature.  The Government will use its best efforts to respond to offeror questions and comments; however, responses are not guaranteed.  

2.0
PROPOSAL REQUIREMENTS

2.1
Proposal Organization and Format

2.1.1
Proposal Organization

Proposals shall be submitted in accordance with Provision L-349 “Submission of Electronic Proposals”.

Proposals submitted in response to this RFP shall be unclassified and shall consist of three (3) separately bound Volumes identified as follows:

Volume I:
Technical Proposal

Volume II:
Cost/Price Proposal

Volume III:
Contract Documents
2.1.2 
Proposal Format
Offeror’s proposal Volumes shall include the following:

	ITEM
	LIMITATIONS
	VOLUME  CONTENT TYPE SUFFIX

	VOLUME I:  TECHNICAL PROPOSAL
	
	

	Section 1: Technical Approach (Factor 1)

	
	

	Section 1.1: Engineering Analysis (Subfactor 1.1)
	Fifty (50) pages maximum
	V1.BASE

	Section 1.2: Data Rights (Subfactor 1.2)
	Ten (10) pages maximum
(Exclusive of Section K Provisions and Commercial or Open Source License Agreements)


	V1.DATA

	
	
	

	Section 2: Prototype Demonstration (Factor 2)

	
	V1.PROTO

	Section 2.1 Prototype Test Plan
	Twenty (20) pages maximum
	V1.PPLAN

	Section 2.2 Prototype Test Report including “As Run” Test Procedures
	Prototype Test Report: Twenty-five (25) pages maximum. 

“As Run” Prototype Test Procedures: No Limit
	V1.PREPORT

	
	
	

	Section 3: Management Approach (Factor 3)  

	
	

	Section 3.1: Systems Engineering Approach (Subfactor 3.1)
	Fifteen (15)Twenty-five (25) pages maximum
	V1.ENG

	Section 3.2: Program Mangement Approach  (Subfactor 3.2)
	
	V1.PM

	Contract Work Breakdown Structure (CWBS)
	Fifty (50) Twenty-five (25) pages maximum
	V1.CWBS

	Integrated Master Plan (IMP)
	One Hundred (100) pages maximum
	V1.IMP

	Integrated Master Schedule (IMS) 
	Twenty-five (25) pages maximum
	V1.IMS

	Risk Assessment
	Fifteen (15) pages maximum
	V1.RISK

	Section 3.3: Integrated Logistics Support Approach (Subfactor 3.3)
	Eighty (80) pages maximum
	V1.ILS

	Section 3.4: Small Business Commitment (Subfactor 3.4)
	Five (5)   Twenty (20) pages maximum

(Exclusive of DD294s)
	V1.SBU

	
	
	

	Section 4: Past Performance (Factor 4)
	Two (2) pages per reference maximum, (Exclusive of CPARS evaluations (if provided))
	V1.PAST

	
	
	

	VOLUME II: COST / PRICE PROPOSAL (Factor 5)
	
	V2. COST

	Cost / Price Proposal
	No page limit
	

	
	
	

	VOLUME III: CONTRACT DOCUMENTS
	
	

	Section 1: Cover Letter
	Three (3) pages maximum
	V3.LTR

	Section 2: Exceptions to the RFP
	No page limit
	V3.EXC

	Section 3: Signed SF33 with completed RFP Sections B through K
	No page limit
	V3.RFP

	Section 4: Security Clearance Levels per DD254
	No page limit
	V3.SEC

	Section 5: Small Business Subcontracting Plan
	No page limit
	V3.SMSP

	Section 6: PDPAs
	No page limit
	V3.PDPA

	Section 7: Organizational Conflict of Interest (OCI) Mitigation Plan
	No page limit
	V3.OCI

	Section 8: Prototype Demonstration Information
	One (1) page maximum
	V3.DEMO


Failure to submit complete information in the manner above may be considered a “no response” and may result in the exclusion of the proposal from further consideration.

A page is defined as a sheet of paper that includes information.  When information is contained on both sides of a single sheet of paper it will be counted as two pages and be numbered accordingly.  Information submitted in excess of the page limits established above will not be read or evaluated.  Page limits do not include cover sheets, tables of contents, traceability matrix(es), lists of figures, lists of drawings, lists of proprietary data, glossaries, tabs, dividers, or blank pages.  All proposal material must be contained within the page limit(s) identified for each volume, unless otherwise specified.  Partial pages count as a full page.  All pages within a page limited volume shall be consecutively numbered, starting at page one, and shall not exceed the page limitation.  Each page shall contain a footer that includes, as a minimum, the Offeror’s name, RFP number, volume number, page number and, if applicable, restrictive legend (see FAR 52.215-1(e)(2)).
Electronic copies shall be provided in separate Technical, Cost, and Contract files in accordance with the above table.  For Volume I – Technical Proposal electronic files that are greater than fifty (50) pages in total length, the offeror shall separate the electronic file into separate electronic files of fifty (50) pages maximum each and annotate the file name listed in the table above with “Pages 1-50”, “Pages 51-100”, etc.  See provision L-349, Submission of Electronic Proposals for further information.  

In addition to the Submission of Electronic Proposal in accordance with provision L-349, the offeror shall provide each Volume on a separate CD-ROM as follows:

Title




CD-ROMs Copies to be Provided
Volume I: Technical Proposal 


        7

Volume II: Cost / Price Proposal


        4

Volume III: Contract Documents


        1

CD-ROM Copy Submittal Address:

Space and Naval Warfare Systems Command (SPAWAR)

2.0 Contracts Directorate

Attn: Heather Mohlman, Code 2.1C9

4301 Pacific Highway, Building OT-4, Room 1038

San Diego, CA 92110-3127

Each electronic proposal, to include submission to SPAWAR E-Commerce and the CD-ROM copy, shall include uncompressed electronic copies of each Volume on separate CD-ROMs using Microsoft Office 2003 or compatible software suite including: Microsoft WORD 2003 for all text in *.doc files in original searchable text format; Microsoft EXCEL 2003 for all spreadsheets in *.xls files [all excel files shall be operable versus value only spreadsheets (i.e. formulas should be included in all applicable cells)]; Microsoft Project 2003 in *.mpp files shall be used for all schedules; and Microsoft PowerPoint 2003 in *.ppt for presentation slides.  All signed documents shall be submitted as Adobe Acrobat .pdf files (ex: signed SF33 with Sections B though K, Cover Letter, subcontractor agreements, etc.)  Any graphics software, which produces embedded objects and pictures compatible with Microsoft Office 2003, may be used for graphics within the Offeror’s proposal.  All files shall use file formats compatible with and follow Windows XP / Office 2003 naming conventions.  Tables, figures, and graphics that are placed or embedded into Word (*.doc) documents or other Office 2003 compatible files shall be kept simple, understandable, and must be legible.  No files shall be password protected.  The Offeror shall not prepare any portion of its proposal using sound, animation, or video files.

Cross Reference Matrix.  Volume I – Technical Proposal shall also contain a matrix that cross-references each Evaluation Factor and SubFactor contained in Section M, the information requested in Section L, the CANES Functional Specification, and the CANES SOW with the applicable pages and paragraph(s) in the Offeror’s proposal.  The matrix will use the requirements as the key reference.  There is no page limit for the Cross Reference Matrix.

Offerors shall submit at least one original signed paper copy of their proposal.  The electronic proposal submission described elsewhere in this provision must be identical to the signed paper proposal submission.
Paper copies of the proposal shall be submitted as follows:
Title




Paper copies to be Provided
Volume I: Technical Proposal 


   7

Volume II: Cost / Price Proposal


   4

Volume III: Contract Documents


   1

Paper Copy Submittal Address:

Space and Naval Warfare Systems Command (SPAWAR)

2.0 Contracts Directorate

Attn: Heather Mohlman, Code 2.1C9

4301 Pacific Highway, Building OT-4, Room 1038

San Diego, CA 92110-3127

Hand Delivery:  CD-ROM Copy and Paper Copy proposals may be hand delivered at:

SPAWAR Visitor Reception Office

4297 Pacific Highway, Building OT-6

San Diego, CA 92110

The SPAWAR Visitor Reception Office is open to the public Monday through Thursday from 6:45am until 4:15pm and Friday from 6:45am until 3:15pm. The SPAWAR Visitor Reception Office phone number is (619)524-2742.  A SPAWAR visit request and/or visitor badges are not required for the hand delivery of proposals.  Offerors providing proposals via hand delivery shall contact Heather Mohlman, Contract Specialist, SPAWAR Code 2.1C9, (619)524-7192 and/or Stephen Beckner, Contracting Officer, SPAWAR Code 2.1C1, (619)524-7975 to coordinate hand delivery of proposals.
Binding and Labeling:  Each volume of the proposal shall be separately bound in a 3-ring binder.  A cover sheet shall be affixed to each volume, clearly marked as to the volume number, the copy number, the RFP identification and the offeror's name.  The volume and copy numbers shall appear on the spine of the volume binder to permit rapid accounting when the volume is placed in a vertical position in a storage cabinet.  

Format:  The proposal shall be on 8-1/2" X 11" white bond paper with single-spaced typed lines, including figures, glossaries, table of contents and cover sheets.  Each sheet shall be printed on one side only.  Type size shall be Times New Roman and no smaller than 12 point in the text, 10 point in spreadsheets, and 6 point on drawings, figures, and tables. Foldouts may be used, but shall be no larger than 11” by 17”, shall be printed on one side only, and shall count as two pages.  Standard margins shall be a minimum of one inch, excluding header and footer. The volumes shall contain a glossary of abbreviations and acronyms used and an explanation of each. No pen and ink changes are allowed.

Numbering:  Pages shall be numbered consecutively within each section to indicate the volume, section, and page.  For example, Page 19 of Volume I, Section 3 would be numbered I-3-19.  Pages in the Cost / Price Proposal volume shall be numbered consecutively within each section to indicate the volume, section and page.

2.1.3 Proposal Content
Each volume of the proposal shall be submitted in accordance with Provision L-349 “Submission of Electronic Proposals” to permit a detailed evaluation.  Each section of information shall be labeled in accordance with the indexed format in paragraph 2.1.2 above.   The offeror shall not include any cost information in any volume other than the Cost / Price Proposal. 

An offeror’s proposal is presumed to represent to offeror’s best efforts to respond to the solicitation.  Proposals submitted for consideration for award must address the full scope of the solicitation.  Proposals which address only part or portions of the solicitation will be considered unacceptable. Non-conformance may cause rejection of, or the down grading of, the proposal. Responses to the requirements in each of the factors listed in Section M are necessary to enable the Government to evaluate the offeror’s understanding of, and capability to accomplish, the stated requirements.  The offeror must provide sufficient detail to substantiate the validity of all stated claims; sufficient supporting detail shall be provided to allow the Government to evaluate the offeror’s approach.  Stating that the offeror understands and complies with this effort, or paraphrasing statements contained in the RFP is considered inadequate.  Phrases such as “Standard procedures will be employed” and “well known techniques will be used” will also be considered inadequate.   Proposals should be clear, concise and complete.  Organization, clarity, accuracy of information, relevance, and completeness are of prime importance.

Proposals shall correlate directly and sequentially with the following specific proposal preparation instructions.  Proposals shall be complete and self-sufficient, relate exactly to what is requested and proposed, and strictly adhere to the requirements of this solicitation. Use of documentation by reference, and not incorporated into the proposal, will not be allowed.  Where cross-referencing is used, the volume, attachment, exhibit and paragraph numbers, as appropriate, shall be referenced.

2.2

VOLUME I: TECHNICAL PROPOSAL

2.2.1
TECHNICAL PROPOSAL CONTENT

The technical proposal shall cover the Offeror’s understanding of the work and the Offeror’s method(s) to attain contract objectives.  The technical proposal shall enable technical personnel to make a thorough evaluation and a determination as to whether the proposal will satisfy the requirements of the Government.  The technical proposal shall be specific, detailed, complete, and fully demonstrate that the prospective Offeror has a thorough understanding of the Government’s requirements.  The technical proposal shall also address inherent technical problems, the achievement of the specification requirements and the approach to execute the work required by the RFP.  Data previously submitted will not be considered, therefore such data shall not be incorporated in the technical proposal by reference.  No cost or price information shall be included in the technical proposal.  Statements that the prospective Offeror understands, can or will comply with all specifications, statements paraphrasing the specifications or parts thereof, and phrases such as “standard procedures will be employed” or “well known techniques will be used,” etc., will be considered insufficient. 
Offeror’s shall provide the following information in the Technical Proposal. Offeror’s shall note the proposal deadlines set forth in Paragraph 1.2.

Volume 1: 
Technical Proposal 
Section 1

Technical Approach (Factor 1)

Section 1.1
Engineering Analysis (Subfactor 1.1)
Section 1.2 
Data Rights (Subfactor 1.2)
Section 2

Prototype Demonstration (Factor 2)

Section 2.1
Prototype Test Plan

Section 2.2
Prototype Test Report (including “As Run” Test Procedures)
Section 3

Management Approach (Factor 3)

Section 3.1
System Engineering Approach (Subfactor 3.1)
Section 3.2
Program Management Approach (Subfactor 3.2)
Section 3.3
Integrated Logistics Support Approach (Subfactor 3.3)
Section 3.4
Small Business Commitment (Subfactor 3.4)
Section 4

Past Performance (Factor 4)

2.2.1.1
Section 1– Technical Approach
Section 1.1  Engineering Analysis
The Offeror’s proposal shall provide an Engineering Analysis (EA) for the below listed system level requirements of the CANES Functional Specification (FS). The EA shall contain five sections: 

1. Technical Summary

2. UID00326
Systems Availability KPP

3. UID00847
Cross Domain Solution (CDS) Declaration

4. UID00905
Common Computing Environment (CCE) Declaration

5. UID00344
Systems Management Services Declaration

The Offeror shall not include, or make reference to, specific cost/price information from the Volume II: Cost / Price Proposal or include specific dollar figures or total dollar amounts in any part of the Technical Approach.

Section 1:  The Technical Summary shall describe the manner in which the Offeror’s overall engineering solution addresses all specified system level requirements identified in the CANES Functional Specification version 1.3  Requirements Traceablity Matrix (RTM), Appendix D at the parent requirement level.  The Technical Summary shall address the rationale behind the Offeror’s solution to major architectural decisions and the major outcomes.  The Offeror shall address the benefit to the Government associated with the Offeror’s approach.  

Section 2:  The Offeror shall describe their approach to meeting UID00326 Systems Availability KPP.  The Offeror shall discuss the technical, cost (effectiveness and risk), and schedule tradeoffs driving their solution approaches and implications for the CANES system.  The Offeror shall demonstrate their design approach to meeting the mission critical services requirements of the CANES Functional Specification.  The Offeror shall address the ability of their design approach to meet Mission Assurance Category Level I (MAC I) failover requirements during failure or loss of service while meeting the System Availability requirements. The Offeror shall address their design approach to those areas of the system that will require high Mean Time Between Failure (MTBF) items and those parts of the system that require parallel operations to meet FS System Availability Critical Services List, UID03139. The Offeror shall include detail to the product level in support of their design approach. The Offeror shall discuss detailed implementation aspects of their design approach to illustrate their solution with respect to system availability and MAC I requirements. 

Section 3:  The Offeror shall describe their approach to meeting UID00847 CDS Declaration. The Offeror shall discuss the technical, cost (effectiveness and risk), and schedule tradeoffs driving their solution approaches and implications for the CANES system. The Offeror shall discuss their approach to network access infrastructure collapse, specifically addressing which portions of the network access infrastructure will be collapsed and between what security levels (up to and beyond threshold requirements as stipulated in the CANES Functional Specification). The Offeror shall discuss detailed implementation aspects of their design approach in order to illustrate their solution. The Offeror shall provide suitable evidence that all proposed CDS solution components will be approved by the Unified Cross Domain Management Office (UCDMO) by the time of Critical Design Review (CDR). Suitable evidence shall consist of inclusion of a UCDMO endorsement letter and Certification Test and Evaluation (CT&E) schedule that aligns with the CANES CCE CDR. The Offeror shall provide suitable evidence that Certification and Accreditation (C&A) of the proposed infrastructure collapse solution will have occurred at an operational site before the CANES CCE CDR.  Suitable evidence shall consist any CDS component(s) that have been favorably reviewed by the UCDMO Developer Days SME panel and received an investment letter of recommendation from the UDCMO and a high level Plan Of Action and Milestones (POA&M) on how the offeror's solution will be part of the UCDMO CD baseline at or prior to the CANES CCE CDR. The POA&M shall include the Certification Test and Evaluation (CT&E) schedule that aligns with the CANES CCE CDR.  The Offeror shall provide suitable evidence that Certification and Accreditation (C&A) of the proposed infrastructure collapse solution will have occurred at an operational site before the CANES CCE CDR.
Section 4: The Offeror shall describe their approach to meeting UID00905 CCE Declaration. The Offeror shall discuss the technical, cost (effectiveness and risk), and schedule tradeoffs driving their solution approaches and implications for the CANES system.  The Offeror shall demonstrate the scalability of the proposed design to be expanded and/or contracted to support current and future program requirements. Scalability shall be addressed at the component and rack level. The Offeror shall demonstrate the degree to which design is comprised of modular components. Modularity shall be addressed at the rack and component level. The Offeror shall demonstrate the use of open system architecture and the proposed approach to minimize the use of unique (i.e. proprietary) interface designs in order to maximize interoperability. The Offeror shall discuss details of their approach to open standards based interfaces for applications and services. The Offeror shall discuss their approach to Space, Weight, and Power (SWAP) minimization in its proposed design. The Offeror shall identify space consumption reductions at the platform, rack, and component levels. The Offeror shall address minimization of system variation in their proposed design. The Offeror shall explain their approach to reuse between and within platforms, racks, and components. The Offeror shall address the maximization of the use of commercial-off-the-shelf (COTS) in their proposed design for all component levels. 

Section 5:  The Offeror shall describe their approach to meeting UID00344 Systems Management Services Declaration KSA KPP. The Offeror shall discuss the technical, cost (effectiveness and risk), and schedule tradeoffs driving their solution approaches and implications for the CANES system. The Offeror shall explain their approach and design regarding the element, middle, and enterprise service levels for specific management tools and software recommended for each level. For the purpose of this proposal, the element level refers to individual system components that are determined to require management; the middle level refers to functional groupings of the element level managers that are determined to require management; and the enterprise level refers to the summation of the element manager groupings within the platform that are determined to require management.  The Offeror shall assume that the enterprise managers will also communicate with other afloat and ashore enterprise managers. The Offeror shall provide detail on their approach and design regarding performance and service level agreements with respect to hosted systems. The Offeror shall provide detail regarding their solution for managing the CANES system, to include the incorporation of automation, local, and remote management methodologies, at a minimum. The Offeror shall explain their approach regarding minimization of the number of system administrators required to manage, operate, and maintain the system. The Offeror shall provide detail regarding how their proposed solution addresses updates, patches, and IAVA/Bs, to include automation, local, and remote management. The Offeror shall provide detail regarding how their tool solution addresses change, release, and asset management. 

Section 1.2 Data Rights

For all CANES designs and deliverables under this contract, it is the Government’s objective that all non-commercial technical data (TD) and non-commercial computer software/computer software documentation (CS/CSD) be delivered with Government Purpose Rights (GPR) or Unlimited Rights, as defined by DFARS 252.227-7013 and 252.227-7014. The Government’s objective applies to any non-commercial TD/CS/CSD deliverables such as engineering diagrams, analysis, reports, and designs that pertain to the systems to be delivered under this contract.  An Offeror will not, however, be deemed non-responsive if it offers to provide rights more restrictive than GPR on any portion of the technical data, and/or software to be delivered under this contract for which it is entitled to assert those restrictions pursuant to the DFARS 252.227-7013 and 252.227-7014; nor is the Government’s goal of acquiring GPR a condition of award, rather it is factor in the source selection decision. 

Accordingly, the Offeror shall provide the following to comprise the Data Rights section of the proposal:

(1) The Offeror shall complete and submit the table as contained in the Section K provision(s) entitled "Identification, and Assertion of Use, Release, or Disclosure Restrictions" (DFARS 252.227-7017) and, if applicable “Technical Data Previously Delivered to the Government” (DFARS 252.227-7028), to identify both the commercial and noncommercial technical data or computer software to be furnished, the asserted rights category, and the basis for the assertion. (The Offeror may use separate tables for commercial and non-commercial items).  The Offeror shall ensure that the technical data and computer software are identified by specific reference to the requirement to deliver or provide that technical data or computer software in the contract, for example, by referencing the associated CLINs, CDRLs, or paragraphs in the Statement of Work.  
(2) The Offeror shall provide the following Supplemental Information to the "Identification, and Assertion of Use, Release, or Disclosure Restrictions" and “Technical Data Previously Delivered to the Government” tables :

(a) For each item of noncommercial TD, CS, and/or CSD on the Offeror’s 252.227-7017/7028 list(s) that the Offeror asserts should be delivered with less than GPR, the Offeror shall provide a narrative that clearly describes its approach to utilizing proprietary products and its rationale for the use of proprietary products.  The Offeror shall justify any use of proprietary, vendor-unique, or closed components and interfaces.  If applicable, the Contractor shall define its process for identifying and justifying proprietary, vendor-unique or closed interfaces, code modules, hardware, firmware, or software to be used.  When interfaces, hardware, firmware, or modules that are proprietary or vendor unique are required, the Offeror shall propose how those proprietary elements do not preclude or hinder Government’s desire to:

(1) Enable Government to separately purchase its own equipment and assemble CANES configurations in Government labs

(2) Enable third party Government or contractor teams to integrate additional hosted applications

(3) Enable third party Government or contractor teams to do LRIP installations

(4) Enable third party Government or contractor teams to perform ISEA functions

(5) Enable hand off of design documents, install documents, and software to the Full Rate Production contractor for production

(6) Enable hand off of design documents and software to the Full Rate Production contractor for modifying and extending CANES design and CANES software

(b) For each item of noncommercial TD, CS, and/or CSD on the Offeror’s 252.227-7017/7028 lists that the Offeror asserts should be delivered with less than GPR, the Offeror shall indicate whether the Offeror is willing to grant the Government a Special License to include minimum terms wherein: 1) Said TD/CS/CSD data rights convert to GPR (or a negotiated equivalent) upon the completion of the SDD phase; and, 2) Said TD/CS/CSD converts to GPR (or a negotiated equivalent) only if the Government exercises the LRIP Phase option CLINs.  The Special License shall be executed prior to award of the SDD Phase contract and be made an Attachment to the contract.    

(3) If a commercial or open source solution is proposed, the Offeror shall include as part of the proposal any and all Commercial or Open Source License Agreements applicable to CDRLs or other deliverables under this contract, including those applicable to the Offeror’s subcontractors. The Government reserves the right to negotiate terms of use and conditions of the commercial licenses that are inconsistent with normal Government practices (as stated in L-15  L-19 of this Section)  and the Section I Clause  “Technical Data – Commercial Items” (DFARS 252.227-7015). The resulting license agreements will be an Attachment to the executed contract.

(4) The Offeror will ensure consistency between the technical data rights assertions and information provided in the Data Rights proposal, including the "Identification, and Assertion of Use, Release, or Disclosure Restrictions" and “Technical Data Previously Delivered to the Government” tables, the Supplemental Information, and the Section B technical data rights tables.

2.2.1.2
Section 2 –  Prototype
The Offeror shall build, operate, and verify a prototype demonstration of CDS and other, specified CCE components.  
The CDS component of the prototype consists of the Cross Domain Access Solution. The Offeror shall demonstrate the Cross Domain Access Solution prototype across multiple simulated UNCLASS through SECRET/SECRET RELEASABLE (SR) networks defined as follows: UNCLASS, SR1, SR2, SECRET. The Offeror shall demonstrate simultaneous access of the Cross Domain Access Solution to information from unclassified, secret, and all SR enclaves. The Offeror’s prototype shall consist of 4 workstations and if applicable any required infrastructure. The Offeror shall demonstrate adding a 5th Cross Domain Access Solution workstation to illustrate the scalability of their design. The Offeror shall demonstrate adding an additional security enclave SR3 to illustrate the scalability of their design.  The Offeror shall simulate multiple security enclaves with the prototype. The prototype shall support the following prototype representative workstation applications: email client application (electronic mail capability with attachments); local video display application; streaming video with audio display application; graphic intensive application; and computing intensive application. The Offeror shall demonstrate that the prototype is capable of executing prototype representative workstation applications on multiple security enclaves.  

The CCE components include application hosting, scalability, re-provisioning, and the failover of electronic mail capability. The CCE capabilities shall be demonstrated for application hosting of server resources and the prototype representative workstation applications. The Offeror shall demonstrate scalability and re-provisioning of: storage, processing, and memory with minimal impact to hosted services up to the objective value as defined in the CANES Functional Specification. Minimal impact is defined as no interruption to the other services simultaneously hosted by the prototype. The Offeror shall also demonstrate failover of electronic mail capability occurs without loss of functionality. Loss of functionality is defined as post failover retention of the ability to send mail, receive mail, and access to the user’s personal mailbox storage with no loss of integrity. 

The prototype equipment and data shall be built, operated, and verified at the unclassified level.  The prototype is not required to be ruggedized. Commercial grade racks, mounts, connectors, and cables may be substituted for the equivalent ruggedized components of the ship board rack design. Manual modifications to the COTS equipment that may be part of the shipboard ruggedization design (board stiffening, internal bracing, etc.) are not required for the prototype.  Notwithstanding that operation and testing the prototype as directed by these instructions may require additional ancillary components or capabilities, only those components and capabilities specifically identified within this section will be evaluated in accordance with the criteria set forth in Section M.

Demonstration Schedule:  

The Offeror shall conduct a CANES prototype demonstration at the offeror’s facility to be witnessed by the Government on 17 and 18 June 2009 from 9a.m. to 5p.m. local time.
The Prototype Demonstration shall be conducted at a single location at the Offeror’s facilities. The Offeror’s prototype demonstration shall take no longer than two (2) consecutive working days, for a total of 16 hours, to perform.  During the first eight hours, Government witnesses will verify the prototype physical implementation in accordance with the Test Plan and Test Procedures.   During the second eight hours, the Offeror shall conduct the demonstration of the prototype’s capabilities. 

Test Plan and Test Procedures:

The Offeror shall provide the Prototype Test Plan and Test Procedures to the Government witnesses at the start of the prototype demonstration.  The Prototype Test Plan format and content shall be in accordance with DI-NDTI-80566A. The Prototype Test Procedures shall be in accordance with DI-NDTI-80603A. The Offeror shall develop Prototype Test Procedures to verify that the prototype satisfies the CDS and CCE requirements as identified above.  The Prototype Test Procedures shall include the steps, objectives, and test cases, and space for Government witness verification of each procedure.  

The Offeror shall demonstrate the specified CDS and CCE capabilities of CANES by testing the prototype in accordance with the Offeror’s Prototype Test Plan and Test Procedures, as provided to the Government at the start of the prototype demonstration. The prototype shall be verified by demonstration verification methods. Demonstration shall be defined as a variation of the test method used to verify conformance of functional characteristics with specified requirements by go/no-go criteria as defined in the Prototype Test Procedures.   Modification to, or redlining of, Prototype Test Procedures during the demonstration is allowable with Government witness signature to verify changes made.  If there is a test event that requires a test to be re-run, the Government test witness will ensure and verify by signature that the Test Procedures reflect the circumstances requiring a retest.

Government Witnesses:

Government witnesses will verify the Prototype Demonstration against the Prototype Test Plan and Prototype Test Procedures provided to them at the start of the demonstration.  During the first eight hours of the demonstration, Government test witness signatures are required for verification on each page of the Test Plan.  During the second eight hours of the demonstration, Government test witness signatures are required for verification of each procedure as it executed during the demonstration, including verification of any redlining or modifications made during the demonstration.   “As Run” Test Procedures submitted without substantiating signatures will be treated as not performed.  Signatures of Government test witnesses serve to document the results of a test event only, and will not constitute an evaluation by the Government test witness.  Evaluation of the Prototype Demonstration proposal in accordance with this solicitation will occur after formal submission of the plan, procedures and report, as directed below.  
Submission of Section 2, Prototype Demonstration:
The time and date for receipt of Volume I – Technical Proposal, Section 2,  Prototype Demonstration, is: 2:00 p.m., Tuesday, 30 June 2009.  Time is local for San Diego, California.  

The Offeror shall submit the following:  (1) Section 2.1 consisting of the Prototype Test Plan as provided to and verified by the Government test witnesses during the demonstration; and (2) Seciton 2.2, consisting of the Prototype Test Report to include the As Run Test Procedures, as witnessed and verified by Government test witnesses.   All submissions are subject to the late proposal provisions of FAR 52.215-1, Instructions to Offerors – Competitive Acquisition.  All times are local time for San Diego, California.

The Volume I – Technical Proposal, Section 2, Prototype Demonstration proposal documents shall meet the media, format and proposal quantity requirements as those cited in Section L 2.1.2 Proposal Format to include submission of electronic copies to SPAWAR E-Commerce Central website and delivery of CD-ROMs and paper copies.

2.2.1.3
Section 3 – Management Approach
Section 3.1  Systems Engineering Approach
The Offeror shall demonstrate  describe the approach to meet the Systems Engineering requirements of the CANES Statement of Work (SOW). The Offeror shall demonstrate describe the proposed approach to integration with the CANES SEP and the PMW 160 Master Plan for Systems Engineering (MPSE).

The Offeror shall provide a Systems Engineering Management Plan (SEMP) IAW DI-MGMT-81024.  The Offeror shall specifically address how the SEMP proposed approach is consistent and integrates with the CANES SEP and the MPSE. The SEMP functional requirements shall be consistent with the proposed approach to these functions for Program Management requirements and the IMP.   

The Offeror’s proposal shall demonstrate, in the SEMP, how systems engineering best practices are utilized in its systems engineering processes.  The Offeror shall demonstrate the maturity of its processes based on the best practices to be implemented. Systems engineering “best practices” are defined as those recommended by the following:

· Defense Acquisition Guide (DAG) / Defense Acquisition University (DAU)

· International Council on Systems Engineering (INCOSE)

· IEEE

· International Organization for Standardization (ISO) 

· Capability Maturity Model Integration (CMMI) / Software Engineering Institute (SEI)

Section 3.2  Program Management Approach
The Offeror shall provide a Contract Work Breakdown Structure (CWBS), Integrated Master Plan (IMP), Integrated Master Schedule (IMS), and Risk Assessment as part of the Technical Volume.  

CWBS:   In accordance with MIL-HDBK-881B, the Offeror shall use and expand as necessary the product oriented CWBS provided as Attachment (5) to this RFP.  The Offeror shall use the highest three levels of the CWBS without change, and shall expand the CWBS to Level 3 5 and if required at a lower level to need be below Level 5 to provide the level of detail necessary to plan and manage the contract through all phases.  This CWBS will account for, and clearly map to, all CLINs in Section B.  In addition, the Offeror shall clearly define the products, processes and work packages required to perform the contract, consistent with the IMP and the contract SOW.  The Offeror shall include a tree diagram and a dictionary to define each modified or expanded CWBS element.  The Offeror shall describe the CWBS to the appropriate level at which the contract will be managed.  The Offeror shall also identify major elements of subcontracted work in the extended CWBS.  The Offeror shall prepare and deliver a CWBS Dictionary describing the efforts and tasks associated with each CWBS element.  

IMP:  The Draft IMP shall describe the entrance and exit requirements for major events as well as key procedures, processes and controls for managing and integrating the functional disciplines, to include systems engineering, logistics, cost / budget, and program management.  demonstrate how the work outlined in the CWBS will be completed by the Offeror.  The IMP shall demonstrate the plans described and justified in the technical and management proposals.  The Offeror shall ensure the IMP submitted within the contract proposal is aligned complete and consistent with the Integrated Master Schedule (IMS) and Contract Work Breakdown Structure (CWBS) as well as with other aspects of the proposal. The Offeror shall demonstrate the proposed processes for managing and assuring integration amongst the functional area disciplines, to include systems engineering, logistics, cost / budget, and program management.

IMS:  The Offeror shall provide an IMS IAW aligned to the CWBS and IMP as with other aspects of the proposal. the requirements of the CANES.  The Offeror shall ensure the IMS is complete and consistent with the IMP and CWBS as well as with other aspects of the proposal. The IMS shall clearly show the critical path through tasks at least to level 3 of the CWBS.  demonstrate how the proposed system solution and design and development plans are achievable and meet the Government’s schedule needs.  
Risk Assessment: The Offeror shall provide a risk assessment based upon the Offeror’s overall approach which identifies and categorizes risks by high, medium, and low in accordance with the DoD Risk Management Guide. The Offeror shall provide mitigation strategies for identified high risks.
Section 3.3  Integrated Logistics Support (ILS) Approach 

The Offeror’s proposal clearly define the proposed approach to meet the ILS requirements of the CANES SOW to include: Reliability, Availability, and Maintainability; Environmental, Safety, and Occupational Health Program; Human Systems Integration (HSI); Acquisition Logistics Support; Supply Support; Technical Data; Maintenance Planning; Manpower, Personnel, and Training; Training Site Engineering,  ILS Data Deliverables and Provisioned Item spares. The Offeror’s proposal shall address how logistics will parallel and integrate with Systems Engineering and Program Management efforts throughout the program life cycle.

Section 3.4  Small Business Commitment

In addition to the Small Business Subcontracting Plan to be submitted in Volume III, large business Offerors shall provide (1) (2) and (3) below. 
(1) The Offeror shall provide a copy of the Offeror’s latest SF 294 for each of the contracts identified in the proposal as “Past Performance” section to this solicitation.  In addition, provide the Offeror’s latest DCMA Subcontracting Program Compliance Rating letter including the attached rating narrative.


(2) The Offeror shall provide a table identifying all proposed first tier subcontractors individually by name with their addresses, their business type (large, small, small disadvantaged, women-owned, HUB Zone, veteran-owned, service-disabled veteran-owned small) as determined by the SBA size standard for the specific work being subcontracted; the principal service/supply being provided by the subcontractor; and the complexity of the service/product provided.   A sample table is provided below.
. 

(3) The Offeror shall provide evidence of commitment to utilize small businesses on this contract. Evidence may include copies of binding agreements, enforceable commitments or letters of intent executed with the subcontractors identified in the table required by (2) above.
	Name of 1st Tier Subcontractor
	Subcontractor Address
	Type of Business

(Large, SB, HUB Zone, SDB (incl. HBCU/MI), WOSB, VOSB, SDVOSB) 

List all Applicable Categories
	Principal Supply/Service Provided
	Complexity of Product/Service Provided

(Brief Narrative) 

	XYZ Corp.
	123 Main St.

Anytown, NY 01345
	Large
	Castings
	Manufactured to .01 tolerance

	Acme, Ltd.
	456 First Ave.

Somewhere, NY 54321
	SB, SDB, VOSB
	Logistics Software 
	Utilizing ISO 9000 and S100D standards with XML


The CCR & SBA Dynamic Small Business Search (http://ccr.gov) database will be viewed to verify the small business category or categories of the proposed small businesses in the table.  The Offerors shall list all applicable business types for which each subcontractor qualifies.  The definition of a small business concern is as set forth in 13 CFR 121.105.

NOTE 1:  This information is for source selection evaluation purposes only.  The Small Business Subcontracting Plan shall be submitted by the Offeror in accordance with FAR 52.219-9 stating cumulative subcontracting goals and for each option in both dollars and percentages of total subcontracted amount.

NOTE 2:  Offerors are reminded that all goals accepted and incorporated into the resulting contract will be subject to FAR Clause 52.219-16, “Liquidated Damages-Subcontracting Plan”.

NOTE 3:  Offerors are reminded that the Small Business Subcontracting Plan (required from large businesses only) shall correlate with the proposal information on small business commitment.

2.2.1.3
Section 4 – Past Performance

(a)  The Offeror shall provide past performance information on three (3) previous Government contracts, the efforts of which were relevant, as defined below, to the effort required by this solicitation.  The Offeror shall also provide past performance information on two (2) subcontractors, by providing information from (1) previous Government contract for each subcontractor, the efforts of which were relevant, as defined below, to the effort required by this solicitation.

Relevant past performance is defined as past performance that demonstrates all of the following:
1. Previous contracts that demonstrate management, cost and technical experience with the design, development, production and/or integration of C4I networks;
2. Previous contracts that demonstrate experience with integrating COTS for use DOD environments;
3. Previous contracts that demonstrate knowledge or experience with shipboard installations of C4I networks.

The Offeror may meet the definition of relevant past performance with a combination of the three (3) prime and two (2) subcontractor submissions. The contracts provided should have been performed, but not necessarily completed, within the last five (5) years.  If the Offeror or subcontractors have not had the number of Government contracts specified in Paragraph (a) within the last 5 years, information on relevant subcontract work and/or commercial contract work may be submitted instead.  This information shall be provided by the submission of (Attachment L-13), “Reference Information Sheet” for each contract.  If CPARS evaluations are unavailable, the Offeror shall ensure that the reference contact information shown in Block 9(a)/9(b) the Reference Information Sheet is current, accurate and complete.  
(b) The Past Performance questionnaire shall be completed by a Government employee that was a receipient of the goods or services provided by the offeror.  The Offeror shall contact their past performance references and request that each reference complete (Attachment L-14), "Past Performance Questionnaire" and fax or e-mail the completed survey form directly to: In addition to the information requested above, the Offeror shall contact their past performance references and request that each reference complete (Attachment L-14), “Past Performance Questionnaire” and fax or e-mail the completed survey form directly to: 
Heather Mohlman, Contract Specialist

SPAWAR Code 2.1C9

4301 Pacific Highway

San Diego, CA 92110-3127

Email:
heather.mohlman@navy.mil
Fax: 
(619) 524-3180

Phone:
(619) 524-7179

Past Performance Questionnaires shall be submitted to the contracting office PRIOR TO THE DATE AND TIME FOR RECEIPT OF OFFERS.  The Government may consider questionnaires received after the date and time for receipt of offers in response to the solicitation.  The Government reserves the right to contact references for verification of information or additional information.

(c) The Government reserves the right to use past performance information obtained from sources other than those identified by the Offeror.  This past performance information will be used for the evaluation of past performance.

(d) The Government does not assume the duty to search for data to cure the problems it finds in the information provided by the Offeror.  The burden of providing thorough and complete past performance information remains with the Offeror.

(e) The Offeror shall furnish the information required in paragraph (b) of this provision or submit a statement that past performance information for an individual contract resides in the Past Performance Information Retrieval System (PPIRS).

2.3

VOLUME II: COST / PRICE PROPOSAL

2.3.1
GENERAL INSTRUCTIONS 
The guidelines and requirements in this section are provided to aid the Offeror, and major subcontractors, in preparing their cost proposal, and the Government in reviewing and evaluating the Offeror’s cost proposal as described in Section M.  The Government’s intent is to provide instructions that will allow the Offeror to develop a clear, concise and comprehensible cost proposal, and to minimize data requests by the Government during the evaluation process.
Throughout these instructions, formats are provided to assist the Offeror in providing adequate substantiation and ensuring traceability throughout the cost proposal.  The Offeror shall complete Section L – Attachments L-1 through L-10 and provide them in the proposal.   For information required where no Government format is provided, the Offeror, and major subcontractors, shall provide the required information in the Offeror’s chosen format. All calculations shall be provided in the Excel-based attachments.  There are no specific font-size requirements for the information provided in the cost proposal, but all information provided in hard copy shall be easily legible.

All cost information shall be submitted in Then Year dollars (TY$) unless otherwise noted.  For consistency, the Offeror, and major subcontractor, shall use the same fee as proposed in Section B.  If the Offeror, or major subcontractor, desires to provide additional information not specifically required in the cost attachments, the information may be supplied in the Offeror’s chosen format.  

All data provided by the Offeror, whether in the Offeror’s format or a specified Government format, shall be traceable throughout the proposal as depicted in Figure 1. For example, all data provided at lower levels in the Cost Volume should add up to the totals on the Cost Volume’s summary formats as well as the costs/prices in Section B; the information shall also be traceable to that provided in the Technical and other volumes (where applicable).  Where the trace is not direct, it should be explained.
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Figure 1:  Contract Costs/Prices Traceability

If the Offeror provides information in other Proposal Volumes that the Offeror believes will significantly assist the Cost Team in evaluating and/or understanding the Cost Volume, the Offeror shall provide a cross-reference statement in the Cost Volume that indicates the Volume, page number where the information can be located, and its merit in evaluating the Cost Volume.

COST / PRICE PROPOSAL ORGANIZATION

The Offeror’s Volume II: Cost / Price Proposal shall consist of four (4) Sections as follows:

Section 1:
Cost Proposal – CLIN 0001

Section 2:
Cost Proposal - Engineering Support Services CLINs - Cost Proposal
Section 3:
Price Proposal – Data Rights CLINs

Section 4:
Price Proposal - NTE / FFP CLINs

Section 5:
Price Proposal – NTE Provisioned Items CLINs 

SECTION (1):  COST PROPOSAL – CLIN 0001
Cost Data Background

In assessing the realism of the proposal for CLIN 0001, the Offeror’s respective company’s actual resource expenditures for comparable tasks and historical data on previous programs are of primary importance.  The proposed cost estimates shall be supported with the Offeror’s historical costs and historical experience with similar programs.  

Simply stating that the proposed costs are based on these similar programs is not adequate substantiation.  The Offeror is required to provide data for the historical program and demonstrate the relationship between the historical program, the proposed effort, and explain how and why the data was used.  The Offeror shall describe the basis for any parametric factors.  When adequate substantiation is not provided in the proposal, the Government may opt to utilize historical data and its experience with other programs.  The burden of cost credibility rests entirely with the Offeror.  Substantiation of each portion of the proposal and a clear trace to the lowest level for which estimates were developed is required for the Offeror and each major subcontractor.  

The Offeror shall furnish the procedures and methodology used in compiling the proposed cost.  All information, such as Independent Research and Development (IR&D) efforts, which an Offeror wants the Government to consider under this criterion, must be disclosed.  The Offeror’s proposal is presumed to represent the best efforts to respond to the solicitation.  Any inconsistency, whether real or apparent, between promised performance and cost should be explained in the proposal.  For example, if the intended use of new and innovative production techniques is the basis for an abnormally low estimate, the nature of these techniques and their impact on cost should be explained and fully justified.  Any significant inconsistency, if unexplained, raises a question as to the Offeror’s understanding of the nature and scope of the work required and the ability to perform the contract.  If the cost information demonstrates that the Offeror does not understand or appreciate the level of effort necessary to successfully complete its approach to the requirements, the Government may consider this a program risk. 

This solicitation contains the Section I clauses FAR 52.251-1 Government Supply Sources and DFARS 252.251-7000 Ordering from Government Supply Sources.  Use of Government Sources of Supply require acquired items to be reimbursed at cost, and may be proposed when it results in a best value approach to fulfill the Government requirement.  The Offeror shall include in its Cost/Price proposal costs for items proposed to be ordered under

Federal Supply Schedule or Enterprise Software Agreements.  The Contracting Officer shall issue any further required authorizations after award.

COST GUIDANCE

Major Subcontractors and Subcontractor Requirements

The Offeror bears full responsibility for ensuring traceability and that substantiation is included in the proposal for all elements of proposed costs, including subcontractors, whether that information is provided to the Government via the Offeror, or directly to the Government by the subcontractor. 

For purposes of the Cost Volume, the Instructions and Attachments apply to all subcontractors, at any tier, with a target price over 5 (five) percent for CLIN 0001.  These subcontractors are referred to as “major subcontractors”. However, if the Offeror has a firm fixed price contract with the respective major subcontractor and the Attachment’s level of information is not available, the Offeror may exclude the detailed information required in the Attachments and provide alternative substantiation to demonstrate the realism and/or reasonableness of the subcontractor's proposed cost.  In cases where alternative substantiation is used, the Offeror shall provide a narrative explanation and justification for doing so.

Additionally, in these cases where firm fixed price subcontracts are used, the Offeror shall include in the substantiation an explanation of the basic terms of the firm fixed price subcontract, including a description of any "re-opener" clauses or other conditions that may cause the actual subcontracted price to differ from what is proposed. 

Substantiation

When using historical cost data from comparable, analogous systems/subsystems, all assumptions affecting the Offeror’s proposal are to be fully documented (e.g. inflation, methodology, make or buy decisions, etc.).  If the Offeror presents an analogous system to substantiate proposed costs and prices, in addition to providing verifiable actual costs for the analogous system as the basis of estimate, the Offeror must also provide background information and information related to cost-driving parameters for both the analogous and proposed system.  Additionally, the Offeror shall present information that clarifies the complexity of the analogous system relative to that of the proposed system.

The Offeror must establish that the historical system is in fact similar enough to the proposed system to constitute a valid analogy.  When using historical or analogous systems as substantiation, the Offeror shall describe why the system is comparable to the proposed system.  

Substantiation of each portion of the proposal and a clear trace to the lowest level for which estimates were developed is required for any major subcontractor as well as for the Offeror.  This information shall be consistent with the information provided in the technical proposal. This information is required in order to identify parameters that are likely to affect the cost of the proposed system, and to establish the relationship between the proposed system and the analogous system(s).
The burden of proof for credibility of the cost proposal rests entirely with the Offeror. General statements such as “estimates were derived from engineering analysis or judgment” are unacceptable.  Statements that simply describe a historical program and the associated labor hours and material costs do not substantiate a cost estimate.  The relationship of that program to the proposed system must be demonstrated and justified as outlined in this section.  If a “new or improved” engineering or manufacturing process is the basis for projecting cost savings over historical systems, the Offeror/major subcontractor shall provide a description of the improvements, the relationship to the previous process, and a summary of how these improvements will be achieved.  Specific savings in work hours and material must be documented and justified with regard to the content and practicality of these improvements.  Estimates for level of effort tasks shall include the following:  task duration, time-phased hours and associated costs, and the relationship between the historical system and the proposed system.  

A programmatic and technical description of the historical system as well as the proposed system shall be provided along with the actual cost data for the historical system, a comparison of the historical system to the proposed system, and any adjustments made to the historical programmatic, technical and cost data to derive the proposed estimate. The Offeror/major subcontractor shall clearly identify and distinguish information associated with the proposed system from information associated with the analogous system.  Detailed requirements are provided below.
Actual Cost Data

Cost data shall include the narrative description of the effort and the actual cost data (including material, man-hours and total dollars).  Actual cost data does not qualify as adequate substantiation when the Offeror/major subcontractor simply refers to a cost account and provides the labor/material resource for the cost account (example: the XYZ program with the cost account 12345 containing 450 man-months).   The Offeror/major subcontractor shall properly cite, clarify, and establish the proper context of all historical actuals used to substantiate their offer and submit to the Government any relevant documentation needed to support the Offeror’s/major subcontractor’s claims. 

Adjustments to Derive the Proposal Estimate

The Basis of Estimate (BOE) shall include reasons and justification for any adjustments made to programmatic, technical and actual cost data for the historical system.  The Offeror/major subcontractor shall provide the basis and document any adjustments applied to the historical data, such as complexity factors and normalization methods, to reflect the characteristics of the proposed system.  The BOE shall also include an audit trail sufficient for the Government to reconstruct the proposed estimate and judge the credibility of data application.  The BOE shall include the estimating methodology and application of the cost data.  

Requirements Peculiar to Commonly Used Cost Estimating Approaches

The Government recognizes that Offeror may use a variety of cost estimating approaches and techniques to develop their proposed estimates. This section outlines substantiation requirements peculiar to parametric, bottoms-up and analogous estimating techniques.  As explained above, historical data from comparable systems/subsystems shall be used to substantiate the Offeror’s estimate to the maximum extent, and may be utilized with any of these techniques.
Parametric Technique

Where parametric simulation or statistically derived models are employed, statistical measures of confidence, prediction capability, and fit shall be provided for independent and dependent variables, as well as the raw data and source(s) of this raw data.  The Offeror shall describe any adjustments made to such data, including the reasons and justifications for the adjustments.

Bottoms-Up Technique

If a bottoms-up estimate is used, a summary of the procedures shall be included along with historical data supporting the estimate.  This includes any cost improvement (learning) assumptions, quantity buy adjustments, business base adjustments, and any other factors (e.g. scrap, rework, yields, negotiation decrements, etc.) that affect the estimate.

Analogy Technique

If an analogous estimating technique is used, the technical information required in this section, as well as procurement history shall be supplied to support the lowest level of the Offeror’s estimate.  In addition, the rationale for any adjustments of analogous data to the proposed estimate should be explained in full detail with technical and programmatic descriptions.

COST DATA SUBMISSION 

Work Breakdown Structures (WBS) and WBS Dictionary  

A Work Breakdown Structure (WBS) (Attachment L-1) and WBS Dictionary (Attachment L-11) are provided to enable the Offeror to report the costs of CLINs 0001 in a common format to facilitate an accurate Government understanding.  
The WBS Dictionary (Attachment L-11) is provided to enable the Offeror to report estimates of contract cost in a common format and to facilitate an accurate understanding by the Government.  The WBS dictionary is provided to describe the content of each element of the WBS for the contract cost effort in greater detail.  

Summary Cost Breakouts

Cost / Price Proposal format requirements to be completed for Section 1: Cost Proposal - CLIN 0001 by the Offeror, and major subcontractors, as part of the Volume II: Cost / Price Proposal, are provided as Section L – Attachments (L-1) through (L-10).  All cost data provided in Attachments (L-1) through (L-10) shall be shown to the whole dollar level.  All other required information and data shall be completed in the Offeror’s chosen format.

The Offeror (and major subcontractor where required) shall provide summary costs for CLIN 0001 on the following Section L attachments.

Phases Costs by WBS Summary: Attachment (L-1)
The Offeror shall provide the proposed contract cost for CLIN 0001 for the Offeror, major subcontractors and a summary. The Offeror shall follow the format of the WBS provided in Attachment (L-1).  Costs shall be provided to at least the WBS Level provided in Attachment (L-1).  The Offeror is free to expand the WBS, however, if the Offeror’s proposed contract cost is developed at levels below those specified, the Offeror shall provide those lower level estimates and ensure traceability to the WBS.  If the Offeror’s proposed contract cost are developed at levels higher than specified above, the Offeror shall provide the estimates at the level at which they were developed, and provide the methodology and justification for allocating costs to the required level.  All WBS cost elements shall be burdened without G&A and Fee.  Attachment L-4, Attachment L-5, Attachment L-6 and Attachment L-7 shall sum to the costs listed in Attachment L-1.

Note that unless otherwise stated, all Section L Attachments are to be completed to at least the WBS levels provided in Attachment (L-1).

Program Summary Support: Attachment (L-2) 
The Offeror shall provide a Program Summary Report (Attachment L-2) for CLIN 0001 for the Offeror, each major subcontractor and a summary.  The sum of the WBS elements shall correspond to the Offeror's total proposed target cost. 

Labor Hours and Labor Dollars by WBS: Attachment (L-3) & (L-4)

The contractor shall populate the templates provided in Attachment (L-3) (Labor Hours by WBS) and Attachment (L-4) (Labor Dollars by WBS) in accordance with the following instructions:

The completed templates shall follow the traditional parent-child WBS format (i.e. those WBS elements in Level 1 of the template should be the sum of those WBS elements in Level 2 and the WBS elements in Level 2 should be the sum of those in Level 3, etc.).  The contractor-completed templates shall each contain the same WBS elements to at least the same WBS Level provided in Attachments (L-3) and (L-4) (that is, the same WBS shall exist in each of the worksheets within a workbook, and across workbooks to the level specified in Attachments (L-3) and (L-4).  If there are no costs associated with a certain WBS element, the contractor shall place a zero in the appropriate cell(s) as a placeholder.  This data shall be provided in Microsoft Excel spreadsheet format with formulas in place to perform the necessary summing functions.

For each WBS element, the Offeror shall provide a description of the work to be performed, the total hours proposed, and the basis for the estimate.  Descriptions of work to be performed must be explicit regarding what work will or will not be included in the effort.  The Offeror shall distinguish between recurring and nonrecurring efforts.  
Material / Subcontracts / ODC Dollars by WBS: Attachments (L-5), (L-6) and (L-7)

The completed templates shall follow the traditional parent-child WBS format (i.e. those WBS elements in Level 1 of the template should be the sum of those WBS elements in Level 2 and the WBS elements in Level 2 should be the sum of those in Level 3, etc.).  The contractor-completed templates shall each contain the same WBS elements to at least the same WBS Level provided in Attachments (L-5) through (L-7) (that is, the same WBS shall exist in each of the worksheets within a workbook, and across workbooks to the level specified in Attachments (L-5) through (L-7).  If there are no costs associated with a certain WBS element, the contractor shall place a zero in the appropriate cell(s) as a placeholder.  This data shall be provided in Microsoft Excel spreadsheet format with formulas in place to perform the necessary summing functions.

Supporting data, definitions, etc., shall also be formatted so as to separately reflect recurring and nonrecurring costs.  

Bill of Material (BOM): Attachment (L-8)

The Offeror shall provide a list of the BOM (Attachment L-8) broken out by WBS, as defined in Attachment (L-1), for each major subcontractor and a summary for all items that constitute 80% of the BOM costs (including IDTs for Material). There should be traceability between the BOM and BOE by WBS.  The BOM should be complete and represent the configuration on which the Offeror bases his cost, i.e., the BOM should also include major subcontractor costs and any Interdivisional Transfers (IDTs). Equivalent Offeror formats may be used for information required in Attachment (L-8), however, precise instructions must be provided by the Offeror/major subcontractor showing traceabilty to the Government attachment. Provide the total dollar value of the remaining percent not included in the BOM for traceability. 

The Offeror shall provide a list of subcontracts, if any, which are not included in the BOM.  This includes IDTs for services.
Contractor Rates

The Offeror and each major subcontractor shall provide the rates used in the proposed cost in accordance with the format described in this section.  Due to the proprietary nature of company rates, the Offeror and each major subcontractor may separately provide this information directly to the Government.  A trace to CLIN 0001 shall be included to ensure the proper application of the rates.  If for accounting purposes, the Offeror or major subcontractor uses a yearly base different from the calendar year base, a detailed description shall be provided.
Indirect Rates: Attachment (L-9)

The Offeror shall submit the indirect rates by Calendar Government Fiscal Year quarter used in the proposal (Attachment L-9) for the Offeror, each major subcontractor and a summary.  

Sample indirect rate accounts are listed below.

· Engineering Overhead

· Manufacturing Overhead

· General & Administrative (G&A)

· Material Handling Overhead

· Facilities Capital Cost of Money (FCCM)

The Offeror, and major subcontractors, shall include a projection of indirect rates that assumes the award and inclusion of the CANES contract in the business base.  Any changes to the current Forward Pricing Rate Agreement (FPRA) indirect rates due to the award of CANES, variation of the business base or other factors impacting the rates shall be fully described and justified.  

If composite rates are used in the proposal, the Offeror/major subcontractor shall describe and substantiate the development of composite indirect rates that represent a combination of company labor categories, functional elements, or calendar year accounts.  Furthermore, the Offeror/major subcontractor shall submit detailed definitions for each indirect rate account (overhead pool).  Definitions shall identify for each account: (1) the specific costs that accrue to it and (2) a breakout of the top 80% of the costs.  If the offeror and/or major subcontractor has approved Cost Accounting Standards (CAS) disclosures, onsite DCAA supervision and regularly submits Forward Pricing Rates to the DCAO for review / Government rate recommendations, the offeror and/or major subcontractor shall provide supporting documentation demonstrating the CAS approval, DCAA supervision and regular submission of Forward Pricing Rates in lieu of submitting the Indirect development information.
Direct Rates: Attachment (L-10)

The Offeror shall provide the most current rates by Calendar Year quarter, for each cost center, that are in effect at the time of proposal submission (Attachment L-10) for the Offeror, each major subcontractor and a summary.  This shall include the current FPRA direct labor rates, the projected direct labor rates assuming CANES award, the current company labor categories, and the mix of company labor categories proposed for this contract.  In cases where the Offeror’s, and major subcontractor’s, proposal utilizes composite rates (rates that represent a combination of company labor categories, functional elements, or calendar year accounts), the Offeror/major subcontractors shall document the development of those composite rates.  If the offeror and/or major subcontractor has approved Cost Accounting Standards (CAS) disclosures, onsite DCAA supervision and regularly submits Forward Pricing Rates to the DCAO for review / Government rate recommendations, the offeror and/or major subcontractor shall provide supporting documentation demonstrating the CAS approval, DCAA supervision and regular submission of Forward Pricing Rates in lieu of submitting the Direct development information.  In addition, the Offeror, and major subcontractor, shall submit detailed definitions for each direct labor category.  The Offeror, and major subcontractors, shall also include the basis for any projected annual increases and any other factors applied to direct rates.  

SECTION (2):  COST PROPOSAL - ENGINEERING SUPPORT SERVICES CLINS (CLINs 0003, 1038, 2036 & 3020)

For Cost Plus Fixed Fee (CPFF) Engineering Support Services CLINs 0003, 1038, 2036 & 3020, the quantities of labor hours for each labor category shown below, which are to be used by the offeror for computing total labor costs, represent the Government’s current best estimate of requirements.  However, The Government can guarantee neither the estimated quantities of man-hours shown for individual labor categories nor the total estimated staff hours.  It is recognized that some of the Labor Category titles used in the solicitation may not exactly match the titles normally used in a particular company operation.  Accordingly, in order to permit a rapid comparison between the anticipated labor team shown below and the offeror’s actual proposed labor mix, each proposal must shall provide the following:

(1) Direct labor rates related to the categories specified in the solicitation.

(2) (1) A statement of the Offeror’s normally used nomenclature for each labor category included herein, together with a copy of the Offeror’s own position description for each labor category.  The Offeror shall provide a matrix that maps the Government’s labor categories to the Offerors proposed labor categories.  The Offeror shall propose labor categories with labor category descriptions that are comparable to the Government’s labor category descriptions.  Attachment (L-19) provides a description of the Government’s labor categories, education and experience estimates.  Attachment (L-19) is provided, for informational purposes only, to assist offerors in mapping the Government’s labor categories to the Offeror’s proposed labor categories. 
(3) A statement of any additional labor categories, estimated hours and related qualifications for labor cost that will be a direct cost based on the offeror’s accounting procedures (e.g. management and administrative labor costs.)

(4) Subcontractor labor hours at all tiers should be shown in the same manner as described in paragraphs (1) through (3) above.

The Offeror shall propose Total Costs for SLINs 0003AA, 1038AA, 2036AA and 3020AA in accordance with the following Government established estimated direct labor mix:
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Senior Program Manager  -                                  520                              1,560                            7,280                           

Junior Program Manager -                                  650                              1,950                            23,920                         

Information Technology Expert -                                  2,600                            7,800                            10,400                         

Project Control Specialist -                                  -                               -                               4,160                           

Program Administration Specialist -                                  520                              1,560                            9,360                           

Senior Systems Engineer 4,160                               4,160                            12,480                          18,720                         

Junior Systems Engineer -                                  8,320                            24,960                          43,680                         

Senior Systems Architect 4,160                               1,560                            4,680                            10,400                         

Junior Systems Architect 4,160                               1,560                            4,680                            12,480                         

Senior Configuration Management Specialist 4,160                               1,560                            4,680                            10,400                         

Junior Configuration Management Specialist  4,160                               8,840                            26,520                          52,000                         

Senior Information Security Systems Specialist  -                                  1,040                            3,120                            4,160                           

Junior Information Security Systems Specialist -                                  4,680                            14,040                          22,880                         

Senior Network Engineer  4,160                               4,160                            12,480                          18,720                         

Junior Network Engineer  16,640                             22,360                          67,080                          104,000                       

Supervisory Installation Technician -                                  2,080                            6,240                            8,320                           

Senior Installation Technician -                                  3,120                            9,360                            12,480                         

Installation Technician -                                  78,000                          234,000                        520,000                       

Senior Test Engineer  4,160                               5,200                            15,600                          20,800                         

Junior Test Engineer  16,640                             11,440                          34,320                          45,760                         

Senior Logistics Analyst  -                                  2,600                            7,800                            22,880                         

Junior Logistics Analyst -                                  14,040                          42,120                          64,480                         

Training Specialist -                                  10,920                          32,760                          14,560                         

Technical Writer/Editor -                                  6,760                            20,280                          31,200                         

TOTAL HOURS 62,400                             196,690                        590,070                        1,093,040                    

LABOR CATEGORY

DIRECT LABOR HOURS


For SLINs 0003AA, 1038AA, 2036AA and 3020AA, the Offeror shall complete and submit Attachment L-15 – Supporting Cost Data, Attachment L-16 – Prime Contractor Costs, and Attachment L-17 – Subcontractor Costs.  Adjustments to the ordering and type of cost elements shown in Attachments L-15 through L-17 may be made by the prime and / or subcontractor in order to comply with the offeror’s approved cost accounting standards.  Total subcontractor cost and fee shown in Attachment L-17 – Subcontractor Costs, shall map to the total subcontractor cost and fee shown in Attachment L-16 – Prime Contractor Costs.  Subcontractors that provide Attachment L-17 directly to the Government shall provide Attachment L-15 – Supporting Cost Data.   For both prime and subcontractors, Attachment L-15 shall map to the direct and indirect rates shown in Attachments L-16 and L-17. 

The Offeror shall propose the following Not To Exceed (NTE) Total Cost Plus Fixed Fee (CPFF) amounts for SLINs 0003AB, 1038AB, 2036AB and 3020AB in accordance with the following Government established estimated Not To Exceed amounts for Other Direct Costs:


[image: image4.emf]CLIN 0003AB (FY11) CLIN 1038AB (FY11) CLIN 2036AB (FY12) CLIN 3020AB (FY13)

TOTAL Other Direct Costs (NTE) 800,000 $                        7,000,000 $                   8,600,000 $                   10,650,000 $                

CATEGORY

GOVERNMENT NTE


For SLINs 0003AB, 1038AB, 2036AB and 3020AB, the Offeror shall complete and submit Attachment L-18 – ODCs.  The Government established Not To Exceed (NTE) Total Cost Plus Fixed Fee (CPFF) amounts for ODCs shall be proposed inclusive of any Offeror proposed indirect rates or fixed fee.  The offerors proposed total CPFF for SLINs 0003AB, 1038AB, 2036AB and 3020AB shall be the Government established NTE amount as shown in Section B.  

Proposal of Total Fixed Fee Pool on Indefinite Delivery Type Contracts (SPAWAR L-332) (DEC 1999)

For SLINs 0003AA, 0003AB, 1038AA, 1038AB, 2036AA, 2036AB, 3020AA and 3020AB, prime contractor proposals shall, as a minimum, separately identify the cost and fee of each subcontractor proposal.  Additionally, the prime contractor shall propose two fee amounts:

(1) the prime contractor fee on subcontractor total cost (including fee) and consultant total cost, and;

(2) the prime contractor fee on prime contractor cost.

The sum of these two fee amounts plus the subcontractor(s) fee comprises the proposed fixed-fee pool.  Cost proposals shall be submitted in the following format:


Prime Contractor Labor


Prime Contractor Overhead


Other Direct Costs (ODCs)


Material


Subcontractor A Total Cost (No Fee)


Subcontractor B Total Cost (No Fee)


Subcontractor C Total Price (Non-fee bearing)*


G&A



SUBTOTAL (Total Cost)


Subcontractor Fee



Subcontractor A Fee



Subcontractor B Fee


Prime Fee on:



Subcontractor A Cost & Fee



Subcontractor B Cost & Fee


Prime Fee on Prime Cost LESS Subcontractor Cost



SUBTOTAL (Total Fixed Fee Pool)**


Material


Material Handling


Total Proposed (Total Cost + Total Fee Pool)

*Where it is not possible to separate fee from the hourly cost proposed by subcontractors (for example, consultants, temporary employees hired through agencies, etc.), then the contractor shall propose these hourly costs as ODCs.  For technical evaluation purposes, these ODC hours will be included in total labor hours.  Therefore they should be identified under a labor category in Section L.  These hours are non-fee bearing and will not be included in the computation of fee per hour in the Section B clause “Fee Determination and Payment (Indefinite Delivery Type Contract)”

** For additional information on fee determination and payment from the fixed fee pool refer to clause in Section B.

For SLINs 0003AB, 1038AB, 2036AB and 3020AB, the offeror shall propose the estimated cost and fixed fee totaling to the Government established not-to-exceed (NTE) total amount.
SECTION (3): PRICE PROPOSAL – DATA RIGHTS CLINs (CLINs 0005, 1040, 2038 & 3022) (TABLE B-1)

The offeror shall populate Section B, Table B-1, “Technical Data, Computer Software and Computer Software Documentation Rights” and provide the completed table in its Cost / Price Volume – Section (3).  The Data Rights prices proposed the Cost / Price Volume – Section (3) shall match those that the offeror has priced in the pricing table B-1 in Section B for the corresponding CDRL item.  

SECTION (3)  (4):  PRICE PROPOSAL - NTE / FFP CLINs (CLINs 1001, 1003, 1005, 1007, 1009, 1011, 1013, 1015, 1017, 1019, 1021, 1023, 1025, 1027, 1029, 1031, 1033, 1035, 2001, 2003, 2005, 2007, 2009, 2011, 2013, 2015, 2017, 2019, 2021, 2023, 2025, 2027, 2029, 2031, 2033, 3001, 3003, 3005, 3007, 3009, 3011, 3013, 3015, 3017)
For the purposes of pricing the production units for the NTE / FFP CLINs in the LRIP and FRP Phases of the contract, the Offeror may propose to reuse existing, in-place racks, excluding contents. The Offeror may propose the reuse of racks up to the quantity shown in the CANES Functional Specification table CANES Total Rack Footprint. Racks available for reuse are highlighted in the CANES Functional Specification O&I drawings. Reuse shall be constrained to those specific ships with existing installations of ISNS AN/USQ-153A, C, or D variants. In the event that an offeror proposes reuse of existing racks, the contract will be modified to authorize the reuse of the racks as Government Furnished Property (GFP).  The Offerors Section (3)  (4): Price Proposal – NTE / FFP CLINs shall provide a matrix of all Section B NTE / FFP CLINs and quantities in the LRIP and FRP Phases of the contract for which the proposed NTE / FFP is based upon the reuse of existing, in-place racks, excluding contents and the proposed racks for reuse from the racks available for reuse highlighted in the CANES Functional Specification O&I drawings.

In addition to providing pricing for all unit prices for Not To Exceed (NTE) / Firm Fixed Price (FFP) CLINs in Section B, the offeror shall populate the table below and provide the completed table in its Cost / Price Volume – Section (3)  (4).  The price in the table below shall match that which the offeror has priced in the CLIN pricing tables in Section B for the corresponding CLIN quantities.  The “Estimated Quantity” (“EST. QTY”) column reflects the Government’s best estimate of quantities expected to be acquired during the duration of the contract. The Government does not guarantee that it will exercise options for the items and quantities listed below.  All prices proposed shall be Not To Exceed (NTE) price ceiling per unit and total prices in accordance with the NTE prices proposed in Section B.
OPTION (1) (LRIP Phase) (FY11) 

	CLIN
	CLIN DESCRIPTION
	EST. QTY (A)
	NTE UNIT PRICE (B)
	TOTAL EVALUATED PRICE (A * B)

	1001
	CANES - DDG First Article
	1 / EA
	$ 
	$ 

	1003
	CANES – DDG
	2 / EA
	$ 
	 $

	1005
	CANES - CG First Article
	1 / EA
	$ 
	 $

	1007
	CANES – CG
	0
	$ 
	$ 

	1009
	CANES - CVN First Article
	1 / EA
	$ 
	 $

	1011
	CANES – CVN
	1 / EA
	$ 
	 $

	1013
	CANES – MOC First Article
	1 / EA
	$ 
	$ 

	1015
	CANES – MOC
	0
	$ 
	 $

	1017
	CANES – LHA First Article
	1 / EA
	$ 
	 $

	1019
	CANES – LHA
	0
	$ 
	$ 

	1021
	CANES – LHD First Article
	1 / EA
	$ 
	 $

	1023
	CANES – LHD
	1 / EA
	$ 
	 $

	1025
	CANES – LSD First Article
	1 / EA
	$ 
	 $

	1027
	CANES – LSD
	0
	$ 
	 $

	1029
	CANES – LCC First Article
	1 / EA
	$ 
	 $

	1031
	CANES – LCC
	0
	$ 
	 $

	1033
	CANES – TTE First Article
	1 / EA
	$ 
	 $

	1035
	CANES – TTE
	1 / EA
	$ 
	 $


OPTION (2) (LRIP Phase) (FY12)

	CLIN
	CLIN DESCRIPTION
	EST. QTY (A)
	UNIT PRICE (B)
	TOTAL EVALUATED PRICE (A * B)

	2001
	CANES – DDG
	10 / EA
	$ 
	$ 

	2003
	CANES - CG First Article
	0
	$ 
	 $

	2005
	CANES – CG
	2 / EA
	$ 
	 $

	2007
	CANES - CVN First Article
	0
	$ 
	 $

	2009
	CANES – CVN
	2 / EA
	$ 
	$ 

	2011
	CANES – MOC First Article
	0
	$ 
	 $

	2013
	CANES – MOC
	1 / EA
	$ 
	 $

	2015
	CANES – LHA First Article
	0
	$ 
	 $

	2017
	CANES – LHA
	0
	$ 
	 $

	2019
	CANES – LHD First Article
	0
	$ 
	$ 

	2021
	CANES – LHD
	0
	$ 
	 $

	2023
	CANES – LSD First Article
	0
	$ 
	 $

	2025
	CANES – LSD
	0
	$ 
	 $

	2027
	CANES – LCC First Article
	0
	$ 
	$ 

	2029
	CANES – LCC
	0
	$ 
	 $

	2031
	CANES – TTE First Article
	0
	$ 
	 $

	2033
	CANES – TTE
	1 / EA
	$ 
	 $


OPTION (3) (LRIP Phase) (FY13)

	CLIN
	CLIN DESCRIPTION
	EST. QTY (A)
	UNIT PRICE (B)
	TOTAL EVALUATED PRICE (A * B)

	3001
	CANES – DDG
	11 / EA
	$ 
	 $

	3003
	CANES – CG
	2 / EA
	$ 
	 $

	3005
	CANES – CVN
	1 / EA
	$ 
	$ 

	3007
	CANES – MOC
	1 / EA
	$ 
	 $

	3009
	CANES – LHA
	1 / EA
	$ 
	 $

	3011
	CANES – LHD
	3 / EA
	$ 
	$ 

	3013
	CANES – LSD
	1 / EA
	$ 
	 $

	3015
	CANES – LCC
	2 / EA
	$ 
	 $

	3017
	CANES – TTE
	1 / EA
	$ 
	 $


SECTION (4)  (5): PRICE PROPOSAL - PROVISIONED ITEMS CLINs (CLINs 1037, 2035 & 3019)
The offeror shall insert the following Government established Firm Fixed Price (FFP) Not To Exceed (NTE) total amounts in Section B for Provisioned Item CLINs 1037, 2035 and 3019.  These NTE Provisioned Item total amounts are for provisioned items to include installation kit items, repair kit items and individual spare items. Ordering procedures and establishment of prices for Provisioned Items are set forth in the Section H clause entitiled “Provisioned Items - Ordering”.
	CLIN 
	FFP NTE  Amount

	1037
	$11,000,000



	2035
	$19,000,000



	3019
	$37,000,000




2.4 2.3
VOLUME III: CONTRACT DOCUMENTS

2.4.1 2.3.1

Section 1 – Cover Letter
The Offeror’s proposal shall include a cover letter on the Offeror’s letterhead stationary and signed by an executive of the company who possesses authority to contractually bind the Offeror.  The cover letter shall acknowledge receipt of all amendments (if any are issued) to the RFP.  The submittal letter shall identify all enclosures being transmitted as part of the response to the RFP.  The letter shall reference the RFP number and acknowledge that it transmits an offer in response to the RFP.  It shall state: (1) Commercial and Government Entity (CAGE) number, (2) DUNs Number, (3) Taxpayer Identification Number (TIN), (4) address(es) of the location(s) at which the Offeror intends to perform the proposed effort, (5) state the name, address and telephone number of the cognizant DCAA audit office, (6) the name, address and telephone number of the cognizant DCMA office, and (7) a statement that the proposal is valid for no less than tweleve (12) months after the date established for receipt of offers .  The above listed information (items 1-7) shall also be provided for all proposed subcontractors.  If subcontracting with another company(ies) is proposed, a copy of the subcontractor agreement(s) shall be provided as an enclosure(s) to the cover letter to include the above listed information (items 1-7) for all proposed subcontractors (to exclude material suppliers).  
2.4.2 2.3.2

Section 2 – Exceptions to the RFP
The Offeror’s proposal shall include any exceptions to the provisions of the solicitation.  The Offeror shall clearly state the exceptions and provide references to the applicable RFP page, paragraph or exhibit line item number.  The Offeror shall provide a full explanation for all exceptions taken to the solicitation.  Any material exceptions to the RFP may render the proposal unacceptable and ineligible for award on initial proposals.

2.4.3 2.3.3

Section 3 – Signed SF33 with completed Sections B through K
The Offeror’s proposal shall provide a completed RFP to include completed signed SF33 and Sections B – K.

2.4.4. 2.3.4

Section 4 – Security Clearance Levels per DD254

Offerors shall document that all facilities and personnel proposed to perform this contract possess at a minimum the security clearance levels required by the RFP (DD Form 254).
2.4.5 2.3.5

Section 5 – Small Business Contracting Plan
Offerors, unless otherwise exempt, due to being a small business concern or a company performing outside of any State, territory, or possession of the United States, the District of Columbia, and the Commonwealth of Puerto Rico, shall, in accordance with FAR 19.7 and FAR 52.219-9, submit a Small Business Subcontracting Plan, as part of Volume 3.  Failure to submit and negotiate a subcontracting plan acceptable to the Contracting Officer shall make the offer ineligible for award of a contract.

If the Offeror is a participant in the Department of Defense (DoD) Comprehensive Subcontracting Test Program specified in DFARS 219.7, the Offeror shall provide a copy of the approved comprehensive plan AND describe how small business participation on this contract will contribute to its overall Comprehensive Subcontract goals.  The description must provide the extent of small business participation for this procurement with percentage and dollar amounts for specific small business categories.
The following SPAWAR Subcontracting Goals for this procurement are provided to assist in the development of the Offeror’s Subcontracting Plan:

Total Small Business – 30%

Woman Owned Small Business – 5%

HUB Zone – 3% 

Service-Disabled Veteran Owned Small Business – 3%

Veteran Owned Small Business – 3%

The above goals are provided as a baseline for preparing the subcontracting plan.  The percentages shown above are percentages of the total amount (dollars) subcontracted.  The subcontracting plan shall propose subcontracting goals for this specific requirement.  If the subcontracting plan does not meet the above goals in any category it shall clearly explain why the goal is not being proposed and what actions the contractor is undertaking to maximize small business subcontracting goals in an attempt to bring the percentages to or above the SPAWAR goals.

2.4.6 2.3.6

Section 6 – Proprietary Data Protection Agreements (PDPAs)
Pursuant to 41 U.S.C.419, Federal Acquisition Regulation (FAR) 37.204, and other applicable laws and regulations, contractor support personnel from the below listed companies under existing contracts, will be used to assist in the review and evaluation of proposals submitted in response to this solicitation:
1.
Forward Slope, Inc. (FSI)

2.
Noblis

3.
Haley Logistics

4.
Booz Allen Hamilton

5.
Science Application International Corporation (SAIC)

Contractor support personnel from Noblis shall assist for administrative purposes only. This assistance will not include analyzing or reviewing proposals, answering technical questions, writing draft reports, providing comments to evaluators, or any other tasks requiring the rating or scoring of the proposal itself.

Responses to this solicitation MUST clearly state whether permission is granted allowing the contractor support identified above access to the contractor’s proposal.  Should such permission be denied the Government will review the contractor’s proposal without the contractor support identified.  Offerors are encouraged to execute a proposal access agreement with these support contractors.  Subcontractors that provide proposal information separate from the prime contractor’s proposal submittal shall clearly state whether permission is granted allowing the contractor support identified above access to the subcontractor’s proposal .
The points of contact for the companies are listed below:

	Company
	POC
	Contact Information

	Forward Slope, Inc. (FSI)
	Kevin Noonan 
	Telephone Number:  

619-299-4400 x211

E-Mail Address:  knoonan@Forwardslope.com 



	Noblis
	Shawn Margolis 
	Telephone Number 
571-730-7979 (Cell) 

E-Mail Address:  shawn.margolis@noblis.org 



	Tele-Consultants Inc. (TCI)

Haley Logistics
	Shari Freimuth

Jim Haley
	Telephone Number:

678-893-7888
858-735-5467

E-Mail Address:

sfreimuth@teleinc.com 
haleyjam@san.rr.com



	Booz Allen Hamilton
	Dixie Peratt
	Telephone Number: 

619-680-4861

E-Mail Address:  

peratt_dixie@bah.com
   

	Science Application International Corporation (SAIC)
	Debra Robinet
	Telephone Number:

858-826-5556

E-Mail Address:  

Robinetd@saic.com



2.4.7 2.3.7

Section 7 – Organization Conflict of Interest (OCI) Mitigation Plan
The Offeror shall submit draft versions of any required OCI Mitigation Plans, consistent with the the Section L Clause L-15 (SPAWAR L-339).
2.4.8 2.3.8

Section 8 – Prototype Demonstration Information
The Offeror shall provide the street address for the location where the offeror intends to conduct the CANES prototype demonstration to be witnessed by the Government on 17 and 18 June 2009 from 9a.m. to 5p.m. local time in accordance with Section L 2.2.1.2.  The offeror shall provide a point contact for the prototype demonstration to include name, title, telephone number(s) and email address.  The offeror shall provide information regarding any check-in requirements or special security arrangements that must be made by the Government team prior to witnessing the prototype demonstration such as prior submittal of site visit requests, badge requirements or other administrative processes that have the potential to delay the start of the demonstration.  
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Phased Costs By WBS Summary
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        Offeror

        Major Subcontractor

        Summary

1.0

Consolidated Afloat Networks and Enterprise Services (CANES)

1.1

    CANES Prime Mission Product (PMP)

1.1.1

        Computing Infrastructure

1.1.1.1

            Hardware

1.1.1.2

            System Software

1.1.1.3

            Integration, Assembly, Test and Checkout

1.1.2

        Communications Infrastructure

1.1.2.1

            Hardware

1.1.2.2

            Application Software

1.1.2.3

            Integration, Assembly, Test and Checkout

1.1.3

        Core Enterprise Services

1.1.3.1

            Application Software

1.1.3.2

            Integration, Assembly, Test and Checkout

1.1.4

        Information Assurance

1.1.4.1

            Application Software

1.1.4.2

            Integration, Assembly, Test and Checkout

1.1.5

        System Management

1.1.5.1

            Application Software

1.1.5.2

            Integration, Assembly, Test and Checkout

1.1.6

        PMP Applications Software

1.1.7

        PMP System Software

1.1.8

        Integration, Assembly, Test and Checkout

1.2

    Platform Integration

1.3

    System Engineering/Program Management

1.3.1

        Program Management

1.3.1.1

Non-Logistics Program Management

1.3.1.2

Logistics Program Management

1.3.2

        Systems Engineering

1.4

    System Test and Evaluation

1.4.1

        Development Test and Evaluation

1.4.2

        Operational Test and Evaluation

1.4.3

        Mock-ups / System Integration Labs (SILs)

1.4.4

        Test and Evaluation Support

1.4.5

        Test Facilities

1.5

    Training

1.5.1

        Equipment

1.5.2

        Services

1.5.3

       Facilities

1.6

    Data

1.6.1

        Technical Publications

1.6.2

        Engineering Data

1.6.3

        Management Data

1.6.4

        Support Data

1.6.5

        Data Depository

1.7

    Peculiar Support Equipment

1.7.1

        Test and Measurement Equipment

1.7.2

        Support and Handling Equipment

1.8

    Common Support Equipment

1.8.1

        Test and Measurement Equipment

1.8.2

        Support and Handling Equipment

1.9

    Operational/Site Activation

1.9.1

        System Assembly, Installation and Checkout on Site

1.9.2

        Contractor Technical Support

1.9.3

        Site Construction

1.9.4

        Site/Ship/Vehicle Conversion

1.10

    Industrial Facilities

1.10.1

        Construction/Conversion/Expansion

1.10.2

        Equipment Acquisition or Modernization

1.10.3

        Maintenance (Industrial Facilities)

1.11

    Initial Spares and Repair Parts

Total

Provide in TY$

FY09

FY10

FY11

Matrix
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[image: image6.wmf]L-2 Program Summary Report

        Offeror

CLIN:

        Major Subcontractor

        Summary

Provide in TY$

LABOR 

HOURS

LABOR

 $      

(Burdened 

without G&A 

and Fee)

MATERIAL $       

(Burdened without 

G&A and Fee)

SUBCONTRACTS $       

(Burdened without 

G&A and Fee)

ODC $                 

(Burdened 

without G&A 

and Fee)

G&A, Fee & 

Other Costs 

Not Shown 

Elsewhere

TOTAL $

1.0

Consolidated Afloat Networks and Enterprise Services (CANES)

1.1

    CANES Prime Mission Product (PMP)

1.1.1

        Computing Infrastructure

1.1.1.1

            Hardware

1.1.1.2

            System Software

1.1.1.3

            Integration, Assembly, Test and Checkout

1.1.2

        Communications Infrastructure

1.1.2.1

            Hardware

1.1.2.2

            Application Software

1.1.2.3

            Integration, Assembly, Test and Checkout

1.1.3

        Core Enterprise Services

1.1.3.1

            Application Software

1.1.3.2

            Integration, Assembly, Test and Checkout

1.1.4

        Information Assurance

1.1.4.1

            Application Software

1.1.4.2

            Integration, Assembly, Test and Checkout

1.1.5

        System Management

1.1.5.1

            Application Software

1.1.5.2

            Integration, Assembly, Test and Checkout

1.1.6

        PMP Applications Software

1.1.7

        PMP System Software

1.1.8

        Integration, Assembly, Test and Checkout

1.2

    Platform Integration

1.3

    System Engineering/Program Management

1.3.1

        Program Management

1.3.1.1

Non-Logistics Program Management

1.3.1.2

Logistics Program Management

1.3.2

        Systems Engineering

1.4

    System Test and Evaluation

1.4.1

        Development Test and Evaluation

1.4.2

        Operational Test and Evaluation

1.4.3

        Mock-ups / System Integration Labs (SILs)

1.4.4

        Test and Evaluation Support

1.4.5

        Test Facilities

1.5

    Training

1.5.1

        Equipment

1.5.2

        Services

1.5.3

       Facilities

1.6

    Data

1.6.1

        Technical Publications

1.6.2

        Engineering Data

1.6.3

        Management Data

1.6.4

        Support Data

1.6.5

        Data Depository

1.7

    Peculiar Support Equipment

1.7.1

        Test and Measurement Equipment

1.7.2

        Support and Handling Equipment

1.8

    Common Support Equipment

1.8.1

        Test and Measurement Equipment

1.8.2

        Support and Handling Equipment

1.9

    Operational/Site Activation

1.9.1

        System Assembly, Installation and Checkout on Site

1.9.2

        Contractor Technical Support

1.9.3

        Site Construction

1.9.4

        Site/Ship/Vehicle Conversion

1.10

    Industrial Facilities

1.10.1

        Construction/Conversion/Expansion

1.10.2

        Equipment Acquisition or Modernization

1.10.3

        Maintenance (Industrial Facilities)

1.11

    Initial Spares and Repair Parts

Matrix
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        Offeror

        Major Subcontractor

        Summary

1.0 Consolidated Afloat Networks and Enterprise Services 

1.1     CANES Prime Mission Product (PMP)

1.1.1         Computing Infrastructure

1.1.1.1             Hardware

1.1.1.2             System Software

1.1.1.3             Integration, Assembly, Test and Checkout

1.1.2         Communications Infrastructure

1.1.2.1             Hardware

1.1.2.2             Application Software

1.1.2.3             Integration, Assembly, Test and Checkout

1.1.3         Core Enterprise Services

1.1.3.1             Application Software

1.1.3.2             Integration, Assembly, Test and Checkout

1.1.4         Information Assurance

1.1.4.1             Application Software

1.1.4.2             Integration, Assembly, Test and Checkout

1.1.5         System Management

1.1.5.1             Application Software

1.1.5.2             Integration, Assembly, Test and Checkout

1.1.6         PMP Applications Software

1.1.7         PMP System Software

1.1.8         Integration, Assembly, Test and Checkout

1.2     Platform Integration

1.3     System Engineering/Program Management

1.3.1         Program Management

1.3.1.1 Non-Logistics Program Management

1.3.1.2 Logistics Program Management

1.3.2         Systems Engineering

1.4     System Test and Evaluation

1.4.1         Development Test and Evaluation

1.4.2         Operational Test and Evaluation

1.4.3         Mock-ups / System Integration Labs (SILs)

1.4.4         Test and Evaluation Support

1.4.5         Test Facilities

1.5     Training

1.5.1         Equipment

1.5.2         Services

1.5.3        Facilities

1.6     Data

1.6.1         Technical Publications

1.6.2         Engineering Data

1.6.3         Management Data

1.6.4         Support Data

1.6.5         Data Depository

1.7     Peculiar Support Equipment

1.7.1         Test and Measurement Equipment

1.7.2         Support and Handling Equipment

1.8     Common Support Equipment

1.8.1         Test and Measurement Equipment

1.8.2         Support and Handling Equipment

1.9     Operational/Site Activation

1.9.1         System Assembly, Installation and Checkout on Site

1.9.2         Contractor Technical Support

1.9.3         Site Construction

1.9.4         Site/Ship/Vehicle Conversion

1.10     Industrial Facilities

1.10.1         Construction/Conversion/Expansion

1.10.2         Equipment Acquisition or Modernization

1.10.3         Maintenance (Industrial Facilities)

1.11     Initial Spares and Repair Parts

Total



FY09 FY10 FY11

Matrix
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        Offeror

        Major Subcontractor

        Summary

1.0

Consolidated Afloat Networks and Enterprise Services (CANES)

1.1

    CANES Prime Mission Product (PMP)

1.1.1

        Computing Infrastructure

1.1.1.1

            Hardware

1.1.1.2

            System Software

1.1.1.3

            Integration, Assembly, Test and Checkout

1.1.2

        Communications Infrastructure

1.1.2.1

            Hardware

1.1.2.2

            Application Software

1.1.2.3

            Integration, Assembly, Test and Checkout

1.1.3

        Core Enterprise Services

1.1.3.1

            Application Software

1.1.3.2

            Integration, Assembly, Test and Checkout

1.1.4

        Information Assurance

1.1.4.1

            Application Software

1.1.4.2

            Integration, Assembly, Test and Checkout

1.1.5

        System Management

1.1.5.1

            Application Software

1.1.5.2

            Integration, Assembly, Test and Checkout

1.1.6

        PMP Applications Software

1.1.7

        PMP System Software

1.1.8

        Integration, Assembly, Test and Checkout

1.2

    Platform Integration

1.3

    System Engineering/Program Management

1.3.1

        Program Management

1.3.1.1

Non-Logistics Program Management

1.3.1.2

Logistics Program Management

1.3.2

        Systems Engineering

1.4

    System Test and Evaluation

1.4.1

        Development Test and Evaluation

1.4.2

        Operational Test and Evaluation

1.4.3

        Mock-ups / System Integration Labs (SILs)

1.4.4

        Test and Evaluation Support

1.4.5

        Test Facilities

1.5

    Training

1.5.1

        Equipment

1.5.2

        Services

1.5.3

       Facilities

1.6

    Data

1.6.1

        Technical Publications

1.6.2

        Engineering Data

1.6.3

        Management Data

1.6.4

        Support Data

1.6.5

        Data Depository

1.7

    Peculiar Support Equipment

1.7.1

        Test and Measurement Equipment

1.7.2

        Support and Handling Equipment

1.8

    Common Support Equipment

1.8.1

        Test and Measurement Equipment

1.8.2

        Support and Handling Equipment

1.9

    Operational/Site Activation

1.9.1

        System Assembly, Installation and Checkout on Site

1.9.2

        Contractor Technical Support

1.9.3

        Site Construction

1.9.4

        Site/Ship/Vehicle Conversion

1.10

    Industrial Facilities

1.10.1

        Construction/Conversion/Expansion

1.10.2

        Equipment Acquisition or Modernization

1.10.3

        Maintenance (Industrial Facilities)

1.11

    Initial Spares and Repair Parts

Total

Provide in TY$

FY09

FY10

FY11

Matrix
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        Offeror

        Major Subcontractor

        Summary

1.0

Consolidated Afloat Networks and Enterprise Services (CANES)

1.1

    CANES Prime Mission Product (PMP)

1.1.1

        Computing Infrastructure

1.1.1.1

            Hardware

1.1.1.2

            System Software

1.1.1.3

            Integration, Assembly, Test and Checkout

1.1.2

        Communications Infrastructure

1.1.2.1

            Hardware

1.1.2.2

            Application Software

1.1.2.3

            Integration, Assembly, Test and Checkout

1.1.3

        Core Enterprise Services

1.1.3.1

            Application Software

1.1.3.2

            Integration, Assembly, Test and Checkout

1.1.4

        Information Assurance

1.1.4.1

            Application Software

1.1.4.2

            Integration, Assembly, Test and Checkout

1.1.5

        System Management

1.1.5.1

            Application Software

1.1.5.2

            Integration, Assembly, Test and Checkout

1.1.6

        PMP Applications Software

1.1.7

        PMP System Software

1.1.8

        Integration, Assembly, Test and Checkout

1.2

    Platform Integration

1.3

    System Engineering/Program Management

1.3.1

        Program Management

1.3.1.1

Non-Logistics Program Management

1.3.1.2

Logistics Program Management

1.3.2

        Systems Engineering

1.4

    System Test and Evaluation

1.4.1

        Development Test and Evaluation

1.4.2

        Operational Test and Evaluation

1.4.3

        Mock-ups / System Integration Labs (SILs)

1.4.4

        Test and Evaluation Support

1.4.5

        Test Facilities

1.5

    Training

1.5.1

        Equipment

1.5.2

        Services

1.5.3

       Facilities

1.6

    Data

1.6.1

        Technical Publications

1.6.2

        Engineering Data

1.6.3

        Management Data

1.6.4

        Support Data

1.6.5

        Data Depository

1.7

    Peculiar Support Equipment

1.7.1

        Test and Measurement Equipment

1.7.2

        Support and Handling Equipment

1.8

    Common Support Equipment

1.8.1

        Test and Measurement Equipment

1.8.2

        Support and Handling Equipment

1.9

    Operational/Site Activation

1.9.1

        System Assembly, Installation and Checkout on Site

1.9.2

        Contractor Technical Support

1.9.3

        Site Construction

1.9.4

        Site/Ship/Vehicle Conversion

1.10

    Industrial Facilities

1.10.1

        Construction/Conversion/Expansion

1.10.2

        Equipment Acquisition or Modernization

1.10.3

        Maintenance (Industrial Facilities)

1.11

    Initial Spares and Repair Parts

Total

Provide in TY$

FY09

FY10

FY11

Matrix
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        Offeror

        Major Subcontractor

        Summary

1.0

Consolidated Afloat Networks and Enterprise Services (CANES)

1.1

    CANES Prime Mission Product (PMP)

1.1.1

        Computing Infrastructure

1.1.1.1

            Hardware

1.1.1.2

            System Software

1.1.1.3

            Integration, Assembly, Test and Checkout

1.1.2

        Communications Infrastructure

1.1.2.1

            Hardware

1.1.2.2

            Application Software

1.1.2.3

            Integration, Assembly, Test and Checkout

1.1.3

        Core Enterprise Services

1.1.3.1

            Application Software

1.1.3.2

            Integration, Assembly, Test and Checkout

1.1.4

        Information Assurance

1.1.4.1

            Application Software

1.1.4.2

            Integration, Assembly, Test and Checkout

1.1.5

        System Management

1.1.5.1

            Application Software

1.1.5.2

            Integration, Assembly, Test and Checkout

1.1.6

        PMP Applications Software

1.1.7

        PMP System Software

1.1.8

        Integration, Assembly, Test and Checkout

1.2

    Platform Integration

1.3

    System Engineering/Program Management

1.3.1

        Program Management

1.3.1.1

Non-Logistics Program Management

1.3.1.2

Logistics Program Management

1.3.2

        Systems Engineering

1.4

    System Test and Evaluation

1.4.1

        Development Test and Evaluation

1.4.2

        Operational Test and Evaluation

1.4.3

        Mock-ups / System Integration Labs (SILs)

1.4.4

        Test and Evaluation Support

1.4.5

        Test Facilities

1.5

    Training

1.5.1

        Equipment

1.5.2

        Services

1.5.3

       Facilities

1.6

    Data

1.6.1

        Technical Publications

1.6.2

        Engineering Data

1.6.3

        Management Data

1.6.4

        Support Data

1.6.5

        Data Depository

1.7

    Peculiar Support Equipment

1.7.1

        Test and Measurement Equipment

1.7.2

        Support and Handling Equipment

1.8

    Common Support Equipment

1.8.1

        Test and Measurement Equipment

1.8.2

        Support and Handling Equipment

1.9

    Operational/Site Activation

1.9.1

        System Assembly, Installation and Checkout on Site

1.9.2

        Contractor Technical Support

1.9.3

        Site Construction

1.9.4

        Site/Ship/Vehicle Conversion

1.10

    Industrial Facilities

1.10.1

        Construction/Conversion/Expansion

1.10.2

        Equipment Acquisition or Modernization

1.10.3

        Maintenance (Industrial Facilities)

1.11

    Initial Spares and Repair Parts

Total

Provide in TY$

FY09

FY10

FY11

Matrix
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        Offeror

        Major Subcontractor

        Summary

1.0

Consolidated Afloat Networks and Enterprise Services (CANES)

1.1

    CANES Prime Mission Product (PMP)

1.1.1

        Computing Infrastructure

1.1.1.1

            Hardware

1.1.1.2

            System Software

1.1.1.3

            Integration, Assembly, Test and Checkout

1.1.2

        Communications Infrastructure

1.1.2.1

            Hardware

1.1.2.2

            Application Software

1.1.2.3

            Integration, Assembly, Test and Checkout

1.1.3

        Core Enterprise Services

1.1.3.1

            Application Software

1.1.3.2

            Integration, Assembly, Test and Checkout

1.1.4

        Information Assurance

1.1.4.1

            Application Software

1.1.4.2

            Integration, Assembly, Test and Checkout

1.1.5

        System Management

1.1.5.1

            Application Software

1.1.5.2

            Integration, Assembly, Test and Checkout

1.1.6

        PMP Applications Software

1.1.7

        PMP System Software

1.1.8

        Integration, Assembly, Test and Checkout

1.2

    Platform Integration

1.3

    System Engineering/Program Management

1.3.1

        Program Management

1.3.1.1

Non-Logistics Program Management

1.3.1.2

Logistics Program Management

1.3.2

        Systems Engineering

1.4

    System Test and Evaluation

1.4.1

        Development Test and Evaluation

1.4.2

        Operational Test and Evaluation

1.4.3

        Mock-ups / System Integration Labs (SILs)

1.4.4

        Test and Evaluation Support

1.4.5

        Test Facilities

1.5

    Training

1.5.1

        Equipment

1.5.2

        Services

1.5.3

       Facilities

1.6

    Data

1.6.1

        Technical Publications

1.6.2

        Engineering Data

1.6.3

        Management Data

1.6.4

        Support Data

1.6.5

        Data Depository

1.7

    Peculiar Support Equipment

1.7.1

        Test and Measurement Equipment

1.7.2

        Support and Handling Equipment

1.8

    Common Support Equipment

1.8.1

        Test and Measurement Equipment

1.8.2

        Support and Handling Equipment

1.9

    Operational/Site Activation

1.9.1

        System Assembly, Installation and Checkout on Site

1.9.2

        Contractor Technical Support

1.9.3

        Site Construction

1.9.4

        Site/Ship/Vehicle Conversion

1.10

    Industrial Facilities

1.10.1

        Construction/Conversion/Expansion

1.10.2

        Equipment Acquisition or Modernization

1.10.3

        Maintenance (Industrial Facilities)

1.11

    Initial Spares and Repair Parts

Total

Provide in TY$

FY09

FY10

FY11

Matrix
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WBS Dictionary

ATTACHMENT L-11

WBS DICTONARY

	WBS
	WBS Description
	Definition
	Examples

	1.0
	Consolidated Afloat Networks 
and Enterprise Services (CANES)
	
	

	1.1
	CANES Prime Mission Product (PMP)
	The hardware (HW) and software (SW) used to accomplish the primary mission of the defense materiel item.
Excludes:

a. Only those "less than whole" units (e.g., test, spares, etc.) consumed or planned to be consumed in support of system level tests

b. Duplicate or modified factory special test equipment delivered to the Government for depot repair (these should be included in the peculiar support equipment element)
	Includes, for example:

a. All integration, assembly, test and checkout, as well as all technical and management activities associated with individual hardware/software elements

b. Integration, assembly, test and checkout associated with the overall PMP.  

c. All whole and partial prime contractor, subcontractor, and vendor breadboards, brass boards, and qualification test units

d. The design, development and production of complete units (i.e., the prototype or operationally configured units which satisfy the requirements of their applicable specification(s), regardless of end use)

e. Factory special test equipment, special tooling, and production planning required to fabricate the PMP

	1.1.1
	Computing Infrastructure (CI)
	The Computing Infrastructure Sub-system Domain comprises the physical infrastructure within the CANES system that provides the data processing capability.  Other domains (Core Enterprise Services, System Management, and Information Assurance) access computing resources from the computing infrastructure.  The CANES computing infrastructure includes workstations (laptops and desktops), servers, Portable Digital Assistants (PDAs), voice handsets and supporting infrastructure, VTC conference rooms and equipment, video display walls, and video switching infrastructure.  This is a roll-up of the lower level elements that will provide the Computing Infrastructure.
	

	1.1.1.1
	CI Hardware (HW)
	Hardware components designed, developed produced or procured, or modified for the Computing Infrastructure.  Includes, with lower level sub-elements, the design engineering, program management, integration, and testing associated with those sub-elements.  
Performers for this element (whether Contractor or Government) are responsible for providing discrete deliverables (i.e., Prime Mission Product Design, Prime Mission Product Models/Prototypes, EMD Units).
	Includes, for example:
Hardware design, development, and production; and the PM, SE, IA&T for the design, development or production of the CANES PMP, directly associated with lower level HW WBS elements.  

	1.1.1.2
	CI System Software (SW) 
	Software that is specifically developed, procured, or reused for the operations and maintenance or functional control of the CANES computing Infrastructure.  
Performers for this element (whether contractor or Government) are responsible for providing discrete deliverables: (i.e., PMP SW Design, PMP SW Models and Prototypes, source lines of code (SLOC), computer software configuration items (CSCI)).
	Includes, for example:
Software design, development, and production; and the PM, SE, IA&T for the design, development, or production of the CANES PMP, directly associated with lower level SW WBS elements.  

	1.1.1.3
	CI Integration, Assembly, 
Test and Checkout
	All effort of technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble the CI Sub-system (hardware and software) elements into a complete CI Sub-system and not directly part of any other individual SM Sub-system Level 4 element. 


	

	1.1.2
	Communications Infrastructure (CO)
	The Communications Sub-system Domain will provide network access and information transport for the CANES system.  It includes the wired network infrastructure (e.g. switches, cables, etc.) and the internal and external wireless networks.  In conjunction with other domains it will include network support software and device configuration, such as host name resolution services, quarantine services, and dynamic address assignment.  CANES communications services will be able to transport information across enclaves, between users within the CANES boundaries, and between users external to the CANES boundaries.  This is a roll-up of the lower level elements that will provide the Communications Infrastructure.

	

	1.1.2.1
	CO Hardware  
	Hardware components designed, developed produced or procured, or modified for the CANES Communications Infrastructure.  Includes, with lower level sub-elements, the design engineering, program management, integration, and testing associated with those sub-elements.  

	

	1.1.2.2
	CO Application Software  
	The software that is specifically produced for the functional use of the CANES Communications Infrastructure Sub-system.

	

	1.1.2.3
	CO Integration, Assembly, 
Test and Checkout
	All effort of technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble the CO Sub-system (hardware and software) elements into a complete CO Sub-system and not directly part of any other individual SM Sub-system Level 4 element. 


	

	1.1.3
	Core Enterprise Services (CES)
	The Core Enterprise Services (CES) Sub-system Domain includes the software applications and services that are be made available and accessible to the end user and are shared among multiple end users through the Communications Sub-system and hosted on the Computing Infrastructure Sub-system.  These services consist of the Service Oriented Architecture (SOA) run-time infrastructure along with shared community of interest CANES databases, office productivity services, organizational messaging tools, and collaboration services.  This is a roll-up of the lower level elements that will provide the Core Enterprise Services.


	

	1.1.3.1
	CES Application Software  
	The software that is specifically produced for the functional use of the Core Enterprise Services Sub-system.

	

	1.1.3.2
	CES Integration, Assembly, 
Test and Checkout
	All effort of technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble the CES Sub-system (hardware and software) elements into a complete CES Sub-system and not directly part of any other individual SM Sub-system Level 4 element. 


	

	1.1.4
	Information Assurance (IA)
	The Information Assurance (IA) Sub-system Domain interacts with the CES Sub-system to provide enterprise level security services throughout the CANES systems.  The Information Assurance Domain provides assurance to other Sub-systems information and information systems.  The IA Sub-system provides assurance that information is not disclosed to unauthorized persons, processes, or devices, and supports cross domain solutions, multiple levels of protection for voice/data traffic, and cryptographic solutions interoperability between allied/coalition partners and the United States.  In addition, the CANES IA Sub-system includes IA event detection tools, and procedures that will allow CANES the capability to react to and recover from an event, as well as reconstruct and examine the sequence of events and/or changes in an event.  This is a roll-up of the lower level elements that will provide the IA capability.

	

	1.1.4.1
	IA Application Software  
	The software that is specifically produced for the functional use of the Information Assurance Sub-system.

	

	1.1.4.2
	IA Integration, Assembly, 
Test and Checkout
	All effort of technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble the IA Sub-system (hardware and software) elements into a complete SM Sub-system and not directly part of any other individual IA Sub-system Level 4 element. 


	

	1.1.5
	System Management (SM)
	The Systems Management Sub-system Domain includes systems management software applications and services that are made available and accessible to the end user, and are shared among multiple end users, through the Communications Sub-system and hosted on the Computing Infrastructure Sub-system.  The high-level activities within the System Management domain include:

· Manage Faults

· Manage Configuration

· Manage Usage

· Manage Performance
This is a roll-up of the lower level elements that will provide Systems Management for CANES.


	

	1.1.5.1
	SM Application Software  
	The software that is specifically produced for the functional use of the Systems Management Sub-system.

	

	1.1.5.2
	SM Integration, Assembly, 
Test and Checkout
	All effort of technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble the SM Sub-system (hardware and software) elements into a complete SM Sub-system and not directly part of any other individual SM Sub-system Level 4 element. 


	

	1.1.6
	PMP Applications Software
	The software that is specifically produced for the functional use of a computer system.

All software that is an integral part of any specific equipment system, subsystem or component specification or specifically designed and developed for system test and evaluation should be identified with that system, subsystem, component or effort.  

Excludes:

a. All software that is an integral part of a specific subsystem specification

b. The non-software portion of PMP firmware development and production
	Includes, for example:

Effort required to design, develop, integrate, and checkout the PMP applications computer software configuration items (CSCIs), not including software that is an integral part of the five CANES Sub-system domains in elements 1.1.1 through 1.1.5.


	1.1.7
	PMP System Software
	The software designed for a specific computer system or family of computer systems to facilitate the operation and maintenance of the computer system and associated programs.  
Excludes:

a. Software that is an integral part of any specific hardware subsystem specification or is specifically designed and developed for system test and evaluation


	Includes, for example:

a. Operating systems, compilers, and utilities

b. All effort required to design, develop, integrate, and checkout the PMP system software including all software developed to support PMP-applications-software development

c. PMP system software which is required to facilitate development, integration, and maintenance of any PMP software build and CSCI



	1.1.8
	PMP Integration, Assembly, 
Test and Checkout
	All effort of technical and functional activities associated with the design, development, and production of mating surfaces, structures, equipment, parts, materials, and software required to assemble the Level 3 equipment (hardware/software) elements into a Level 2 mission equipment (hardware/ software) as a whole and not directly part of any other individual Level 3 element. 

The integration, assembly, test, and checkout element includes hardware and PMP software integration and test.
Excludes:

a. All systems engineering/program management and system test and evaluation which are associated with the overall system

b. IA&T performed as part of the Installation process.
NOTE:  When an integration, assembly, test, and checkout element is utilized at lower levels of the work breakdown structure, it will be summarized into the next higher level equipment (hardware/software) work breakdown structure element and should never be summarized directly into a level 3 integration, assembly, test, and checkout element.

	Includes, for example(for the whole level 2 system):

a. The development of engineering layouts, determination of overall design characteristics, and determination of requirements of design review

b. The set up, conduct, and review of testing assembled components or subsystems prior to installation

c. The detailed production design, producibility engineering planning (PEP), and manufacturing process capability, including the process design development and demonstration effort to achieve compatibility with engineering requirements and the ability to produce economically and consistent quality

d. Inspection activities related to receiving, factory and vendor liaison

e. Design maintenance effort

f. Quality planning and control

g. Tooling (initial production facilities, factory support equipment) including planning, design, and fabrication

h. Administrative engineering

i. The joining or mating and final assembly of Level 3 equipment elements to form a complete prime mission equipment when the effort is performed at the manufacturing facility

j. Integration of software (including loading and verification of firmware)

k. Conduct of production acceptance testing, Environmental stress screening and shock testing for entire system, and security testing for the entire system (if not part of formal test, DT)


	1.2
	Platform Integration
	The effort involved in providing technical and engineering services to support the platform manufacturer or integrator with the installation and integration of the CANES PMP into the host platform/vehicle.  Includes integration of system with other systems, interoperability testing, and integration testing with other information systems.

Excludes:

a. All integration effort not directly associated with the host vehicle and management liaison with the military services, subcontractors, and associated contractors
b. Platform/site integration performed during the installation process
c. Integration and testing of lower level hardware and software elements


	Includes, for example:

a. The labor required to analyze, design, and develop the interfaces with other host vehicle subsystems

b. Drawing preparation and establishment of equipment requirements and specifications

c. Technical liaison and coordination with the military services subcontractors, associated contractors, and test groups
d. EMI studies and interoperability testing (e.g. JITC, or fleet exercises) for the entire system (if not part of formal testing DT, OT, or FOT).  



	1.3
	System Engineering / 
Program Management (SEPM)
	These elements are defined as the systems engineering and technical control as well as the business management of particular systems and programs.  
Excludes:

a. Systems engineering and program management efforts that can be associated specifically with a specific Sub-system (hardware or software) element
	Includes, for example:

a. The overall planning, directing, and controlling of the definition, development, and production of a system or program including functions of logistics engineering and integrated logistics support e.g., maintenance support, facilities, personnel, training, testing, and activation of a system

	1.3.1
	Program management
	The business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems engineering. 
It includes administration, project controls, product effectiveness, data and configuration management, subcontract management and security management.  This element is a roll-up of costs associated with lower levels
Excludes:
a. Costs of the developer, producer or modernizer directly associated with PMP hardware, PMP Software, and PMP Integration elements
	Includes, for example:

a. Cost, schedule, performance measurement management, warranty administration, contract management, data management, vendor liaison, subcontract management, etc.

b. Support element management, defined as the logistics tasks management effort and technical control, and the business management of the support elements. 

c. Planning and management of all the functions of logistics.  The logistics management function encompasses the support evaluation and supportability assurance required to produce an affordable and supportable defense materiel system.  Examples are:
1) Maintenance support planning and support facilities planning; other support requirements determination; support equipment; supply support; packaging, handling, storage, and transportation; provisioning requirements determination and planning; training system requirements determination; computer resource determination; organizational, intermediate, and depot maintenance determination management; and data management



	1.3.1.1
	Non-Logistics Program Management
	The program management, business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific CANES PMP Sub-system elements, and that are not included in Logistics Program Management element. 

	

	1.3.1.2
	Logistics Program Management
	Logistics management acquisition directly associated with the CANES PMP to include activities throughout the system development cycle to ensure the design and acquisition of cost-effective, supportable systems and to ensure that these systems are provided to the user with the necessary support infrastructure for achieving the user's peacetime and wartime readiness requirements.

Specific logistics support planning may include the following:  configuration management/status accounting; supply support management; training planning and implementation; maintenance engineering and planning; systems operation and maintenance training; technical manuals; reliability, maintainability, and system safety assessments; and cost/schedule control.  Participating in conduct of supportability studies; reliability and maintainability analyses, assessments and remedial actions.  Translating requirements to specifications and coordinating development of various integrated logistics support plans


	Includes, for example:
a. Logistics studies, plans, and reports such as the following: 

1) Integrated Logistic Support Plan (ILSP), Logistic Resources Funding Summary (LRFS), User’s Logistic Support Summary (ULSS), Maintenance Plan, Depot Plan, Material Support Date (MSD) Transition Plan, Program Support Data (PSD), Configuration Management (CM) Plan, Training Planning Process Methodology (TRPPM), Navy Training Systems Plan (NTSP), Job Task Analysis ( JTA), Training System Installation Plan (TSIP),  Computer Resources Life Cycle Management Plan (CRLCMP), Packaging, Handling, Storage and Transportation (PHS&T), Program Environmental, Health and Safety (PEHSE), ILS Certification, Unique Identification (UID) Plan and Diminishing Manufacturing Sources and Material Shortages (DMSMS) Plan.

	1.3.23
	Systems Engineering
	The technical and management efforts of directing and controlling a totally integrated engineering effort for the CANES PMP.

Excludes:

a. Actual design engineering and the production engineering directly related to the WBS element with which it is associated
b. Efforts covered in other WBS elements, for example:
1) risk management associated with Program Management

2) training plan preparation and related ILS documentation support associated with Logistics Management
3) implementation and execution of configuration management and configuration status accounting associated with Configuration Management
4) analysis of reliability, maintainability, and availability and supportability assessments associated with Logistics Engineering
5) maintaining a master engineering specification and establishing a drawing depository service associated with Data Depository
6) update, maintenance, modification, integration, and configuration management of software associated with Software Maintenance
Examples of Systems Engineering efforts are:

.


	Includes, for example:

a. Effort to define the system and the integrated planning and control of the technical program efforts of design engineering, specialty engineering, production engineering, and integrated test planning

b. Effort to transform an operational need or statement of deficiency into a description of system requirements and a preferred system configuration

c. Technical planning and control effort for planning, monitoring, measuring, evaluating, directing, and re-planning the management of the technical program, including

1) value engineering; configuration management; Human Systems Integration (Human factors engineering; Personnel; Habitability; Manpower; Training; Environment, Safety and Occupational Health; Survivability); vulnerability; maintainability; reliability; standardization; and system analysis

d. Technical baseline management and event based technical reviews with independent subject matter expertise participation

e. Cross product IPT integration

f. Design integrity analysis, system optimization, intra-system and inter-system compatibility assurance
g Establishment and management of a quality assurance program, value engineering, preparation of equipment and component performance specifications, design of test and demonstration plans; determination of software development or software test facility environment requirements.



	1.4
	System Test and Evaluation
	The use of prototype, production, or specifically fabricated hardware/ software to obtain or validate engineering data on the performance of the system during the development phase of the program.  It also includes all effort associated with the design and production of models, specimens, fixtures, and instrumentation in support of the system level test program.  This element is a roll-up of costs associated with lower levels.
Excludes:

a. All formal and informal testing up through the subsystem level which can be associated with the hardware/software element acceptance testing 
b. Brick and mortar-type facilities identified as industrial facilities.
NOTE: Test articles which are complete units (i.e., functionally configured as required by specifications) are excluded from this WBS element.


	Includes, for example:

a. Detailed planning, conduct, support, data reduction and reports (excluding the contract data requirements list data) from such testing, and all hardware/software items which are consumed or planned to be consumed in the conduct of such testing
b. All effort associated with the production of models, specimens, fixtures, and instrumentation in support of the system level test program.  
c. The special test facilities required for performance of the various developmental tests necessary to prove the design and reliability of the system or subsystem.


	1.4.1
	Developmental Test and Evaluation
(DT&E)
	This effort includes test and evaluation conducted to:

a. Demonstrate that the engineering design and development process is complete.

b. Demonstrate that the design risks have been minimized

c. Demonstrate that the system will meet specifications

d. Estimate the system's military utility when introduced

e. Determine whether the engineering design is supportable (practical, maintainable, safe, etc.) for operational use

f. Provide test data with which to examine and evaluate trade-offs against specification requirements, life cycle cost, and schedule

g. Perform the logistics testing efforts to evaluate the achievement of supportability goals, the adequacy of the support package for the system, (e.g., deliverable maintenance tools, test equipment, technical publications, maintenance instructions, and personnel skills and training requirements, etc.).
This effort is planned, conducted, and monitored by the developing agency of the DoD component.  


	Includes, for example:

a. All contractor in-house effort

b. All programs models, tests, and associated simulations such as wind tunnel, static, drop, and fatigue; integration ground tests; qualification test and evaluation; test instrumentation; environmental tests; test facility operations; test equipment (including its support equipment); and logistics testing

	1.4.2
	Operational Test and Evaluation
(OT&E)
	This effort is test and evaluation conducted by agencies other than the developing command to assess the prospective system's military utility, operational effectiveness, operational suitability, logistics supportability (including compatibility, inter-operability, reliability, maintainability, logistic requirements, etc.), cost of ownership, and need for any modifications.

	Includes, for example:

a. Initial operational test and evaluation conducted during the development of a system

b. Such tests as system demonstration, mobility demonstrations, qualification operational test and evaluation, and support thereto, required to prove the operational capability of the deliverable system

c. Contractor support (e.g., technical assistance, maintenance, labor, material, etc.) consumed during this phase of testing

d. Logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of the support for the system (e.g., deliverable maintenance tools, test equipment, technical publications, maintenance instructions, personnel skills and training requirements, and software support facility/environment elements)

	1.4.3
	Mock-ups/System Integration Labs (SILs)
	The design engineering and production of system or subsystem mock-ups which have special contractual or engineering significance, or which are not required solely for the conduct of one of the above elements of testing. 
SILs are risk reduction facilities where software and hardware can be developed, integrated, tested and evaluated for both stand alone functionality and/or interoperability prior to being fielded.

	

	1.4.4
	Test and Evaluation Material Support
	The support elements necessary to operate and maintain, during test and evaluation, systems and subsystems which are not consumed during the testing phase and are not allocated to a specific phase of testing.

Excludes:

a. Operational and maintenance personnel, consumables, special fixtures, special instrumentation, etc., which are utilized and/or consumed in a single element of testing and which should be included under that element of testing
	Includes, for example:

a. Repairable spares, repair of reparables, repair parts, warehousing and distribution of spares and repair parts, test and support equipment, test bed vehicles, drones, surveillance aircraft, tracking vessels, contractor technical support

	1.4.5
	Test Facilities
	The special test facilities required for performance of the various developmental tests necessary to prove the design and reliability of the system or subsystem.

Excludes:

a. Brick and mortar-type facilities identified as industrial facilities
	Includes, for example:

a. white rooms, test chambers

	1.5
	Training
	Deliverable training services, devices, accessories, aids, equipment, and parts used to establish and facilitate instruction through which personnel will learn to operate, administer, and maintain the system with maximum efficiency.  This element is a roll-up of costs associated with lower levels.
Excludes:

a. Overall planning, management, and task analysis function inherent in the WBS element systems engineering/program management
b. Installation training included in System Turnover or Training & Manning (after IOC).  
	Includes, for example:

a. All effort associated with the design, development, and production of deliverable training equipment and its associated software as well as the execution of training services


	1.5.1
	Equipment
	Distinctive deliverable end items of training equipment, assigned by either a contractor or military service, required to meet specific training objectives directly associated with the CANES PMP.

	Includes, for example:

a. Operational trainers, maintenance trainers, and other items such as cutaways, mock-ups, and models


	1.5.2
	Services
	Deliverable training services, accessories, and aids necessary to accomplish the objectives of training.

Excludes:

a. Deliverable training data associated with the WBS element support data

	Includes, for example:

a. Training course materials development; contractor-conducted training (in-plant and service training); and the materials and curriculum required to design, execute, and produce a contractor developed training program

b. Materiel, courses, and associated documentation (primarily the computer software, courses and training aids)


	1.5.3
	Facilities
	The special facilities construction necessary to accomplish training objectives directly associated with the CANES PMP.

Excludes:

a. Installed equipment used to acquaint the trainee with the system or establish trainee proficiency

b. The brick and mortar-type facilities identified as industrial facilities
 
	Includes, for example:

a. Modification or rehabilitation of existing facilities used to accomplish training objectives


	1.6
	Data
	The deliverable data required to be listed on a contract data requirements list, DD Form 1423 directly associated with the CANES PMP.  This element is a roll-up of costs associated with lower levels.

	Includes, for example:

a. Only such effort that can be reduced or avoided if the data item is eliminated

b. Government-peculiar data; acquiring, writing, assembling, reproducing, packaging and shipping the data

c. Transforming into Government format, reproducing and shipping data identical to that used by the contractor but in a different format



	1.6.1
	Technical Publications
	Technical data, providing instructions for installation, operation, maintenance, training, and support, formatted into a technical manual.  Data may be presented in any form regardless of the form or method of recording.  Technical orders that meet the criteria of this definition may also be classified as technical manuals.


	Includes, for example:

a. Operation and maintenance instructions, parts lists or parts breakdown, and related technical information or procedures exclusive of administrative procedures

b. Data item descriptions set forth in categories selected from the Acquisition Management Systems and Data Requirements Control List (DoD 5010.12-L)



	1.6.2
	Engineering Data
	Recorded scientific or technical information (regardless of the form or method of recording) including computer software documentation.  Engineering data defines and documents an engineering design or product configuration (sufficient to allow duplication of the original items) and is used to support production, engineering and logistics activities.

Excludes:

a. Computer software or financial, administrative, cost or pricing, or management data or other information incidental to contract administration


	Includes, for example:

a. All final plans, procedures, reports, and documentation pertaining to systems, subsystems, computer and computer resource programs, component engineering, operational testing, human factors, reliability, availability, and maintainability, and other engineering analysis

b. Technical data package (reprocurement package) which includes all engineering drawings, associated lists, process descriptions, and other documents defining physical geometry, material composition, and performance procedures



	1.6.3
	Management Data
	The managerial data items necessary for configuration management, cost, schedule, contractual data management, program management, etc., required by the government in accordance with functional categories selected from the DODISS and DoD 5010.12-L directly associated with the CANES PMP.

	Includes, for example:

a. Contractor cost reports, cost performance reports, contract funds status reports, schedules, milestones, networks, integrated support plans



	1.6.4
	Support Data
	The data items designed to document support (logistics) planning in accordance with functional categories.  Includes information required to perform logistics management functions directly associated with the CANES PMP.

	Includes, for example:

a. Supply; general maintenance plans and reports; training data; transportation, handling, storage, and packaging information; facilities data; data to support the provisioning process and all other support data; and software supportability planning and software support transition planning documents.



	1.6.5
	Data Depository
	The facility designated to act as custodian to maintain a master engineering specification and establish a drawing depository service for Government approved documents that are the property of the U.S. Government.  As custodian for the Government, the depository, authorized by approved change orders, maintains these master documents at the latest approved revision level.  This facility is a distinct entity.

Excludes, for example:

a. All similar effort for facility’s specification and drawing control system, in support of its engineering and production activities.

NOTE: When documentation is called for on a given item of data retained in the depository, the charges (if charged as direct) will be to the appropriate data element.


	Includes, for example:

a. All drafting and clerical effort necessary to maintain documents



	1.7
	Peculiar Support Equipment
	The design, development, and production of those deliverable items and associated software required to support and maintain the system or portions of the system while the system is not directly engaged in the performance of its mission, and which are not common support equipment.  This element is a roll-up of costs associated with lower levels.
Excludes:

a. Overall planning, management and task analysis functions inherent in the work breakdown structure element, systems Engineering/Program Management

b. Common support equipment, presently in the DoD inventory or commercially available, bought by the using command, not by the acquiring command 

	Includes, for example:

a. Vehicles, equipment, tools, etc., used to fuel, service, transport, hoist, repair, overhaul, assemble, disassemble, test, inspect, or otherwise maintain mission equipment 

b. Any production of duplicate or modified factory test or tooling equipment delivered to the Government for use in maintaining the system. (Factory test and tooling equipment initially used by the contractor in the production process but subsequently delivered to the Government will be included as cost of the item produced.)

c. Any additional equipment or software required to maintain or modify the software portions of the system



	1.7.1
	Peculiar Test and 
Measurement Equipment
	The peculiar or unique testing and measurement equipment which allows an operator or maintenance function to evaluate operational conditions of a system or equipment by performing specific diagnostics, screening or quality assurance effort at an organizational, intermediate, or depot level of equipment support.

	Includes, for example:

a. Test measurement and diagnostic equipment, precision measuring equipment, automatic test equipment, manual test equipment, automatic test systems, test program sets, appropriate interconnect devices, automated load modules, taps, and related software, firmware and support hardware (power supply equipment, etc.) used at all levels of maintenance

b. Packages which enable line or shop replaceable units, printed circuit boards, or similar items to be diagnosed using automatic test equipment



	1.7.2
	Peculiar Support and 
Handling Equipment 
	The deliverable tools and handling equipment used for support of the mission system.


	Includes, for example:

a. Powered support equipment, non-powered support equipment, materiel handling equipment, and software support equipment (hardware and software)



	1.8
	Common Support Equipment
	The items required to support and maintain the system or portions of the system while not directly engaged in the performance of its mission, and which are presently in the DoD inventory for support of other systems.

 
	Includes, for example:

a. Acquisition of additional quantities of this equipment needed to support the item

b. All efforts required to assure the availability of this equipment to support the item



	1.8.1
	Common Test and 
Measurement Equipment
	The common testing and measurement equipment which allows an operator, administrator, or maintenance function to evaluate operational conditions of the CANES PMP by performing specific diagnostics, level of service screening or quality assurance checks at an organizational, intermediate, or depot level of equipment support.


	Includes, for example:

a. Test measurement and diagnostic equipment, precision measuring equipment, automatic test equipment, manual test equipment, automatic test systems, test program sets, appropriate interconnect devices, automated load modules, taps, and related software, firmware and support hardware (power supply equipment, etc.) used at all levels of maintenance

b. Packages which enable line or shop replaceable units, printed circuit boards, or similar items to be diagnosed using automatic test equipment



	1.8.2
	Common Support and 
Handling Equipment 
	The deliverable tools and handling equipment used for support of the CANES PMP system.


	Includes, for example:

a. Ground support equipment, vehicular support equipment, powered support equipment, non-powered support equipment, materiel handling equipment, and software support equipment


	1.9
	Operational/Site Activation
	The real estate, construction, conversion, utilities, and equipment to provide all facilities required to house, service, and operate/administer CANES PMP equipment at the organizational and intermediate level.


	Includes, for example:

a. Conversion of site, ship, aircraft, or vehicle

b. System assembly, checkout, and installation (of CANES PMP and support equipment) into site facility ship or aircraft to achieve operational status

c. Contractor support in relation to operational site activation



	1.9.1
	System Assembly, 
Installation, and Checkout on Site
	The materials and services involved in the assembly of CANES PMP equipment at the site.
Where appropriate, specify by site, ship, aircraft, or vehicle.


	Includes, for example:

a. Installation of CANES PMP and support equipment in the operations or support facilities and complete system checkout or shakedown to ensure operational status. 



	1.9.2
	Contractor Technical Support
	The materials and services provided by the contractor related to activation.


	Includes, for example:

a. Repair of reparables, standby services, final turnover



	1.9.3
	Site Construction
	Real estate, site planning and preparation, construction, and other special-purpose facilities necessary to achieve system operational status.


	Includes, for example:

a. Construction of utilities, roads, and interconnecting cabling



	1.9.4
	Site / Ship / Vehicle Conversion
	The materials and services required to convert existing sites, ships, aircraft, or vehicles to accommodate the mission equipment and selected support equipment directly related to the CANES PMP.


	Includes, for example:

a. Operations, support, and other special purpose facilities conversion necessary to achieve system operational status



	1.10
	Industrial Facilities
	The construction, conversion, or expansion of industrial facilities for production, inventory, and contractor depot maintenance required when that service is directly associated with the CANES PMP.  This element is a roll-up of costs associated with lower levels.
Excludes:

a. Capital Equipment
b. Facilities specifically identified in other elements: T&E, Data Repository, and Training

	Includes, for example:

a. Equipment acquisition or modernization, where applicable

b. Maintenance of these facilities or equipment

c. Industrial facilities for hazardous waste management to satisfy environmental standards



	1.10.1
	Construction / Conversion / 
Expansion
	The real estate and preparation of system peculiar industrial facilities for production, inventory, depot maintenance, and other related activities.


	

	1.10.2
	Equipment Acquisition or 
Modernization
	The production equipment acquisition, modernization, or transferal of equipment necessary to outfit a facility for the development, production, acquisition, modernization directly associated with the CANES PMP.  This also pertains to Government owned and leased equipment under facilities contract.


	Includes, for example:  
a. Lab equipment

	1.10.3
	Maintenance (Industrial Facilities)
	The maintenance, preservation, and repair of industrial facilities and equipment directly associated with the production and modernization of the CANES PMP.
	

	1.11
	Initial Spares and Repair Parts
	The deliverable spare components, assemblies and subassemblies used for initial replacement purposes in the materiel system equipment end item directly associated with the CANES PMP.  Lower level WBS breakouts should be by subsystem

Excludes:

a. Development test spares

b. Spares provided specifically for use during installation, assembly, and checkout on site

	Includes, for example:

a. Repairable spares and repair parts required as initial stockage to support and maintain newly fielded systems or subsystems during the initial phase of service, including pipeline and war reserve quantities, at all levels of maintenance and support such as:

1) On Board Repair Parts (OBRPs), Depot Spares, Installation and Check Out (INCO) Spares provided as initial OBRPs, and Maintenance Assist Modules (MAMs).
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ATTACHMENT L-12

COST / PRICE PROPOSAL INSTRUCTIONS – GLOSSARY

BILL OF MATERIAL:  A descriptive and quantitative listing including costs of all the materials, supplies, parts and components required to produce a complete end-item of material, assembly or subassembly, to overhaul or repair such an item, or to construct or repair a structure or facility item.  

COMPLEXITY FACTOR:  Subjective value based on an expertise and or experience to evaluate the degree of unknowns: the difficulty of design or manufacturing anticipated with a new end item as compared to a similar item.

COMPONENT:  An article that is normally a combination of detailed parts, subassemblies, and assemblies.  It is a self-contained element of a complete operating equipment end item, and performs a function necessary to the operation of that equipment.  
GOVERNMENT-FURNISHED INFORMATION (GFI):   Information, technical data and software provided by the Government to a Contractor.
GOVERNMENT-FURNISHED MATERIAL OR EQUIPMENT (GFE):  Material or equipment provided by the Government to a Contractor.  

HISTORICAL COST (DATA):  An estimating term used to describe a set of data reflecting actual cost or past experience of a product line.  

INTERDIVISIONAL TRANSFER:  Interdivisional Transfers (IDTs) are services and materials produced or performed in accordance with the Offeror’s design specifications, or directions; and are transferred among a Offeror’s divisions, subsidiaries, or affiliates that are under a common control.  Because the costs are not determined through the market place only costs through G&A are allowed.  Profit is determined when assessing the total program costs.

NONRECURRING COSTS:  Those elements of development and production cost which generally occur only once in the life cycle of a weapon/support system.  Often referred to as engineering, system test, tooling, and pre-production activities.  Typically includes basic Design and Development through first release of engineering drawings and data, all system and subsystem test activities (except end item acceptance testing), configuration audits, qualification testing, technical publications through initial release, all basic tooling (i.e., all effort required to provide a set of tools for a "nominal" rate of production), prototypes, engineering models, units built for test purposes only, units not built to production configuration, and specialized work force training.

OTHER DIRECT CHARGES (ODCs):  The costs for travel, per diem, shift premiums, overtime premiums, automatic data processing, reproduction of printed material, and rental of special test facilities and equipment and other items which are not allocated to the categories of direct labor, material, or overhead for the specific reporting element.

PURCHASED EQUIPMENT:  Manufactured and assembled items usually procured from vendors and required for installation in the WBS element.    

PURCHASED PARTS:  Purchased parts fall into three categories:  (a) standard commercial items fabricated by other than the Offeror’s; (b) IDTs (@ price); and (c) parts, components, and assemblies produced by others but not to the Offeror’s designs. Standard commercial items are items that are regularly used for other than Government purposes and are sold and traded at prices based on established catalog or market prices.  Typical purchased parts include switches, mechanical fasteners and electrical components such as resistors, capacitors, and inductors.

RAW MATERIAL:  All materials, castings, forging, extrusions, and consumable materials utilized in fabrication/assembly and processing of a component.  This material is in a form that requires further processing such as cutting, shaping, molding, and forming.  Examples of raw material include sheet metal, barstock, composite materials, fabrics, and fiberglass.

REASONABLENESS:  A cost is determined to be reasonable if, in its nature or amount, it does not exceed what would be incurred by an ordinarily prudent person in the conduct of competitive business.

RECURRING COSTS:  The total cost for activities and material requirements that are common to every production unit and that occur repeatedly during production and delivery of a weapon or support system.  Includes fabrication, assembly, manufacturing, sustaining engineering and planning, sustaining tooling, acceptance testing of production items, and systems engineering/program management.

TEST EQUIPMENT:  All electrical, electronic, hydraulic, pneumatic, mechanical, or other items or assemblies of equipment which are of such a specialized nature that, without modification or alteration, the use of such items or assemblies is limited to testing in the development or production of particular supplies or parts thereof or in the performance of particular services.

SUBCONTRACTS:  Parts, components, subassemblies, and assemblies that are built by other suppliers to the Offeror’s design specifications or directions.  For new items this includes nonrecurring costs such as design, quality testing, documentation, and training as well as the recurring costs of manufacturing and testing.  The dividing line separating the subcontracts category and the purchased parts category is usually determined by the Offeror’s cost accounting system.  The boundaries are usually price and/or criticality to the program.
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ATTACHMENT L-13  – REFERENCE INFORMATION SHEET

	1.  Complete Name of Reference (Government agency, commercial firm, or other organization)

	2.  Complete Address of Reference

	3.  Contract Number or other control number


	4.  Date of contract

	5.  Date work was begun


	6.  Date work was completed

	7.  Contract type, initial contract price, estimated cost and fee, or target cost and profit or fee


	8.  Final amount invoiced or amount invoiced to date

	9a.  Reference/Technical point of contact (name, title, address, telephone no. and email address)


	9b.  Reference/Contracting point of contact (name, title, address, telephone no. and email address)

	10.  Location of work (country, state or province, county, city)



	11.  Current status of contract (choose one):

[ ] Work continuing, on schedule                                                                       [ ] Terminated for Convenience

[ ] Work continuing, behind schedule                                                                [ ] Terminated for Default

[ ] Work completed, no further action pending or underway                              [ ] Other (explain)

[ ] Work completed, routine administrative action pending or underway

[ ] Work completed, claims negotiations pending or underway

[ ] Work completed, litigation pending or underway

	12.  Provide brief information describing the success of your firm in furthering the policy of the United States to maximize practicable opportunities for small business concerns, HUBZone small business concerns, small business concerns owned and controlled by socially and economically disadvantaged individuals, and small business concerns owned and controlled by women to participate in this contract.



	13.  When contracting with firms described in part 12 above, describe what, if any, procedures your firm established to ensure timely payment of amounts due.



	14a. Did this contract require a Small Business Subcontracting Plan pursuant to FAR 52.219-9?  Yes ___ , No ___.

14b. If “Yes” to 14a, have you regularly submitted SF 294/295 reports on time?  Yes ___ , No ___.

14c. Attach a copy of your most recently submitted SF 294.



	15.  Provide a summary description of contract work, not to exceed two pages in length.  Describe the nature and scope of work, its relevancy to this contract, and a description of any problems encountered and your corrective actions.  Attach the explanation to this form.
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 PAST PERFORMANCE QUESTIONNAIRE

	Space and Naval Warfare Systems Command
	Stephen Beckner, Code 2.1C1

SPAWAR Contracts, 

4301 Pacific Highway

San Diego, CA 92110-3127


FAX

TO:  

AGENCY:
PHONE:

EMAIL:

REQUEST FOR PAST PERFORMANCE EVALUATION

This office is currently in the process of awarding a competitive contract for hardware production.  [CONTRACTOR NAME] has provided your name and organization as a reference regarding [CONTRACTOR’S NAME] record of past performance under Contract No. [CONTRACT NO.].  Specifically, we are looking for past performance information regarding the following areas:

a.) Quality of Product or Service - Conformance to contract requirements, specifications and standards of good workmanship, accuracy of reports, appropriateness of personnel, and technical excellence;

b.) Cost Control - Within budget, current accurate and complete billings, actual cost/rates reflect closely to negotiated cost/rates, cost efficiency measures, adequate budgetary internal controls;

c.) Schedule - Timeliness of performance, met interim milestones, reliable, responsive to technical and contractual direction, completed on time, including wrap-up and contract administration, no liquidated damages assessed;

d.) Business Relationships - Effective management, businesslike correspondence, responsive to contract requirements, prompt notification of problems, reasonable/cooperative behavior, flexible, proactive, effective Contractor recommended solutions, timely award and management of subcontracts, effective small/small disadvantaged business subcontracting program;

e.) Customer Satisfaction - Satisfaction of end users with the Contractor’s service;

f.) Key Personnel - How long key personnel stayed on the contract, how well they managed their portion of the contract, the quality and relevancy of the products/services generated by key personnel.

In order for our team to complete its evaluation, we request that you complete the attached survey form and email it, and any other pertinent information, within five (5) working days to Heather Mohlman, Contract Specialist, (619)524-7192, heather.mohlman@navy.mil.  Any relevant information you have would be vital in our assessment of the aforementioned Contractor.

Best Regards,

Stephen Beckner

Contracting Officer


SPAWAR 2.1C1

CONTRACTOR PERFORMANCE EVALUATION SURVEY

CONTRACTOR NAME:
   CONTRACT NUMBER:


EVALUATION PERIOD:
  DELIVERY ORDER NO.:



GOVERNMENT TECHNICAL REPRESENTATIVE: 

Name (print)  
Code  
Phone

Please read the statements below, indicating your relative level of agreement in the box provided:

	
	EXCEPTIONAL
	VERY GOOD
	SATISFACTORY
	MARGINAL
	NOT SAITISFACTORY

	a.) QUALITY OF PRODUCT OR SERVICE:
	
	
	
	
	

	(1) The Contractor provided a product or service that conformed to contract requirements, specifications, and standards of good workmanship
	
	
	
	
	

	(2) The Contractor submitted accurate reports.
	
	
	
	
	

	(3) The Contractor utilized personnel that were appropriate to the effort performed.
	
	
	
	
	

	
	
	
	
	
	

	b.) COST CONTROL:
	
	
	
	
	

	(1) The Contractor performed the effort within the estimated cost/price.
	
	
	
	
	

	(2) The Contractor submitted accurate invoices on a timely basis.
	
	
	
	
	

	(3) The Contractor demonstrated cost efficiencies in performing the required effort.
	
	
	
	
	

	(4) The actual costs/rates realized closely reflected the negotiated costs/rates.
	
	
	
	
	

	c.) SCHEDULE:
	
	
	
	
	

	(1) The tasks required under this effort were performed in a timely manner and in accordance with the period of performance of the contract.
	
	
	
	
	

	(2) The Contractor was responsive to technical and/or contractual direction.
	
	
	
	
	


NOTE: For statements indicating “Exceptional” or “Not Satisfactory,” please provide a brief explanation on the NARRATIVE EXPLANATION page.

CONTRACTOR PERFORMANCE EVALUATION SURVEY (CONTINUED)

CONTRACTOR NAME:
   CONTRACT NUMBER:


	
	EXCEPTIONAL
	VERY GOOD
	SATISFACTORY
	MARGINAL
	NOT SAITISFACTORY

	d.) BUSINESS RELATIONSHIPS:
	
	
	
	
	

	(1) The Contractor demonstrated effective management over the effort performed.
	
	
	
	
	

	(2) The Contractor maintained an open line of communication so that the COR and/or Technical Point of Contact were apprised of technical, cost, and schedule issues.
	
	
	
	
	

	(3) The Contractor presented information and correspondence in a clear, concise, and businesslike manner.
	
	
	
	
	

	(4) The Contractor promptly notified the Contracting Officer’s Representative, Technical Point of Contact, and/or Contracting Officer in a timely manner regarding urgent issues.
	
	
	
	
	

	(5) The Contractor cooperated with the Government in providing flexible, proactive, and effective recommended solutions to critical program issues.
	
	
	
	
	

	(6) The Contractor made timely award to, and demonstrated effective management of, its subcontractors.
	
	
	
	
	

	(7) The Contractor demonstrated an effective small/small disadvantaged business subcontracting program.
	
	
	
	
	

	
	
	
	
	
	

	e.) CUSTOMER SATISFACTION:
	
	
	
	
	

	(1) The products/services provided adequately met the needs of the program.
	
	
	
	
	

	(2) The Contractor was able to perform with minimal or no direction from the COR or the Technical Point of Contact.
	
	
	
	
	

	(3) I am satisfied with the performance of the Contractor under this effort.
	
	
	
	
	

	
	
	
	
	
	

	f.) KEY PERSONNEL:
	
	
	
	
	

	(1) The labor turnover in key personnel labor categories was minimal and did not adversely affect Contractor performance.
	
	
	
	
	

	(2) The Contractor did not frequently propose personnel to fulfill the requirements of the contract that were clearly unqualified.
	
	
	
	
	


NOTE: For statements indicating “Exceptional” or “Not Satisfactory,” please provide a brief explanation on the NARRATIVE EXPLANATION page.
CONTRACTOR PERFORMANCE EVALUATION SURVEY (CONTINUED)

CONTRACTOR NAME:
   CONTRACT NUMBER:


NARRATIVE EXPLANATION:
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Company Name:_________________________

Direct Labor: Current Labor RateProposed Base Period 

Labor Rate                      

(SLIN 0003AA)

Proposed Option 1 

Period Labor Rate 

(SLIN 1038AA)

Proposed Option 2 

Period Labor Rate  

(SLIN 2036AA)

Proposed Option 3 

Period Labor Rate 

(SLIN 3020AA)

Reason for difference between actual 

current labor rate and proposed labor 

rates.  Reason for difference between 

proposed rates and DCAA recommended 

rates, if known.

Labor Category $ $ $ $ $

Labor Category $ $ $ $ $

Labor Category $ $ $ $ $

Indirect Rates: Current Rate Proposed Base Rate 

(SLIN 0003AA)

Proposed Option 1 

Rate (SLIN 1038AA)

Proposed Option 2 

Rate (SLIN 1038AA)

Proposed Option 3 

Rate (SLIN 1038AA)

Subject to FPRA? (Yes/No)  Reason for 

difference between current rates and 

proposed rates.  Reason for difference 

between proposed rates and DCAA 

recommended rates, if known.

Fringe

Overhead

G&A

Other
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Cost Proposal Format – Prime Contractor
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COST PROPOSAL FORMAT - PRIME CONTRACTOR

Prime Offeror Name:

DCAA Point of Contact Information:  

Cost Elements Labor Category Hours Amount Rate Hours Amount Rate Hours Amount Rate Hours Amount Rate Hours Amount

Prime Contractor Labor Cost

Prime Contractor Direct Labor

Labor Category

Labor Category

Etc.

Total Direct Labor Cost

Prime Contractor Indirect Labor Cost

Overhead

Fringe Benefits

G&A

Total Indirect Labor Cost

Total Direct and Indirect Labor cost

COM

Total Prime Contractor Labor Cost

Subcontractor Labor Cost

Subcontractor proposed cost and fee

Subcontractor 1

Subcontractor 2

Etc.

Total proposed subcontractor labor cost and fee

Prime contractor pass through (not including fee)

Handling

G&A

Other (if any)

Total pass through (not including fee)

Total Subcontractor Cost including pass through

Total Labor Cost (Prime and Subcontractor Labor)

Fixed Fee

Prime Contractor Fee for Prime Contractor Labor 

Prime Contractor Fee for Subcontractor Labor

Total Fee (for Prime and Subcontractor Labor)

Total Labor Cost Plus Fixed Fee (CPFF)

Option 3 (3020AA) Total Base Period (0003AA) Option 1 (1038AA) Option 2 (2036AA)
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Cost Proposal Format – Subcontractor(s)
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COST PROPOSAL FORMAT - SUBCONTRACTOR

Prime Offeror Name:

Subcontractor Name: 

DCAA Point of Contact Information:  

Cost Elements Labor Category Hours Amount Rate Hours Amount Rate Hours Amount Rate Hours Amount Rate Hours Amount

Subcontractor Labor Cost

Subcontractor Direct Labor

Labor Category

Labor Category

Etc.

Total Direct Labor Cost

Subcontractor Indirect Labor Cost

Overhead

Fringe Benefits

G&A

Total Indirect Labor Cost

Total Direct and Indirect Labor cost

COM

Total Subcontractor Labor Cost

Fixed Fee

Total Labor Cost Plus Fixed Fee (CPFF)

Option 3 (3020AA) Total  Base Period (SLIN 0003AA) Option 1 (1038AA) Option 2 (2036AA)
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Cost Proposal Format – ODCs
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COST PROPOSAL FORMAT - ODCs

Prime Offeror Name:

DCAA Point of Contact Information:  

Cost Elements Labor Category Rate Hours Amount Rate Hours Amount Rate Hours Amount Rate Hours Amount

Other Direct Costs

Other Direct Costs (ODCs)

Any DCAA approved rates applied to ODCs such as Material 

Handling and / or G&A              

Fixed Fee

Total ODCs  (NOT TO EXCEED) 800,000 $       7,000,000 $        8,600,000 $       10,650,000 $      

Option 3 (3020AB) Base Period (0003AB) Option 1 (1038AB) Option 2 (2036AB)
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Description of Government Labor Categories
	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Senior Program Manager 
	Responsible for formulating and enforcing work standards, assigning contractor schedules, reviewing work discrepancies, supervising contractor personnel and communicating policies, purposes, and goals of the organization.  Responsible for coordinating and integrating activities across multiple functional areas. Prepares management plans and reports.  Coordinates schedules to facilitate completion of proposals, contract deliverables, task order review, briefings/ presentations and PMR/SETR preparation. Responsible for the facilitation of project teams in the accomplishment of project activities and objectives. Interface between the Government and Contractor teams. Performs enterprise wide horizontal integration planning and interfaces to other functional systems.
	Bachelor´s degree in Engineering or equivalent education/training. MS or MBA degree preferred. 10+ years Program Management experience in Defense industry/Department of the Navy or comparable Government Agencies, and experience managing $25M+ programs.

	Junior Program Manager
	Assists in the preparation of management plans and reports.  Coordinates schedules to facilitate completion of proposals, contract deliverables, task order review, briefings/ presentations and PMR/SETR preparation.  Performs analysis, development and review of program administrative operating procedures. Supports the enforcement of work standards, schedules, discrepancy review, and communicating policies, purposes, and goals. Supports the coordination and integration of activities across multiple functional areas. Supports the facilitation of project teams.
	Bachelor´s degree in Engineering or equivalent education/training. MS or MBA degree preferred. 5+ years Program Management experience in Defense industry/Department of the Navy or comparable Government Agencies, and experience managing $2.5M+ programs.

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Information Technology Expert
	Performs the following duties:
a. Reengineering.  Serves as a Management Information System (MIS) manager.  Designs, develops and manages implementation of risk assessment and business contingency planning framework, methodology and tools to ensure business continuity of operations across a large, multi-division, decentralized organization.  Supports multi-language, multi-platform and multi-operating system operations and utilizes electronic commerce and Electronic Data Interchange (EDI) applications
b. Emerging Technologies.  Recognizes and recommends new or emerging technology or software to satisfy functional requirements and processes.  Provides highly technical and/or specialized guidance concerning automation solutions to complex information processing problems related to the subject field.  Provides customer support using enterprise solutions software to integrate business areas, consistent with today’s technology in order to operate in an open systems environment and client service architectures. 

c. Computer Engineering.  Analyzes data processing requirements to plan EDP systems to provide system capabilities required for projected workloads.  Plans layout and installation of new systems or modification of existing systems.  May set up and control analog or hybrid computer systems to solve scientific and engineering problems.  Knowledgeable in Oracle, Windows NT, network administration, project management and Unix and Cobol programming

d. Internet Development/Integration.  Develops applications that take advantage of Internet protocols and platforms.  Internet developers extend beyond traditional software development disciplines to demonstrate advanced graphical design abilities, familiarity with new media formats, and solid understanding of Internet communications protocols and services.  They deploy new applications that utilize Internet standards to enable wide access from the diverse client types found throughout the public Internet
	Bachelor´s degree in Engineering/Computer Science or equivalent education/training. MS degree preferred. 10+ years information technology experience in Defense industry/Department of the Navy or comparable Government Agencies.

	 
	e. Networking.  Integrates the following network infrastructure components: Routers, Switches, Routed Networks, Frame Relay, Static and Dynamic Routes Configuration, Token Ring Topology, Ethernet Topology, CISCO, 3COM, Network Troubleshooting, Network Polling, Network Discovery
	 

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Project Control Specialist
	Directs all financial management and administrative activities, such as budgeting, manpower and resource planning, and financial reporting.  Performs complex evaluations of existing procedures, processes, techniques, models, and/or systems related to management problems or contractual issues which would require a report and recommend solutions.  Develops work breakdown structures, prepare charts, tables, graphs and diagrams to assist in analyzing problems.  Provides daily supervision and direction to staff.
	Bachelor´s degree or equivalent education/training. 5+ years financial management experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Program Administration Specialist
	Assists in the preparation of management plans and reports.  Coordinates schedules to facilitate completion of proposals, contract deliverables, task order review, briefings/ presentations and IPR preparation.  Performs analysis, development and review of program administrative operating procedures
	Bachelor´s degree or equivalent education/training. 5+ years  preparation of management plans experience in Defense industry/Department of the Navy or comparable Government Agencies.

	
	
	

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Senior Systems Engineer
	Subject Matter Expert in systems engineering and information technology.  Develops solutions across applications and hardware to solve problems and implement enhancements.  Investigates and resolves issues in conjunction with multiple applications and other technical personnel.  Analyzes instructions and user needs to establish operating and integration processes and procedures.  Assists with modification of existing or development of new system architectures.  Manages application configuration dictionaries and repositories.  Proposes enhancements and/or modifications to existing architecture to improve efficiency, effectiveness, supportability, and sustainability.  Evaluates the impact of hardware on application performance and makes recommendations for improvements or resolutions.  Formulates system and application advancements and implements improvements to the general technical environment.  Develops enterprise architecture solutions, interface strategies, and systems interoperability analyses.
	Bachelor´s degree in Engineering or equivalent education/training. MS degree preferred. Minimum of 7+ years systems engineering experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Junior Systems Engineer
	Monitors, validates, and troubleshoots systems in a complex technical environment.  Performs support and control of systems while following documented procedures.  Reviews logs, error reports, and other tools to guarantee system integrity.  Initiates, monitors, reconciles, and makes minor modifications to systems.  Coordinates integration and interoperability activities.  Resolves issues and identifies needed changes and improvements.
	Bachelor´s degree in Engineering or equivalent education/training. 3+ years systems engineering experience in Defense industry/Department of the Navy or comparable Government Agencies,.

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Senior Systems Architect
	Establishes system information requirements using analysis of the Information Engineer(s) in the development of enterprise-wide or large-scale information systems.  Determines and identifies high level functional and technical requirements based on interactions with the user community and knowledge of the enterprise architecture.  Designs architecture to include the software, hardware and communications to support the total requirements as well as provide for present and future cross-functional requirements and interfaces.  Identifies, assesses, and presents options for meeting the functional and technical requirements including hardware and software updates or upgrades.  Responsible for developing high level system design diagrams. 
	Bachelor´s degree in Engineering or equivalent education/training. MS degree preferred. 7+ years systems architect experience in Defense industry/Department of the Navy or comparable Government Agencies.

	 
	Ensures these systems are compatible and in compliance with the standards for open systems architectures, the Open Systems Interconnection (OSI) and International Standards Organization (ISO) reference models, and profiles of standards - such as Institute of Electrical and Electronic Engineers (IEEE) Open Systems Environment (OSE) reference model - as they apply to the implementation and specification of Information Management (IM) solution of the application platform, across the application program interface (API), and the external environment/software application.  Ensures that the common operating environment is compliant.  Evaluates analytically and systematically problems of work flows, organization and planning and develops appropriate corrective action.  Provides daily supervision and direction to staff
	 

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Junior Systems Architect
	Designs architecture to include the software, hardware, and communications to support the total requirements as well as provide for present and future cross-functional requirements and interfaces.  Identifies, assesses, and presents options for meeting the functional and technical requirements including hardware and software updates or upgrades.  Responsible for developing high level system design diagrams.  Ensures these systems are compatible and in compliance with the standards for open systems architectures, the Open Systems Interconnection (OSI) and International Standards Organization (ISO) reference models, and profiles of standards - such as Institute of Electrical and Electronic Engineers (IEEE) Open Systems Environment (OSE) reference model - as they apply to the implementation and specification of Information Management (IM) solution of the application platform, across the application program interface (API), and the external environment/software application.  Ensures that the common operating environment is compliant.  
	Bachelor´s degree in Engineering or equivalent education/training. 3+ years systems architect experience in Defense industry/Department of the Navy or comparable Government Agencies.

	
	
	

	
	
	

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Senior Configuration Management Specialist
	Responsible for configuration management planning. Describes provisions for configuration identification, change control, configuration status accounting and configuration audits.  Responsible for configuration planning.  Identifies and maintains the original configuration of requirements documentation, design documentation, software, and related documentation.  Responsible for configuration change control.  Regulates the change process so that only approved and validated changes are incorporated into product documents and related software.  Responsible for configuration status accounting.  Tracks all problems and changes in product documents and software and reports changes and current configuration.  Responsible for configuration audits.  Supports audits to verify that requirements of all baselines have been met by the as-built software.  Supports software quality assurance process audits.
	Bachelor´s degree or equivalent education/training. 5+ years configuration management experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Junior Configuration Management Specialist 
	Supports configuration management planning.  Describes provisions for configuration identification, change control, configuration status accounting and configuration audits.  Supports configuration planning.  Identifies and maintains the original configuration of requirements documentation, design documentation, software, and related documentation.  Responsible for configuration change control.  Supports the change process so that only approved and validated changes are incorporated into product documents and related software.  Responsible for configuration status accounting.  Tracks all problems and changes in product documents and software and reports changes and current configuration.  Responsible for configuration audits.  Supports audits to verify that requirements of all baselines have been met by the as-built software.  Supports the software quality assurance process audits.
	Bachelor´s degree or equivalent education/training. 2+ years configuration management experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Senior Information Security Systems Specialist 
	Analyzes and defines security requirements for MLS issues.  Designs, develops, engineers and implements solutions to MLS requirements.  Gathers and organizes technical information about an organization's mission goals and needs, existing security products and ongoing programs in the MLS arena.  Performs risk analyses, which also includes risk assessment. Provides technical support for secure software development and integration tasks, including reviewing work products for correctness and adhering to the design concept and to user standards.  Knowledgeable of Security/IA products such as PKI, VPN, firewalls, and intrusion detection systems.   Knowledge of the DoD Information Technology Certification and Accreditation Process (DITSCAP) and/or DoD IA Certification and Accreditation Program (DIACAP).  Analyzes and recommends resolution of security/IA problems on the basis of knowledge of the major IA products and services, an understanding of their limitations, and knowledge of the IA disciplines.
	Bachelor´s degree or equivalent education/training. 5+ years information assurance experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Junior Information Security Systems Specialist
	Analyzes user needs and current security regulations and guidelines to determine IA functional requirements.  Performs functional allocation to identify tasks that must be completed and interrelationships among those tasks.  Identifies required resources.  Analyzes and defines IA security requirements for MLS systems and non-MLS systems.  Designs, develops, engineers, and implements solutions to MLS and non-MLS requirements. Gathers and organizes technical information about an organization's missions, goals, and requirements; existing security products; and ongoing IA programs.  Knowledge of the DoD Information Technology Certification and Accreditation Process (DITSCAP) and/or DoD IA Certification and Accreditation Program (DIACAP).
	Bachelor´s degree or equivalent education/training. 2+ years information assurance experience in Defense industry/Department of the Navy or comparable Government Agencies.

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Senior Network Engineer 
	Provides technical leadership in the planning, investigation, design, and implementation of physical and logical communications solutions having network-wide impact.  Provides solutions that incorporate integration of digital encoding formats, line codes, and timing concepts across engineering disciplines and environments.  Influences team members, the customer, and vendors to define, analyze, and provide solutions for the customer’s voice, data, wireless, video, and image communications requirements.  Prepares complex work prints and schematics to define and illustrate entire network structures and solutions.  Identifies and recommends new design tools for use in communications projects.  Evaluates projected network usage and provides and implements media solutions.  Participates in and influences analysis and studies by providing costing models, reports, and technical solutions for network-wide projects.  Identifies product modifications and influences vendors to incorporate these changes into their products.  
	Bachelor´s degree in Engineering or equivalent education/training. MS degree a plus. 7+ years network engineer experience in Defense industry/Department of the Navy or comparable Government Agencies.

	 
	Plans, designs, and implements network managements systems to monitor, diagnose, control, and measure performance of multiple communication networks.  Identifies, analyzes, and recommends new network administrative systems for entire networks to ensure accurate network inventory and timely implementation.  Evaluates communication hardware and software, troubleshoots LAN/MAN/WAN and other network related problems, provides technical expertise for performance and configuration of networks.  Performs general LAN/MAN/WAN administration, provides technical leadership in the integration and test of complex large-scale computer integrated networks.  Schedules conversions and cut-overs.  Oversees network control center.  Supervises maintenance of systems
	 

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Junior Network Engineer 
	Collects and implements Network information requirements using analysis in the development of enterprise-wide or large-scale networking infrastructure (CAN, MAN, WAN).  Implements architecture to include the software, hardware and communications to support the total requirements as well as provide for present and future cross-functional requirements and interfaces.  Ensures these Network systems are compatible and in compliance with the standards for open systems architectures, the OSI and ISO reference models, and profiles of standards - such as IEEE OSE reference model - as they apply to the implementation and specification of IM solution of the network layers, across the API, and the external environment/software application.  Ensures that the network/transport layers of the common operating environment are compliant.  Evaluates problems in network usage, organization and planning and develops appropriate corrective action.  Works with internal team, the customer, and vendors to define, analyze, and provide solutions for the customer’s voice, data, wireless video, and image communications requirements.  
	Bachelor´s degree in Engineering or equivalent education/training. 3+ years network engineer experience in Defense industry/Department of the Navy or comparable Government Agencies.

	 
	Uses design tools to evaluate projected network usage and produce media, technical and cost solutions for multiple networks.  Selects and configures hardware and software for multiple-site networks, plans, designs, and implements network management systems to monitor, diagnose, control, and measure performance of communications networks that impact multiple sites.  Uses and recommends changes to network administration systems to ensure accurate network inventory and timely implementation.  Evaluates communication hardware and software, troubleshoots LAN/MAN/WAN and other network related problems, and performs general LAN/MAN/WAN administration.  Performs conversions and cut-overs.
	 

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Supervisory Installation Technician
	Monitors, operates and maintains hardware, and software, for a computing platform.  Organizes and directs hardware installations on site surveys.  Assesses and documents current site network configuration and user requirements.  Maintains disaster recovery procedures for hardware and resident software, and related network communications equipment.  Designs and optimizes network topologies.  Analyzes and develops new hardware requirements and prepares specifications for hardware acquisitions.  Directs and leads preparation of engineering plans and site installation technical design packages.  Develops hardware installation schedules.  Mobilizes installation team.  Directs and leads preparation of drawings documenting configuration changes at each site.  Prepares site installation and test reports.  Coordinates post installation operations and maintenance support.  Performs system backup and recovery activities.  Audits the hardware/software inventory to ensure integrity as well as licensing compliance.  Updates and maintains site administration manual documentation.  May provide user orientation on hardware and software operations.
	Bachelor´s degree or equivalent education/training. 7+ years installation experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Senior Installation Technician
	Conducts sites surveys; assesses and documents current site network configuration and user requirements.  Designs and optimize network topologies.  Analyzes existing requirements and prepares specifications for hardware / software acquisitions.  Prepares engineering plans and site installation Technical Design Packages.  Develops hardware/software installation schedules.  Prepares drawings documenting configuration changes at each site.  Prepares site installation and test reports.  Configures computers, communications devices and peripheral equipment.  Installs network hardware/software.  Trains site personnel in proper use of hardware/software.  Builds specialized interconnecting cables.  Performs first line support for service interruptions such as printer routings, power outages, wiring problems, and malfunctioning servers.  Escalates unresolved problems to expedite resolution.  Organizes and directs network installations on site surveys.  Assesses and documents current site network configuration and user requirements.  Designs and optimizes network topologies.  
	Bachelor´s degree or equivalent education/training. 5+ years installation experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	 
	Directs and leads preparation of engineering plans and site installation Technical Design Packages.  Develops installation schedules.  Mobilizes network installation team.  Directs and leads preparation of drawings documenting configuration changes at each site.  Prepares site installation and test reports.  Coordinates post installation operations and maintenance support.

	 

	Installation Technician
	Conducts site surveys.  Assesses and documents current site network configuration and user requirements.  Designs and optimizes network topologies.  Follows engineering plans and site installation Technical Design Packages.  Develops installation schedules.  Works with network installation team.  Assists in the preparation of drawing and documenting configuration changes at each site.  Prepares site installation and test reports
	Bachelor´s degree preferred or equivalent education/training. 2+ years installation experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Senior Test Engineer 
	Performs analysis of documented user requirements and directs or assists in the design of test plans in support of user requirements for moderately complex to complex software/hardware applications.  Reviews user application system requirements documentation; designs, defines and documents unit and application test plans; transforms test plans into test scripts and executes those scripts.  May participate in all phases of risk management assessment and software/hardware development under the direction of a Senior Test Engineer.  Responsible for ensuring proper execution of test scripts and documentation of test results in test logs or defect tracking systems.  Responsible for ensuring that the test designs and documentation support all applicable client, agency or industry standards, time lines and budgets.  Responsible for the development of test data to be used in performing the required tests.  Responsible that testing conclusions and recommendations are fully supported by test results, and those project managers are fully informed or testing status and application deviations from documented user requirements.  
	Bachelor´s degree or equivalent education/training. 5+ years test experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Junior Test Engineer 
	Performs formal system testing activities for a particular project or subset of a larger project under supervision of more experienced test personnel.  May participate in support of user requirements for simple to moderately complex software/hardware applications under the direction of a Senior Test Engineer.  Executes defined test cases and procedures as detailed in the test documentation.  Assists with the collection of data and technical information used in the development of test documentation.  Assists in the development of test data to be used in performing required tests.  Responsible for documentation of test results in the proper logs and/or tracking systems.  Participates in selected phases of risk management assessment and software/hardware development under the direction of more experienced personnel.  May participate in the development of test scripts and is responsible for ensuring proper execution of those test scripts.  Under the direction of more experienced personnel, may be responsible for ensuring that test designs and documentation supports selected client, agency or industry standards and time lines.  
	Bachelor´s degree preferred or equivalent education/training. 2+ years test experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Senior Logistics Analyst 
	Performs logistic support functions.  Must be familiar with the principles of purchasing, handling, control and transportation of material and other property.  Works independently.  Performs tasks in support of logistics projects.  Develops, upgrades, and improves systems for tracking and reporting material, material handling procedures and scheduling.  Directs and supervises other Logistics Analysts or logisticians
	Bachelor´s degree or equivalent education/training. 5+ years logistics experience in Defense industry/Department of the Navy or comparable Government Agencies.

	
	
	

	Government Labor Category
	Government Labor Category Description
	Government Labor Category Education and Relevant Experience

	Junior Logistics Analyst
	With minimal direction, performs logistic support functions.  Must be familiar with the principles of purchasing, handling, control and transportation of material and other property.  Works under limited supervision.  Performs tasks in support of logistics projects.  Develops, upgrades, and improves systems for tracking and reporting material, material handling procedures, and scheduling.  
	Bachelor´s degree or equivalent education/training. 2+ years logistics experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Training Specialist
	Conducts the research necessary to develop and revise training courses and prepares appropriate training catalogs.  Develops, prepares, and revises these courses and prepares appropriate training catalogs.  Develops and prepares all instructor materials (course outline, background material, and training aids).  Develops and prepares all student materials (course manuals, workbooks, handouts, completion certificates, and course critique forms).  Trains personnel by conducting formal classroom courses, workshops, seminars and/or computer based/computer aided training.  May provide tutoring and extensive supplementary training to individual participants based on need/request.  Provides daily supervision and direction to staff.
	Bachelor´s degree or equivalent education/training. 5+ years training experience in Defense industry/Department of the Navy or comparable Government Agencies.

	Technical Writer/Editor
	Assists in collecting and organizing information required for preparation of user's manuals, training materials, installation guides, proposals, and reports.  Edits functional descriptions, system specifications, user’s manuals, special reports, or any other customer deliverables and documents
	Bachelor´s degree or equivalent education/training. 5+ years technical writing experience in Defense industry/Department of the Navy or comparable Government Agencies.


Section M - Evaluation Factors for Award

M-1
EVALUATION OF OPTIONS (FAR 52.217-5) (JUL 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government’s best interests, the Government will evaluate offers for award purposes by adding the total price for all options to the total price for the basic requirement. Evaluation of options will not obligate the Government to exercise the option(s). (See Note 1)
M-1 Note 1:  The Government will evaluate offers for award purposes by adding the total price for all option items, at the quantities identified in Section M, Provision M-2, “Evaluation Criteria and Basis for Award (Best Value) (SPAWAR M-307) (DEC 1999)”, Factor 5: Cost / Price, to the total price for the basic requirement.
M-2
EVALUATION CRITERIA AND BASIS FOR AWARD (BEST VALUE) (SPAWAR M-307) (DEC 1999)

(a)
The contract resulting from this solicitation will be awarded to that responsible Offeror whose offer conforming to the solicitation, is determined to provide the “best value” to the Government.  Such offer may not necessarily be the proposal offering the lowest cost or receiving the highest technical rating.

(b)
Proposals will be rated in accordance with evaluation factors listed below.  It should be noted that cost/price is not an adjectivally rated factor.  Although when combined, non-cost/price factors are significantly more important than cost/price, cost/price is an important factor and should be considered when preparing responsive proposals.  The importance of cost/price as an evaluation factor will increase with the degree of equality of the proposals in relation to the remaining evaluation factors.  When the Offerors within the competitive range are considered essentially equal in terms of technical capability, or when cost/price is so significantly high as to diminish the value of the technical superiority to the Government, cost/price may become the determining factor for award.  In summary, cost/technical trade-offs will be made, and the extent to which one may be sacrificed for the other is governed only by the tests of rationality and consistency with the established evaluation factors.

(c) 
The evaluation of risk will be an integral part of the evaluation of each applicable factor and subfactor through the Government’s identification of strengths, weaknesses, deficiencies, omissions, and risks in the contractor’s proposal as defined below.

(d)
Evaluation of an Offeror’s proposal shall be based on the information presented in the proposal and information available to the contracting office from sources deemed appropriate.  Sources typically considered are Defense Contract Audit Agency, Defense Contract Management Administration offices, other contracts with same firms for similar items or services, known commercial sources such as Data Resources, Inc., Standard and Poor’s, etc.  Proposals which are unrealistic in terms of technical or schedule commitments, or unrealistically high or low in terms of cost, may be deemed to be reflective of an inherent lack of technical competence, or indicative of a failure to comprehend the complexity and risks of the proposed work and may be grounds for rejection of the proposal.  The quality of organization and writing reflected in the proposal will be considered to be an indication of the quality of organization and writing which would be prevalent in the proposed deliverable data.  Subjective judgment on the part of the Government evaluators is implicit in the entire process.

(e)
Technical Proposals will be rated on the following evaluation factors and subfactors: 

FACTOR
TITLE
1.

Technical Approach

2.

Prototype Demonstration

3.

Management Approach

4.

Past Performance

5.

Cost/Price


Factor 1 – Technical Approach subfactors are as follows:

SUBFACTOR
TITLE
1.1


   Engineering Analysis

1.2


   Data Rights

Factor 2 – Prototype Demonstration (There are no subfactors contained within Factor 2).
Factor 3 – Management Approach subfactors are as follows:

SUBFACTOR
TITLE
3.1

System Engineering Approach

3.2

Program Management Approach

3.3

Integrated Logistics Support Approach

3.4

Small Business Commitment

Factor 4 – Past Performance (There are no subfactors contained within Factor 4).
Factor 5 – Cost/Price (There are no subfactors contained within Factor 5).
(f)
The relative importance of the evaluation factors and subfactors are as follows:

· Factors 1, 2, 3, 4, and 5 are listed in descending order of importance. 

· Within Factor 1, Subfactor 1.1 is more important than subfactor 1.2.

· Within Factor 3, Subfactors 3.1 through 3.3 are of equal importance and when combined, more important than 3.4.

· When combined, Factors 1, 2, 3 and 4 are significantly more important than Factor 5 Cost/Price.

(g)
The Government will evaluate the factors and subfactors as follows:

Factor 1:  Technical Approach

Subfactor 1.1:  Engineering Analysis

The Government will evaluate the extent to which the Offeror's Technical Summary addresses all the specified system level requirements.

The Government will evaluate the extent to which the Offeror's approach meets or exceeds UID00326 Systems Availability KSA KPP  KPP and MAC I failover requirements for mission critical services.

The Government will evaluate the extent to which the Offeror's approach meets or exceeds, UID00847 CDS Declaration and collapses the network access infrastructure for all security levels. The Government will evaluate (1) whether the Offeror's proposed CDS components are approved by the UCDMO and (2) whether the C&A of the CCE infrastructure collapse design solution will have occurred at an operational site by CDR. 

The Government will evaluate the extent to which the Offeror's approach meets or exceeds UID00905 CCE Declaration and maximizes scalability, modularity, use of COTS, and open systems while minimizing SWAP and system variations. 

The Government will evaluate the extent to which the Offeror's approach meets or exceeds UID00344 Systems Management Services Declaration KSA KPP while minimizing the number of system administrators.

Subfactor 1.2:  Data Rights

The Government will evaluate the extent to which the rights offered by the Offeror allow unimpeded, cost effective, installation, maintenance, production, operation and upgrade of the CANES system throughout its life cycle; and allow for the competitive procurement of Full Rate Production.   The Government will evaluate the extent to which the Offeror proposes to provide to the Government the rights to which the Government is entitled in accordance with DFARS 252.227-7013 and 252.227-7014, in the technical data, firmware, and software to be delivered under the contract, including engineering diagrams, analysis, reports, and designs.   Accordingly, the Offeror will receive favorable consideration for proposing to provide GPR, or better, in technical data, firmware, and software to be delivered under this contract that might otherwise have been delivered with more restrictive rights in accordance with the DFARS data and software rights clauses of the solicitation.  

Factor 2:  Prototype Demonstration

The Government will evaluate the extent to which the Offeror's Prototype Demonstration proposal demonstrates the Cross Domain Access Solution, application hosting, scalability and re-provisioning, and the failover of electronic mail capability.  The Government will evaluate the extent to which the Prototype Demonstration indicates performance risk in future program phases, through a consideration of complexity and level of difficulty demonstrated.  The Government will consider the efficiency, completeness and accuracy of the “As Run” Prototype Test Procedures relative to the results attempted and achieved. 

Factor 3:  Management Approach

Subfactor 3.1:  Systems Engineering Approach

The Government will evaluate the Offeror’s Systems Engineering Management Plan (SEMP) approaches to alignment and consistency with the CANES Systems Engineering Plan (SEP) and the PMW 160 Master Plan for Systems Engineering (MPSE). The Government will evaluate the maturity of the proposed processes and the extent to which industry, DoD, and DoN best practices have been incorporated into the System Engineering Approach to meet the requirements of the CANES Statement of Work.  

Subfactor 3.2:  Program Management Approach

The Government will evaluate the extent to which the Offeror’s program management approach meets the requirements of the CANES Statement of Work. The Government will evaluate the extent to which the Offeror has identified risks and described mitigation plans associated with the Offeror’s overall program approach.

Subfactor 3.3:  Integrated Logistics Support Approach

The Government will evaluate the extent to which the Integrated Logistics Support Approach meets the requirements of the CANES Statement of Work. 
3.4:  Small Business Commitment

The Government will evaluate the extent to which the offeror’s Small Business Subcontracting Plan complies with the following subcontracting goals:

	TYPE
	GOAL

	Total Small Business
	30%

	Women-Owned Small Business
	5%

	HUB Zone 
	3%

	Veteran Owned Small Business
	3%

	Service Disabled Veteran-Owned Small Business
	3%


The Government will evaluate the extent to which the offeror’s most recent SF 294/ISR for each of the contracts identified in the proposal as “Past Performance” demonstrates a good faith effort to meet Small Business Subcontracting Plan goals set forth in those contracts.   The Government will evaluate the extent to which the Offeror’s proposal demonstrates a commitment to utilize small business. 
Factor 4:  Past Performance

Past performance is a measure of the degree to which an Offeror satisfied its customers in the past and complied with the statement of work, contract schedule and contract terms and conditions.  

The Government will consider the totality of the Offeror’s past performance submission to determine relevancy as defined by Section L.  The Government will evaluate the Offeror’s relevant past performance in the areas of:

(1) Quality of Product or Service

(2) Cost Control

(3) Schedule

(4) Business Relationships

(5) Customer Satisfaction

(6) Key Personnel

The Government may base its judgment about the quality of an Offeror’s past performance on:

(1) records of objective measurements and subjective ratings of specified performance attributes, if available, and (2) statements of opinion about the quality of specific aspects of an Offeror’s performance, or about the quality of an Offeror’s overall performance. 
 The Government will conduct a performance risk assessment based upon the quality of the Offeror’s past performance as well as that of its proposed subcontractors, as it relates to the probability of successful accomplishment of the required effort. When assessing performance risk, the Government will focus its inquiry on the past performance of the Offeror and its proposed subcontracts as it relates to all solicitation requirements, such as cost, schedule, and performance, including the Offeror’s record of conforming to specifications and to standards of good workmanship; the contractor’s record of containing and forecasting costs on any previously performed cost reimbursable contracts; the contractor’s adherence to contract schedules, including the administrative aspects of performance.
The Government may solicit information from an Offeror’s customers and business associates; Federal, state and local Government agencies; and from other persons and organizations. The Government reserves the right to limit the number of references it decides to contact and to contact references other than those provided by the Offeror. The evaluation will take into account the same type of information regarding significant subcontractors proposed in the Offeror’s proposal. 

If an Offeror submits a certification statement and the Government has no information available regarding the Offeror’s past performance, that Offeror will receive a neutral rating (i.e., the Offeror is evaluated neither favorably nor unfavorably) for past performance. If Offerors (prime and significant subcontractors) provide reference information that is not relevant and current as stated in Section L, the Offeror will receive a neutral past performance rating for those contracts.

Factor 5:  Cost / Price

The Government will perform an evaluation of all costs and prices proposed.  This evaluation will consist of a Cost Analysis, Cost Realism Analysis, and Price Analysis.

Cost Analysis / Cost Realism Analysis (Cost-Reimbursable CLINs)

Cost Analysis and Cost Realism Analysis will be performed on all firm and option cost reimbursement line items in accordance with FAR 15.404-1(c) and FAR 15.404-1(d) respectively.  The purpose of the Cost Realism evaluation will be (a) to determine whether the estimated proposed cost elements are realistic for the work to be performed (b) to verify the Offeror’s understanding of the requirements; (c) to assess the degree to which the proposed cost reflects the approaches and/or risk assessments made in the technical proposal as well as the risk that the Offeror will perform for the offered cost; and (d) assess the degree to which the proposed cost accurately represents the work efforts included in the technical proposal.  Proposed costs may be adjusted, for purposes of evaluation, based upon the results of the cost realism evaluation.  When this cost realism analysis is performed, the resulting probable cost estimate will be used in the evaluation.  Adjustments to cost may result in a re-evaluation and concurrent rescoring of technical proposals.  Such re-evaluation based on cost or realistic cost analysis could negatively impact the technical rating of the proposal.

Price Analysis (Firm-Fixed Price, Not-to-Exceed Firm-Fixed Price CLINs)

The Government will perform a price analysis of all of the Firm Fixed Price (FFP) and Not-to-Exceed (NTE) Firm-Fixed Price (FFP) CLINs, including all priced options, at the quantities identified in Section M, Provision M-2, “Evaluation Criteria and Basis for Award (Best Value) (SPAWAR M-307) (DEC 1999), Factor 5: Cost / Price, in accordance with FAR 15.404-1(b).  

In addition to evaluating the prices proposed, the Government will evaluate the extent to which evidence of unbalanced pricing exists, either between CLINs, or between different quantities within one CLIN that may render a proposal unacceptable.  Although application of learning curves or allocation of non-recurring costs may cause variations in unit prices, the Contractor should explain any prices proposed that are unbalanced between CLINs and between different quantities within one CLIN.  

The Government will arrive at a total evaluated proposed cost/price for each Offeror by adding the following:

(a)  The total evaluated target cost and target fee of cost plus incentive fee (CPIF) CLIN 0001;

(b)  The total evaluated firm-fixed price (FFP) for all Data Rights under CLIN 0003  Pricing Table B-1 (if proposed);

(c)  The total evaluated cost plus fixed fee (CPFF) of Engineering Support Services CLINs 0003AA, 0003AB, 1038AA, 1038AB, 2036AA, 2036AB, 3020AA & 3020AB;

(d)  The total evaluated Not To Exceed (NTE) firm fixed price (FFP) ceiling amounts established by the Government for Provisioned Items CLINs 1037, 2035 & 3019;

(f)  The total evaluated Not To Exceed (NTE) firm fixed prices (FFP) for the CLINs and quantities from the completed table at Section L for NTE / FFP CLINs at the Best Estimated Quantity (BEQ) as determined by multiplying the Quantity Column A with Unit Price Column B to arrive at a Total Evaluated Price for that CLIN, and then adding all of those evaluated prices (in so doing the Government will also verify that the unit price for that given quantity in the table at Section L is also the same price for that quantity in Section B) for CLINs  1001, 1003, 1005, 1007, 1009, 1011, 1013, 1015, 1017, 1019, 1021, 1023, 1025, 1027, 1029, 1031, 1033, 1035, 2001, 2003, 2005, 2007, 2009, 2011, 2013, 2015, 2017, 2019, 2021, 2023, 2025, 2027, 2029, 2031, 2033, 3001, 3003, 3005, 3007, 3009, 3011, 3013, 3015 and 3017.
M–3  EVALUATION RATINGS


In evaluating proposals, the Government will assign a rating of Outstanding, Good, Satisfactory, Marginal, or Unsatisfactory to Factors 1 through 4 (Technical Approach, Prototype Demonstration, Management Approach, and Past Performance).

A Neutral rating may be assigned for Factor 4 3 Past Performance or Subfactor 3.4 Small Business Commitment only.  Small Business Utilization and Commitment only.
Since it is impossible to anticipate the nature of each Offeror's proposal in advance or to describe the myriad qualities and considerations that could result in one of the below above meanings for ratings, these definitions should be looked upon as examples of typical characteristics of that rating, and will be used as a guide or reference rather than a rigid measure to be followed word-for-word.  Evaluators will be instructed to select the rating/definition that most closely fits the value or desirability of the Offeror's proposed performance.

The adjectival ratings for Factors 1, 2 and 3 (Technical Approach, Prototype Demonstration, Management Approach (except for Subfactor 3.4) are as follows:

OUTSTANDING: The response shows an exceptional understanding of the program goals, requirements, resources, schedules and other aspects essential to performance of the program.  The proposal contains innovative features and that should substantially benefit the program and exceed the expectations of the Government.  The proposal contains major strengths that convincingly demonstrate that the Offeror should exceed program objectives.  There are no significant weaknesses or deficiencies, and any minor weaknesses are more than offset by strengths and/or major strengths.  The risk of unsuccessful contract performance is very low.  “Outstanding” indicates that when implemented, the response should result in exceptional and very effective performance under the contract

GOOD: The Offeror’s response shows a complete understanding of the program goals, requirements, resources, schedules and other aspects essential to performance of the program.  The proposal is fully responsive with strengths that demonstrate a proven approach to meeting the requirements of the RFP.  There are no deficiencies and few weaknesses, if any.  Any weaknesses in the proposal are offset by strengths and should not adversely affect performance.  The risk of unsuccessful performance is low.  “Good” indicates that, when implemented, the response should result in effective performance under the contract and should produce results beneficial to the Government.

SATISFACTORY:  The Offeror’s response shows an adequate understanding of the program goals, requirements, resources, schedules and other aspects essential to the performance of the program.  The proposal demonstrates an adequate approach to meeting the requirements of the RFP and contains neither exceptional features that will substantially benefit the program nor weaknesses that could jeopardize the Offeror’s ability to meet the requirements of the contract.  There are no deficiencies and the proposal’s weaknesses are generally offset by strengths.  The risk of unsuccessful contract performance is low to moderate.  “Satisfactory” indicates that, when implemented, the response should result in adequate performance under the contract.
MARGINAL:  The Offeror’s response indicates a superficial or limited understanding of the program goals, requirements, resources, schedules and other aspects essential to the performance of the program.  The proposal does not demonstrate a strong approach to meeting the requirements of the RFP. Although the proposal may contain some strengths, the proposal does not create a high level of confidence that expected performance will be achieved without some difficulty.  The proposal contains weaknesses and/or deficiencies that are correctable, but not generally offset by strengths.  The risk of unsuccessful contract performance is moderate.  “Marginal” indicates that, when implemented without some corrective action, the response will fail to meet the requirements and result in unsuccessful performance.

UNSATISFACTORY:  The Offeror’s response indicates a lack of understanding of the program goals, requirements, resources, schedules, and other aspects essential to the performance of the program.  Although the proposal may contain some strengths, substantial corrective action amounting to a wholly new proposal would be required to demonstrate that the proposed approach meets the requirements of the RFP.  The proposal has weaknesses and at least one deficiency that are not offset by strengths.  The risk of unsuccessful performance is high.  “Unsatisfactory” indicates that the response, as submitted, clearly does not meet the requirements set forth in the RFP. 

The adjectival ratings for Factor 4 (Past Performance) are as follows:

OUTSTANDING:  Indicates that the Offeror’s performance of previously awarded relevant contracts exceeded contractual requirements and was accomplished with, if any,  very few or very minor problems for which corrective actions taken by or proposed to be taken by the Offeror were, or are expected to be, highly effective.  Performance of completed contracts either was consistently of the highest quality or exhibited a trend of becoming so.  The Offeror’s past performance record leads to an extremely strong expectation of successful performance.

GOOD:  Indicates that the Offeror’s performance of previously awarded relevant contracts met contractual requirements and was accomplished with, if any, some minor problems for which corrective actions taken by, or proposed to be taken by the Offeror were or, are expected to be, effective.  Performance of completed contracts either was of high quality or exhibited a trend of becoming so.  The Offeror’s past performance records leads to an expectation of successful performance.

SATISFACTORY:  Indicates that the Offeror’s performance of previously awarded relevant contracts met contractual requirements.  Such prior performance was accomplished with some problems for which corrective action by or, proposed to be taken by, the Offeror were, or are expected to be, effective.  Performance of completed contracts was of adequate or better quality or exhibited a trend of becoming so.  The Offeror’s past performance record leads to an expectation of adequate performance.

MARGINAL:  Indicates that the Offeror’s performance of previously awarded relevant contracts did not meet some contractual requirements and resulted in some serious problems, for which the contractor either failed to identify or implement corrective actions in a timely manner, or for which the corrective actions implemented or proposed were or, are expected to be, only partially effective.  Performance of completed contracts was consistently of mediocre quality.  The Offeror’s past performance record leads to an expectation that successful performance might be difficult to achieve or that it can occur only with increased levels of Government management/oversight.

UNSATISFACTORY:  Indicates that the Offeror’s performance of previously awarded relevant contracts did not meet contractual requirements, and resulted in serious, uncorrectable problems.  Performance of completed contracts failed to meet customer expectations.  The Offeror’s past performance record leads to extreme doubt that the Offeror will successfully perform as contracted.

NEUTRAL:  The Offeror lacks a record of relevant or available past performance history.  There is no expectation of either successful or unsuccessful performance based on the Offeror’s past performance record.

The adjectival ratings for Subfactor 3.4 (Small Business Commitment) are listed below:

OUTSTANDING:  The Offeror strongly supports small, women-owned, HUB Zone, veteran-owned, and service-disabled veteran-owned small business concerns.

GOOD:  The Offeror substantially supports small, women-owned, HUB Zone, veteran-owned, service-disabled veteran-owned small business concerns.

SATISFACTORY:  The Offeror adequately supports small, women-owned, HUB Zone, veteran-owned, service-disabled veteran-owned small business concerns.

MARGINAL:  The Offeror somewhat supports small, women-owned, HUB Zone, veteran-owned, service-disabled veteran-owned small business concerns.

UNSATISFACTORY:  The Offeror does not support small, women-owned, HUB Zone, veteran-owned, service-disabled veteran-owned small business concerns.

NEUTRAL:  The Offeror is a small, women-owned, veteran-owned, service-disabled veteran-owned small business or HUB Zone small business concern and is not required to submit a small business subcontracting plan.
DEFINITIONS: 

The following provide details on the pertinent definitions used with evaluation ratings:

1.
Strength means a benefit to the Government that is expected to increase the ability to successfully perform the contract. It is that part of a response which enhances the Offeror’s ability to meet the Government’s requirements and/or results in efficient or effective performance. Strengths are typically above-average quality personnel, facilities, organizational experience, management, past performance, and technical capabilities that may cause the Offeror to perform the work more cost-effectively and successfully meet requirements.  A strength may be either major or minor depending on the degree to which it will benefit the Government and/or increase the quality of the Offeror’s performance

2.
Weakness means a flaw in the proposal that increases the risk of unsuccessful contract performance. It is that part of a response which detracts from the Offeror’s ability to meet the Government’s requirements or results in inefficient or ineffective performance. Weaknesses are typically less-than-average quality personnel, facilities, organizational experience, management, past performance, and technical capabilities that may cause the Offeror to perform the work less cost-effectively or not to meet requirements. A weakness may be either major or minor, depending on the degree to which it detracts from the Offeror’s ability to meet requirements and/or increases the risk of unsuccessful contract performance.
3.
Risks

a. Proposal Risks (the following definition applies to Factors 1, 2, 3, and 5).  Proposal risks are those associated with an Offeror’s proposed approach in meeting the Government’s requirements.  Proposal risk is assessed by the proposal evaluators and is integrated into each evaluation under the applicable technical and cost factors.  Risks are those areas or events that have a probability of negative consequences associated with a set of conditions, actions or approaches.  Risk implies that action must be taken to avoid failure.  Proposal Risks will be identified as high, medium, or low as follows:

(1) High Risk:  The Offeror’s approach is unlikely to meet the requirements of the RFP and/or may require substantial revisions or excessive Government assistance during performance.

(2) Medium Risk:  The Offeror’s approach is likely to meet the requirements of the RFP with minor revisions in most areas and moderate Government assistance during performance.

(3) Low Risk:  The Offeror’s approach is likely to meet the requirements of the RFP with few or no minor revisions and very little Government assistance during performance.


b. Performance Risks (the following definition applies to Factor 3, Past Performance). Performance risks are those associated with an Offeror’s likelihood of success in performing the solicitation’s requirements as indicated by that Offeror’s record of past performance.  Performance risks are those areas or events in the offeror’s past performance record that have a probability of negative consequences for the offeror’ performance under this contract.  Performance risks will be identified as high, medium, or low.
4.
Deficiencies are any part of a response that fails to meet a material Government requirement as established in the solicitation (e.g., omits data making it impossible to assess compliance with the evaluation factors, or contains ambiguities which must be resolved before an assessment of compliance can be made, takes exception to any of the terms and conditions of the solicitation; thereby, rendering the offer unacceptable or offers something that does not meet the RFP requirements), or a combination of major weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.

5.
Cross-Impact is that part of a response that may have an impact on another part of the evaluation.

6. 
Omissions are information requested in Section L of the solicitation that was not provided in the response.  An omission is not necessarily a deficiency.
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Attachment L-15

		ATTACHMENT L-15 - SUPPORTING COST DATA												Company Name:_________________________

		Direct Labor:		Current Labor Rate		Proposed Base Period Labor Rate                      (SLIN 0003AA)		Proposed Option 1 Period Labor Rate (SLIN 1038AA)		Proposed Option 2 Period Labor Rate  (SLIN 2036AA)		Proposed Option 3 Period Labor Rate (SLIN 3020AA)		Reason for difference between actual current labor rate and proposed labor rates.  Reason for difference between proposed rates and DCAA recommended rates, if known.

		Labor Category		$		$		$		$		$

		Labor Category		$		$		$		$		$

		Labor Category		$		$		$		$		$

		Indirect Rates:		Current Rate		Proposed Base Rate (SLIN 0003AA)		Proposed Option 1 Rate (SLIN 1038AA)		Proposed Option 2 Rate (SLIN 1038AA)		Proposed Option 3 Rate (SLIN 1038AA)		Subject to FPRA? (Yes/No)  Reason for difference between current rates and proposed rates.  Reason for difference between proposed rates and DCAA recommended rates, if known.

		Fringe

		Overhead

		G&A

		Other
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Beckner - Sect L- Labor Sheet

		LABOR CATEGORY		DIRECT LABOR HOURS

				CLIN 0003AA (FY11)		CLIN 1038AA (FY11)		CLIN 2036AA (FY12)		CLIN 3020AA (FY13)

		Senior Program Manager		- 0		520		1,560		7,280

		Junior Program Manager		- 0		650		1,950		23,920

		Information Technology Expert		- 0		2,600		7,800		10,400

		Project Control Specialist		- 0		- 0		- 0		4,160

		Program Administration Specialist		- 0		520		1,560		9,360

		Senior Systems Engineer		4,160		4,160		12,480		18,720

		Junior Systems Engineer		- 0		8,320		24,960		43,680

		Senior Systems Architect		4,160		1,560		4,680		10,400

		Junior Systems Architect		4,160		1,560		4,680		12,480

		Senior Configuration Management Specialist		4,160		1,560		4,680		10,400

		Junior Configuration Management Specialist		4,160		8,840		26,520		52,000

		Senior Information Security Systems Specialist		- 0		1,040		3,120		4,160

		Junior Information Security Systems Specialist		- 0		4,680		14,040		22,880

		Senior Network Engineer		4,160		4,160		12,480		18,720

		Junior Network Engineer		16,640		22,360		67,080		104,000

		Supervisory Installation Technician		- 0		2,080		6,240		8,320

		Senior Installation Technician		- 0		3,120		9,360		12,480

		Installation Technician		- 0		78,000		234,000		520,000

		Senior Test Engineer		4,160		5,200		15,600		20,800

		Junior Test Engineer		16,640		11,440		34,320		45,760

		Senior Logistics Analyst		- 0		2,600		7,800		22,880

		Junior Logistics Analyst		- 0		14,040		42,120		64,480

		Training Specialist		- 0		10,920		32,760		14,560

		Technical Writer/Editor		- 0		6,760		20,280		31,200

		TOTAL HOURS		62,400		196,690		590,070		1,093,040





Worksheet

		

		LABOR CATEGORY		DIRECT LABOR HOURS

				CLIN 0003 (FY11)		CLIN 1038 (FY11)		CLIN 2036 (FY12)		CLIN 3020 (FY13)

		Senior Program Manager		- 0		520		1,560		7,280

		Junior Program Manager		- 0		650		1,950		23,920

		Information Technology Expert		- 0		2,600		7,800		10,400

		Project Control Specialist		- 0		- 0		- 0		4,160

		Program Administration Specialist		- 0		520		1,560		9,360

		Senior Systems Engineer		4,160		4,160		12,480		18,720

		Junior Systems Engineer		- 0		8,320		24,960		43,680

		Senior Systems Architect		4,160		1,560		4,680		10,400

		Junior Systems Architect		4,160		1,560		4,680		12,480

		Senior Configuration Management Specialist		4,160		1,560		4,680		10,400

		Junior Configuration Management Specialist		4,160		8,840		26,520		52,000

		Senior Information Security Systems Specialist		- 0		1,040		3,120		4,160

		Junior Information Security Systems Specialist		- 0		4,680		14,040		22,880

		Senior Network Engineer		4,160		4,160		12,480		18,720

		Junior Network Engineer		16,640		22,360		67,080		104,000

		Supervisory Installation Technician		- 0		2,080		6,240		8,320

		Senior Installation Technician		- 0		3,120		9,360		12,480

		Installation Technician		- 0		78,000		234,000		520,000

		Senior Test Engineer		4,160		5,200		15,600		20,800

		Junior Test Engineer		16,640		11,440		34,320		45,760

		Senior Logistics Analyst		- 0		2,600		7,800		22,880

		Junior Logistics Analyst		- 0		14,040		42,120		64,480

		Training Specialist		- 0		10,920		32,760		14,560

		Technical Writer/Editor		- 0		6,760		20,280		31,200

		TOTAL HOURS		62,400		196,690		590,070		1,093,040

		Rate Per Hour

		$100		$   6,240,000		$   19,669,000		$   59,007,000		$   109,304,000		$   194,220,000

		Fixed Fee										7%

		7%		$   436,800		$   1,376,830		$   4,130,490		$   7,651,280		$   13,595,400

		Fee Per Hour (Labor Only)		$   7.00		$   7.00		$   7.00		$   7.00

		CATEGORY		GOVERNMENT ESTIMATE

				CLIN 0003 (FY11)		CLIN 1038 (FY11)		CLIN 2036 (FY12)		CLIN 3020 (FY13)

		Travel		$   500,000		$   6,500,000		$   8,000,000		$   10,000,000

		Material		$   300,000		$   500,000		$   600,000		$   650,000

		TOTAL ODCs		$   800,000		$   7,000,000		$   8,600,000		$   10,650,000		$   27,050,000

		Fixed Fee

		7%		$   56,000		$   490,000		$   602,000		$   745,500		$   1,893,500

		Fee Per Hour (Labor and ODCs)		$   7.90		$   9.49

		Fee Delta		$   0.90		$   2.49

		Fee % Delta		13%		36%





Beckner - Sect L - ODCs

		CATEGORY		GOVERNMENT ESTIMATE

				CLIN 0003 (FY11)		CLIN 1038 (FY11)		CLIN 2036 (FY12)		CLIN 3020 (FY13)

		Travel		$   500,000		$   6,500,000		$   8,000,000		$   10,000,000

		Material		$   300,000		$   500,000		$   600,000		$   650,000

		TOTAL ODCs		$   800,000		$   7,000,000		$   8,600,000		$   10,650,000

		LABOR CATEGORY		DIRECT LABOR HOURS

				CLIN 0003 (FY11)		CLIN 1038 (FY11)		CLIN 2036 (FY12)		CLIN 3020 (FY13)

		Senior Program Manager		- 0		520		1,560		7,280

		Junior Program Manager		- 0		650		1,950		23,920

		Information Technology Expert		- 0		2,600		7,800		10,400

		Project Control Specialist		- 0		- 0		- 0		4,160

		Program Administration Specialist		- 0		520		1,560		9,360

		Senior Systems Engineer		4,160		4,160		12,480		18,720

		Junior Systems Engineer		- 0		8,320		24,960		43,680

		Senior Systems Architect		4,160		1,560		4,680		10,400

		Junior Systems Architect		4,160		1,560		4,680		12,480

		Senior Configuration Management Specialist		4,160		1,560		4,680		10,400

		Junior Configuration Management Specialist		4,160		8,840		26,520		52,000

		Senior Information Security Systems Specialist		- 0		1,040		3,120		4,160

		Junior Information Security Systems Specialist		- 0		4,680		14,040		22,880

		Senior Network Engineer		4,160		4,160		12,480		18,720

		Junior Network Engineer		16,640		22,360		67,080		104,000

		Supervisory Installation Technician		- 0		2,080		6,240		8,320

		Senior Installation Technician		- 0		3,120		9,360		12,480

		Installation Technician		- 0		78,000		234,000		520,000

		Senior Test Engineer		4,160		5,200		15,600		20,800

		Junior Test Engineer		16,640		11,440		34,320		45,760

		Senior Logistics Analyst		- 0		2,600		7,800		22,880

		Junior Logistics Analyst		- 0		14,040		42,120		64,480

		Training Specialist		- 0		10,920		32,760		14,560

		Technical Writer/Editor		- 0		6,760		20,280		31,200

		TOTAL HOURS		62,400		196,690		590,070		1,093,040





Labor Hours Totals

		

		CANES CLIN Max Labor Hours / Category

		1) Total hours

				SDD		LRIP		FY12		FRP		Totals						SDD		CLIN 1038		NEW 1038

		Senior Program Manager		- 0		2,080		- 0		7,280		9,360						0		520		520

		Junior Program Manager		- 0		2,600		- 0		23,920		26,520						0		650		650

		Information Technology Expert		- 0		10,400		- 0		10,400		20,800						0		2600		2600

		Project Control Specialist		- 0		- 0		- 0		4,160		4,160						0		0		0

		Program Administration Specialist		- 0		2,080		- 0		9,360		11,440						0		520		520

		Senior Systems Engineer		4,160		16,640		- 0		18,720		39,520						4160		4160		8320

		Junior Systems Engineer		- 0		33,280		- 0		43,680		76,960						0		8320		8320

		Senior Systems Architect		4,160		6,240		- 0		10,400		20,800						4160		1560		5720

		Junior Systems Architect		4,160		6,240		- 0		12,480		22,880						4160		1560		5720

		Senior Configuration Management Specialist		4,160		6,240		- 0		10,400		20,800						4160		1560		5720

		Junior Configuration Management Specialist		4,160		35,360		- 0		52,000		91,520						4160		8840		13000

		Senior Information Security Systems Specialist		- 0		4,160		- 0		4,160		8,320						0		1040		1040

		Junior Information Security Systems Specialist		- 0		18,720		- 0		22,880		41,600						0		4680		4680

		Senior Network Engineer		4,160		16,640		- 0		18,720		39,520						4160		4160		8320

		Junior Network Engineer		16,640		89,440		- 0		104,000		210,080						16640		22360		39000

		Supervisory Installation Technician		- 0		8,320		- 0		8,320		16,640						0		2080		2080

		Senior Installation Technician		- 0		12,480		- 0		12,480		24,960						0		3120		3120

		Installation Technician		- 0		312,000		- 0		520,000		832,000						0		78000		78000

		Senior Test Engineer		4,160		20,800		- 0		20,800		45,760						4160		5200		9360

		Junior Test Engineer		16,640		45,760		- 0		45,760		108,160						16640		11440		28080

		Senior Logistics Analyst		- 0		10,400		- 0		22,880		33,280						0		2600		2600

		Junior Logistics Analyst		- 0		56,160		- 0		64,480		120,640						0		14040		14040

		Training Specialist		- 0		43,680		- 0		14,560		58,240						0		10920		10920

		Technical Writer/Editor		- 0		27,040		- 0		31,200		58,240						0		6760		6760

		Totals		62,400		786,760		- 0		1,093,040		1,942,200						62400		196690		259090

		2) Totals for LRIP

		a) By type of work												b) By FY										c) BY FY and Type of work

														Production				Eng Design						FY11 Production & Eng Design		FY12 Production & Eng Design

				Production		Engineering Design				Totals				FY11		FY12		FY11		FY12

		Senior Program Manager		1,040		1,040				2,080				260		780		260		780				520		1,560

		Junior Program Manager		1,560		1,040				2,600				390		1,170		260		780				650		1,950

		Information Technology Expert		2,080		8,320				10,400				520		1,560		2,080		6,240				2,600		7,800

		Project Control Specialist		- 0		- 0				- 0				- 0		- 0		- 0		- 0				- 0		- 0

		Program Administration Specialist		1,040		1,040				2,080				260		780		260		780				520		1,560

		Senior Systems Engineer		8,320		8,320				16,640				2,080		6,240		2,080		6,240				4,160		12,480

		Junior Systems Engineer		14,560		18,720				33,280				3,640		10,920		4,680		14,040				8,320		24,960

		Senior Systems Architect		4,160		2,080				6,240				1,040		3,120		520		1,560				1,560		4,680

		Junior Systems Architect		4,160		2,080				6,240				1,040		3,120		520		1,560				1,560		4,680

		Senior Configuration Management Specialist		4,160		2,080				6,240				1,040		3,120		520		1,560				1,560		4,680

		Junior Configuration Management Specialist		22,880		12,480				35,360				5,720		17,160		3,120		9,360				8,840		26,520

		Senior Information Security Systems Specialist		4,160		- 0				4,160				1,040		3,120		- 0		- 0				1,040		3,120

		Junior Information Security Systems Specialist		12,480		6,240				18,720				3,120		9,360		1,560		4,680				4,680		14,040

		Senior Network Engineer		8,320		8,320				16,640				2,080		6,240		2,080		6,240				4,160		12,480

		Junior Network Engineer		44,720		44,720				89,440				11,180		33,540		11,180		33,540				22,360		67,080

		Supervisory Installation Technician		8,320		- 0				8,320				2,080		6,240		- 0		- 0				2,080		6,240

		Senior Installation Technician		12,480		- 0				12,480				3,120		9,360		- 0		- 0				3,120		9,360

		Installation Technician		312,000		- 0				312,000				78,000		234,000		- 0		- 0				78,000		234,000

		Senior Test Engineer		16,640		4,160				20,800				4,160		12,480		1,040		3,120				5,200		15,600

		Junior Test Engineer		14,560		31,200				45,760				3,640		10,920		7,800		23,400				11,440		34,320

		Senior Logistics Analyst		6,240		4,160				10,400				1,560		4,680		1,040		3,120				2,600		7,800

		Junior Logistics Analyst		35,360		20,800				56,160				8,840		26,520		5,200		15,600				14,040		42,120

		Training Specialist		35,360		8,320				43,680				8,840		26,520		2,080		6,240				10,920		32,760

		Technical Writer/Editor		14,560		12,480				27,040				3,640		10,920		3,120		9,360				6,760		20,280

										786,760														196,690		590,070

		3) Total for FRP

				Production		Engineering Design				Totals

		Senior Program Manager		6,240		1,040				7,280

		Junior Program Manager		22,880		1,040				23,920

		Information Technology Expert		2,080		8,320				10,400

		Project Control Specialist		4,160		- 0				4,160

		Program Administration Specialist		8,320		1,040				9,360

		Senior Systems Engineer		8,320		10,400				18,720

		Junior Systems Engineer		18,720		24,960				43,680

		Senior Systems Architect		6,240		4,160				10,400

		Junior Systems Architect		6,240		6,240				12,480

		Senior Configuration Management Specialist		6,240		4,160				10,400

		Junior Configuration Management Specialist		33,280		18,720				52,000

		Senior Information Security Systems Specialist		4,160		- 0				4,160

		Junior Information Security Systems Specialist		16,640		6,240				22,880

		Senior Network Engineer		10,400		8,320				18,720

		Junior Network Engineer		53,040		50,960				104,000

		Supervisory Installation Technician		8,320		- 0				8,320

		Senior Installation Technician		12,480		- 0				12,480

		Installation Technician		520,000		- 0				520,000

		Senior Test Engineer		16,640		4,160				20,800

		Junior Test Engineer		14,560		31,200				45,760

		Senior Logistics Analyst		16,640		6,240				22,880

		Junior Logistics Analyst		33,280		31,200				64,480

		Training Specialist		4,160		10,400				14,560

		Technical Writer/Editor		12,480		18,720				31,200

										1,093,040





Summary

		I) Assumptions:

		Average Labor Rate		$200,000

		Hours/FTE		2080

		II) Max Values

								FY11		FY12		FY13

						Max FTEs		0		0		0

						Max Hours		0		0		0

						Max value		$0		$0		$0





3.2.6

		

		SOW Ref		Work				FTEs

				SDD				SDD		LRIP		FRP

		3.2.6		Engineering Services				30		0		0		Total

						ECR		4

						Testing		10

						Integration		14

						Stakeholder		2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0				0

		Senior Systems Engineer				2						4160		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect				2						4160		0		0

		Junior Systems Architect				2						4160		0		0

		Senior Configuration Management Specialist				2						4160		0		0

		Junior Configuration Management Specialist				2						4160		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer				2						4160		0		0

		Junior Network Engineer				8						16640		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer				2						4160		0		0

		Junior Test Engineer				8						16640		0		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		30		0		0		62400		0		0

				Notes:

				1) Support government testing

				2) Support ECPs





3.5.1.1

		

		SOW Ref		Work

				LRIP- Production

		3.5.1.1		Maintenance of Established Baselines				FTEs

								SDD		LRIP		FRP		Totals

										25.5		0

						EBL				5

						FBL				9

						DBL				11.5

						Other

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager						0.5				0		1040		0

		Junior Program Manager						0.5				0		1040		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist						0.5				0		1040		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						3				0		6240		0

		Senior Systems Architect						1				0		2080		0

		Junior Systems Architect						1				0		2080		0

		Senior Configuration Management Specialist						1				0		2080		0

		Junior Configuration Management Specialist						5				0		10400		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist						2				0		4160		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						5				0		10400		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst						1				0		2080		0

		Junior Logistics Analyst						2				0		4160		0

		Training Specialist										0		0		0

		Technical Writer/Editor						1				0		2080		0

				Totals		0		25.5		0		0		53040		0

				Notes:

				1) maintaince of DDG, NOC and TTE baselines





3.5.1.2

		

		SOW Ref		Work				FTEs

				LRIP- Production				SDD		LRIP		FRP

		3.5.1.2		Integration and Installation Support				0		31.5		0		Totals

						SEMP				3

						ECR				5

						CSAI				5

						Other				2

						Develop or revise specifications				0.5

						technical assistance with lab				2

						technical assistance with application integration				4

						technical assistance for C&A				2

						troubleshooting				1

						stakeholder forums				1

						install procedures for hosted apps				2

						technical reports and studies				2

						assessments and analyses				2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert						1				0		2080		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						2				0		4160		0

		Junior Systems Engineer						3				0		6240		0

		Senior Systems Architect						1				0		2080		0

		Junior Systems Architect						1				0		2080		0

		Senior Configuration Management Specialist						1				0		2080		0

		Junior Configuration Management Specialist						4				0		8320		0

		Senior Information Security Systems Specialist						2				0		4160		0

		Junior Information Security Systems Specialist						4				0		8320		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						5.5				0		11440		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer						1				0		2080		0

		Junior Test Engineer						2				0		4160		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst						1				0		2080		0

		Training Specialist										0		0		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		31.5		0		0		65520		0





3.5.1.3

		

		SOW Ref		Work				FTEs

				LRIP-Production				SDD		LRIP		FRP

		3.5.1.3		Logistics Manufacturing and Support Activities				0		31.25		0		Total

						Maintenance support				5

						Conduct of Training				18.25

						Sys Admin / Maintianer TTE				4

						ILS Product Updates				4

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager						0.25				0		520		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						1				0		2080		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer						1				0		2080		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst						2				0		4160		0

		Junior Logistics Analyst						9				0		18720		0

		Training Specialist						15				0		31200		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		31.25		0		0		65000		0

				Notes:

				1) Provides training for sites

				2) Train the trainer training





3.5.1.4

		

								FTEs

		SOW Ref		Work				SDD		LRIP		FRP

				LRIP- Production				0		195		0		Total

		3.5.1.4		Installation Activities		Shipmain process				2

						Shipboard / ship yard Installation				166

						SCD development				2

						AIT planning				2

						Site survey support				5

						Ship Check Plan / Report				4

						Red Line SIDs				4

						Training				3

						SOVT				7

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist						2				0		4160		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer						2				0		4160		0

		Junior Network Engineer						10				0		20800		0

		Supervisory Installation Technician						4				0		8320		0

		Senior Installation Technician						6				0		12480		0

		Installation Technician						150				0		312000		0

		Senior Test Engineer						7				0		14560		0

		Junior Test Engineer						5				0		10400		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst						5				0		10400		0

		Training Specialist						2				0		4160		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		195		0		0		405600		0

				Notes:

				1) Support for seven installs: 2 CG, 1 CVN, 2 DDG, 1 LHD, 1 MOC

				Current ISNS install LOE

				Ship Class		Current Install Duration (Weeks)		Average Crew Size		Estimated Man Hours*

				AS		0		0		0

				CG		14		20		14000

				CVN		32		60		96000

				DDG		14		20		14000

				FFG		12		14		8400

				LCC		20		40		40000

				LHA		24		40		48000

				LHD		28		40		56000

				LPD		16		20		16000

				LSD		16		20		16000





3.5.2.1

		

		SOW Ref		Work

				LRIP- Engineering Design Services

		3.5.2.1		New Established Baselines				FTEs

								SDD		LRIP		FRP		Totals

										25.5		0

						EBL				5

						FBL				9

						DBL				11.5

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager						0.5				0		1040		0

		Junior Program Manager						0.5				0		1040		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist						0.5				0		1040		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						3				0		6240		0

		Senior Systems Architect						1				0		2080		0

		Junior Systems Architect						1				0		2080		0

		Senior Configuration Management Specialist						1				0		2080		0

		Junior Configuration Management Specialist						5				0		10400		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist						2				0		4160		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						5				0		10400		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst						1				0		2080		0

		Junior Logistics Analyst						2				0		4160		0

		Training Specialist										0		0		0

		Technical Writer/Editor						1				0		2080		0

				Totals		0		25.5		0		0		53040		0

				Notes:

				1) maintaince of DDG, NOC and TTE baselines





3.5.2.2

		

		SOW Ref		Work				FTEs

				LRIP- Engineering Design Services				SDD		LRIP		FRP

		3.5.2.2		Testing Activities				0		27		0		Total

						TRR				3

						CSIT				10

						EQT				5

						FAT				6

						T&E				3

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer						2				0		4160		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist						1				0		2080		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist						1				0		2080		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						5				0		10400		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer						1				0		2080		0

		Junior Test Engineer						13				0		27040		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst						2				0		4160		0

		Training Specialist										0		0		0

		Technical Writer/Editor						1				0		2080		0

				Totals		0		27		0		0		56160		0





3.5.2.3

		

								FTEs

		SOW Ref		Work				SDD		LRIP		FRP

				LRIP- Engineering Design Services				0		17.5		0		Total

		3.5.2.3		System and Application Intergration		Develop or revise specifications				0.5

						technical assistance with lab				2

						technical assistance with application integration				5

						technical assistance for C&A				2

						troubleshooting				1

						stakeholder forums				1

						install procedures for hosted apps				2

						technical reports and studies				2

						assessments and analyses				2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert						2				0		4160		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						9.5				0		19760		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer						1				0		2080		0

		Junior Test Engineer						1				0		2080		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		17.5		0		0		36400		0





3.5.2.4

		

		SOW Ref		Work				FTEs

				LRIP- Engineering Design Services				SDD		LRIP		FRP

		3.5.2.5		Studies and Analysis				0		9		0		Total

						New / emergering tech				4

						CCE/ACS Intergration				5

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert						2				0		4160		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						2				0		4160		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						2				0		4160		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer						1				0		2080		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		0		9		0		0		18720		0





3.5.2.5

		

		SOW Ref		Work				FTEs

				LRIP- Engineering Design Services				SDD		LRIP		FRP

		3.5.2.5		Logistics Manufacturing and Support Activities				0		16		0		Total

						Tech Insertation				3

						TTE Design				5

						ILS Design Tasking				8

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						2				0		4160		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer										0		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst						1				0		2080		0

		Junior Logistics Analyst						6				0		12480		0

		Training Specialist						4				0		8320		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		16		0		0		33280		0

				Notes:

				1) Provides training for sites

				2) Train the trainer training





3.7.1.1

		

		SOW Ref		Work

				FRP- Production

		3.7.1.2		Program Management				FTEs

								SDD		LRIP		FRP		Totals

												17

						oversight						17

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager								2		0		0		4160

		Junior Program Manager								10		0		0		20800

		Information Technology Expert										0		0		0

		Project Control Specialist								2		0		0		4160

		Program Administration Specialist								3		0		0		6240

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer										0		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		0		0		17		0		0		35360

				Notes:

				1) maintaince of DDG, NOC and TTE baselines





3.7.1.2

		

		SOW Ref		Work

				FRP- Production

		3.7.1.2		Maintenance of Established Baselines				FTEs

								SDD		LRIP		FRP		Totals

												47

						EBL						8

						FBL						18

						DBL						21

						Other

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager								1		0		0		2080

		Junior Program Manager								1		0		0		2080

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist								1		0		0		2080

		Senior Systems Engineer								2		0		0		4160

		Junior Systems Engineer								6		0		0		12480

		Senior Systems Architect								2		0		0		4160

		Junior Systems Architect								2		0		0		4160

		Senior Configuration Management Specialist								2		0		0		4160

		Junior Configuration Management Specialist								10		0		0		20800

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist								4		0		0		8320

		Senior Network Engineer								2		0		0		4160

		Junior Network Engineer								10		0		0		20800

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst								2		0		0		4160

		Training Specialist										0		0		0

		Technical Writer/Editor								2		0		0		4160

				Totals		0		0		47		0		0		97760

				Notes:

				1) maintaince of DDG, NOC and TTE baselines





3.7.1.3

		

		SOW Ref		Work				FTEs

				FRP- Production				SDD		LRIP		FRP

		3.7.1.3		Integration and Installation Support				0		0		31.5		Totals

						SEMP						3

						ECR						5

						CSAI						5

						Other						2

						Develop or revise specifications						0.5

						technical assistance with lab						2

						technical assistance with application integration						4

						technical assistance for C&A						2

						troubleshooting						1

						stakeholder forums						1

						install procedures for hosted apps						2

						technical reports and studies						2

						assessments and analyses						2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert								1		0		0		2080

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer								2		0		0		4160

		Junior Systems Engineer								3		0		0		6240

		Senior Systems Architect								1		0		0		2080

		Junior Systems Architect								1		0		0		2080

		Senior Configuration Management Specialist								1		0		0		2080

		Junior Configuration Management Specialist								4		0		0		8320

		Senior Information Security Systems Specialist								2		0		0		4160

		Junior Information Security Systems Specialist								4		0		0		8320

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								5.5		0		0		11440

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer								1		0		0		2080

		Junior Test Engineer								2		0		0		4160

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst								1		0		0		2080

		Training Specialist										0		0		0

		Technical Writer/Editor								2		0		0		4160

				Totals		0		0		31.5		0		0		65520





3.7.1.4

		

		SOW Ref		Work				FTEs

				FRP- Production				SDD		LRIP		FRP

		3.7.1.4		Logistics Manufacturing and Support Activities				0		0		9		Total

						Maintenance support						5

						Spares list						4

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer										0		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst								8		0		0		16640

		Junior Logistics Analyst								8		0		0		16640

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		0		0		16		0		0		33280

				Notes:

				1) Provides training for sites

				2) Train the trainer training





3.7.1.5

		

								FTEs

		SOW Ref		Work				SDD		LRIP		FRP

				FRP- Production				0		0		295		Total

		3.7.1.5		Installation Activities		Shipmain process						2

						Shipboard / ship yard Installation						250

						SCD development						3

						AIT planning						4

						Site survey support						10

						Ship Check Plan / Report						5

						Red Line SIDs						5

						Training						5

						SOVT						11

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist								2		0		0		4160

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer								2		0		0		4160

		Junior Network Engineer								10		0		0		20800

		Supervisory Installation Technician								4		0		0		8320

		Senior Installation Technician								6		0		0		12480

		Installation Technician								250		0		0		520000

		Senior Test Engineer								7		0		0		14560

		Junior Test Engineer								5		0		0		10400

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst								5		0		0		10400

		Training Specialist								2		0		0		4160

		Technical Writer/Editor								2		0		0		4160

				Totals		0				295		0		0		613600

				Notes:

				1) Support for twenty two installs: 2 CVN, 10 DDG, 2 LCC, 1 LHA, 1 LHD, 1 LSD, 1 MOC

				Current ISNS install LOE

				Ship Class		Current Install Duration (Weeks)		Average Crew Size		Estimated Man Hours*

				AS		0		0		0

				CG		14		20		14000

				CVN		32		60		96000		192000

				DDG		14		20		14000		140000

				FFG		12		14		8400

				LCC		20		40		40000

				LHA		24		40		48000		48000

				LHD		28		40		56000		112000

				LPD		16		20		16000

				LSD		16		20		16000		16000

												508000





3.7.2.1

		

		SOW Ref		Work

				FRP- Engineering Design Services

		3.7.2.1		New Established Baselines				FTEs

								SDD		LRIP		FRP		Totals

										0		43.5

						EBL						5

						FBL						9

						DBL						11.5

						RTM						1

						SEMP						12

						Envir Compliance						0.5

						Request for Deviation						0.5

						Request for Waiver						3

						ECR						1

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager								0.5		0		0		1040

		Junior Program Manager								0.5		0		0		1040

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist								0.5		0		0		1040

		Senior Systems Engineer								2		0		0		4160

		Junior Systems Engineer								6		0		0		12480

		Senior Systems Architect								2		0		0		4160

		Junior Systems Architect								3		0		0		6240

		Senior Configuration Management Specialist								2		0		0		4160

		Junior Configuration Management Specialist								8		0		0		16640

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist								2		0		0		4160

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								8		0		0		16640

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst								1		0		0		2080

		Junior Logistics Analyst								3		0		0		6240

		Training Specialist								1		0		0		2080

		Technical Writer/Editor								3		0		0		6240

				Totals		0		0		43.5		0		0		90480





3.7.2.2

		

		SOW Ref		Work				FTEs

				FRP- Engineering Design Services				SDD		LRIP		FRP

		3.7.2.2		Testing Activities				0		0		27		Total

						TRR						3

						CSIT						10

						EQT						5

						FAT						6

						T&E						3

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer								2		0		0		4160

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist								1		0		0		2080

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist								1		0		0		2080

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								5		0		0		10400

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer								1		0		0		2080

		Junior Test Engineer								13		0		0		27040

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst								2		0		0		4160

		Training Specialist										0		0		0

		Technical Writer/Editor								1		0		0		2080

				Totals		0		0		27		0		0		56160





3.7.2.3

		

								FTEs

		SOW Ref		Work				SDD		LRIP		FRP

				FRP- Engineering Design Services				0		0		17.5		Total

		3.7.2.3		System and Application Intergration		Develop or revise specifications						0.5

						technical assistance with lab						2

						technical assistance with application integration						5

						technical assistance for C&A						2

						troubleshooting						1

						stakeholder forums						1

						install procedures for hosted apps						2

						technical reports and studies						2

						assessments and analyses						2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert								2		0		0		4160

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer								1		0		0		2080

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								9.5		0		0		19760

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer								1		0		0		2080

		Junior Test Engineer								1		0		0		2080

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor								2		0		0		4160

				Totals		0		0		17.5		0		0		36400





3.7.2.4

		

		SOW Ref		Work				FTEs

				FRP- Engineering Design Services				SDD		LRIP		FRP

		3.7.2.4		Studies and Analysis				0		0		9		Total

						New / emergering tech						4

						CCE/ACS Intergration						5

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert								2		0		0		4160

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer								1		0		0		2080

		Junior Systems Engineer								2		0		0		4160

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								2		0		0		4160

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer								1		0		0		2080

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		0		0		9		0		0		18720





3.7.2.5

		

		SOW Ref		Work				FTEs

				FRP- Engineering Design Services				SDD		LRIP		FRP

		3.7.2.5		ILS Design Tasking				0		0		22		Total

						Tech Insertation						3

						TTE Design						5

						ILS Design Tasking						14

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer								1		0		0		2080

		Junior Systems Engineer								2		0		0		4160

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer										0		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst								2		0		0		4160

		Junior Logistics Analyst								10		0		0		20800

		Training Specialist								4		0		0		8320

		Technical Writer/Editor								3		0		0		6240

				Totals		0		0		22		0		0		45760

				Notes:

				1) Provides training for sites

				2) Train the trainer training
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L-1

						L-1 Phased Costs by WBS Summary

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-2

						L-2 Program Summary Report

				Offeror				CLIN:

				Major Subcontractor

				Summary

						Provide in TY$M		LABOR HOURS		LABOR $      (Burdened without G&A and Fee)		MATERIAL $       (Burdened without G&A and Fee)		SUBCONTRACTS $       (Burdened without G&A and Fee)		ODC $                 (Burdened without G&A and Fee)		G&A, Fee & Other Costs Not Shown Elsewhere		TOTAL $

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-3

						L-3 LABOR HOURS BY WBS

				Offeror

				Major Subcontractor

				Summary

								FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-4

						L-4 LABOR DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-5

						L-5 MATERIAL DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-6

						L-6 SUBCONTRACTOR DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-7

						L-7 ODC DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-8

						L-8 BILL OF MATERIAL

				Bill of Material

				WBS #		WBS ELEMENT		Item
Description		VENDOR		Basis of Price		Basis of RQMT		Sole Source/Comp/ Make		Cost Category		Quantity		Unit Price		Total Extended $ w/o Burden		Burden $		Total Material $ Burdened without G&A and Fee		Long Lead 
(Yes/No)

				Total of 20% Remaining

				TOTAL



OFFEROR

MAJOR SUB

Summary

Matrix



L-9

				L-9 INDIRECT RATES

				Indirect Rates

				Indirect Category		Government Fiscal Year Quarter

						2010
Q1		2010
Q2		2010
Q3		2010
Q4		2011
Q1		…												Last Year

						$		$		$



&L&D, &T&C&16&A&R&8&F, &A

Matrix



L-10

				L-10 DIRECT RATES

				Direct Rates

				Labor Categories		Government Fiscal Year Quarter

						2010
Q1		2010
Q2		2010
Q3		2010
Q4		2011
Q1		…												Last Year

						$		$		$



&L&D, &T&C&16&A&R&8&F, &A

Matrix
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L-1

						L-1 Phased Costs by WBS Summary

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-2

						L-2 Program Summary Report

				Offeror				CLIN:

				Major Subcontractor

				Summary

						Provide in TY$M		LABOR HOURS		LABOR $      (Burdened without G&A and Fee)		MATERIAL $       (Burdened without G&A and Fee)		SUBCONTRACTS $       (Burdened without G&A and Fee)		ODC $                 (Burdened without G&A and Fee)		G&A, Fee & Other Costs Not Shown Elsewhere		TOTAL $

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-3

						L-3 LABOR HOURS BY WBS

				Offeror

				Major Subcontractor

				Summary

								FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-4

						L-4 LABOR DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-5

						L-5 MATERIAL DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-6

						L-6 SUBCONTRACTOR DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-7

						L-7 ODC DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-8

						L-8 BILL OF MATERIAL

				Bill of Material

				WBS #		WBS ELEMENT		Item
Description		VENDOR		Basis of Price		Basis of RQMT		Sole Source/Comp/ Make		Cost Category		Quantity		Unit Price		Total Extended $ w/o Burden		Burden $		Total Material $ Burdened without G&A and Fee		Long Lead 
(Yes/No)

				Total of 20% Remaining

				TOTAL



OFFEROR

MAJOR SUB

Summary

Matrix



L-9

				L-9 INDIRECT RATES

				Indirect Rates

				Indirect Category		Government Fiscal Year Quarter

						2010
Q1		2010
Q2		2010
Q3		2010
Q4		2011
Q1		…												Last Year

						%		%		%



&L&D, &T&C&16&A&R&8&F, &A

Matrix



L-10

				L-10 DIRECT RATES

				Direct Rates

				Labor Categories		Government Fiscal Year Quarter

						2010
Q1		2010
Q2		2010
Q3		2010
Q4		2011
Q1		…												Last Year

						$		$		$



&L&D, &T&C&16&A&R&8&F, &A

Matrix




_1303288253.xls
Beckner - Sect L- Labor Sheet

		LABOR CATEGORY		DIRECT LABOR HOURS

				CLIN 0003AA (FY11)		CLIN 1038AA (FY11)		CLIN 2036AA (FY12)		CLIN 3020AA (FY13)

		Senior Program Manager		- 0		520		1,560		7,280

		Junior Program Manager		- 0		650		1,950		23,920

		Information Technology Expert		- 0		2,600		7,800		10,400

		Project Control Specialist		- 0		- 0		- 0		4,160

		Program Administration Specialist		- 0		520		1,560		9,360

		Senior Systems Engineer		4,160		4,160		12,480		18,720

		Junior Systems Engineer		- 0		8,320		24,960		43,680

		Senior Systems Architect		4,160		1,560		4,680		10,400

		Junior Systems Architect		4,160		1,560		4,680		12,480

		Senior Configuration Management Specialist		4,160		1,560		4,680		10,400

		Junior Configuration Management Specialist		4,160		8,840		26,520		52,000

		Senior Information Security Systems Specialist		- 0		1,040		3,120		4,160

		Junior Information Security Systems Specialist		- 0		4,680		14,040		22,880

		Senior Network Engineer		4,160		4,160		12,480		18,720

		Junior Network Engineer		16,640		22,360		67,080		104,000

		Supervisory Installation Technician		- 0		2,080		6,240		8,320

		Senior Installation Technician		- 0		3,120		9,360		12,480

		Installation Technician		- 0		78,000		234,000		520,000

		Senior Test Engineer		4,160		5,200		15,600		20,800

		Junior Test Engineer		16,640		11,440		34,320		45,760

		Senior Logistics Analyst		- 0		2,600		7,800		22,880

		Junior Logistics Analyst		- 0		14,040		42,120		64,480

		Training Specialist		- 0		10,920		32,760		14,560

		Technical Writer/Editor		- 0		6,760		20,280		31,200

		TOTAL HOURS		62,400		196,690		590,070		1,093,040





Worksheet

		

		LABOR CATEGORY		DIRECT LABOR HOURS

				CLIN 0003 (FY11)		CLIN 1038 (FY11)		CLIN 2036 (FY12)		CLIN 3020 (FY13)

		Senior Program Manager		- 0		520		1,560		7,280

		Junior Program Manager		- 0		650		1,950		23,920

		Information Technology Expert		- 0		2,600		7,800		10,400

		Project Control Specialist		- 0		- 0		- 0		4,160

		Program Administration Specialist		- 0		520		1,560		9,360

		Senior Systems Engineer		4,160		4,160		12,480		18,720

		Junior Systems Engineer		- 0		8,320		24,960		43,680

		Senior Systems Architect		4,160		1,560		4,680		10,400

		Junior Systems Architect		4,160		1,560		4,680		12,480

		Senior Configuration Management Specialist		4,160		1,560		4,680		10,400

		Junior Configuration Management Specialist		4,160		8,840		26,520		52,000

		Senior Information Security Systems Specialist		- 0		1,040		3,120		4,160

		Junior Information Security Systems Specialist		- 0		4,680		14,040		22,880

		Senior Network Engineer		4,160		4,160		12,480		18,720

		Junior Network Engineer		16,640		22,360		67,080		104,000

		Supervisory Installation Technician		- 0		2,080		6,240		8,320

		Senior Installation Technician		- 0		3,120		9,360		12,480

		Installation Technician		- 0		78,000		234,000		520,000

		Senior Test Engineer		4,160		5,200		15,600		20,800

		Junior Test Engineer		16,640		11,440		34,320		45,760

		Senior Logistics Analyst		- 0		2,600		7,800		22,880

		Junior Logistics Analyst		- 0		14,040		42,120		64,480

		Training Specialist		- 0		10,920		32,760		14,560

		Technical Writer/Editor		- 0		6,760		20,280		31,200

		TOTAL HOURS		62,400		196,690		590,070		1,093,040

		Rate Per Hour

		$100		$   6,240,000		$   19,669,000		$   59,007,000		$   109,304,000		$   194,220,000

		Fixed Fee										7%

		7%		$   436,800		$   1,376,830		$   4,130,490		$   7,651,280		$   13,595,400

		Fee Per Hour (Labor Only)		$   7.00		$   7.00		$   7.00		$   7.00

		CATEGORY		GOVERNMENT ESTIMATE

				CLIN 0003 (FY11)		CLIN 1038 (FY11)		CLIN 2036 (FY12)		CLIN 3020 (FY13)

		Travel		$   500,000		$   6,500,000		$   8,000,000		$   10,000,000

		Material		$   300,000		$   500,000		$   600,000		$   650,000

		TOTAL ODCs		$   800,000		$   7,000,000		$   8,600,000		$   10,650,000		$   27,050,000

		Fixed Fee

		7%		$   56,000		$   490,000		$   602,000		$   745,500		$   1,893,500

		Fee Per Hour (Labor and ODCs)		$   7.90		$   9.49

		Fee Delta		$   0.90		$   2.49

		Fee % Delta		13%		36%





Beckner - Sect L - ODCs

		CATEGORY		GOVERNMENT NTE

				CLIN 0003AB (FY11)		CLIN 1038AB (FY11)		CLIN 2036AB (FY12)		CLIN 3020AB (FY13)

		TOTAL Other Direct Costs (NTE)		$   800,000		$   7,000,000		$   8,600,000		$   10,650,000

		LABOR CATEGORY		DIRECT LABOR HOURS

				CLIN 0003 (FY11)		CLIN 1038 (FY11)		CLIN 2036 (FY12)		CLIN 3020 (FY13)

		Senior Program Manager		- 0		520		1,560		7,280

		Junior Program Manager		- 0		650		1,950		23,920

		Information Technology Expert		- 0		2,600		7,800		10,400

		Project Control Specialist		- 0		- 0		- 0		4,160

		Program Administration Specialist		- 0		520		1,560		9,360

		Senior Systems Engineer		4,160		4,160		12,480		18,720

		Junior Systems Engineer		- 0		8,320		24,960		43,680

		Senior Systems Architect		4,160		1,560		4,680		10,400

		Junior Systems Architect		4,160		1,560		4,680		12,480

		Senior Configuration Management Specialist		4,160		1,560		4,680		10,400

		Junior Configuration Management Specialist		4,160		8,840		26,520		52,000

		Senior Information Security Systems Specialist		- 0		1,040		3,120		4,160

		Junior Information Security Systems Specialist		- 0		4,680		14,040		22,880

		Senior Network Engineer		4,160		4,160		12,480		18,720

		Junior Network Engineer		16,640		22,360		67,080		104,000

		Supervisory Installation Technician		- 0		2,080		6,240		8,320

		Senior Installation Technician		- 0		3,120		9,360		12,480

		Installation Technician		- 0		78,000		234,000		520,000

		Senior Test Engineer		4,160		5,200		15,600		20,800

		Junior Test Engineer		16,640		11,440		34,320		45,760

		Senior Logistics Analyst		- 0		2,600		7,800		22,880

		Junior Logistics Analyst		- 0		14,040		42,120		64,480

		Training Specialist		- 0		10,920		32,760		14,560

		Technical Writer/Editor		- 0		6,760		20,280		31,200

		TOTAL HOURS		62,400		196,690		590,070		1,093,040





Labor Hours Totals

		

		CANES CLIN Max Labor Hours / Category

		1) Total hours

				SDD		LRIP		FY12		FRP		Totals						SDD		CLIN 1038		NEW 1038

		Senior Program Manager		- 0		2,080		- 0		7,280		9,360						0		520		520

		Junior Program Manager		- 0		2,600		- 0		23,920		26,520						0		650		650

		Information Technology Expert		- 0		10,400		- 0		10,400		20,800						0		2600		2600

		Project Control Specialist		- 0		- 0		- 0		4,160		4,160						0		0		0

		Program Administration Specialist		- 0		2,080		- 0		9,360		11,440						0		520		520

		Senior Systems Engineer		4,160		16,640		- 0		18,720		39,520						4160		4160		8320

		Junior Systems Engineer		- 0		33,280		- 0		43,680		76,960						0		8320		8320

		Senior Systems Architect		4,160		6,240		- 0		10,400		20,800						4160		1560		5720

		Junior Systems Architect		4,160		6,240		- 0		12,480		22,880						4160		1560		5720

		Senior Configuration Management Specialist		4,160		6,240		- 0		10,400		20,800						4160		1560		5720

		Junior Configuration Management Specialist		4,160		35,360		- 0		52,000		91,520						4160		8840		13000

		Senior Information Security Systems Specialist		- 0		4,160		- 0		4,160		8,320						0		1040		1040

		Junior Information Security Systems Specialist		- 0		18,720		- 0		22,880		41,600						0		4680		4680

		Senior Network Engineer		4,160		16,640		- 0		18,720		39,520						4160		4160		8320

		Junior Network Engineer		16,640		89,440		- 0		104,000		210,080						16640		22360		39000

		Supervisory Installation Technician		- 0		8,320		- 0		8,320		16,640						0		2080		2080

		Senior Installation Technician		- 0		12,480		- 0		12,480		24,960						0		3120		3120

		Installation Technician		- 0		312,000		- 0		520,000		832,000						0		78000		78000

		Senior Test Engineer		4,160		20,800		- 0		20,800		45,760						4160		5200		9360

		Junior Test Engineer		16,640		45,760		- 0		45,760		108,160						16640		11440		28080

		Senior Logistics Analyst		- 0		10,400		- 0		22,880		33,280						0		2600		2600

		Junior Logistics Analyst		- 0		56,160		- 0		64,480		120,640						0		14040		14040

		Training Specialist		- 0		43,680		- 0		14,560		58,240						0		10920		10920

		Technical Writer/Editor		- 0		27,040		- 0		31,200		58,240						0		6760		6760

		Totals		62,400		786,760		- 0		1,093,040		1,942,200						62400		196690		259090

		2) Totals for LRIP

		a) By type of work												b) By FY										c) BY FY and Type of work

														Production				Eng Design						FY11 Production & Eng Design		FY12 Production & Eng Design

				Production		Engineering Design				Totals				FY11		FY12		FY11		FY12

		Senior Program Manager		1,040		1,040				2,080				260		780		260		780				520		1,560

		Junior Program Manager		1,560		1,040				2,600				390		1,170		260		780				650		1,950

		Information Technology Expert		2,080		8,320				10,400				520		1,560		2,080		6,240				2,600		7,800

		Project Control Specialist		- 0		- 0				- 0				- 0		- 0		- 0		- 0				- 0		- 0

		Program Administration Specialist		1,040		1,040				2,080				260		780		260		780				520		1,560

		Senior Systems Engineer		8,320		8,320				16,640				2,080		6,240		2,080		6,240				4,160		12,480

		Junior Systems Engineer		14,560		18,720				33,280				3,640		10,920		4,680		14,040				8,320		24,960

		Senior Systems Architect		4,160		2,080				6,240				1,040		3,120		520		1,560				1,560		4,680

		Junior Systems Architect		4,160		2,080				6,240				1,040		3,120		520		1,560				1,560		4,680

		Senior Configuration Management Specialist		4,160		2,080				6,240				1,040		3,120		520		1,560				1,560		4,680

		Junior Configuration Management Specialist		22,880		12,480				35,360				5,720		17,160		3,120		9,360				8,840		26,520

		Senior Information Security Systems Specialist		4,160		- 0				4,160				1,040		3,120		- 0		- 0				1,040		3,120

		Junior Information Security Systems Specialist		12,480		6,240				18,720				3,120		9,360		1,560		4,680				4,680		14,040

		Senior Network Engineer		8,320		8,320				16,640				2,080		6,240		2,080		6,240				4,160		12,480

		Junior Network Engineer		44,720		44,720				89,440				11,180		33,540		11,180		33,540				22,360		67,080

		Supervisory Installation Technician		8,320		- 0				8,320				2,080		6,240		- 0		- 0				2,080		6,240

		Senior Installation Technician		12,480		- 0				12,480				3,120		9,360		- 0		- 0				3,120		9,360

		Installation Technician		312,000		- 0				312,000				78,000		234,000		- 0		- 0				78,000		234,000

		Senior Test Engineer		16,640		4,160				20,800				4,160		12,480		1,040		3,120				5,200		15,600

		Junior Test Engineer		14,560		31,200				45,760				3,640		10,920		7,800		23,400				11,440		34,320

		Senior Logistics Analyst		6,240		4,160				10,400				1,560		4,680		1,040		3,120				2,600		7,800

		Junior Logistics Analyst		35,360		20,800				56,160				8,840		26,520		5,200		15,600				14,040		42,120

		Training Specialist		35,360		8,320				43,680				8,840		26,520		2,080		6,240				10,920		32,760

		Technical Writer/Editor		14,560		12,480				27,040				3,640		10,920		3,120		9,360				6,760		20,280

										786,760														196,690		590,070

		3) Total for FRP

				Production		Engineering Design				Totals

		Senior Program Manager		6,240		1,040				7,280

		Junior Program Manager		22,880		1,040				23,920

		Information Technology Expert		2,080		8,320				10,400

		Project Control Specialist		4,160		- 0				4,160

		Program Administration Specialist		8,320		1,040				9,360

		Senior Systems Engineer		8,320		10,400				18,720

		Junior Systems Engineer		18,720		24,960				43,680

		Senior Systems Architect		6,240		4,160				10,400

		Junior Systems Architect		6,240		6,240				12,480

		Senior Configuration Management Specialist		6,240		4,160				10,400

		Junior Configuration Management Specialist		33,280		18,720				52,000

		Senior Information Security Systems Specialist		4,160		- 0				4,160

		Junior Information Security Systems Specialist		16,640		6,240				22,880

		Senior Network Engineer		10,400		8,320				18,720

		Junior Network Engineer		53,040		50,960				104,000

		Supervisory Installation Technician		8,320		- 0				8,320

		Senior Installation Technician		12,480		- 0				12,480

		Installation Technician		520,000		- 0				520,000

		Senior Test Engineer		16,640		4,160				20,800

		Junior Test Engineer		14,560		31,200				45,760

		Senior Logistics Analyst		16,640		6,240				22,880

		Junior Logistics Analyst		33,280		31,200				64,480

		Training Specialist		4,160		10,400				14,560

		Technical Writer/Editor		12,480		18,720				31,200

										1,093,040





Summary

		I) Assumptions:

		Average Labor Rate		$200,000

		Hours/FTE		2080

		II) Max Values

								FY11		FY12		FY13

						Max FTEs		0		0		0

						Max Hours		0		0		0

						Max value		$0		$0		$0





3.2.6

		

		SOW Ref		Work				FTEs

				SDD				SDD		LRIP		FRP

		3.2.6		Engineering Services				30		0		0		Total

						ECR		4

						Testing		10

						Integration		14

						Stakeholder		2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0				0

		Senior Systems Engineer				2						4160		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect				2						4160		0		0

		Junior Systems Architect				2						4160		0		0

		Senior Configuration Management Specialist				2						4160		0		0

		Junior Configuration Management Specialist				2						4160		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer				2						4160		0		0

		Junior Network Engineer				8						16640		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer				2						4160		0		0

		Junior Test Engineer				8						16640		0		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		30		0		0		62400		0		0

				Notes:

				1) Support government testing

				2) Support ECPs





3.5.1.1

		

		SOW Ref		Work

				LRIP- Production

		3.5.1.1		Maintenance of Established Baselines				FTEs

								SDD		LRIP		FRP		Totals

										25.5		0

						EBL				5

						FBL				9

						DBL				11.5

						Other

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager						0.5				0		1040		0

		Junior Program Manager						0.5				0		1040		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist						0.5				0		1040		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						3				0		6240		0

		Senior Systems Architect						1				0		2080		0

		Junior Systems Architect						1				0		2080		0

		Senior Configuration Management Specialist						1				0		2080		0

		Junior Configuration Management Specialist						5				0		10400		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist						2				0		4160		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						5				0		10400		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst						1				0		2080		0

		Junior Logistics Analyst						2				0		4160		0

		Training Specialist										0		0		0

		Technical Writer/Editor						1				0		2080		0

				Totals		0		25.5		0		0		53040		0

				Notes:

				1) maintaince of DDG, NOC and TTE baselines





3.5.1.2

		

		SOW Ref		Work				FTEs

				LRIP- Production				SDD		LRIP		FRP

		3.5.1.2		Integration and Installation Support				0		31.5		0		Totals

						SEMP				3

						ECR				5

						CSAI				5

						Other				2

						Develop or revise specifications				0.5

						technical assistance with lab				2

						technical assistance with application integration				4

						technical assistance for C&A				2

						troubleshooting				1

						stakeholder forums				1

						install procedures for hosted apps				2

						technical reports and studies				2

						assessments and analyses				2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert						1				0		2080		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						2				0		4160		0

		Junior Systems Engineer						3				0		6240		0

		Senior Systems Architect						1				0		2080		0

		Junior Systems Architect						1				0		2080		0

		Senior Configuration Management Specialist						1				0		2080		0

		Junior Configuration Management Specialist						4				0		8320		0

		Senior Information Security Systems Specialist						2				0		4160		0

		Junior Information Security Systems Specialist						4				0		8320		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						5.5				0		11440		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer						1				0		2080		0

		Junior Test Engineer						2				0		4160		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst						1				0		2080		0

		Training Specialist										0		0		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		31.5		0		0		65520		0





3.5.1.3

		

		SOW Ref		Work				FTEs

				LRIP-Production				SDD		LRIP		FRP

		3.5.1.3		Logistics Manufacturing and Support Activities				0		31.25		0		Total

						Maintenance support				5

						Conduct of Training				18.25

						Sys Admin / Maintianer TTE				4

						ILS Product Updates				4

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager						0.25				0		520		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						1				0		2080		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer						1				0		2080		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst						2				0		4160		0

		Junior Logistics Analyst						9				0		18720		0

		Training Specialist						15				0		31200		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		31.25		0		0		65000		0

				Notes:

				1) Provides training for sites

				2) Train the trainer training





3.5.1.4

		

								FTEs

		SOW Ref		Work				SDD		LRIP		FRP

				LRIP- Production				0		195		0		Total

		3.5.1.4		Installation Activities		Shipmain process				2

						Shipboard / ship yard Installation				166

						SCD development				2

						AIT planning				2

						Site survey support				5

						Ship Check Plan / Report				4

						Red Line SIDs				4

						Training				3

						SOVT				7

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist						2				0		4160		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer						2				0		4160		0

		Junior Network Engineer						10				0		20800		0

		Supervisory Installation Technician						4				0		8320		0

		Senior Installation Technician						6				0		12480		0

		Installation Technician						150				0		312000		0

		Senior Test Engineer						7				0		14560		0

		Junior Test Engineer						5				0		10400		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst						5				0		10400		0

		Training Specialist						2				0		4160		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		195		0		0		405600		0

				Notes:

				1) Support for seven installs: 2 CG, 1 CVN, 2 DDG, 1 LHD, 1 MOC

				Current ISNS install LOE

				Ship Class		Current Install Duration (Weeks)		Average Crew Size		Estimated Man Hours*

				AS		0		0		0

				CG		14		20		14000

				CVN		32		60		96000

				DDG		14		20		14000

				FFG		12		14		8400

				LCC		20		40		40000

				LHA		24		40		48000

				LHD		28		40		56000

				LPD		16		20		16000

				LSD		16		20		16000





3.5.2.1

		

		SOW Ref		Work

				LRIP- Engineering Design Services

		3.5.2.1		New Established Baselines				FTEs

								SDD		LRIP		FRP		Totals

										25.5		0

						EBL				5

						FBL				9

						DBL				11.5

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager						0.5				0		1040		0

		Junior Program Manager						0.5				0		1040		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist						0.5				0		1040		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						3				0		6240		0

		Senior Systems Architect						1				0		2080		0

		Junior Systems Architect						1				0		2080		0

		Senior Configuration Management Specialist						1				0		2080		0

		Junior Configuration Management Specialist						5				0		10400		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist						2				0		4160		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						5				0		10400		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst						1				0		2080		0

		Junior Logistics Analyst						2				0		4160		0

		Training Specialist										0		0		0

		Technical Writer/Editor						1				0		2080		0

				Totals		0		25.5		0		0		53040		0

				Notes:

				1) maintaince of DDG, NOC and TTE baselines





3.5.2.2

		

		SOW Ref		Work				FTEs

				LRIP- Engineering Design Services				SDD		LRIP		FRP

		3.5.2.2		Testing Activities				0		27		0		Total

						TRR				3

						CSIT				10

						EQT				5

						FAT				6

						T&E				3

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer						2				0		4160		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist						1				0		2080		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist						1				0		2080		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						5				0		10400		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer						1				0		2080		0

		Junior Test Engineer						13				0		27040		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst						2				0		4160		0

		Training Specialist										0		0		0

		Technical Writer/Editor						1				0		2080		0

				Totals		0		27		0		0		56160		0





3.5.2.3

		

								FTEs

		SOW Ref		Work				SDD		LRIP		FRP

				LRIP- Engineering Design Services				0		17.5		0		Total

		3.5.2.3		System and Application Intergration		Develop or revise specifications				0.5

						technical assistance with lab				2

						technical assistance with application integration				5

						technical assistance for C&A				2

						troubleshooting				1

						stakeholder forums				1

						install procedures for hosted apps				2

						technical reports and studies				2

						assessments and analyses				2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert						2				0		4160		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						9.5				0		19760		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer						1				0		2080		0

		Junior Test Engineer						1				0		2080		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		17.5		0		0		36400		0





3.5.2.4

		

		SOW Ref		Work				FTEs

				LRIP- Engineering Design Services				SDD		LRIP		FRP

		3.5.2.5		Studies and Analysis				0		9		0		Total

						New / emergering tech				4

						CCE/ACS Intergration				5

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert						2				0		4160		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						2				0		4160		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer						1				0		2080		0

		Junior Network Engineer						2				0		4160		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer						1				0		2080		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		0		9		0		0		18720		0





3.5.2.5

		

		SOW Ref		Work				FTEs

				LRIP- Engineering Design Services				SDD		LRIP		FRP

		3.5.2.5		Logistics Manufacturing and Support Activities				0		16		0		Total

						Tech Insertation				3

						TTE Design				5

						ILS Design Tasking				8

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer						1				0		2080		0

		Junior Systems Engineer						2				0		4160		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer										0		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst						1				0		2080		0

		Junior Logistics Analyst						6				0		12480		0

		Training Specialist						4				0		8320		0

		Technical Writer/Editor						2				0		4160		0

				Totals		0		16		0		0		33280		0

				Notes:

				1) Provides training for sites

				2) Train the trainer training





3.7.1.1

		

		SOW Ref		Work

				FRP- Production

		3.7.1.2		Program Management				FTEs

								SDD		LRIP		FRP		Totals

												17

						oversight						17

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager								2		0		0		4160

		Junior Program Manager								10		0		0		20800

		Information Technology Expert										0		0		0

		Project Control Specialist								2		0		0		4160

		Program Administration Specialist								3		0		0		6240

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer										0		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		0		0		17		0		0		35360

				Notes:

				1) maintaince of DDG, NOC and TTE baselines





3.7.1.2

		

		SOW Ref		Work

				FRP- Production

		3.7.1.2		Maintenance of Established Baselines				FTEs

								SDD		LRIP		FRP		Totals

												47

						EBL						8

						FBL						18

						DBL						21

						Other

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager								1		0		0		2080

		Junior Program Manager								1		0		0		2080

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist								1		0		0		2080

		Senior Systems Engineer								2		0		0		4160

		Junior Systems Engineer								6		0		0		12480

		Senior Systems Architect								2		0		0		4160

		Junior Systems Architect								2		0		0		4160

		Senior Configuration Management Specialist								2		0		0		4160

		Junior Configuration Management Specialist								10		0		0		20800

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist								4		0		0		8320

		Senior Network Engineer								2		0		0		4160

		Junior Network Engineer								10		0		0		20800

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst								2		0		0		4160

		Training Specialist										0		0		0

		Technical Writer/Editor								2		0		0		4160

				Totals		0		0		47		0		0		97760

				Notes:

				1) maintaince of DDG, NOC and TTE baselines





3.7.1.3

		

		SOW Ref		Work				FTEs

				FRP- Production				SDD		LRIP		FRP

		3.7.1.3		Integration and Installation Support				0		0		31.5		Totals

						SEMP						3

						ECR						5

						CSAI						5

						Other						2

						Develop or revise specifications						0.5

						technical assistance with lab						2

						technical assistance with application integration						4

						technical assistance for C&A						2

						troubleshooting						1

						stakeholder forums						1

						install procedures for hosted apps						2

						technical reports and studies						2

						assessments and analyses						2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert								1		0		0		2080

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer								2		0		0		4160

		Junior Systems Engineer								3		0		0		6240

		Senior Systems Architect								1		0		0		2080

		Junior Systems Architect								1		0		0		2080

		Senior Configuration Management Specialist								1		0		0		2080

		Junior Configuration Management Specialist								4		0		0		8320

		Senior Information Security Systems Specialist								2		0		0		4160

		Junior Information Security Systems Specialist								4		0		0		8320

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								5.5		0		0		11440

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer								1		0		0		2080

		Junior Test Engineer								2		0		0		4160

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst								1		0		0		2080

		Training Specialist										0		0		0

		Technical Writer/Editor								2		0		0		4160

				Totals		0		0		31.5		0		0		65520





3.7.1.4

		

		SOW Ref		Work				FTEs

				FRP- Production				SDD		LRIP		FRP

		3.7.1.4		Logistics Manufacturing and Support Activities				0		0		9		Total

						Maintenance support						5

						Spares list						4

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer										0		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst								8		0		0		16640

		Junior Logistics Analyst								8		0		0		16640

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		0		0		16		0		0		33280

				Notes:

				1) Provides training for sites

				2) Train the trainer training





3.7.1.5

		

								FTEs

		SOW Ref		Work				SDD		LRIP		FRP

				FRP- Production				0		0		295		Total

		3.7.1.5		Installation Activities		Shipmain process						2

						Shipboard / ship yard Installation						250

						SCD development						3

						AIT planning						4

						Site survey support						10

						Ship Check Plan / Report						5

						Red Line SIDs						5

						Training						5

						SOVT						11

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist								2		0		0		4160

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer								2		0		0		4160

		Junior Network Engineer								10		0		0		20800

		Supervisory Installation Technician								4		0		0		8320

		Senior Installation Technician								6		0		0		12480

		Installation Technician								250		0		0		520000

		Senior Test Engineer								7		0		0		14560

		Junior Test Engineer								5		0		0		10400

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst								5		0		0		10400

		Training Specialist								2		0		0		4160

		Technical Writer/Editor								2		0		0		4160

				Totals		0				295		0		0		613600

				Notes:

				1) Support for twenty two installs: 2 CVN, 10 DDG, 2 LCC, 1 LHA, 1 LHD, 1 LSD, 1 MOC

				Current ISNS install LOE

				Ship Class		Current Install Duration (Weeks)		Average Crew Size		Estimated Man Hours*

				AS		0		0		0

				CG		14		20		14000

				CVN		32		60		96000		192000

				DDG		14		20		14000		140000

				FFG		12		14		8400

				LCC		20		40		40000

				LHA		24		40		48000		48000

				LHD		28		40		56000		112000

				LPD		16		20		16000

				LSD		16		20		16000		16000

												508000





3.7.2.1

		

		SOW Ref		Work

				FRP- Engineering Design Services

		3.7.2.1		New Established Baselines				FTEs

								SDD		LRIP		FRP		Totals

										0		43.5

						EBL						5

						FBL						9

						DBL						11.5

						RTM						1

						SEMP						12

						Envir Compliance						0.5

						Request for Deviation						0.5

						Request for Waiver						3

						ECR						1

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager								0.5		0		0		1040

		Junior Program Manager								0.5		0		0		1040

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist								0.5		0		0		1040

		Senior Systems Engineer								2		0		0		4160

		Junior Systems Engineer								6		0		0		12480

		Senior Systems Architect								2		0		0		4160

		Junior Systems Architect								3		0		0		6240

		Senior Configuration Management Specialist								2		0		0		4160

		Junior Configuration Management Specialist								8		0		0		16640

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist								2		0		0		4160

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								8		0		0		16640

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst								1		0		0		2080

		Junior Logistics Analyst								3		0		0		6240

		Training Specialist								1		0		0		2080

		Technical Writer/Editor								3		0		0		6240

				Totals		0		0		43.5		0		0		90480





3.7.2.2

		

		SOW Ref		Work				FTEs

				FRP- Engineering Design Services				SDD		LRIP		FRP

		3.7.2.2		Testing Activities				0		0		27		Total

						TRR						3

						CSIT						10

						EQT						5

						FAT						6

						T&E						3

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer										0		0		0

		Junior Systems Engineer								2		0		0		4160

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist								1		0		0		2080

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist								1		0		0		2080

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								5		0		0		10400

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer								1		0		0		2080

		Junior Test Engineer								13		0		0		27040

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst								2		0		0		4160

		Training Specialist										0		0		0

		Technical Writer/Editor								1		0		0		2080

				Totals		0		0		27		0		0		56160





3.7.2.3

		

								FTEs

		SOW Ref		Work				SDD		LRIP		FRP

				FRP- Engineering Design Services				0		0		17.5		Total

		3.7.2.3		System and Application Intergration		Develop or revise specifications						0.5

						technical assistance with lab						2

						technical assistance with application integration						5

						technical assistance for C&A						2

						troubleshooting						1

						stakeholder forums						1

						install procedures for hosted apps						2

						technical reports and studies						2

						assessments and analyses						2

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert								2		0		0		4160

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer								1		0		0		2080

		Junior Systems Engineer										0		0		0

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								9.5		0		0		19760

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer								1		0		0		2080

		Junior Test Engineer								1		0		0		2080

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor								2		0		0		4160

				Totals		0		0		17.5		0		0		36400





3.7.2.4

		

		SOW Ref		Work				FTEs

				FRP- Engineering Design Services				SDD		LRIP		FRP

		3.7.2.4		Studies and Analysis				0		0		9		Total

						New / emergering tech						4

						CCE/ACS Intergration						5

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert								2		0		0		4160

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer								1		0		0		2080

		Junior Systems Engineer								2		0		0		4160

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer								1		0		0		2080

		Junior Network Engineer								2		0		0		4160

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer								1		0		0		2080

		Senior Logistics Analyst										0		0		0

		Junior Logistics Analyst										0		0		0

		Training Specialist										0		0		0

		Technical Writer/Editor										0		0		0

				Totals		0		0		9		0		0		18720





3.7.2.5

		

		SOW Ref		Work				FTEs

				FRP- Engineering Design Services				SDD		LRIP		FRP

		3.7.2.5		ILS Design Tasking				0		0		22		Total

						Tech Insertation						3

						TTE Design						5

						ILS Design Tasking						14

						FTEs						Hours

						SDD		LRIP		FRP		SDD		LRIP		FRP

		Senior Program Manager										0		0		0

		Junior Program Manager										0		0		0

		Information Technology Expert										0		0		0

		Project Control Specialist										0		0		0

		Program Administration Specialist										0		0		0

		Senior Systems Engineer								1		0		0		2080

		Junior Systems Engineer								2		0		0		4160

		Senior Systems Architect										0		0		0

		Junior Systems Architect										0		0		0

		Senior Configuration Management Specialist										0		0		0

		Junior Configuration Management Specialist										0		0		0

		Senior Information Security Systems Specialist										0		0		0

		Junior Information Security Systems Specialist										0		0		0

		Senior Network Engineer										0		0		0

		Junior Network Engineer										0		0		0

		Supervisory Installation Technician										0		0		0

		Senior Installation Technician										0		0		0

		Installation Technician										0		0		0

		Senior Test Engineer										0		0		0

		Junior Test Engineer										0		0		0

		Senior Logistics Analyst								2		0		0		4160

		Junior Logistics Analyst								10		0		0		20800

		Training Specialist								4		0		0		8320

		Technical Writer/Editor								3		0		0		6240

				Totals		0		0		22		0		0		45760

				Notes:

				1) Provides training for sites

				2) Train the trainer training
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Attachment L-17

		SOLICITATION NO. N00039-09-R-0027 - ATTACHMENT L-17

		COST PROPOSAL FORMAT - SUBCONTRACTOR

		Prime Offeror Name:

		Subcontractor Name:

		DCAA Point of Contact Information:

						Total				Base Period (SLIN 0003AA)						Option 1 (1038AA)						Option 2 (2036AA)						Option 3 (3020AA)

		Cost Elements		Labor Category		Hours		Amount		Rate		Hours		Amount		Rate		Hours		Amount		Rate		Hours		Amount		Rate		Hours		Amount

		Subcontractor Labor Cost

		Subcontractor Direct Labor

		Labor Category

		Labor Category

		Etc.

		Total Direct Labor Cost

		Subcontractor Indirect Labor Cost

		Overhead

		Fringe Benefits

		G&A

		Total Indirect Labor Cost

		Total Direct and Indirect Labor cost

		COM

		Total Subcontractor Labor Cost

		Fixed Fee

		Total Labor Cost Plus Fixed Fee (CPFF)
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Attachment L-17
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Attachment L-18

		SOLICITATION NO. N00039-09-R-0027 - ATTACHMENT L-18

		COST PROPOSAL FORMAT - ODCs

		Prime Offeror Name:

		DCAA Point of Contact Information:

						Base Period (0003AB)						Option 1 (1038AB)						Option 2 (2036AB)						Option 3 (3020AB)

		Cost Elements		Labor Category		Rate		Hours		Amount		Rate		Hours		Amount		Rate		Hours		Amount		Rate		Hours		Amount

		Other Direct Costs

		Other Direct Costs (ODCs)

		Any DCAA approved rates applied to ODCs such as Material Handling and / or G&A

		Fixed Fee

		Total ODCs  (NOT TO EXCEED)								$   800,000						$   7,000,000						$   8,600,000						$   10,650,000



&C&"Arial,Bold"&12N00039-09-R-0027
Attachment L-18




_1303281731.xls
Attachment L-16

		SOLICITATION NO. N00039-09-R-0027 - ATTACHMENT L-16

		COST PROPOSAL FORMAT - PRIME CONTRACTOR

		Prime Offeror Name:

		DCAA Point of Contact Information:

						Total				Base Period (0003AA)						Option 1 (1038AA)						Option 2 (2036AA)						Option 3 (3020AA)

		Cost Elements		Labor Category		Hours		Amount		Rate		Hours		Amount		Rate		Hours		Amount		Rate		Hours		Amount		Rate		Hours		Amount

		Prime Contractor Labor Cost

		Prime Contractor Direct Labor

		Labor Category

		Labor Category

		Etc.

		Total Direct Labor Cost

		Prime Contractor Indirect Labor Cost

		Overhead

		Fringe Benefits

		G&A

		Total Indirect Labor Cost

		Total Direct and Indirect Labor cost

		COM

		Total Prime Contractor Labor Cost

		Subcontractor Labor Cost

		Subcontractor proposed cost and fee

		Subcontractor 1

		Subcontractor 2

		Etc.

		Total proposed subcontractor labor cost and fee

		Prime contractor pass through (not including fee)

		Handling

		G&A

		Other (if any)

		Total pass through (not including fee)

		Total Subcontractor Cost including pass through

		Total Labor Cost (Prime and Subcontractor Labor)

		Fixed Fee

		Prime Contractor Fee for Prime Contractor Labor

		Prime Contractor Fee for Subcontractor Labor

		Total Fee (for Prime and Subcontractor Labor)

		Total Labor Cost Plus Fixed Fee (CPFF)
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				Attachment L-1		PHASED COSTS BY WBS SUMMARY

				Attachment L-2		PROGRAM SUMMARY REPORT

				Attachment L-3		LABOR HOURS BY WBS

				Attachment L-4		LABOR DOLLARS BY WBS

				Attachment L-5		MATERIAL DOLLARS BY WBS

				Attachment L-6		SUBCONTRACTOR DOLLARS BY WBS

				Attachment L-7		ODC DOLLARS BY WBS

				Attachment L-8		BILL OF MATERIAL

				Attachment L-9		INDIRECT RATES
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Attachment L-1

Attachment L-2

Attachment L-3

Attachment L-5

Attachment L-7

Attachment L-4

Attachment L-6

Attachment L-8

Attachment L-9

Attachment L-10



L-1

						L-1 Phased Costs by WBS Summary

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-2

						L-2 Program Summary Report

				Offeror				CLIN:

				Major Subcontractor

				Summary

						Provide in TY$M		LABOR HOURS		LABOR $      (Burdened without G&A and Fee)		MATERIAL $       (Burdened without G&A and Fee)		SUBCONTRACTS $       (Burdened without G&A and Fee)		ODC $                 (Burdened without G&A and Fee)		G&A, Fee & Other Costs Not Shown Elsewhere		TOTAL $

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-3

						L-3 LABOR HOURS BY WBS

				Offeror

				Major Subcontractor

				Summary

								FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-4

						L-4 LABOR DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-5

						L-5 MATERIAL DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-6

						L-6 SUBCONTRACTOR DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-7

						L-7 ODC DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-8

						L-8 BILL OF MATERIAL

				Bill of Material

				WBS #		WBS ELEMENT		Item
Description		VENDOR		Basis of Price		Basis of RQMT		Sole Source/Comp/ Make		Cost Category		Quantity		Unit Price		Total Extended $ w/o Burden		Burden $		Total Material $ Burdened without G&A and Fee		Long Lead 
(Yes/No)

				Total of 20% Remaining

				TOTAL



OFFEROR

MAJOR SUB

Summary

Matrix



L-9

				L-9 INDIRECT RATES

				Indirect Rates

				Indirect Category		Government Fiscal Year Quarter

						2010
Q1		2010
Q2		2010
Q3		2010
Q4		2011
Q1		…												Last Year

						$		$		$



&L&D, &T&C&16&A&R&8&F, &A

Matrix



L-10

				L-10 DIRECT RATES

				Direct Rates

				Labor Categories		Government Fiscal Year Quarter

						2010
Q1		2010
Q2		2010
Q3		2010
Q4		2011
Q1		…												Last Year

						$		$		$



&L&D, &T&C&16&A&R&8&F, &A

Matrix
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L-1

						L-1 Phased Costs by WBS Summary

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-2

						L-2 Program Summary Report

				Offeror				CLIN:

				Major Subcontractor

				Summary

						Provide in TY$M		LABOR HOURS		LABOR $      (Burdened without G&A and Fee)		MATERIAL $       (Burdened without G&A and Fee)		SUBCONTRACTS $       (Burdened without G&A and Fee)		ODC $                 (Burdened without G&A and Fee)		G&A, Fee & Other Costs Not Shown Elsewhere		TOTAL $

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-3

						L-3 LABOR HOURS BY WBS

				Offeror

				Major Subcontractor

				Summary

								FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-4

						L-4 LABOR DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-5

						L-5 MATERIAL DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-6

						L-6 SUBCONTRACTOR DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A

Matrix

1.1.1.1

1.1.7



L-7

						L-7 ODC DOLLARS BY WBS

				Offeror

				Major Subcontractor

				Summary

				Provide in TY$M				FY09		FY10		FY11		Total

				1.0		Consolidated Afloat Networks and Enterprise Services (CANES)

				1.1		CANES Prime Mission Product (PMP)

				1.1.1		Computing Infrastructure

				1.1.1.1		Hardware

				1.1.1.2		System Software

				1.1.1.3		Integration, Assembly, Test and Checkout

				1.1.2		Communications Infrastructure

				1.1.2.1		Hardware

				1.1.2.2		Application Software

				1.1.2.3		Integration, Assembly, Test and Checkout

				1.1.3		Core Enterprise Services

				1.1.3.1		Application Software

				1.1.3.2		Integration, Assembly, Test and Checkout

				1.1.4		Information Assurance

				1.1.4.1		Application Software

				1.1.4.2		Integration, Assembly, Test and Checkout

				1.1.5		System Management

				1.1.5.1		Application Software

				1.1.5.2		Integration, Assembly, Test and Checkout

				1.1.6		PMP Applications Software

				1.1.7		PMP System Software

				1.1.8		Integration, Assembly, Test and Checkout

				1.2		Platform Integration

				1.3		System Engineering/Program Management

				1.3.1		Program Management

				1.3.1.1		Non-Logistics Program Management

				1.3.1.2		Logistics Program Management

				1.3.2		Systems Engineering

				1.4		System Test and Evaluation

				1.4.1		Development Test and Evaluation

				1.4.2		Operational Test and Evaluation

				1.4.3		Mock-ups / System Integration Labs (SILs)

				1.4.4		Test and Evaluation Support

				1.4.5		Test Facilities

				1.5		Training

				1.5.1		Equipment

				1.5.2		Services

				1.5.3		Facilities

				1.6		Data

				1.6.1		Technical Publications

				1.6.2		Engineering Data

				1.6.3		Management Data

				1.6.4		Support Data

				1.6.5		Data Depository

				1.7		Peculiar Support Equipment

				1.7.1		Test and Measurement Equipment

				1.7.2		Support and Handling Equipment

				1.8		Common Support Equipment

				1.8.1		Test and Measurement Equipment

				1.8.2		Support and Handling Equipment

				1.9		Operational/Site Activation

				1.9.1		System Assembly, Installation and Checkout on Site

				1.9.2		Contractor Technical Support

				1.9.3		Site Construction

				1.9.4		Site/Ship/Vehicle Conversion

				1.10		Industrial Facilities

				1.10.1		Construction/Conversion/Expansion

				1.10.2		Equipment Acquisition or Modernization

				1.10.3		Maintenance (Industrial Facilities)

				1.11		Initial Spares and Repair Parts



&L&D &T&R&F &A
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1.1.1.1

1.1.7
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						L-8 BILL OF MATERIAL

				Bill of Material

				WBS #		WBS ELEMENT		Item
Description		VENDOR		Basis of Price		Basis of RQMT		Sole Source/Comp/ Make		Cost Category		Quantity		Unit Price		Total Extended $ w/o Burden		Burden $		Total Material $ Burdened without G&A and Fee		Long Lead 
(Yes/No)

				Total of 20% Remaining

				TOTAL



OFFEROR

MAJOR SUB

Summary

Matrix
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				L-9 INDIRECT RATES

				Indirect Rates

				Indirect Category		Government Fiscal Year Quarter

						2010
Q1		2010
Q2		2010
Q3		2010
Q4		2011
Q1		…												Last Year

						$		$		$



&L&D, &T&C&16&A&R&8&F, &A

Matrix
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				L-10 DIRECT RATES

				Direct Rates

				Labor Categories		Government Fiscal Year Quarter

						2010
Q1		2010
Q2		2010
Q3		2010
Q4		2011
Q1		…												Last Year

						$		$		$



&L&D, &T&C&16&A&R&8&F, &A

Matrix
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FY02







FY03







FY04







FY05







FY06







FY07







FY08







FY09







FY10







Total







Project Total







Labor







324.00







486.00







648.00







972.00







1,620.00







1,620.00







1,620.00







648.00







324.00







8,262.00







Matl







259.20







388.80







518.40







777.60







1,296.00







1,296.00







1,296.00







518.40







259.20







6,609.60







Subcontracts







64.80







97.20







162.00







226.80







0.00







0.00







162.00







194.40







0.00







907.20







ODC







16.20







24.30







32.40







48.60







81.00







81.00







81.00







32.40







16.20







413.10







G&A







531.36







797.04







1,088.64







1,620.00







2,397.60







2,397.60







2,527.20







1,114.56







479.52







12,953.52







COM







23.91







35.87







48.99







72.90







107.89







107.89







113.72







50.16







21.58







582.91







Fee







119.56







179.33







244.94







364.50







539.46







539.46







568.62







250.78







107.89







2,914.54







Price







1,339.03







2,008.54







2,743.37







4,082.40







6,041.95







6,041.95







6,368.54







2,808.69







1,208.39







32,642.87







WBS 1.0







Labor







180.00







270.00







360.00







540.00







900.00







900.00







900.00







360.00







180.00







4,590.00







Matl







144.00







216.00







288.00







432.00







720.00







720.00







720.00







288.00







144.00







3,672.00







Subcontracts







36.00







54.00







90.00







126.00







0.00







0.00







90.00







108.00







0.00







504.00







ODC







9.00







13.50







18.00







27.00







45.00







45.00







45.00







18.00







9.00







229.50







G&A







295.20







442.80







604.80







900.00







1,332.00







1,332.00







1,404.00







619.20







266.40







7,196.40







COM







13.28







19.93







27.22







40.50







59.94







59.94







63.18







27.86







11.99







323.84







Fee







66.42







99.63







136.08







202.50







299.70







299.70







315.90







139.32







59.94







1,619.19







Price







743.90







1,115.86







1,524.10







2,268.00







3,356.64







3,356.64







3,538.08







1,560.38







671.33







18,134.93







WBS 1.1







Labor







100.00







150.00







200.00







300.00







500.00







500.00







500.00







200.00







100.00







2,550.00







Matl







80.00







120.00







160.00







240.00







400.00







400.00







400.00







160.00







80.00







2,040.00







Subcontracts







20.00







30.00







50.00







70.00







0.00







0.00







50.00







60.00







0.00







280.00







ODC







5.00







7.50







10.00







15.00







25.00







25.00







25.00







10.00







5.00







127.50







G&A







164.00







246.00







336.00







500.00







740.00







740.00







780.00







344.00







148.00







3,998.00







COM







7.38







11.07







15.12







22.50







33.30







33.30







35.10







15.48







6.66







179.91







Fee







36.90







55.35







75.60







112.50







166.50







166.50







175.50







77.40







33.30







899.55







Price







413.28







619.92







846.72







1,260.00







1,864.80







1,864.80







1,965.60







866.88







372.96







10,074.96







WBS 1.1.1







Labor







50.00







75.00







100.00







150.00







250.00







250.00







250.00







100.00







50.00







1,275.00







Matl







40.00







60.00







80.00







120.00







200.00







200.00







200.00







80.00







40.00







1,020.00







Subcontracts







10.00







15.00







25.00







35.00







0.00







0.00







25.00







30.00







0.00







140.00







ODC







2.50







3.75







5.00







7.50







12.50







12.50







12.50







5.00







2.50







63.75












