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Submarine High Data Rate (HDR) Mast Motion Sensor (MMS) Development Efforts  

Contract Data Requirements List (CDRL) 

Exhibit A (Basic) 

 

  

21 May 2015 

 

In support of: 
 

CLIN DESCRIPTION 

0002 Support for CLIN 0001 (SubHDR MMS Development) 

 

  



CDRL INDEX 
Submarine High Data Rate MMS Development Efforts  

 
EXHIBIT “A” 

 
CDRL Number SOW Para Title DID 

A001 3.1.1. Contractor’s Progress, Status and Management 

Report 

DI-MGMT-80227 

A002 3.1.2 Integrated Program Management Report DI-MGMT-81861 

A003 3.1.3 Contractor’s Risk Management Plan DI-MGMT-81808 

A004 3.1.4 Contract Funds Status Report DI-MGMT-81468 

A005 3.1.5 Presentation Materials (CPAC Briefing Package) DI-ADMN-81373 

A006 3.1.5 Report, Record of Meeting / Minutes (CPAC) DI-ADMN-81505 

A007 3.1.6 Presentation Materials (TIM Briefing Package) DI-ADMN-81373 

A008 3.1.6 Report, Record of Meeting / Minutes (TIM) DI-ADMN-81505 

A009 3.1.8.2 Presentation Materials (PDR Briefing Package) DI-ADMN-81373 

A010 3.1.8.2.1 Report, Record of Meeting / Minutes (PDR) DI-ADMN-81505 

A011 3.1.9.1 Presentation Materials (CDR Briefing Package) DI-ADMN-81373 

A012 3.1.9.1.1 Report, Record of Meeting / Minutes (CDR) DI-ADMN-81505 

A013 3.1.10.1 Test Plan/Procedures (DVT) DI-NDTI-80603A 

A014 3.1.10.3 Test Reports (DVT) DI-NDTI-80809B 

A015 3.1.11 Technical Data Package  DI-SESS-80776A 

A016 3.1.11 Computer Software Product End Items  DI-MCCR-80700 

 

 
 

 
  

* Unless otherwise defined all days are considered calendar days. 
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OMB No. 0704-0188 

 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching  
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 

C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 
E. CONTRACT/PR NO. 

N00039-15-R-0248 
F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A001 
  2. TITLE OF DATA ITEM 

Contractor’s Progress, Status and 
Management Report 

  3. SUBTITLE 
Progress Report 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMNT-80227 

  5. CONTRACT REFERENCE 
SOW para.  3.1.1 

  6. REQUIRING OFFICE 
PEO-C4I, PMW 770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED MTHLY 30 DAC   B.  COPIES  

 
 

  8. APP CODE D 
  11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

A  N/A N/A   REG REPRO  

 

 16. REMARKS (See Block 16)          

 
BLOCK 4: The DID is tailored as follows: Contractor’s format is acceptable. 
 
BLOCK 8: The Government will respond 30 days after receipt. The 
Contractor shall Respond 15 DARC. 
 
BLOCK 10:  Monthly submission on 3

rd
 Thursday of each month. 

 
BLOCK 14:  As specified in the CDRL Distribution List. 
 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 

      
I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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 CONTRACT DATA REQUIREMENTS LIST 
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OMB No. 0704-0188 

 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 

C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 
E. CONTRACT/PR NO. 

N00039-15-R-0248 
F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A002 
  2. TITLE OF DATA ITEM 

 Integrated Program Management Report 

  3. SUBTITLE 
IPMR 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMNT-81861 

  5. CONTRACT REFERENCE 
SOW para.  3.1.2 

  6. REQUIRING OFFICE 
PEO-C4I, PMW 770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED MTHLY 30 DAC   B.  COPIES  

 
 

  8. APP CODE D 
  11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

A  N/A N/A   REG REPRO  

 

 16. REMARKS (See Block 16)          

 
BLOCK 4: The DID is tailored as follows: Contractor’s format is acceptable. 
 
BLOCK 8: The Government will respond 30 days after receipt. The 
Contractor shall Respond 15 DARC. 
 
BLOCK 10:  Monthly submission on 3

rd
 Thursday of each month. 

 
BLOCK 14:  As specified in the CDRL Distribution List. 
 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching  
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 

C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 
E. CONTRACT/PR NO. 

N00039-15-R-0248 
F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A003 
  2. TITLE OF DATA ITEM 

 Contractor’s Risk Management Plan 

  3. SUBTITLE 
Risk Management Plan 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMNT-81808 

  5. CONTRACT REFERENCE 
SOW para.  3.1.3 

  6. REQUIRING OFFICE 
PEO-C4I, PMW 770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ 60 DAC   B.  COPIES  

 
 

  8. APP CODE 
 

A 

D 
  11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

  N/A N/A   REG REPRO  

 

 16. REMARKS (See Block 16)          

 
 
BLOCK 8:  The Government will respond no later than (30) days after receipt. 
                  The Contractor shall respond no later than (5) DARC. 
 
BLOCK 13:  The Contractor will respond to Government comments no later  
                    than (10) days after receipt. 
 
BLOCK 14:  As specified in the CDRL Distribution List. 
 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching  
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 

C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 
E. CONTRACT/PR NO. 

N00039-15-R-0248 
F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A004 
  2. TITLE OF DATA ITEM 

 Contractor Funds Status Report 

  3. SUBTITLE 
CFSR 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMNT-81468 

  5. CONTRACT REFERENCE 
SOW para.  3.1.4 

  6. REQUIRING OFFICE 
PEO-C4I, PMW 770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED MTHLY 30 DAC   B.  COPIES  

 
 

  8. APP CODE D 
  11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

A  N/A N/A   REG REPRO  

 

 16. REMARKS (See Block 16)          

 
BLOCK 4: The DID is tailored as follows: Contractor’s format is acceptable. 
 
BLOCK 8: The Government will respond 30 days after receipt. The 
Contractor shall Respond 15 DARC. 
 
BLOCK 10:  Monthly submission on 3

rd
 Thursday of each month. 

 
BLOCK 14:  As specified in the CDRL Distribution List. 
 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 

      
I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 

E. CONTRACT/PR NO. 

N00039-15-R-0248 

F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A005 
  2. TITLE OF DATA ITEM 

 Presentation Materials (CPAC Briefing  
 Package) 

  3. SUBTITLE 
CPAC Package  

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81373 

  5. CONTRACT REFERENCE 
SOW para.  3.1.5 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ONE TIME  See BLOCK 16   B.  COPIES  

 

 

  8. APP CODE 

        D   11. AS OF DATE   13. DATE OF SUBSEQUENT 
SUBMISSION 

A.  ADDRESSEE DRAFT  FINAL  
 
 

   N/A N/A   REG REPRO  

 

 16. REMARKS (See BLOCK 16)          

 

 
BLOCK 12:  No later than (5) Working Days prior to the conduct of the  
                     initial CPAC 
 
BLOCK 14:  As specified in CDRL Distribution List 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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 CONTRACT DATA REQUIREMENTS LIST 
Form Approv ed 

OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

 0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 

E. CONTRACT/PR NO. 

N00039-15-R-0248 

F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A006 
  2. TITLE OF DATA ITEM 

Report, Record of Meeting / Minutes (CPAC) 
  3. SUBTITLE 

CPAC Minutes and Actions 
 

 

 

 

17. PRICE 
GROUP 

      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81505 

  5. CONTRACT REFERENCE 
SOW para.  3.1.5 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. 
ESTIMATED 

TOTAL 
PRICE 
        7. DD 250 REQ   9. DIST 

STATEMENT 
  10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ  See BLOCK 16   B.  COPIES  

 
 

  8. APP CODE 

       A 
D   11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

   N/A N/A   REG REPRO  

 

 16. REMARKS (See BLOCK 16)          

 

BLOCK 8: The Government will respond no later than (15) days after   
                 receipt. 
                 The Contractor shall respond no later than (5) DARC. 
 
BLOCK 12:  No later than (5) Working Days after the conclusion of the  
                    initial CPAC 

 
BLOCK 14:  As specified in CDRL Distribution List 

      

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 

E. CONTRACT/PR NO. 

N00039-15-R-0248 

F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A007 
  2. TITLE OF DATA ITEM 

 Presentation Materials (TIM Briefing  
 Package) 

  3. SUBTITLE 
TIM Package  

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81373 

  5. CONTRACT REFERENCE 
SOW para.  3.1.6 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ  See BLOCK 16   B.  COPIES  

 

 

  8. APP CODE 

        D   11. AS OF DATE   13. DATE OF SUBSEQUENT 
SUBMISSION 

A.  ADDRESSEE DRAFT  FINAL  
 
 

   N/A See BLOCK 16   REG REPRO  

 

 16. REMARKS (See BLOCK 16)          

 

 
BLOCK 12:  No later than (5) Working Days prior to the conduct of the  
                     initial TIM 
 
BLOCK 13:  No later than (5) Working Days prior to the conduct of all  
                    subsequent TIMs 
 
BLOCK 14:  As specified in CDRL Distribution List 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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Form Approv ed 

OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching  
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

 0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 

E. CONTRACT/PR NO. 

N00039-15-R-0248 

F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A008 
  2. TITLE OF DATA ITEM 

Report, Record of Meeting / Minutes (TIM) 
  3. SUBTITLE 

TIM Minutes and Actions 
 

 

 

 

17. PRICE 
GROUP 

      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81505 

  5. CONTRACT REFERENCE 
SOW para.  3.1.6 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. 
ESTIMATED 

TOTAL 
PRICE 
        7. DD 250 REQ   9. DIST 

STATEMENT 
  10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ  See BLOCK 16   B.  COPIES  

 
 

  8. APP CODE 

       A 
D   11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

   N/A See BLOCK 16   REG REPRO  

 

 16. REMARKS (See BLOCK 16)          

 

BLOCK 8: The Government will respond no later than (15) days after   
                 receipt. 
                 The Contractor shall respond no later than (5) DARC. 
  
BLOCK 12:  No later than (5) Working Days after the conclusion of the  
                    initial TIM 
 
BLOCK 13:  No later than (5) Working Days after to the conclusion of all  
                    subsequent TIMs 
 
BLOCK 14:  As specified in CDRL Distribution List 

      

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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 CONTRACT DATA REQUIREMENTS LIST 
Form Approv ed 

OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 

E. CONTRACT/PR NO. 

N00039-15-R-0248 

F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A009 
  2. TITLE OF DATA ITEM 

 Presentation Materials (PDR Briefing  
 Package) 

  3. SUBTITLE 
PDR Package  

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81373 

  5. CONTRACT REFERENCE 
SOW para.  3.1.8.2 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ  See BLOCK 16   B.  COPIES  

 

 

  8. APP CODE 

        D   11. AS OF DATE   13. DATE OF SUBSEQUENT 
SUBMISSION 

A.  ADDRESSEE DRAFT  FINAL  
 
 

   N/A N/A   REG REPRO  

 

 16. REMARKS (See BLOCK 16)          

 

BLOCK 12:  No later than (5) Working Days prior to the conduct of the PDR 
 
BLOCK 14:  As specified in CDRL Distribution List 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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Form Approv ed 

OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

 0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 

E. CONTRACT/PR NO. 

N00039-15-R-0248 

F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A010 
  2. TITLE OF DATA ITEM 

 Report, Record of Meeting / Minutes     
 (PDR) 

  3. SUBTITLE 
PDR Report 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81505 

  5. CONTRACT REFERENCE 
SOW para.  3.1.8.2.1 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ  See BLOCK 16   B.  COPIES  

 

 

  8. APP CODE 

       A 
D   11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

   N/A N/A   REG REPRO  

 

 16. REMARKS (See BLOCK 16)          

 

BLOCK 8:   The Government will respond no later than (15) days after  
                    receipt. 
                   The Contractor shall respond no later than (5) DARC. 
 
BLOCK 12:  No later than (5) Days after the conclusion of the PDR 
 
BLOCK 14:  As specified in CDRL Distribution List 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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 CONTRACT DATA REQUIREMENTS LIST 
Form Approv ed 

OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 

E. CONTRACT/PR NO. 

N00039-15-R-0248 

F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A011 
  2. TITLE OF DATA ITEM 

 Presentation Materials (CDR Briefing  
 Package) 

  3. SUBTITLE 
CDR Package  

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81373 

  5. CONTRACT REFERENCE 
SOW para.  3.1.9.1 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ  See BLOCK 16   B.  COPIES  

 

 

  8. APP CODE 

        D   11. AS OF DATE   13. DATE OF SUBSEQUENT 
SUBMISSION 

A.  ADDRESSEE DRAFT  FINAL  
 
 

   N/A N/A   REG REPRO  

 

 16. REMARKS (See BLOCK 16)          

 

 
BLOCK 12:   
(1) Draft DVT Test Plan/Procedure due no later than (10) working days  
prior to the conduct of the CDR. 
(2) Presentation Materials due no later than (5) working days prior to  
the conduct of the CDR 
 
BLOCK 14:  As specified in CDRL Distribution List 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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 CONTRACT DATA REQUIREMENTS LIST 
Form Approv ed 

OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching  

existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

 0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 

 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 
E. CONTRACT/PR NO. 

N00039-15-R-0248 
F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A012 
  2. TITLE OF DATA ITEM 

 Report, Record of Meeting / Minutes     

 (CDR) 

  3. SUBTITLE 
CDR Report 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-ADMN-81505 

  5. CONTRACT REFERENCE 
SOW para.  3.1.9.1.1 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ  See BLOCK 16   B.  COPIES  

 
 

  8. APP CODE 

       A 
D   11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

   N/A N/A   REG REPRO  

 

 16. REMARKS (See BLOCK 16)          

 

 
BLOCK 8:   The Government will respond no later than (15) days after  
                    receipt. 
                   The Contractor shall respond no later than (5) DARC. 
 
BLOCK 12:  No later than (5) Days after the conclusion of the CDR 
 
BLOCK 14:  As specified in CDRL Distribution List 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 

      
I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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 CONTRACT DATA REQUIREMENTS LIST 
Form Approv ed 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

A. CONTRACT LINE ITEM NO. 

 0002 
 

B. EXHIBIT NO. 

       A 

C. CATEGORY 

TDP _______ TM_______ OTHER _______X_________ 
 

D. SYSTEM/ITEM  

SubHDR – MMS Development 
E. CONTRACT/PR NO. 

N00039-15-R-0248 
F. CONTRACTOR 

TBD 

  1. DATA ITEM NO. 

A013 
  2. TITLE OF DATA ITEM 

 Test Plan/Procedures (DVT) 

  3. SUBTITLE 
DVT Test Procedure 

  4. AUTHORITY (Data Acquisition Document No.) 
DI-NDTI-80603A 

  5. CONTRACT REFERENCE 
SOW para.  3.1.10.1 

  6. REQUIRING OFFICE 
PEO C4I, PMW770-3 

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION 

NO REQUIRED ASREQ (See Block 16)   B.  COPIES 

  8. APP CODE 
 D 

  11. AS OF DATE   13. DATE OF SUBSEQUENT 
SUBMISSION 

A.  ADDRESSEE DRAFT  FINAL 

 A  N/A (See Block 16)   REG R
E
P
R
O 

 16. REMARKS (See Block 16)         

    
   BLOCK 8:    The Government will respond no later than (30) days after receipt.  

                    The Contractor shall respond no later than (5) DARC. 
 
BLOCK 12:  Final Test Procedure to be submitted for Government approval no later than 

                       (30) days after approval of CDRL A009. 
                        

BLOCK 13:  Any proposed changes to the Test Procedure after initial Government  
                    approval shall be re-submitted for further Government approval prior to               
                    testing. 
 
BLOCK 14:  As specified in CDRL Distribution List 

      

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 

      



 CONTRACT DATA REQUIREMENTS LIST 
Form Approv ed 

OMB No. 0704-0188 
 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 
C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 

E. CONTRACT/PR NO. 

N00039-15-R-0248 

F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A014 
  2. TITLE OF DATA ITEM 

Test Reports (DVT) 

  3. SUBTITLE 
DVT Test Reports 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-NDTI-80809B 

  5. CONTRACT REFERENCE 
SOW para.  3.1.10.3 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ASREQ (See Block 16)   B.  COPIES  

 
 

  8. APP CODE D 
  11. AS OF DATE   13. DATE OF SUBSEQUENT 

SUBMISSION 
A.  ADDRESSEE DRAFT  FINAL  

 
 

A  N/A ASREQ   REG REPRO  

 

 16. REMARKS (See Block 16)          

 

  
   BLOCK 4: DID is tailored as follows: Report shall include a compliance matrix                       
                    in Microsoft Excel format demonstrating how each specification  
                    requirement was met. 

 
BLOCK 8:  The Government will respond no later than (30) days after receipt.  
                  The Contractor shall respond no later than (10) DARC. 
. 
BLOCK 12:  No later than (15) days after completion of DVT tes ting. 
 
BLOCK 14:  As specified in CDRL Distribution List. 
 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 
      

I. APPROVED BY 

See signature cover sheet. 
J. DATE 
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 CONTRACT DATA REQUIREMENTS LIST 
Form Approved 
OMB No. 0704-0188 

 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 

C. CATEGORY 

TDP ___X____ TM_______ OTHER _______________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 
E. CONTRACT/PR NO. 

N00039-15-R-0248 
F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A015 
  2. TITLE OF DATA ITEM 

Technical Data Package 

  3. SUBTITLE 
MMS Technical Data 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-SESS-80776A 

  5. CONTRACT REFERENCE 
SOW para.  3.1.11 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

NO REQUIRED ONE TIME (See Block 16)   B.  COPIES  

 
 

  8. APP CODE 

        A 
D 

  11. AS OF DATE   13. DATE OF SUBSEQUENT 
SUBMISSION 

A.  ADDRESSEE DRAFT  FINAL  
 
 

  N/A N/A   REG REPRO  

 

 16. REMARKS (See Block 16)          

 

   
  BLOCK 4: The DID is tailored as follows: 

    (1)       Technical Data Package shall contain all technical documentation  
                and final product drawing packages for the SubHDR MMS 
     (2)      Substitute MIL-STD-31000A for MIL- T-47500 due to cancellation 
     (3)      A015 shall conform to the TDP Option Selection Worksheet,                  
               Attachment A015-1 
 
BLOCK 8:  The Government will respond no later than (30) days after receipt.  
                  The Contractor shall respond no later than (15) DARC. 
 
BLOCK 12: No later than (60) days after approval of CDRL A014 (DVT Test 
Report) as per SOW para 3.1.11 
 
BLOCK 14:  As specified in CDRL Distribution List. 
 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

G. PREPARED BY 
See signature cover sheet. 

H. DATE 

      
I. APPROVED BY 

See signature cover sheet. 
J. DATE 

      
 

 

 

 

 

 

 

 



ATTACHMENT A015-1 – TDP Option Selection Worksheet. 
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Form Approved 
OMB No. 0704-0188 

 

 

 

 

 

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this  
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services,  
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and  
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 

 

 

 

 

 

 

 

A. CONTRACT LINE ITEM NO. 

0002 
B. EXHIBIT NO. 

       A 

C. CATEGORY 

TDP _______ TM_______ OTHER _______x_________ 
 

 

 

 

 

D. SYSTEM/ITEM  

SubHDR – MMS Development 
E. CONTRACT/PR NO. 

N00039-15-R-0248 
F. CONTRACTOR 

TBD 

 

 

 

 

  1. DATA ITEM NO. 

A016 
  2. TITLE OF DATA ITEM 

Computer Software Product End Items 

  3. SUBTITLE 
See BLK 16 

 

 

 

 

17. PRICE GROUP 
      

  4. AUTHORITY (Data Acquisition Document No.) 
DI-MCCR-80700 

  5. CONTRACT REFERENCE 
SOW para.  3.1.11 

  6. REQUIRING OFFICE 
PEO-C4I, PMW770-3 

- 

 

 

 

 

18. ESTIMATED 
TOTAL PRICE 
      

  7. DD 250 REQ   9. DIST STATEMENT   10. FREQUENCY   12. DATE OF FIRST SUBMISSION   14.                                DISTRIBUTION   

(DD) REQUIRED ASREQ (See Block 16)   B.  COPIES  

 
 

  8. APP CODE 

        A 
D 

  11. AS OF DATE   13. DATE OF SUBSEQUENT 
SUBMISSION 

A.  ADDRESSEE DRAFT  FINAL  
 
 

  (See Block 16) (See Block 16)   REG REPRO  

 

 16. REMARKS (See Block 16)          

 

BLOCK 3: Subtitle should reflect the specific computer software product end 
item. 
 
BLOCK 4: Post an electronic copy of the Data Rights List attachment listed in 
Section J to the registered Project space on the NESI Collaboration Site 
(https://nesi.spawar.navy.mil/; user registration required); use a human or 
machine readable file format mutually acceptable to the Government and the 
Contractor. Use data rights labels in all source code header files and title 
pages as the legal marking for those deliverable items that are "Unlimited 
Rights” or “Government Purpose Rights" in accordance with the Special 
Provisions delineated in Section H of the subject contract entitled, "H-334 - 
Specific Actions for Post Contract Award Management of Technical Data and 
Computer Software Rights." For your convenience these data rights labels 
are also located on the NESI Public Site at 
http://nesipublic.spawar.navy.mil/docs/misc/DataRightsLabels.doc. 
 
 
BLOCK 8:  The Government will respond no later than (30) days after receipt.  
                  The Contractor shall respond no later than (15) DARC. 
 
 
BLOCKS 11 - 13: Deliver computer software product end items (to include 
computer software product end items such as components, source code, 
documentation, script files, custom build tools, revision control metadata and 
data, make files, instructions, processes, tools, test procedures and results) 
that are “Unlimited Rights” and “Government Purpose Rights” deliverables to 
the registered Project space on the NESI Collaboration Site 
(https://nesi.spawar.navy.mil/) as scheduled by the Government. Notify the 
Government in writing of any changes to the Data Rights List contained in 
Section J. 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

BLOCK 14:  As specified in CDRL Distribution List. 
 

     

      

G. PREPARED BY 
See signature cover sheet. 

H. DATE 

      
I. APPROVED BY 

See signature cover sheet. 
J. DATE 

      
 

 

 

 

 

 

 

 



CDRL APPENDIX 1 

CDRL DISTRIBUTION LIST 

 

PEO C4I, PMW770-3, 

 
Mr. Bill Esposito, PEO C4I Code: PMW 770-3 
COMMANDER, PEO C4I, PMW770 

4301 Pacific Highway, ATTN: OT1, PMW 770 
San Diego, CA 92110-3127 

  
 E-mail: bill.esposito@navy.mil 
      

    AND 

 VCMS, Inc, 

 

 Mr. Michael Vishion 
 VCMS, Inc. 

 871 Niagara Falls Blvd. Suite 200 
 Amherst, NY 14226 

 
 E-mail: mvishion@vcmsinc.com 
 

AND 

 

NUWC Code 3413 

 
 Mr. Mark Aiksnoras NUWC Code: 3413 

 Naval Undersea Warfare Center Division 
 1176 Howell Street 

 Building 1319 
 Newport, RI 02841-1708 
 

 E-mail: mark.aiksnoras@navy.mil 
 

   OR AS 
 
 Stated on Task Order/Delivery Order 

 
 

 

* All deliverables shall be provided electronically as directed by the PCO/COR 

 

  

mailto:bill.esposito@navy.mil
mailto:mvishion@vcmsinc.com
mailto:mark.aiksnoras@navy.mil


CDRL APPENDIX 2 

 

DISTRIBUTION STATEMENT 
(DODD 5230.24 OF MAR 89) 

 
 
 

Distribution Statement Code Definition (Abbreviated) 
 

 
D Distribution authorized to the Department of 

Defense and U.S. DoD contractors only (Critical 
Technology) 8 June 2011.  Questions concerning 
technical content or any other requests for this 
document shall be referred to the Submarine 
Integration Program Office (PMW 770) of the 
Program Executive Officer C4I, 4301 Pacific 
Highway, San Diego, California 92110. 

 
WARNING:  This document contains technical 
data whose export is restricted by the Arms 
Export Control Act (Title 22, U.S.C. Sec 2751 et 
seq.) or the Export Administration Act of 1979, 
as amended (Title 50 U.S.C. App. 2401 et seq.).  
Violators of these export laws are subject to 
severe criminal penalties.  Disseminate in 
accordance with provisions of DoD Directive 
5230.25. 

 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 

 

 



 

 

 

CDRL APPENDIX 3 

 

DATA RIGHTS LABLES 
 

Government Purpose Rights 
//////////////////////////////////////////////////////////////////////////////// 
/// SECURITY CLASSIFICATION: UNCLASSIFIED 
//////////////////////////////////////////////////////////////////////////////// 
Copyright (C) <Date>, <company name> 
 
Notwithstanding any copyright notice, U.S. Government rights in this work are defined by DFARS 
252.227-7013 or DFARS 252.227-7014 as detailed below. Use of this work other than as specifically 
authorized by the U.S. Government may violate any copyrights that exist in this work.  
 

/// GOVERNMENT PURPOSE RIGHTS 
/// DFARS Clause references: 252.227-7013 (f)(2) and 252.227-7014 (f)(2) 
/// Government Purpose Rights. The Government has the right to use, modify, reproduce, release,    
/// perform, display, or disclose (these technical data or this software) are restricted by paragraph /// (b)(2) 
of the (Rights in Technical Data-Noncommercial Items clause or Rights in  
/// Noncommercial Items clause or Rights in Noncommercial Computer Software and  
/// Noncommercial Computer Software Documentation clause) contained in the below identified /// 
contract. No restrictions apply after the expiration date shown below. Any reproduction of  
/// (technical data or the software) or portions thereof marked with this legend must also  
/// reproduce the markings. 
 
 Contract No. 
 Contractor Name 

Contractor Address 
Expiration Data 
 

/// 
/// Distribution Statement D. Distribution authorized to the Department of Defense and U.S. DoD /// 
contractors only (Critical Technology) 8 June 2011.  Questions concerning technical content or /// any 
other requests for this document shall be referred to the Submarine Integration Program /// /// Office 
(PMW 770) of the Program Executive Officer C4I, 4301 Pacific Highway, San Diego, /// California 
92110. 
/// 
/// Warning: - This document contains data whose export is restricted by the Arms Export 
/// Control Act (Title 22, U.S.C., Sec 2751, et seq.) as amended, or the Export Administration 
/// Act (Title 50, U.S.C., App 2401 et seq.) as amended. Violations of these export laws 
/// are subject to severe criminal and civil penalties. Disseminate in accordance with 
/// provisions of DoD Directive 5230.25. 
 

 
 


