
 
Exhibit B 

EPLRS SwISS Contract CDRL List 
 

CDRL CDRL Title DID DID Title 
A001 Contract Funds Status Report DI-MGMT-81468 Contract Funds Status Report (CFSR) 
A003 Contract Status Report (CSR) DI-MGMT-80227 Contractor's Progress, Status, and 

Management Report 
B008 Interface Design Description (IDD) DI-IPSC-81436A Interface Design Description (IDD) 
B009 Software Test Plan (STP) DI-IPSC-81438A Software Test Plan (STP) 
B010 Software Test Description (STD) DI-IPSC-81439A Software Test Description (STD) 
B011 Software Test Report (STR) DI-IPSC-81440A Software Test Report (STR) 
B012 Software Version Description (SVD) DI-IPSC-81442A Software Version Description (SVD) 
B014 Software Development Plan (SDP) DI-IPSC-81427A Software Development Plan (SDP) 
B018 Contract Work Breakdown Structure 

(CWBS) 
DI-MGMT-81334C Contract Work Breakdown Structure 

(CWBS) 
B022 Information Packages DI-MISC-80508B Technical Report - Study/Services 
B023 Record of Meeting Report DI-ADMN-81505 Report, Record of Meeting/Minutes 
B024 Presentation Material DI-MISC-80508B Technical Report - Study/Services 
B027 Report of Waveform Model and 

Report of Test Vector 
DI-MISC-80048 Scientific and Technical Report 

Summary 
 



 
CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item)  
Form Approved 

OMB No. 0704-0188  
 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect 
of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information 
Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503. Please DO NO RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the 
Contract/PR No. listed in Block E.  

A. CONTRACT LINE ITEM 
NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: MGMT  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM NO. 
   A001  

2. TITLE OF DATA ITEM 
   CONTRACT FUNDS STATUS REPORT (CFSR)  

3. SUBTITLE 
   Contract Funds Status Report (CFSR)  

4. AUTHORITY (Data Acquisition Document 
No.) 
   DI-MGMT-81468  

5. CONTRACT REFERENCE 
   SOW para 3.2.8.1  

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   LT  

10. FREQUENCY 
Quarterly 

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
  See Block 16  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg Repro  
JTRS NED PO  0  1  0  
DCARC  0  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
Block 12:  First submission shall be NLT 12 working days after the first accounting month subsequent to the 
Authorization to Proceed.  If the baseline changes as a result of IBR planning, a revision to the first submission 
will be made commensurate with the close of the IBR. 
 
Block 13:  Subsequent submissions will be quarterly, NLT 12 working days after the close of the contractor's 
accounting quarter for March, June, September, and December. 
 
Paragraph 7.3.1:  The CFSR reporting level will provide funding requirements and time phased detail at the CLIN 
level for programs with multiple funding elements.  When there is more than one CLIN, a total program roll-up is 
also required. 
 
The Contractor shall reconcile the reporting elements in the CFSR with the WBS elements in the CPR when the 
documents are submitted in the same month.  The reconciliation will be provided as an addendum to the CPR 
submittal. 
 
All time phased data will be prepared such that it is grouped to provide visibility for each Government fiscal year 
applicable to the period of performance. 
 
If the program is incrementally funded, it may be necessary for the Contractor to provide monthly increments at 
the beginning of the program or when EAC changes and/or contract modifications are implemented. 
 
The Contractor will identify the components of Termination Liability and Open Commitments in the notes section 
of the CFSR. 
 
Block 14:  Delivery of the CFSR is in accordance with the SOW.  Electronic submissions of the CFSR are to be 
made to the Earned Value Repository in accordance with the ANSI X12 Standards or XML equivalent.  (American 
National Institute, 839 Project Cost Reporting).  The delivery of the final quarterly CFSR submission to DCARC 
shall be made by the Contractor by uploading the CFSR file into the DCARC Central Repository website at 
https://ders.dcarc.pae.osd.mil/evm.  The Contractor shall also submit an Excel file for delivery to the Joint Tactical 
Radio System (JTRS) Network Enterprise Domain (NED) Program Manager via a mutually agreeable method to 
be determined prior to the IBR. 

15. TOTAL  0  2  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
    11 Aug 09 

 



 
 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any 
other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork 
Reduction Project (0704-0188), Washington, DC 20503. Please DO NO RETURN your form to either of these addresses. Send completed form to the Government issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  

A. CONTRACT LINE ITEM NO. 
     

B. EXHIBIT 
   B 

C. CATEGORY 
   Other: MGMT  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM NO. 
   A003  

2. TITLE OF DATA ITEM 
   Contractor's Progress, Status and Management Report (CSR)  

3. SUBTITLE 
   CONTRACT STATUS REPORT (CSR)  

4. AUTHORITY (Data Acquisition Document 
No.)   DI-MGMT-80227  

5. CONTRACT REFERENCE 
   SOW para 3.2.5.3  

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   LT  

10. FREQUENCY 
   MNTHLY  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   N/A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg Repro  
JTRS NED PO  0  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
BLOCK 4:  Delete preparation requirements of DID and prepare in contractor format to include the requirements of 
the DO SOW. 
 
BLOCK 12:  1st report shall be submitted NLT the 20th day of the first calendar month following delivery order 
award. 
 
BLOCK 13:  Subsequent submissions shall be NLT the 25th day of each calendar month thereafter. 
 
Submit narrative CSR in MS Word file format. 
 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and DoD contractors 
only.  Reason:  To protect technical/operational data or information.  Other requests shall be referred to JTRS 
Network Enterprise Domain PO. 

15. TOTAL  0  1  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
       11 Aug 09 

 
CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item)  
Form Approved 

OMB No. 0704-0188  



 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT 
LINE ITEM 
NO. 
     

B. EXHIBIT 
  B 

C. CATEGORY 
   Other: IPSC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA 
ITEM NO. 
   B008 

2. TITLE OF DATA ITEM 
      Interface Design Description (IDD) 

3. SUBTITLE 
   INTERFACE DESIGN DESCRIPTION (IDD) 

4. AUTHORITY (Data 
Acquisition Document No.) 
   DI-IPSC-81436A  

5. CONTRACT REFERENCE 
SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 
REQ 
   DD  

10. FREQUENCY 
   ASREQ 

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP 
CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE 

Draft Reg  Repro  
JTRS NED PO 1  1  0  

       
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
   BLOCK 4:  Delete preparation requirements of DI-IPSC-81436A and prepare in the format 
and content of the SCA. 
 
BLOCK 12:  IDD (updated APIs) shall be submitted NLT 22-business days prior to CDR. 
 
BLOCK 13:  Updated IDD (updated APIs) incorporating CDR accepted comments shall be 
submitted NLT 11-business days after CDR.  Government has 22-business days to review and 
comment.  Final IDD shall be submitted with Final Software Product Specification (SPS). 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense 
and DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  1  1  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

   

J. DATE 
    11 Aug 09 

 
 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  



 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: IPSC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B009  

2. TITLE OF DATA ITEM 
   Software Test Plan (STP)  

3. SUBTITLE 
   SOFTWARE TEST PLAN  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-IPSC-81438A  

5. CONTRACT REFERENCE 
SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   DD  

10. FREQUENCY 
   ONE/R  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. ADDRESSEE 

Draft Reg  Repro  
JTRS NED PO  1  1  0  
NSA  1  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    Classified and Sensitive information shall be provided in a separate Appendix. 
 
BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW with 
following exception: 
Add paragraph 1.6 - Test Assumptions and Limitations. 
 
BLOCK 12:  Draft STP shall be submitted NLT 15-business days prior to PDR.  Government 
has 10-business days to review and comment. 
 
BLOCK 13:  Updated STP shall be submitted NLT 22-business days prior to CDR.  Government 
has 15-business days to review and comment.  Final STP shall be submitted NLT 33-business 
days prior to Test Readiness Review (TRR).  Government has 10-business days to review and 
approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  2  2  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
    11 Aug 09 

 
 
 
 
 
 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  



 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: IPSC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B010  

2. TITLE OF DATA ITEM 
   Software Test Description (STD)  

3. SUBTITLE 
   SOFTWARE TEST DESCRIPTION  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-IPSC-81439A  

5. CONTRACT REFERENCE 
   SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   DD  

10. FREQUENCY 
   ONE/R  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg  Repro  
JTRS NED PO  1  1  0  
NSA  1  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    Security relevant information shall be provided in a separate Appendix. 
 
BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW. 
 
BLOCK 12:  Initial STD shall be submitted NLT 48-business days prior to TRR.  Government has 
15-business days to review and comment. 
 
BLOCK 13:  Updated STD shall be submitted NLT 20-business days prior to TRR.  Government 
has 15-business days to review and comment. 
Final STD shall be submitted NLT 22-business days after FQT.  Government has 22-business days 
to review and approve. 
Incremental submissions of Test Procedures that apply to specific tests or test events are 
acceptable. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  2  2  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

     

J. DATE 
    11 Aug 09 

 
 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  



 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: IPSC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B011  

2. TITLE OF DATA ITEM 
   Software Test Report (STR)  

3. SUBTITLE 
   SOFTWARE TEST REPORT  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-IPSC-81440A  

5. CONTRACT REFERENCE 
SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   DD  

10. FREQUENCY 
   ONE/R  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg  Repro  
JTRS NED PO  1  1  0  
NSA  1  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    Security relevant information shall be provided in a separate Appendix 
 
BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW.   
 
BLOCK 12:  STR shall be submitted NLT 22-business days after FQT.  Government has 22-
business days to review and approve. 
 
BLOCK 13: N/A 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  2  2  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
    11 Aug 09 

 
 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: IPSC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B012  

2. TITLE OF DATA ITEM 
   Software Version Description (SVD)  

3. SUBTITLE 
   SOFTWARE VERSION DESCRIPTION  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-IPSC-81442A  

5. CONTRACT REFERENCE 
   SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   DD  

10. FREQUENCY 
   ASREQ  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg  Repro  
JTRS NED PO  0  1  0  
NSA  0  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    Security relevant information shall be provided in a separate Appendix. 
 
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and DID.  
 
BLOCK 12:  Draft SVD shall be submitted with each engineering release. 
 
BLOCK 13: Final SVD shall be submitted NLT 22-business days after FQT.  Government has 22-
business days to review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  0  2  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
   11 Aug 09  

 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B 

C. CATEGORY 
   Other: IPSC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B014  

2. TITLE OF DATA ITEM 
   Software Development Plan (SDP)  

3. SUBTITLE 
   SOFTWARE DEVELOPMENT PLAN  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-IPSC-81427A  

5. CONTRACT REFERENCE 
SOW para 3.2.5.4 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   DD  

10. FREQUENCY 
   ONE/R  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg  Repro  
JTRS NED PO  1  1  0  
NSA  1  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    Classified or Sensitive information shall be provided in a separate Appendix. 
 
The security relevant information shall be identified within the document. 
 
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and DID. 
 
BLOCK 12:  NLT 22-business days prior to PDR.  Government has 22-business days to review 
and approve. 
 
BLOCK 13:  Updated SDP shall be submitted as required.  Government has 22-business days to 
review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  2  2  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
    11 Aug 09 

 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: MGMT  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B018  

2. TITLE OF DATA ITEM 
   Contract Work Breakdown Structure (CWBS)  

3. SUBTITLE 
   CONTRACT WORK BREAKDOWN 
STRUCTURE  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-MGMT-81334C  

5. CONTRACT REFERENCE 
   SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   DD  

10. FREQUENCY 
   ONE/R  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg  Repro  
JTRS NED PO  0  1  0  
DCARC  1  
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
 BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW.  The 
CWBS shall comply with MIL-HDBK-881A, Appendix B. 
 
The CWBS and Dictionary must be electronically forwarded to the DCARC Web site at 
http://dcarc.pae.osd.mil.  Prime contractors are responsible for flowing down CSDR requirements 
contained in their prime contracts to all their subcontractors who meet the reporting thresholds.  
This responsibility includes requiring subcontractors to electronically report directly to the 
DCARC 
 
BLOCK 12:  CWBS shall be submitted (with a Data Element Dictionary) NLT 22-business days 
prior to Integrated Baseline Review (IBR).  Government has 15-business days to review and 
comment.  
 
BLOCK 13:  An updated CWBS shall be submitted at Integrated Baseline Review 
(IBR).  Government has 22-business days to review and approve. 
 
Proposed changes to CWBS shall be submitted to the Government as required 
thereafter.  Government requires 22-business days to review and approve. 
 
Submit in MS Project 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  0  2  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
    11 Aug 09 

 
 

http://dcarc.pae.osd.mil/


CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B 

C. CATEGORY 
   Other: MISC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B022  

2. TITLE OF DATA ITEM 
   Technical Report–Study/Services  

3. SUBTITLE 
   INFORMATION PACKAGES  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-MISC-80508B  

5. CONTRACT REFERENCE 
SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   LT  

10. FREQUENCY 
   ASREQ  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   N/A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg  Repro  
JTRS NED PO  0  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW.   
 
BLOCK 12:  Information Package shall be provided to each attendee NLT 1-business day prior to 
the start of each meeting, program review, and conference hosted by the Contractor. 
 
BLOCK 13:  Updated Information Packages concurrent with meeting shall be submitted NLT 5-
business days after conclusion of each meeting. 
 
Submit in MS Office 2003 file formats. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  0  1  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

     

J. DATE 
    11 Aug 09 

 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: ADMN  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B023  

2. TITLE OF DATA ITEM 
   Report, Record Of Meeting Minutes  

3. SUBTITLE 
   RECORD OF MEETING REPORT  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-ADMN-81505  

5. CONTRACT REFERENCE 
SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   LT  

10. FREQUENCY 
   ASREQ  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   N/A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg  Repro  
JTRS NED PO  1  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW. 
 
BLOCK 12:  Meeting minutes/action items as agreed to during the meeting/review shall be 
submitted NLT 5-business days after conclusion of each meeting. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  1  1  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
    11 Aug 09 

 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 
VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NO 
RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in 
Block E.  
A. CONTRACT LINE 
ITEM NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: MISC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM 
NO. 
   B024  

2. TITLE OF DATA ITEM 
   Technical Report–Study/Services  

3. SUBTITLE 
   PRESENTATION MATERIAL  

4. AUTHORITY (Data Acquisition 
Document No.) 
   DI-MISC-80508B  

5. CONTRACT REFERENCE 
SOW para 3.2.2 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   LT  

10. FREQUENCY 
   ASREQ  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   N/A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg  Repro  
JTRS NED PO  0  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW.   
 
BLOCK 12:  Presentation Material shall be provided to each attendee NLT 1-business day prior to 
the start of each meeting, program review, and conference hosted by the Contractor. 
 
BLOCK 13:  Updated Presentation Material concurrent with meeting shall be submitted NLT 5-
business days after conclusion of each meeting. 
 
Submit in MS PowerPoint 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and 
DoD contractors only.  Reason:  To protect technical/operational data or information.  Other 
requests shall be referred to JTRS Network Enterprise Domain PO. 

15. TOTAL  0  1  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
    11 Aug 09 

 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item)  

Form Approved 
OMB No. 0704-0188  

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect 
of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information 
Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503. Please DO NO RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for the 
Contract/PR No. listed in Block E.  

A. CONTRACT LINE ITEM 
NO. 
     

B. EXHIBIT 
   B  

C. CATEGORY 
   Other: MISC  

D. SYSTEM/ITEM 
   (JTRS) EPLRS SwISS  

E. CONTRACT/PR NO. 
    N00039-09-R-0040  

F. CONTRACTOR 
   TBD  

1. DATA ITEM NO. 
   B027  

2. TITLE OF DATA ITEM 
   Scientific and Technical Reports Summary  

3. SUBTITLE 
   Report of Waveform Model and Report of Test Vector  

4. AUTHORITY (Data Acquisition Document 
No.) 
   DI-MISC-80048  

5. CONTRACT REFERENCE 
SOW Para 3.2.2 & 3.2.3 

6. REQUIRING OFFICE 
   JTRS NETWORK ENTERPRISE DOMAIN PO  

14. DISTRIBUTION 7. DD 250 REQ 
   LT  

10. FREQUENCY 
   MNTHLY  

12. DATE OF 1ST 
    SUBMISSION 
   SEE BLOCK 16   

FINAL  
8. APP CODE 
   A  

9. DIST 
STATEMENT 
    REQUIRED 
   D  

11. AS OF DATE 
     

13. DATE OF 
    SUBSEQUENT 
    SUBMISSION 
   SEE BLOCK 16 

 
 
 
 
a. 
ADDRESSEE  

Draft  Reg Repro  
JTRS NED PO  0  1  0  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

16. REMARKS 
    BLOCK 1:  The contractor shall provide any waveform models that were developed during the course of the 
contractual work. Additionally, if a task order to update, upgrade or enhance a baseline waveform product that has 
an associated model(s) in the IR, then the contractor shall also update the model as required, such that the model 
continues to emulate the contractor-modified software product. 
BLOCK 2: The deliverables of block 1 shall include: 
-    Source code (inputs to the model) 
-    Intermediate code/ files 
-    Output files (from the model) 
-    Generated reports 
-    Documentation on how to setup the development/ modeling environment, how to build and how to execute the 
model (including equations, flowcharts, etc) 
-    Revisions to all modeling documentation in the IR (as required) 
-    Development tools, along with add-ons, extensions, setup files, profiles, etc. Note: 3rd party tools that require 
licenses shall not be required. In those cases documentation shall be provided that notes the vendor, product, and 
version number of the required tool(s) 
-    Any other elements (e.g. deployed simulators) that are required to comprehend, build and run the model 
-    Explanations, documented incompatibilities, and alternative actions for any issues of obsolescence, evolution, 
and/or deviations 
 
BLOCK 3: The contractor shall provide any waveform test foundations and/or test vectors that were developed/ 
modified/ utilized during the course of the contract work (in contractor format). 
BLOCK 4: Documentation shall be included for block 3 that describes: 
-    The nature and purpose of the deliverables 
-    How to configure/ build/ utilize the deliverables 
-    The expected results when utilizing the deliverables 
BLOCK 12:  First submission shall be delivered with the first code drop to the JTRS Information Repository (IR).  
 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and DoD contractors 
only.  Reason:  To protect technical/operational data or information.  Other requests shall be referred to JTRS 
Network Enterprise Domain PO. 
 
Block 14 a. Subsequent submissions shall be delivered with all interim code drops to the JTRS Information 
Repository IR and the final code drop to the IR. 

15. TOTAL  0  1  0  
G. PREPARED BY 
   Rick Beltran  

H. DATE 
   30-JUL-2009  

I. APPROVED BY 

    

J. DATE 
    11 Aug 09 

 


