5252.242-9201  PRODUCTION PROGRESS REPORTS (JAN 1989)

The Contractor shall prepare and submit Production Progress Report (DD Form 375) in accordance with FAR 42.1107(a), within five working days after each monthly reporting period starting the end of the first full month after the contract date.  Reports shall be furnished until production has been completed, and all contractual obligations met and reported.

Completed reports shall be submitted to the destinations specified herein:

A.  Cognizant Contract Administration Office
3 Copies

B.  Space and Naval Warfare Systems Command








1 Copy

[Contracting officer insert complete address]

1.  Prepare the DD Form 375, Production Progress Report, as specified thereon, reporting on all contract and exhibit line items (engineering field services excepted).

1.1.  Additionally, the report shall include a Performance Summary Supplement updated on each report to depict selected program elements not normally included as contract or exhibit line items, but which must precede or be completed to support delivery of such items.

1.1.1.  Preparation of the Performance Summary Supplement shall be accomplished for all selected elements, on DD Form 375C (Continuation) in the “Remarks” section, in the following format:

___________________________________________________________________



Scheduled
Scheduled 
Actual

Percent complete

Milestone
Starting

Completion
Completion
or

Element

Date

Date

Date

Acceptance Date









(Due or Actual)

____________________________________________________________________

____________________________________________________________________

____________________________________________________________________

1.1.2.  The milestone elements selected for this contract are identified by a Check or X-mark in the right column of the attached “Milestone Element List.”

1.1.3.  When two or more submittals are required for the same element, the report shall reflect the initial and final action as separate entries in the required format.

1.2.  Elements reported as delivered, shipped or submitted complete, may be omitted from all subsequent reports.

1.3.  Any delay or anticipated delay in the scheduled delivery or completion of any contract or exhibit line item shall be promptly reported by the Contractor as soon as known or anticipated.

1.3.1.  Any delay or anticipated delay reported shall be accompanied by the Contractor’s proposed recovery plan or rescheduled delivery/completion date(s) with an explanation of the reason for the delay.

1.3.2.  The proposed recovery plan or rescheduled delivery/completion date(s) submittal shall not be presumed to be accepted by the Government as clearing the delinquency or anticipated delinquency without formal acceptance from the Procuring Contracting Officer (PCO).

MILESTONE ELEMENT LIST

 1.  GFP/GFE/GFM Requested/Received Complete.




1. __

 2.  Prel. Contractor/Govt. Design Review Commenced/ Approved Complete.

2. __

 3.  Inst. Drawings and Data (Prel. and Final) Submittal/Acceptance Complete.

3. __

 4.  Panel Layout Drawings and Data Submittal/Acceptance Complete.


4. __

 5.  Non-Standard Parts List (Documentation) and Certification Complete.

5. __

 6.  Non-Standard Parts Submittal Cut-Off Date




6. __

(Established and Recorded by Contractor)

 7.  Electronic Assy. List and Data Submittal/Acceptance Complete. 


7. __

 8.  Long Lead Item List and Data Submittal Complete.



8. __

 9.  Test Proc. (Plans & Test Layout) Submittal/ Acceptance Complete


9. __

(Preprod./Prod./Rel./Maint./and Prod. Cont.)

10.  Rel. Pred. & Program Plan (Prel./Final) Submittal Complete.


10.__

11.  Final Contractor/Govt. Design Review Commenced/ Complete.


11.__

12.  Rel. Demo. Report Submittal/Acceptance Complete.



12.__

13.  Maint. Pred. & Program Plan (Prel./Final) Submittal Complete.


13.__

14.  Maint. Demo. Report Submittal/Acceptance Complete.



14.__

15.  Preprod/F.A. Model Parts Purchase Order Release Commenced/Completed

15.__

16.  Preprod/F.A. Model, Parts (Outside Vendor Item




16.__

Receipt)/(In-Plant Fabrication) Commenced/Complete.

17.  Preprod/F.A. Model Assembly (Construction) Commenced Complete 

17. __

18.  Preprod/F.A. Model, In Plant Testing Commenced/ Complete.


18. __

19.  Preprod/F.A. Model, Test Report/Model Delivered/



19. __

Installation/Acceptance Complete.

20.  Nomenclature, ID Plate & Ser Number Submittal/ Acceptance Complete

20. __

21.  Equipment Stock Number Requested/Received Complete.



21. __

22.  Prov. Schedule/Documentation (IRP/MRP) Submittal/ Acceptance Complete. 
22. __

23.  Tech. Manual (Prel. and Final) Submittal/Acceptance Complete.


23. __

24.  Maint. Stds. Books (Prel. and Final) Submittal/ Acceptance Complete.

24. __

25.  Perf. Stds. Sheet (Prel. and Final) Submittal/ Acceptance Complete


25. __

26.  Operators Instr. Charts (Prel. and Final) Submittal/ Acceptance Complete.

26. __

27.  Drawings and/or Microfilm (Prel. and Final) Submittal/



27. __

Acceptance Complete.

28.  Repair Parts Purchase Order Release Commenced Complete (100%) 

28. __

(Outside Vendor and Contractor Fabricated Items) for Concurrent

Delivery with First Months Equipment Delivery.

29.  Drawing Release to Manufacturing (Commence Production) Complete

29.__

30.  Prod. Parts Purchase Order Release Commenced/




30.__

Completed (First Months Delivery).

31.  Prod. Parts (Outside Vendor Items) Receipt Completed



31.__

(First Months Delivery).

32.  Prod. Parts (In-Plant Fabrication/Assembly) Completed



32.__

(First Months Delivery).

33.  Prod. Assy (Construction) Commenced/in Full Operation 



33.__

34.  Prod. Equip, Final Assy Commenced/Complete (First Months Delivery).

34.__

35.  Prod. Equip, In-Plant Final Testing Commenced/Complete


35.__

(First Months Delivery).

36.  Prod. Equip, Package and Packing Commenced/Complete



36.__

(First Months Delivery).

37.  Prod. Equip, First Months Delivery (GBL Request Date/DD Form 250 Number
37.__

and Delivery Date).

38.  Final Production Delivery Completed:  List all Outstanding Contract

38.__

Requirements (e.g., DD Form 1423 Items and Repair Parts.

Include a forecasted Completion Date for each Item.

(End of clause)

PRESRIPTION:  Use in solicitations and contracts when production progress reporting is required.  Use with the FAR 52.242-2 clause.  As required by the clause at FAR 52.242-2 is used, the Contracting Officer shall specify appropriate reporting instructions in the Schedule.  (Negotiator shall check off milestone elements.)

REFERENCE:
FAR 42.1107

LAN LOCATION:  CORPSHAR\02\02CLAUSE\SECTION H CLAUSES

